

# STATE OF CONNECTICUT



## TECHNOLOGY PROJECTS REPORT FEBRUARY 2012

STATE OF CONNECTICUT - DEPARTMENT OF ADMINISTRATIVE SERVICES  
BUREAU OF ENTERPRISE SYSTEMS AND TECHNOLOGY  
FEBRUARY 2012



## SDM PHASES

### **I - BUSINESS ISSUES:**

THE PURPOSE OF THE BUSINESS ISSUES PHASE IS TO IDENTIFY AND VALIDATE AN OPPORTUNITY TO IMPROVE A BUSINESS FUNCTION THROUGH A TECHNOLOGY SOLUTION, EXPLORE ALTERNATIVE SOLUTIONS TO SATISFY THE BUSINESS NEED, AND IDENTIFY ASSUMPTIONS AND CONSTRAINTS THAT WOULD IMPACT THE SOLUTION/PROJECT.

### **II - BUSINESS REQUIREMENTS:**

THE PURPOSE OF THE BUSINESS REQUIREMENTS PHASE IS TO DEFINE IN DETAIL, WHAT IS NEEDED FOR THE SYSTEM TO BE DECLARED USABLE BY THE BUSINESS.

### **III - DESIGN:**

THE PURPOSE OF THE DESIGN PHASE IS TO TRANSLATE THE BUSINESS REQUIREMENTS INTO DETAILED DESIGN COMPONENTS THAT WILL BE USED TO CONSTRUCT THE SOLUTION.

### **IV - CONSTRUCTION:**

THE PURPOSE OF THE CONSTRUCTION PHASE IS TO TRANSLATE THE BUSINESS REQUIREMENTS, TECHNICAL REQUIREMENTS AND THE DESIGN COMPONENTS TO CONSTRUCT THE SOLUTION.

### **V - TESTING:**

THE PURPOSE OF THE TESTING PHASE IS TO PROVE THE DEVELOPED SYSTEM SATISFIES THE BUSINESS AND TECHNICAL REQUIREMENTS.

### **VI - IMPLEMENTATION:**

THE PURPOSE OF THE IMPLEMENTATION PHASE IS TO INTRODUCE THE SOLUTION TO THE BUSINESS USERS AND TO BEGIN A SMOOTH TRANSITION TO THE APPROPRIATE TEAMS WHO WILL PROVIDE THE ONGOING MAINTENANCE OF THE SOLUTION.

### **VII - POST IMPLEMENTATION:**

THE PURPOSE OF THE POST-IMPLEMENTATION PHASE IS TO REVIEW THE OVERALL WORK EFFORT FROM BEGINNING TO END; REVIEW HOW THINGS WERE HANDLED, AND TO APPLY THESE LESSONS ON FUTURE PROJECTS.

# DEPARTMENT OF ADMINISTRATIVE SERVICES

## EXECUTIVE SUMMARY

### TECHNOLOGY PROJECTS REPORT – FEBRUARY 2012

AGENCY	NUMBER OF REPORTED PROJECTS	NUMBER OF COMPLETED PROJECTS	NUMBER OF CANCELLED PROJECTS
DAS	8		
DAG	1		
BOPP	1		
DCF	1		
DOC	4		
DCJ	1		
CDHI	1		
DDS	1		
DECD	2		
SDE	1		
DESPP	3		
DEEP	5	1	
OHA	1		
DOL	3		
DMHAS	3	1	
DMV	4	1	
OPM	3		
DPH	6	1	
DSS	5		
DSR	1		
DOT	2		1
TOTAL COUNTS	57	4	1
% BREAKDOWN	100%	7%	2%

*This Technology Projects Report summarizes the status of technology projects that are tracked by the Department of Information Technology. The projects contained within this report reflect their status as of February 1, 2011.*

**Administrative Services, Department of**

**Fleet Management System (FMS)**

Develop a web-based solution to meet the business needs of DAS Fleet Operations and integrate asset management, scheduling, labor reporting, management reporting and billing functionality within one system.

Current Phase: Sprint (RAD)  
 Current Status: Yellow  
 Project Schedule: 02/1/2010 through 06/29/2012

**Risks or Issues:** Project may be delayed due to potential staffing reassignments and project prioritization.

**Administrative Services, Department of (BEST)**

**Telephone Billing Management System (TBMS)**

The objective of the project is to replace the legacy telephone billing and management system, to enhance functionality, provide accurate billing data and reduce software and hardware maintenance costs.

Current Phase: Design  
 Current Status: Red  
 Project Schedule: 11/17/2009 through 04/30/2012

**Risks or Issues:** Project has been delayed. The vendor did not start when originally anticipated due to time required to resolve contractual issues. In addition, extra time was required to identify the business processes to optimize.

**Administrative Services, Department of (BEST)**

**Project Inventory Automation**

To develop a web-based system to track, maintain, and report on Executive Branch IT projects which is currently a manual process. Information collected by this system is used to produce this report.

Current Phase: Sprint (RAD)  
 Current Status: Red  
 Project Schedule: 10/1/2010 through 11/30/2011

**Risks or Issues:** Project has been delayed due to resource constraints. Additionally, OPM will be getting more involved in project planning. This project may take a new direction to work with the agencies on reporting project initiatives

**Administrative Services, Department of (BEST)**

**Access Connecticut**

To develop and extend the broadband infrastructure across the State of CT. This project includes the Public Safety Data Network and the Connecticut Education Network. Once complete, this network will also allow for "Open Access".

Current Phase: Construction (Infrastructure)  
 Current Status: Green  
 Project Schedule: 10/1/2010 through 09/30/2013

**Risks:** Network needs to be 2/3 complete by 8/30/2012 and 100% complete by 8/31/2013 as a condition of the federal ARRA BTOP grant

**Administrative Services, Department of (BEST)**

**Service Desk Replacement and Consolidation**

To consolidate agency service desk needs and create a centralized shared service for participating agencies.

Current Phase: Business Requirements  
 Current Status: Green  
 Project Schedule: 01/01/2012 through 05/31/2012

**Risks:**

**Administrative Services, Department of (BEST)**

**GIS Platform Transformation**

Transform the GIS platform established for Homeland Security application use into a multi-agency platform.

Current Phase: Design (Infrastructure)  
 Current Status: Green  
 Project Schedule: 09/01/2011 through 04/30/2012

**Risks:**

## Administrative Services, Department of (BEST)

### **Data Center Relocation**

Relocate the State's Data Center from leased space in East Hartford to a new permanent location

Current Phase: Business Requirements (Infrastructure)

Current Status: Green

Project Schedule: 09/01/2011 through 09/30/2015

## Administrative Services, Department of (BEST)

### **Enterprise Information Exchange Interface Project**

Facilitate the rollout of new technology by PilotFish to streamline application development and maintenance efforts for interfacing between systems by providing agencies with a rules-based information sharing solution as an enterprise service.

Current Phase: Business Requirements

Current Status: Green

Project Schedule: 01/01/2012 through 01/30/2013

## Agriculture, Department of

### **Online Licensing**

The purpose of the project is to provide on-line application processing and license renewal functionality for the Connecticut Department of Agriculture.

Current Phase: Testing

Current Status: Red

Project Schedule: 03/30/2010 through 06/17/2011

**Risks or Issues:** Project has been delayed due to defects discovered during regression testing. Remediation activities are underway with product vendor.

## Board of Pardons and Parole

### **Case Notes System Upgrade and Enhancement**

Provide to State/Local Law Enforcement agencies detailed case information on all active DOC community supervised offenders and several thousand other inmates being reviewed for community release. This project expands the existing system to facilitate the electronic processing of all inmates considered by the DOC for any community release program. Ad-hoc and standard querying and reporting will also be developed.

Current Phase: Construction

Current Status: Green

Project Schedule: 08/17/2009 through 09/30/2012

**Note:** Project delivery dates changed. The Project Steering Committee agreed to extend the milestone dates due to the extensive data cleanup for both the data migrations and conversions required more time than originally anticipated.

## Children and Families, Department of

### **SAN/VMware Implementation Project - SAN Implementation**

Implement a secondary, data storage environment to allow quick recovery from failure or loss. Primary storage will be located in the DoIT data center and the recovery environment will be in the DCF central office.

Current Phase: Closed – Project Complete

Current Status: Complete

Project Schedule: 07/27/2007 through 06/30/2011

## Correction, Department of

### **DOC LAN/WAN Expansion Project**

The objective of this project is to fully network all of the facilities within the Department of Correction. At the beginning of this project there were 8 facilities that were not part of the DOC network. The objective is to complete the DOC network, transform the DOC computer room and establish a Disaster Recovery Site.

Current Phase: Construction

Current Status: Green

Project Schedule: 01/01/2004 through 08/03/2012

**Risks or Issues:** DOC is considering extending the end-date to 12/31/2012 to accommodate the need for disaster recovery testing.

## Correction, Department of

### **GroupWise to Exchange**

Migrate non-standard email system to the State's Enterprise email system. This will allow the agency to interface easier with other State agencies and alleviate FOI burden on DOC MIS staff.

Current Phase: Business Requirements  
 Current Status: Yellow  
 Project Schedule: 11/01/2010 through 01/15/2013

**Risks or Issues:** Project delayed due historical email data migration issues.

DOC is concerned about the increase in costs to support exchange and will be working with DAS/BEST to work with Microsoft on reducing costs.

## Correction, Department of

### **Offender Management Information System Replacement Project**

To replace the old, cumbersome system with a new, comprehensive system providing the ability to interface and share data with many of the state agencies that DOC does business with.

Current Phase: Design  
 Current Status: Yellow  
 Project Schedule: 06/25/2007 through 03/28/2014

**Risks or Issues:** Contract negotiations with top evaluated respondent ended unsuccessfully. DOC is working with DAS Procurement to evaluate options.

## Correction, Department of

### **Video Conferencing Expansion Project**

The objective of the project is to expand the number of Judicial courts holding hearings through video conferencing and minimize costs to transport inmates and to ensure the safety of the general public.

Current Phase: Construction  
 Current Status: Green  
 Project Schedule: 08/03/2009 through 12/31/2012 (End of Grant)

## Criminal Justice, Division of

### **Infrastructure Upgrade**

To replace and standardized the agency desktops, printers, productivity software and provide centralized storage for critical data.

Current Phase: Construction  
 Current Status: Green  
 Project Schedule: 03/01/2010 through 02/29/2012

## Deaf and Hearing Impaired, State Commission on the

### **CDHI Interpreter**

The CDHI Interpreting Dept. coordinates 1,400 Interpreter requests monthly, serving approximately 3,000 customers statewide. This project will develop a new scheduling system that allows customers (agencies, schools & businesses) and staff, functional access to requesting/scheduling sign language interpreters.

Current Phase: Testing  
 Current Status: Red  
 Project Schedule: 07/01/2008 through 06/28/2011

**Risks or Issues:** Project has been delayed due to defects identified in the claims processing module. Staff is working with the vendor to resolve the issues.

## Developmental Services, Department of

### **Web IP6**

Upgrading to the newer internet protocol, increase user access, integrate department databases, improve efficiency and streamline work processes.

Current Phase: Construction  
 Current Status: Green  
 Project Schedule: 01/01/2009 through 02/28/2013

## Economic and Community Development, Department of

### **Business Portal**

Implement a new, business oriented web presence. Utilize modern technology to ease the process used for starting a business in the State of CT.

Current Phase: Business Requirements

Current Status: Green

Project Schedule: 12/01/2011 through 12/31/2012

## Economic and Community Development, Department of

### **Web Collaboration Platform**

Develop a capability to share documents with companies that are seeking assistance from the state via DECD or Connecticut Innovations.

Current Phase: Construction

Current Status: Design

Project Schedule: 11/01/2010 through 03/30/2012

## Education, State Department of

### **Longitudinal Education Data System Program**

The longitudinal education data system program will streamline the agency's data collection processes; enhance management of school rosters; centralize and store student, district and school historical data; and provide decision support tools.

### **Teacher, Course, Student Linkage - Linkage and Course Crosswalk**

This project will add the necessary software code and data structures to existing Statewide Longitudinal System to provide the linkage of Teachers to Courses to Students, meeting State Fiscal Stabilization Fund requirements.

Current Phase: Construction

Current Status: Green

Project Schedule: 11/1/2010 through 03/30/2012

## Emergency Services and Public Protection, Department of

### **911 Service**

Emergency 911 Service for the State of CT

### **Connecticut Next Generation 911 System (NG-911)**

Design, construction, testing and implementation of a modern Public Safety Data Network (PSDN) which will integrate police, fire, EMS and homeland security data networks. It will serve as the new E911 call handling platform for Connecticut and will include enhanced disaster recovery and business continuity processes.

Current Phase: Business Requirements

Current Status: Green

Project Schedule: 09/01/2009 through 06/30/2013

## Emergency Services and Public Protection, Department of

### **911 Service**

Emergency 911 Service for the State of CT

### **Connecticut Public Safety Services Data Network (CPSSDN)**

To provide enhanced interoperability between agencies while simultaneously addressing current bandwidth and connectivity concerns, The CPSSDN will also accommodate anticipated growth while greatly reducing the need for multiple stand alone networks and systems.

Current Phase: Implementation

Current Status: Red

Project Schedule: 01/02/2005 through 09/30/2011

**Risks or Issues:** Project has been delayed due to deployment issues. The project team will be seeking the Project Steering Committee's approval to extend the milestone dates.

## Emergency Services and Public Protection, Department of

### **Collect V2**

COLLECT V2 will modernize COLLECT to improve the State Police application and provide functionality such as Wanted Persons, Stolen Vehicles, Missing Persons, Supervised Persons, & License Plates, Sex Offender Registry.

Current Phase: Testing

Current Status: Green

Project Schedule: 04/01/2008 through 11/20/2013

## Energy and Environmental Protection, Department of

### **EPA Data Exchange Network Node 2.0**

#### **Office of Planning and Program Development (OPPD)**

To implement a new Facility Registry System (FRS) to exchange data with the EPA or other Exchange Network Partners.

Current Phase: Closed – Project Complete

Current Status: Complete

Project Schedule: 07/01/2010 through 10/12/2011

## Energy and Environmental Protection, Department of

### **General Permit to Limit Potential to EMIT (GPLPE) and Title V Compliance Reports**

This project is an enhancement to EMIT to include reporting for those entities in receipt of a General Permit to Limit Potential to EMIT (GPLPE) or Title V permit to the EMIT system.

Current Phase: Implementation

Current Status: Green

Project Schedule: 05/25/2010 through 10/20/2011

**Note:** Project delivery dates changed. The Project Steering agreed to the extend the milestone dates. Major defects were discovered during user acceptance testing and had to be resolved before moving to the Implementation phase.

## Energy and Environmental Protection, Department of

### **Enterprise Case Management for License Renewal**

This project is to implement a new online capability to apply and track license requests. Goal is to provide better visibility to permit steps internally and to the public.

Current Phase: Design

Current Status: Green

Project Schedule: 05/25/2010 through 10/20/2011

## Energy and Environmental Protection, Department of

### **Enterprise Infrastructure Modernization**

To assess and determine steps to modernize DEEP technology. Goal is to enable the workforce with new tools and capabilities to work in a more efficient manner.

Current Phase: Planning

Current Status: Green

Project Schedule: TBD

## Energy and Environmental Protection, Department of

### **Digital Records Center**

To digitize and make available millions of land and other records that are currently only available in paper form.

Current Phase: Planning

Current Status: Green

Project Schedule: TBD

## Healthcare Advocate, Office of

### **Consumer Relations Activity Monitoring System (CRAMS)**

To purchase a web-based case, project and document management system to assure managed care consumers have access to medically necessary healthcare; educating consumers about their rights and responsibilities under health insurance plans; and, pursuing legislative, administrative and legal remedies to address systemic issues.

Current Phase: Design

Current Status: Red

Project Schedule: 03/15/2010 through 07/18/2011

**Risks or Issues:** Project has been delayed due to delays in project deliverables by the vendor.

Labor, Department of

**Employment Case Management System**

To implement a commercial-off-the-shelf web-based case management system.

Current Phase: Business Requirements  
 Current Status: Green  
 Project Schedule: 03/29/2011 through 02/28/2013

Mental Health and Addiction Services, Department of

**Data Performance (DDaP) - Phase 2**

The addition of Consumer Survey, Critical Incident (CI) and Annual Financial Reporting (AFR) functionality to DMHAS's DDaP application.

Current Phase: Construction  
 Current Status: Green  
 Project Schedule: 03/01/2011 through 05/01/2012

Labor, Department of

**FACT Application/Laptop Virtualization Project**

To implement a solution to remove sensitive data and reduce operational support costs associated with supporting the mobile devices utilized in Field Audits.

Current Phase: Implementation  
 Current Status: Green  
 Project Schedule: 07/19/2010 through 02/03/2012

**Note:** Project milestone dates have changed. The Project Steering Committee agreed to the new milestone dates due to connectivity and coverage issues with Sprint air cards. Procurement and testing of Verizon Broadband cards being pursued.

Mental Health and Addiction Services, Department of

**MDS Replacement**

Provide a Web-based service that can collect Prevention Services and Outcomes data for the Department of Mental Health & Addiction Services and their respective Prevention providers (approximately 45 agencies and coalitions). This service must collect data that conforms to National Outcome Measures (NOMs) as required by the federal Substance Abuse and Mental Health Administration (SAMHSA), Center for Substance Abuse Prevention (CSAP).

Current Phase: Closed – Project Complete  
 Current Status: Complete  
 Project Schedule: 08/30/2010 through 09/16/2011

Labor, Department of

**Integrity Software**

To implement a commercial-off-the-shelf web-based solution that will detect patterns of organized fraud in unemployment insurance benefits claims data, unemployment insurance for the identification employers underpaying, misclassifying workers or not filing UI taxes.

Current Phase: Business Requirements  
 Current Status: Green  
 Project Schedule: 02/28/2011 through 12/28/2013

Mental Health and Addiction Services, Department of

**Novell Migration**

Migrate the existing Novell Services (File, Print and Applications) to DOIT's Enterprise mail and directory services, resulting in decommissioning of the non-standard infrastructure.

Current Phase: Implementation  
 Current Status: Green  
 Project Schedule: 10/08/2010 through 01/13/2012

**Motor Vehicles, Department of**

**CT DMV Enterprise Modernization Program**

Enterprise Modernization (Modernize Business Systems) and help realize the agency's strategic vision to become a "21st century DMV".

**CT DMV Enterprise Modernization - CIVLS**

Enterprise Modernization (Modernize Core Business Systems) and help realize the agency's strategic vision to become a "21st century DMV".

Current Phase: Implementation

Current Status: Green

Project Schedule: 04/05/2007 through 12/31/2013

**Motor Vehicles, Department of**

**Automated CDL Road Test**

This project will provide automated road tests and electronic data transmissions which reduce human error, increase test integrity, enhance audit capabilities and will bring DMV into compliance with the Federal Motor Carrier Safety Administration.

Current Phase: Closed – Project Complete

Current Status: Complete

Project Schedule: 09/01/2009 through 06/30/2011

**Motor Vehicles, Department of**

**Real ID Act Compliance Project (RIDA)**

The objective of this project is to implement the mandated provisions of the Real ID Act to meet federal requirement to improve national security against terrorist threats or actions.

Current Phase: Implementation

Current Status: Green

Project Schedule: 09/07/2010 through 10/03/2011

**Motor Vehicles, Department of**

**Teen Driver Online Scheduling**

The objective of this project is to implement a new capability to schedule teen driver examinations online.

Current Phase: Implementation

Current Status: Yellow

Project Schedule: 09/7/2011 through 4/03/2012

**Policy and Management, Office of**

**Health Insurance Exchange**

To meet the needs of the federal ACA, this program will create and operate an exchange for all residents of the state to obtain health insurance.

Current Phase: Business Requirements

Current Status: Green

Project Schedule: 07/01/2011 through 01/01/2014

**Policy and Management, Office of**

**CIDRIS (CT Impaired Driving Records Information System)**

To provide a clearinghouse for "Operating Under the Influence" law enforcement activity. Automation will streamline data collection and paperwork and allow for the electronic delivery of documents and data to the Department of Motor Vehicles (DMV) the Connecticut Superior Court (Judicial).

Current Phase: Implementation

Current Status: Green

Project Schedule: 12/19/2005 through 06/30/2012

**Policy and Management, Office of**

**CT Information Sharing System (CISS) Project**

To develop a comprehensive, statewide system to promote immediate and seamless sharing of information between all law enforcement and criminal justice agencies in Connecticut in compliance with Public Act 0801.

Current Phase: Business Requirements  
 Current Status: Green  
 Project Schedule: 01/10/2009 through 06/30/2015

**Public Health, Department of**

**Maven Project Release 4 - Newborn Screening**

Follow up of tests on newborns for hearing and birth defects and laboratory testing for metabolic and genetic disorders

Current Phase: Completed  
 Current Status: N/A  
 Project Schedule: 10/31/2007 through 01/18/2012

**Public Health, Department of**

**ARRA, CT Immunization Registry and Tracking System**

To replace the existing immunization and tracking system with a web-enabled solution to provide real-time access to enter, access, and track immunization information.

Current Phase: Construction  
 Current Status: Green  
 Project Schedule: 10/20/2009 through 12/7/2011

**Public Health, Department of**

**Public Health Information Network (PHIN) Messaging System**

- PHIN MS
- Rhapsody
- Messaging Subscription Services (MSS)

To provide a health data delivery system that meets federal security requirements.

Current Phase: Testing  
 Current Status: Yellow  
 Project Schedule: 07/03/2006 through 11/25/2011

**Risks or Issues:** Project delivery dates changed. The Project Steering Committee agreed to the new milestone dates due to extending the scope. Additional applications were added to utilize the secure messaging system.

**Public Health, Department of**

**Electronic Vital Records System (EVRRS)**

A web-based system that will facilitate more timely and efficient reporting of vital events & allow compliance with several critical federal mandates.

Current Phase: Implementation  
 Current Status: Green  
 Project Schedule: 11/25/2008 through 04/14/2012

**Public Health, Department of**

**Woman, Infants, Children (WIC) System Modernization**

The WIC System Modernization Project will replace the current SWIS system with a modern, cost effective, web-based, WIC management information, food instrument delivery, and payment system to improve operational efficiency and program effectiveness.

Current Phase: Business Requirements  
 Current Status: Green  
 Project Schedule: 11/02/2009 through 02/10/2014

**Risks or Issues:** Funding for this project is in doubt.

**Public Health, Department of**

**Applicant Background Check Management System (ABCMS)**

Section 90 of PA 11-242, requires that the DPH develop a plan to create the ABCMS to facilitate the performance, processing and analysis of such criminal history and patient abuse background searches on prospective employees who may have direct access to residents in long-term care facilities.

Current Phase: Business Requirements  
 Current Status: Yellow  
 Project Schedule: 11/02/2009 through 02/10/2014

**Risks or Issues:** Project has lost its lead technical resource, which creates a gap that can impact project efficiency.

**Social Services, Department of**

**Child Day Care Center Grant (CDCCG) System**

The purpose of the project is to provide an automated reporting system to child day care centers. This system will reduce the department's staff time, data errors and will enable the state to claim federal reimbursement for its early care and education expenses.

Current Phase: Construction  
 Current Status: Red  
 Project Schedule: 05/21/2010 through 05/20/2011

**Risks or Issues:** Project has been delayed due to contracting issues.

**Social Services, Department of**

**CCSES to State Court Interface**

To electronically transfer court order data to the state case registry. This interface will eliminate the need to manually record and transcribe court court orders, reduce errors and allow staff to utilize the official legal enforceable order of the state.

Current Phase: Design  
 Current Status: Red  
 Project Schedule: 12/21/10/1/2007 through 10/21/2011

**Risks or Issues:** Project has been delayed due to the agency's shifting priorities.

**Social Services, Department of**

**Data Warehouse Medicaid Decision Support System II**

To increase revenues, constrain costs, streamline, and decentralize program reporting by adding functionality that will enhance the ability to monitor the effectiveness of various business processes.

Current Phase: Design  
 Current Status: Red  
 Project Schedule: 04/01/2007 through 07/30/2012

**Social Services, Department of**

**DSS Modernization of Client Services Delivery (MCSD)**

The CT Modernization of Client Service Delivery Project is to include a web-based application, an Integrated Document Management System and an Integrated Voice Response System.

Current Phase: Design  
 Current Status: Red  
 Project Schedule: 09/02/2008 through 09/01/2012

**Risks or Issues:** Project may be delayed. Currently waiting for the completion of contract negotiations.

**Social Services, Department of**

**EMS Replacement**

Replace outdated Eligibility Management System with modern, modular technology to serve the eligibility, case management and financial management needs of the department

Current Phase: Business Requirements  
 Current Status: Yellow  
 Project Schedule: TBD

**Special Revenue Division of**

**Online Licensing**

The purpose of the project is to provide on-line application processing and license renewal functionality to improve customer service, increase efficiencies in monitoring compliance, provide timely response to requests for information, provide up-to-date accounting data of licensing fees processed, and allow for the collection of workforce data.

Current Phase: Construction  
Current Status: Red  
Project Schedule: 04/23/2010 through 08/29/2011

**Transportation, Department of**

**AASHTO Trns.port Upgrade and Implementation**

Upgrade the AASHTO application and implement additional products to address existing preconstruction and construction Trns.port systems in need of replacement or upgrades and will improve the efficiency of the workflow and improve the cost-estimating process.

Current Phase: Testing  
Current Status: Green  
Project Schedule: 01/01/2009 through 08/31/2012

**Transportation, Department of**

**Road Network Development Project**

To implement a comprehensive set of street centerlines and a road network to support Department and Statewide stakeholders business functions.

Current Phase: Closed – Project Cancelled  
Current Status: Cancelled  
Project Schedule: 10/04/2010 through 09/1/2012