

Connecticut **Department of Transportation**

January 25, 2013

***What's ahead in the Capital
Construction Program?***



What's ahead and why are we here ?


- Stakeholder Outreach
- Capital Program Status
- New Initiatives in Project Delivery
 - Accelerated Bridge Construction
 - Contracting Models: Design Build/ CMAR



Highway and Bridge Funding

- Pursue Fix it First funding


Proposed Highway Funds 2014/15 (\$825+ Million)



2013 Capital Program


- **Map 21 – consistent federal funding level for FFY 2013 and 2014 only**

Highway and Bridge Capital Funding FFY 2005-2016



2013 Capital Program

- Preservation is a priority
- General permits
- “Lean” initiatives
- MMAs
- Proposed Local Roads Program
- Proposed changes to the Local Bridge Program



2013 Capital Program

- **\$850 mil available in cap program.
Equates to approx \$525 mil in contract bid value**
- **Roughly 130 projects on 2013 avd'g schedule at roughly \$700 million contract bid value**
- **By Feb will have adv'd 50+ (5 months)**
- **Anticipate to exceed the 80s we've seen in the past at \$575 million level**
- **We're bidding in excess of our means (ie increase federal AC mechanism)**
- **2014/15 – requesting \$750 mil**



New Initiatives in Project delivery

- All about ***accelerated*** project delivery
- Design it & Build it faster
- FHWA's "Every Day Counts"
- Accelerated contracting: **Andy Cardinali**
- Accelerated Bridge Construction: **Mary Baker**



Accelerated Bridge Construction in Connecticut



Connecticut Department of Transportation



What is Accelerated Bridge Construction?

ABC uses innovative planning, design, and construction methods, in a safe and cost-effective manner, to reduce project delivery time and onsite construction time



Why Consider Accelerated Bridge Construction?

- **Improves Work zone safety - closures**
- **Reduces congestion – short duration**
- **Economic impact – business and families**
- **Reduces on site construction time with prefabrication off site.**
- **Durability**



FHWA and ABC

- FHWA Highways for **LIFE** Program

- L** = Long lasting

- I** = Innovative

- F** = Fast Construction

- E** = Efficient and Safe



US Department of Transportation

- **Focus on innovations including ABC**

- Every Day Counts Initiative (EDC)

- Bringing new technologies and project delivery methods into the highway construction market

- **Goal: To reduce project delivery time by 50%**

- <http://www.fhwa.dot.gov/everydaycounts/>



FHWA and ABC

“We need to change the way we build highways. We need to build them faster, have them last longer, have them be safer and at a lesser cost.”

“Get In, Get Out, and Stay Out”



What has CTDOT done?

Past projects

Prefabricated decks

- **I-84 Waterbury/Route 8 interchange**
- **Route 8 Viaduct Seymour**

Prefabricated substructure elements

- **South Maple Street Bridge Enfield**



Prefabricated Elements in Connecticut

I-84 EB to Route 8 NB Exit Ramp

Waterbury



Deck replacement project

- 6 Span Bridge (700 ft long)
- Constructed in 48 days
- 22 years old – Very Good condition

Connecticut Department of Transportation



Prefabricated Elements in Connecticut

Route 8 Viaduct - Seymour

- Over 50 spans
- Weekend closures only
 - Old deck removed on Friday night
 - New deck erected on Saturday morning
 - Open to traffic Sunday night
- In service for 20 years
- Very good condition



Prefabricated Elements in Connecticut

South Maple Street, Enfield



Bridge replacement project

- Federal Local Bridge Program
- Single Span Bridge
- Entire bridge is precast concrete

Connecticut Department of Transportation




What is CTDOT doing?


Prefabricated Elements (Abutments & Piers) Hartford-New Britain Busway –CT Fastrak Flatbush Avenue Bridge




Flatbush Ave. Pier Construction: Stage 1



Flatbush Ave. Pier Construction: Stage 2



Flatbush Ave. Pier Construction: Stage 3



Flatbush Ave. Pier Construction: Completed Pier



What is CTDOT doing?

Streamlining project delivery

<http://www.ct.gov/dot/cwp/view.asp?a=1399&q=260048>



What will CTDOT be doing?

- **Project 131-194/195**
 - Rehabilitation of Bridges 01235 and 01236
 - I-84 EB and WB over Marion Avenue, Southington
 - Superstructure replacements ~ 102 ft.
 - AASHTO girders replaced by NEBT
 - Built in gore area, Exit 30
 - I-84 closed one weekend for demo and replacement using SPMTs
 - Advertising February 13, 2013





I-84 over Marion Ave, Southington

Connecticut Department of Transportation





Bridge 01236 (WB) Looking Toward Plantsville Center

Connecticut Department of Transportation



Large Scale Placement Methods



**Build Superstructure Offsite
Move using Self Propelled
Modular Transporters**

Connecticut Department of Transportation



What will CTDOT be doing?

Project 75-129

- **SSR 450 (Hammonasset Connector), Madison**
- **Replacement of Bridge 05466 over Huzzle Guzzle Brook**
 - **Precast concrete arch frame**
 - **Precast substructure**
 - **Road closure: 2 weeks**
 - **Construction planned for 2014**





Bridge 05466 Location

Connecticut Department of Transportation





Bridge 05466 Elevation

Connecticut Department of Transportation



What will CTDOT be doing?

Project 82-298

- **Replacement of Bridge 02190**
- **Route 17 over Long Hill Brook, Middletown**
 - **Precast concrete arch frame**
 - **Road closure: 1 weekend**
 - **Construction planned for 2014**





Bridge No. 02190

Location: South of Rt. 155

Connecticut Department of Transportation





Bridge No. 02190 East Elevation

Connecticut Department of Transportation



What will CTDOT be doing?

Project 157-083

- **Route 57, Weston**
 - “Bridge in a backpack”
 - Replacement of Bridge 01023 over West Branch Saugatuck River
 - 28 ft span arch increased 44 ft
 - Developed in Maine
 - Concrete filled carbon fiber arch tube
 - Several have been built in New England
 - Construction planned for 2015



What will CTDOT be doing?


Atlantic Street Bridge - Stamford



MNRR Bridge over Atlantic Street, Project 135-301

- Build Superstructure Offsite
- Move using Self Propelled Modular Transporters
- Reduces Construction from 5 years to 18 months
- 2016 Construction

Proposed Atlantic Street Construction




Connecticut Department of Transportation



What will CTDOT be doing?

Accelerated Bridge Construction, Bridge No. 00037, U.S. Route 1 over I-95, Stamford



Conclusions

- **CTDOT is committed to using ABC**
 - Several successful projects have been built in the past
 - Several are in the pipeline
 - We are establishing an ABC program
 - We have experts on board to assist and train Department staff
 - Improved Safety and Reduced Mobility Impacts are the key driving factors

Contact

Ms. Mary E. Baker

2800 Berlin Turnpike, P.O. Box 317546

Newington, Connecticut 06131-7546

(860) 594-3402 or mary.baker@ct.gov



ALTERNATIVE CONTRACTING IN CONNECTICUT

Connecticut Department of Transportation



PUBLIC ACT NO. 12-70

**“AN ACT CONCERNING DEPARTMENT OF
TRANSPORTATION PROJECT DELIVERY AND PROJECT
LABOR AGREEMENTS FOR CERTAIN PUBLIC WORKS
PROJECTS”**

PASSED MAY 2012



WHY USE ALTERNATIVE CONTRACTING METHODS IN CT?

- Get projects on the street faster
- Promote ingenuity from the industry
- Help control cost overruns
- Small percentage of projects will be advertised using alternative contracting methods



WHAT WILL THE DEPARTMENTS PROCESS LOOK LIKE?

- Modeled after other states
- Transparent process
- “Best Value” selection process



Proposed Design Build Approach

- Phase 1: Preliminary Project Development
 - Work done by CTDOT with assistance from CLE
 - Survey
 - Preliminary Design – Identify viable concepts
 - Preliminary geotechnical
 - Preliminary Maintenance & Protection of Traffic
 - Hydraulics
 - Preliminary Drainage
 - Right of Way Acquisition
 - Environmental Permitting
 - Begin public involvement process



Proposed Design Build Approach

- Phase 2: Team Qualifications Solicitation
 - Initial Advertisement for Team Qualifications
 - Contractors
 - Design Consultants
 - Submission of Qualifications Packages
 - Selection committee established
 - Submissions reviewed and scored
 - Possible interview of teams
 - Development of Short list
 - Notification to selected teams



Proposed Design Build Approach

- Phase 3: Technical Proposals
 - CTDOT established technical proposal format
 - Requirements, Scoring criteria, etc.
 - Teams allowed to submit alternative technical concepts
 - Confidential meetings with CTDOT
 - Review and approval of concepts by CTDOT
 - Teams develop technical proposals
 - Details
 - Construction methods
 - Schedule
 - Other information requested in RFP
 - Teams develop bid proposals
 - Teams submit technical proposals and bid proposals
 - Separate sealed envelope for bid proposal



Proposed Design Build Approach

- Phase 4: Technical Proposal Evaluation
 - CTDOT established a selection panel
 - Panel reviews technical proposals (not cost proposals)
 - Proposals are scored based on pre-established scoring criteria
- Phase 5: Team Selection
 - Public Bid opening
 - Scores are announced
 - Bids are opened
 - CTDOT reviews bids and makes final selection
 - Contract awarded
 - Stipends may be awarded to losing short listed teams



Proposed Design Build Approach

- Phase 6: Construction
 - DB Team Creates QA/QC Plan
 - Submit to CTDOT for review and approval
 - DB Team completes the final design
 - Submit for review and approval
 - Contractor prepares project schedule with milestones
 - Construction starts upon approval of final design




WHAT IS THE DEPARTMENT DOING NOW?

- Developing the procurement process
 - Help from other states
 - Help from “YOU”
- Establish an “Alternative Contracting” web page
 - Visit frequently for updates
- Developing plans and specifications for pilot project



Fast Track Contracting – Design Build

Route 8 - Bridgeport



Superstructure replacements – ABC with Design Build

- 4 bridges – Modular Construction (similar to Fast 14)
- Impact to travelers reduced from 2+ years to just days
- Project Delivery Time reduced by 1 year using Design Build contracting

Connecticut Department of Transportation




Fast Track Contracting – Design Build

Route 8 - Bridgeport



← **Proposed Construction Approach**



Superstructure replacements

- 4 bridges – Modular Construction
- Shift traffic to opposite side of highway
- Investigating filling of some spans
- Scheduled for bidding in 2013

Connecticut Department of Transportation



Conclusions

- **CTDOT is moving forward with Design-Build**
 - **Keep your eyes on the “Alternative Contracting” website**
 - **Send in your questions and concerns**
 - **We will keep you informed as we update our process**

Contact: Mr. Andrew J. Cardinali

2800 Berlin Turnpike, P.O. Box 317546

Newington, CT 06131-7546

(860) 594-3315 or Andrew.Cardinali@ct.gov



THE DEPARTMENT'S PATH MOVING FORWARD

Connecticut Department of Transportation



Obtaining Stakeholder Buy-In

- Who are they?
 - The traveling public
 - Industry:
 - Consultants
 - Contractors
 - Fabricators
- Establish a consultant group and a contractor group
 - Meet regularly to discuss the program and details
 - Facilitate training opportunities



Keys to Success

- Establish a Program of Projects for DB and ABC
- Design Build <5% of program
- Establish an ABC Decision Making Process
 - Assess each bridge project for ABC potential
- Demonstration Projects
- Develop Standard Details
- Establish a Communications Program
 - Stakeholders
 - Public
- Measure Success
 - Lesson Learned
 - Goal: Continuous Improvement
- Expect Problems and Learn from them
 - Don't let issues be stumbling blocks



Conclusions

- **CTDOT is committed to using ABC**
- **Improved Safety and Reduced Mobility Impacts are the key driving factors**
 - **Several successful projects have been built in the past**
 - **Several are in the pipeline**
 - **We have engaged experts to assist and train Department staff**

Contact: Ms. Mary E. Baker

2800 Berlin Turnpike, P.O. Box 317546

Newington, CT 06131-7546

(860) 594-3402 or Mary.Baker@ct.gov



Conclusions

- **Accelerated Project Delivery**
 - **Design Build:** First project is underway
 - **CM at Risk:** Process is under development

Contact: Mr. Andrew J. Cardinali

2800 Berlin Turnpike, P.O. Box 317546

Newington, CT 06131-7546

(860) 594-3315 or Andrew.Cardinali@ct.gov



Questions




Contract Production Levels

# of Projects	78	76	64	39	49	38	68	46	67	62	73	82	60	80 +/-
---------------	----	----	----	----	----	----	----	----	----	----	----	----	----	-----------



Advance Construction Authorization Levels @ end FFY



Connecticut Department of Transportation



LARGEST TO SMALLEST BASED ON ADVANCED CONSTRUCTION AMOUNT

	STATE	AC Amount
1	VIRGINIA	\$4,861,366,566.13
2	TEXAS	\$4,231,414,105.19
3	FLORIDA	\$3,238,884,922.00
4	CALIFORNIA	\$2,713,964,417.96
5	WASHINGTON	\$2,703,486,543.00
6	NORTH CAROLINA	\$2,624,761,370.00
7	NEW YORK	\$1,980,762,246.06
8	OHIO	\$1,803,762,545.95
9	MASSACHUSETTS	\$1,546,829,471.51
10	INDIANA	\$1,518,780,614.29
11	ILLINOIS	\$1,452,958,169.31
12	GEORGIA	\$1,411,732,716.13
13	SOUTH CAROLINA	\$1,347,785,438.67
14	NEW MEXICO	\$1,297,059,826.05
15	COLORADO	\$1,219,936,392.67
16	MISSISSIPPI	\$1,148,345,953.26
17	MARYLAND	\$1,138,240,019.67
18	KENTUCKY	\$973,089,429.06
19	MISSOURI	\$946,148,094.00
20	IDAHO	\$928,627,048.59
21	ARIZONA	\$852,191,147.32
22	RHODE ISLAND	\$748,503,694.27
23	MICHIGAN	\$726,383,711.39
24	PENNSYLVANIA	\$657,582,866.90
25	CONNECTICUT	\$642,719,057.73
26	NEVADA	\$634,176,665.09

LARGEST TO SMALLEST BASED ON PERCENTAGE OF ADVANCED CONSTRUCTION VERSUS PROGRAM SIZE

	STATE	AC AMOUNT	PROGRAM SIZE	PERCENTAGE
1	VIRGINIA	\$4,861,366,566.13	\$983,295,735	494.40%
2	WASHINGTON	\$2,703,486,543.00	\$655,048,211	412.72%
3	NEW MEXICO	\$1,297,059,826.05	\$354,842,211	365.53%
4	RHODE ISLAND	\$748,503,694.27	\$211,321,702	354.20%
5	IDAHO	\$928,627,048.59	\$276,374,882	336.00%
6	MASSACHUSETTS	\$1,546,829,471.51	\$586,857,641	263.58%
7	NORTH CAROLINA	\$2,624,761,370.00	\$1,005,905,582	260.94%
8	MISSISSIPPI	\$1,148,345,953.26	\$467,334,071	245.72%
9	COLORADO	\$1,219,936,392.67	\$516,699,260	236.10%
10	SOUTH CAROLINA	\$1,347,785,438.67	\$606,647,974	222.17%
11	MARYLAND	\$1,138,240,019.67	\$579,048,922	196.57%
12	NEVADA	\$634,176,665.09	\$350,870,661	180.74%
13	FLORIDA	\$3,238,884,922.00	\$1,830,766,277	176.91%
14	INDIANA	\$1,518,780,614.29	\$920,713,612	164.96%
15	NEW HAMPSHIRE	\$249,953,563.67	\$159,650,990	156.56%
16	KENTUCKY	\$973,089,429.06	\$642,020,926	151.57%
17	OHIO	\$1,803,762,545.95	\$1,295,208,613	139.26%
18	TEXAS	\$4,231,414,105.19	\$3,049,292,304	138.77%
19	CONNECTICUT	\$642,719,057.73	\$485,321,374	132.43%
20	NEW YORK	\$1,980,762,246.06	\$1,621,928,778	122.12%
21	ARIZONA	\$852,191,147.32	\$706,984,241	120.54%
22	GEORGIA	\$1,411,732,716.13	\$1,247,654,420	113.15%
23	KANSAS	\$406,044,032.56	\$365,151,808	111.20%
24	DELAWARE	\$179,971,312.39	\$163,453,423	110.11%
25	ILLINOIS	\$1,452,958,169.31	\$1,373,790,152	105.76%
26	DC	\$160,977,255.16	\$154,177,646	104.41%

September 2012

Connecticut Department of Transportation

