

STATE OF CONNECTICUT
DEPARTMENT OF TRANSPORTATION

JOINT PUBLIC HEARING AND PUBLIC SCOPING MEETING

RE: REPLACEMENT OF MNRR BRIDGE OVER ATLANTIC STREET
AND RECONSTRUCTION OF ATLANTIC STREET, STAMFORD

PROJECT NO. 135-301

NOVEMBER 19, 2013

POST REPORTING SERVICE
HAMDEN, CT (800) 262-4102

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 . . .Verbatim proceedings of a hearing
2 before the State of Connecticut, Department of
3 Transportation, in the matter of the replacement of MNRR
4 bridge over Atlantic Street and reconstruction of
5 Atlantic Street, held at the Stamford Government Center,
6 November 19, 2013 at 7:00 p.m. . . .

7
8
9
10 MR. ROBERT IKE: No person in the United
11 States shall, on the ground of race, color, or national
12 origin, be excluded from participation in, be denied the
13 benefits of, or be subject to discrimination under any
14 program or activity receiving federal financial
15 assistance.

16 This brochure is designed to assist you to
17 understand your rights under Title 6 of the Civil Rights
18 Act of 1964. We have it in Spanish and English at the
19 table as you come in.

20 We also have a voluntary disclosure form,
21 Title 6, and we're asking all attendees, it's voluntary,
22 but we would appreciate it if you would please take time
23 and fill out the form before you leave this evening.

24 It's a voluntary form. This is the first

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 time we are undertaking this program to be sure that all
2 persons are included in our public outreach program.

3 Good evening, ladies and gentlemen. My
4 name is Robert W. Ike from the Connecticut Department of
5 Transportation. I will serve as the moderator for
6 tonight's public hearing.

7 I'd like to introduce you to the
8 individuals to my right, who are here this evening to
9 make presentations and listen to your comments and
10 concerns.

11 Mr. Robert Brown of the Department's
12 Office of Engineering; Messrs. Donald R. Costello and
13 Steve Mitchell of the consultant firm URS Corporation;
14 Mr. Brett Stark of the consultant firm BL Companies, and
15 Mr. Steven Degen from the Department's Division of Rights
16 of Way.

17 We also have a litany of staff from the
18 City of Stamford, Department of Transportation, BL
19 Companies and URS Corporation. There's too many to list.
20 I don't want to miss anybody, so I'd just like everybody
21 to raise their hand. So we have all the staff here to
22 assist you this evening.

23 We are meeting with you this evening, in
24 order to discuss the Department's proposed plan for the

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 reconstruction of Atlantic Street and replacement of
2 Metro-North Railroad Bridge here in Stamford.

3 We are tonight at the preliminary design
4 phase. I would like emphasize that no final decision has
5 been made on this proposed project. That is why we are
6 here this evening, to gather your input in order to help
7 us reach a final decision.

8 This public hearing is being conducted in
9 accordance with the Connecticut Department of
10 Transportation's policy, entitled "Public Involvement
11 Guidance Manual, Revised 2009."

12 Plans of the proposed project have been
13 available for public inspection here at the Stamford
14 Engineering Department, Stamford Government Center, 888
15 Washington Boulevard, between 8:30 a.m. and 4:30 p.m.,
16 Monday through Friday, as well as at the Connecticut
17 Department of Transportation, Office of Engineering, 2800
18 Berlin Turnpike, between 8:30 a.m. and 4:00 p.m., Monday
19 through Friday.

20 I will now discuss the format of tonight's
21 hearing, then I will turn the podium over to presenters,
22 who will give background, design, and rights of way
23 presentations of this proposed project.

24 My intent is to conduct a fair and orderly

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 hearing tonight by following a particular format. We
2 would appreciate your patience during my remarks, as well
3 as the presentations to follow, by holding your remarks
4 and comments until this portion of the hearing has been
5 completed.

6 We will be happy to remain here this
7 evening until everyone has had a reasonable opportunity
8 to speak.

9 Experience has shown that audible
10 recordings can only be made if the person making a
11 statement uses the microphone connected to the recording
12 equipment. A microphone has been set up, and, if you
13 wish to make a statement, please come to the microphone
14 after I read your name from the sign-up sheet.

15 Please introduce yourself, and, if you are
16 representing an organization, please give its name, as
17 well. If you didn't sign up to speak, but a question
18 comes to mind, feel free to raise your hand, and I will
19 be happy to recognize you after I go through the speaker
20 sign-up sheet.

21 For those individuals, who have a prepared
22 statement, you may read it into the record, if you so
23 desire, however, if the statement is lengthy, you are
24 asked to offer a written copy of the statement for the

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 record and give a brief summary of its contents.

2 Such attachments to the record carry as
3 much weight as the transcribed verbal testimony received
4 here tonight when the transcript is reviewed.

5 If you wish to speak this evening, we have
6 a sign-up sheet at the entrance to the room. There is a
7 three-minute time limit on all first-time speakers.
8 There will be no yielding of your time to other speakers.
9 Your time is for your own comments.

10 If, after all first-time speakers have
11 finished, anyone, who would like the opportunity to speak
12 again, a reasonable amount of additional time will be
13 allotted for this purpose.

14 Anyone, who wishes to present written
15 comments for the public hearing record, should give them
16 to me before the end of tonight's hearing.

17 As a result of information that you might
18 learn at tonight's hearing, you may wish to make
19 additional comments on the proposed project.

20 Written statements or exhibits concerning
21 it may be mailed or delivered to the attention of Mr.
22 Scott Hill, Manager of Bridges and Facilities, 2800
23 Berlin Turnpike, Newington, Connecticut, 06131-7546.

24 This information is also available in the

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 handout, which you should have received when you entered
2 the room tonight. The deadline for receipt of comments
3 on this proposal is December 6, 2013. Written statements
4 or exhibits must be postmarked by this date and must be
5 reproducible in black and white on not larger than eight-
6 and-a-half-by-11-inch paper.

7 This information will be made part of the
8 public hearing record and will be considered in the same
9 regard as oral statements.

10 I would like to give the Mayor of Stamford
11 here or his representative an opportunity to speak before
12 we begin our presentations. Is the Mayor or his
13 representative available? Yes, sir? Mr. Mayor or his
14 representative? Please come forward, sir. You have to
15 speak into the microphone.

16 Introduce yourself and give your name and
17 address.

18 MR. ERNIE ORGERA: My name is Ernie
19 Orgera. I'm Director of Operations for the City of
20 Stamford. On behalf of Mayor Pavia, I welcome you all
21 here.

22 I just want everyone to know that this was
23 Mayor Pavia's favorite project. That was the most
24 important project of his administration. He'd love to

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 see this project get off the ground, which we're seeing
2 tonight.

3 It's an important project. We know that
4 this railroad underpass has been there since I think it's
5 1908 or close to that. It's in dire need of expansion.
6 We can't get any vehicles under that trestle, some larger
7 vehicles. It's going to open up traffic for the entire
8 South End.

9 We're very excited about this project.
10 Thank you very much on Mayor Pavia's behalf, and welcome
11 everyone again to this project. Thank you.

12 MR. IKE: Thank you, sir. At this point,
13 I will turn the podium over to Mr. Robert Brown, who will
14 give some background information on this proposed
15 project.

16 Mr. Brown will be followed by Mr. Steve
17 Mitchell, Mr. Mitchell will be followed by Mr. Donald
18 Costello, Mr. Costello will be followed by Mr. Brett
19 Stark, Mr. Stark will be followed by Mr. Steven Degen,
20 and Mr. Degen will be followed by Mr. Brown, who returns
21 for final design comments. Mr. Brown?

22 MR. ROBERT BROWN: Thank you, Bob.
23 Project purpose and need, this project was undertaken, we
24 began it as a feasibility study back in 2009. We were

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 looking at five bridges in the area. The objective was
2 to look at these locations and study it for potential
3 mobility improvements between the north and the south of
4 the town.

5 It was essentially a collaboration between
6 CONN DOT and the City of Stamford and the FHWA.

7 Ultimately, the priority was determined to be Atlantic
8 Street, primarily because of its location, the proximity
9 to the station, the bus station, also, and the terminus
10 of the urban transit way, so we pursued it in the
11 preliminary design to the point you see tonight.

12 The goals improve the capacity, we did
13 that, and improve the existing vertical under clearance,
14 which you have to keep in mind these bridges are from
15 1896, so they were from well before we had automobiles
16 and buses and trucks and everything else, and one of the
17 primary objectives was to do this while minimizing the
18 disturbance to the existing traffic and to the public,
19 maintain the operation of the existing roadways
20 throughout the construction of the project.

21 This goes into duration, duration being --
22 the duration is determined by this objective of
23 minimizing the actual disruptions, and there's an
24 effective use of the funds, because we tried to

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 accomplish as many goals as possible with the project.

2 We have -- this is the project location,
3 and I think you can probably see it from there. You can
4 see the proximity. You've got the I-95, the Exit 8 on I-
5 95 northbound, which we're going to be addressing, and
6 the Atlantic Street bridge, which is the orange rectangle
7 there.

8 Here's an aerial view of the area, and
9 then this gives you a better sense of where the transit
10 way is, the urban transit way, the portion that's
11 completed now.

12 The critical elements of this project are
13 the replacement of that 1896 railroad bridge, the
14 reconstruction of Atlantic Street with a -- we're going
15 to be re-profiling it, so it's a bit lower, to improve
16 the vertical clearance and considerable wider, and we're
17 going to be reconfiguring the I-95 northbound Exit 8 off
18 ramp, and that's a big -- it has become a big part of
19 this project. That is going to be -- the ultimate
20 product here is a much smoother-operating off ramp.

21 Then, at the same time, we're going to be
22 putting a wall in along the south side of South State
23 Street, which will enable us to accommodate future Metro
24 North track expansion in the area.

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 Critical project elements, minimize
2 construction duration, which I had mentioned before. The
3 utility relocations, these roadways are essentially solid
4 utilities below the bituminous, and then this is a
5 historic structure, and it abuts the historic district
6 along Manhattan Street there.

7 And, with this, we'll get into detail on
8 the existing roadway and the proposed work on the
9 roadways, and I'll be turning it over to Steve Mitchell.

10 MR. STEVEN MITCHELL: Good evening.
11 Again, my name is Steve Mitchell. I'm the manager of
12 Highway and Traffic Engineering at URS Corporation.

13 We are consultants to the State of
14 Connecticut, Department of Transportation, for this
15 project, and I'm going to go over briefly some of the
16 roadway issues and design enhancements that are going to
17 be put into the portion of the project that deals with
18 the roadway operations.

19 First, what I'd like to do is just quickly
20 walk through the existing roadway conditions in the area,
21 and we're going to start with Atlantic Street.

22 Here is a picture of Atlantic Street
23 looking to the north from the vicinity of the urban
24 transit way.

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 Presently, as Atlantic Street passes under
2 the railroad bridge, it's quite wide at the south end,
3 but then it necks down to a width of about 28 feet at the
4 north end against South State Street, and it provides a
5 single lane in each direction.

6 There are sidewalks on both sides behind
7 the pier, so it's a three-span bridge today, with two
8 piers, one at each curb line.

9 To the north of the bridge and on the
10 other side of South State Street, Atlantic Street is five
11 lanes wide. South of the bridge and from Manhattan
12 Street to the south, it is also five lanes wide, so you
13 have a five-lane section, necking down to two lanes, and
14 then widening back out to five lanes. Clearly, a choke
15 point, which controls the capacity of the entire
16 corridor.

17 In addition, let me use the right machine
18 here, in addition, the current bridge is very low. It
19 provides only a 12-foot, seven-inch actual measured
20 clearance and is frequently struck by trucks.

21 This is an accident that occurred only a
22 few weeks ago. When that happens, of course, there is
23 disruption to the roadway system. The street is closed
24 down, the trucks have to be pried out, and it has been a

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 continuing issue and a continuing problem.

2 Clearly, it is also a constriction for
3 truck traffic trying to head to the south through the
4 corridor.

5 South State Street is a roadway that falls
6 under both city and state jurisdiction, depending on
7 where you are. It is classified as what is called a
8 minor urban arterial, and it acts as part of a paired
9 roadway system with North State Street, generally being
10 two lanes through traffic, and then additional turning
11 lanes at various intersections eastbound on South State
12 Street and westbound on North State Street. There are no
13 sidewalks immediately adjacent to the Atlantic Street
14 intersection.

15 The I-95 northbound Exit 8 off ramp also
16 comes into the intersection. It's a single lane as it
17 exits Interstate 95, but then widens to three lanes at
18 the intersection, where it's controlled by the same
19 traffic signal that operates the entire intersection.

20 Ramp traffic is only allowed to go
21 straight or turn left onto Atlantic, while South State
22 Street traffic is only allowed to go straight or turn
23 right onto Atlantic Street.

24 Today, the ramp is at a six percent grade

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 down from the highway, which is the maximum allowable
2 grade for a ramp condition, and it operates -- of course,
3 it's a very, very busy ramp, because it is one of the
4 primary access points into the downtown area.

5 Immediately south of the bridge is
6 Manhattan Street. Manhattan Street is a local roadway.
7 It's a one-way street. It is one way in the direction
8 away from Atlantic Street.

9 There are sidewalks on the south side,
10 although they're somewhat discontinuous and have varying
11 pavement types, and there is no sidewalk on the north
12 side for the most part.

13 Although it is fairly wide, there is
14 parking on both sides of the street, so it's essentially
15 a single lane of traffic traveling away from Atlantic
16 Street.

17 Now the initial thing that we are looking
18 at here is replacing the railroad bridge to widen it to
19 provide additional lanes and get rid of that choke point,
20 and, also, to create additional vertical clearance for
21 trucks going under the bridge.

22 When we do that, we end up with several
23 other construction goals as outcomes of that initial
24 project. We would like to minimize the depth of the

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 structure, the thickness of the structure, because the
2 rail cannot move vertically. It has to be where it is
3 today, so we want to get more vertical clearance, so we
4 want to keep the structure depth to a minimal amount, so
5 that we can -- so that we don't have to widen the roadway
6 below it all that much. The only way to get additional
7 vertical clearance is to lower the roadway.

8 We are looking at lowering the roadway
9 approximately three and a half feet, in order to gain a
10 proper vertical clearance of 14 feet, six inches.

11 When we lower the roadway, we will be
12 providing a total of six travel lanes, three in each
13 direction, so we will be widening the bridge, pushing the
14 abutments back, as well, and, as Bob mentioned earlier,
15 the reconfigured bridge will also provide for the
16 addition of one more track on the Metro North corridor.

17 This plan, which there's a large addition
18 over on the easels there and there are also some in front
19 of you on the tables, shows the general project and the
20 project limits.

21 The limits, essentially, along Atlantic
22 Street go from the urban transit way at the south end
23 under the bridge through the South State intersection
24 under the Interstate 95 bridge and terminate at the

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 southerly gutter line of North State Street, so we don't
2 actually go into North State Street. We don't actually
3 go into the urban transit way intersection.

4 To the east and west, because we are
5 lowering the grade of Atlantic Street here, then this
6 intersection is also lowered. That will cause us to
7 construct, reconstruct portions of South State Street
8 back to where we can meet grade, and that is almost to
9 Guernsey Street. The Guernsey Street intersection is
10 just beyond the limits of where we would need to be
11 reconstructing.

12 East of that point, the construction would
13 go to approximately the same place before we meet grade,
14 however, there is some additional work that we will need
15 to do, which will bring us all the way to Canal Street,
16 and I'll describe that in more detail in a moment.

17 Looking a little more closely at the
18 intersection, itself, again, the picture, we are lowering
19 the road about three and a half feet there, so we are
20 going to be chasing the grade back to the intersection to
21 meet grade.

22 We will also be going about 150 feet down
23 Manhattan Street to meet grade, and then we will be
24 coming back along South State Street to meet grade here

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 and approximately here, which is where we would meet the
2 existing grade.

3 If you recall, when I was talking about
4 the Exit 8 off ramp, that's at its maximum six percent
5 grade today. If we left it in its current configuration,
6 we would have to lower the touchdown point, because the
7 intersection is being lowered.

8 That would result in a more than eight
9 percent grade on the ramp, which is not acceptable. We,
10 therefore, looked at alternatives of how to handle this
11 ramp.

12 One alternative would be to push the
13 starting point back along the highway, but there are some
14 geometric issues along the highway that precluded that,
15 so, instead, what we are going to do is the ramp is going
16 to be reconfigured to come down to the intersection,
17 bridge over the intersection on a bridge on a structure,
18 and then come down to touch down to South State Street
19 east of Atlantic Street.

20 Moving to the right on this picture, so
21 you can see that a little more clearly, here is the ramp
22 coming down, touching down on South State Street. We
23 will then continue the construction through to Canal
24 Street, where we will have a five-lane section provided.

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 That's one more than today.

2 There will be three through lanes, as well
3 as turn lanes to the right and to the left. Two of the
4 advantages of this new lane configuration are that the
5 through lanes will be better configured for traffic
6 continuing to the east, which has to split and go either
7 onto the ramp or stay on South State Street.

8 With the three-lane configuration of
9 through traffic, we'll be able to make that a much
10 cleaner, simpler movement, and, also, it improves the
11 capacity for the right turns and left turns.

12 In addition, as I said today, we have
13 restrictions on South State Street at Atlantic. The
14 traffic cannot turn left and cannot turn right from the
15 ramp. Those restrictions will be lifted.

16 Traffic at Atlantic Street from South
17 State will be able to turn in either direction. Traffic
18 from the ramp or from South State will approach whatever
19 lane they need to be in to turn right or turn left at
20 Canal Street.

21 We'll accomplish that by introducing an
22 additional traffic signal at the ramp touchdown, which
23 will simply be a two-phase signal going -- either
24 allowing ramp traffic to go or South State Street traffic

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 to go, essentially allowing them to come and mix and get
2 into their proper lanes for turning.

3 There are a number of issues associated
4 with the roadway construction at this location, primarily
5 due to the extremely tight area that we are working in.

6 This is a cross-section looking to the
7 east on South State Street immediately east of the
8 Atlantic Street intersection.

9 What a cross-section is is, if you could
10 picture taking a giant slice through the roadway and
11 standing and looking at what it looked like, you'd be
12 able to see the relative locations vertically, as well as
13 horizontally, of all of the different components.

14 Interstate 95 is up high, of course, over
15 here. The new proposed flyover ramp is a little bit
16 lower, but not all the way down to the ground, because we
17 have to maintain clearance under it.

18 On the right, the Metro North railroad
19 embankment today, it's a little hard to see in this
20 slide, but it ends right here.

21 In order to provide the additional track,
22 that wall will be pushed out to this location here, so we
23 only end up with this area to build South State Street,
24 so we are in a fairly confined location.

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 In addition to the confines horizontally
2 and vertically, as was mentioned earlier, there is a
3 saturation of utilities in this location. Virtually,
4 every utility has to be relocated, because it will be too
5 close to the surface. When we lower the road, it will
6 have to be moved, so all of that has to be accommodated
7 in this very, very tight area.

8 This project, as Bob mentioned before me,
9 this went through a concept design phase and quite a bit
10 of study over a period of a few years to determine the
11 best way to handle this type of construction in this very
12 confined area.

13 Originally, this complexity led to a
14 concept design that closed foreclosing Atlantic Street
15 for an extended period of time. Pretty much for the
16 entire project duration.

17 At that time, the construction was seen as
18 being demolishing the existing bridge and constructing a
19 new bridge one track at a time, working your way across
20 the Metro North right of way.

21 The result of that was a four to five-year
22 construction period, during which time Atlantic Street
23 would be closed.

24 In addition, with Atlantic Street closed

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 and the construction going on, there was really nowhere
2 to put the ramp, so the ramp was also going to face
3 closure for a substantial portion of that time.

4 Clearly, that was not something anyone was
5 anxious to say was a good idea, and, as we continued to
6 look at it, we decided to look at some innovative types
7 of bridge construction, which Don is going to describe in
8 a moment.

9 The bridge construction will allow us to
10 accelerate the construction of the bridge to do it in a
11 much more concentrated period, and we are going to be
12 able to keep both Atlantic Street and South State Street
13 and the ramp open for the majority of the contract
14 duration.

15 We've also shortened that contract
16 duration to a period of approximately 30 months, so about
17 two and a half years. It would be a three-construction
18 season type of work.

19 There are certain times -- oh, in
20 addition, I just saw the bullet there, in addition, this
21 new type of construction will minimize impacts on Metro
22 North. The track closures will be kept to a minimum.

23 There will be periodic track closures
24 primarily at night, but they're a much shorter duration

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 than would have been experienced earlier.

2 Certain operations are going to require
3 road closures and detouring. Because of that limited
4 confine of space, we simply cannot get everything done.

5 There are, for instance, times when
6 utility work is going to require excavations that
7 literally take up the entire road.

8 There are going to be times when certain
9 of the walls that are built are going to require
10 construction to set those walls in place. It is simply
11 going to take up all of the road, so there are going to
12 be brief periods when construction activities close the
13 road.

14 We are looking at primarily trying to do
15 those with night work, with weekend work, and creating
16 temporary lanes around the construction areas as much as
17 possible to keep roads open whenever possible and to
18 minimize impact during the peak periods, in the morning
19 and afternoon for the commuters.

20 Nonetheless, they are not completely
21 avoidable. For instance, as you'll see, Don is going to
22 talk about the erection of the bridge.

23 There will be a period of time, when both
24 part of the old bridge and part of the new bridge are in

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 existence next to each other. When that happens, there
2 is nothing left of Atlantic Street to drive a car
3 through, so there will be a period of time, possibly two
4 to three weeks, when Atlantic Street will be closed, so
5 they're not completely gone, but they're substantially
6 better than what they were in the original design.

7 With that, I'm going to turn the mike over
8 to Don Costello of our office, who is going to talk about
9 the much more interesting stuff of how the bridge is
10 going to be constructed.

11 MR. DONALD COSTELLO: Thank you, Steve.
12 I'm just going to talk a little bit, just say a few
13 things about the existing bridge, discuss a few of the
14 components of the new bridge, and then I'm going to take
15 you through this advanced construction technique that
16 we're going to be using for construction of this.

17 First of all, the existing bridge, as was
18 mentioned before, was built originally in 1896, so it's
19 over 100 years old. It consists of a three-span
20 structure. There's a main span over the roadway, and
21 there are two short end spans over each sidewalk.

22 It's considered to be an open deck
23 structure, which means the railroad ties are directly
24 fixed to the steel girders and steel stringers.

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 And the reason that's significant is it
2 doesn't allow flexibility to the railroad to adjust the
3 tracks. What they prefer to see is a ballasted deck,
4 which allows them to run the stone ballast over the deck.
5 It gives them more flexibility to move the tracks.

6 There's a substandard vertical clearance
7 at 12 feet, seven inches. You may see the signs out
8 there for 12 feet, four inches. The Department routinely
9 posts signs a little bit below the actual clearance.

10 The existing bridge supports, the
11 abutments are stone masonry. The existing piers are
12 stone masonry, and they have steel vents over those stone
13 masonry pedestals.

14 Finally, the bridge is in poor condition.
15 Now what does poor condition mean? To those of us on the
16 bridge side, it means the bridge is still safe to operate
17 on, but when the flag comes up as it being in poor
18 condition, that's the time to start programming the
19 bridge for rehabilitation.

20 So this is an image of what we're
21 proposing for the new bridge. It will be a two-span
22 structure. It will consist of concrete-encased steel
23 girders. That's what the structure, itself, will be.

24 It will have the ability to be widened.

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 We're going to construct the supports, the bridge
2 abutments and piers wide enough to add a sixth track to
3 the structure and wide enough to add a pedestrian
4 platform for the railroad station.

5 The new bridge will have the ability to
6 have ballast on the deck, so they'll be able to run the
7 gravel ballast. It gives the railroad the ability to
8 adjust the tracks later if it's something that the
9 railroad desires.

10 As far as the image goes, you're going to
11 see a maintenance walkway, which currently doesn't exist
12 on the bridge, and there are railings, so that will be
13 visible on the fascia of each side of the bridge.

14 And we're also going to be undercutting
15 the road, as Steve discussed, and our goal is to achieve
16 a 14-foot, six-inch vertical clearance. How did we come
17 up with 14/six? Well the legal height of a vehicle is
18 13-foot, six inches, and, so, for this type of
19 classification of road, 14/six is a standard that we try
20 to achieve.

21 I'm going to take you through the
22 construction sequence, just to give you a little bit of a
23 description of what's going to happen.

24 We're going to be moving a catenary

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 portal. There's a catenary portal that's very close to
2 the existing bridge. Those are the overhead supports for
3 the catenary. Then we're going to be installing what we
4 call jump spans, which are short spans behind each bridge
5 support. They support the railroad tracks, themselves.

6 Once those are installed -- those will be
7 installed one track at a time on a weekend closure. Once
8 those are installed, that will allow us to construct the
9 new bridge abutments underneath live traffic under those
10 jump spans.

11 Once those are constructed, simultaneously
12 we'll be constructing the new bridge pier foundations in
13 Atlantic Street, so those will be done. You'll see we'll
14 be putting in temporary supports, so we'll be able to go
15 in during weekend closures, excavate the road, put
16 portions of the foundation in, and then close it back up,
17 so we can open up the traffic again by Monday morning.

18 Now, finally, once the bridge abutments
19 and the pier foundations are ready to go, we're going to
20 be assembling the bridge superstructures offsite, and,
21 so, we've identified at least one site on each side south
22 of the railroad and north of the railroad.

23 The super structures will be assembled
24 there and transported during a weekend closure of the

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 bridge to the bridge site.

2 So, on the weekend closure, what's going
3 to -- what you're going to see happen is we'll be closing
4 rail traffic. They'll be demolishing a portion of the
5 existing bridge, and then we'll be rolling in a portion
6 of the super structure.

7 That super structure will have enough
8 capacity to hold at least two of the tracks. We'll be
9 maintaining at least two tracks of rail service during
10 that weekend period.

11 What we have next is an animation that
12 kind of walks through this construction sequence. Again,
13 just orienting you to the site, the first thing it's
14 going to show you is the installation of the jump spans.

15 After that, we'll be excavating underneath
16 those jump spans for installation of the bridge
17 abutments.

18 This is the pier temporary supports, and
19 then the pier support will be in between these.

20 Okay. This is a weekend closure, where
21 we're actually demolishing part of the existing
22 structure. We have train traffic supported on two of the
23 existing tracks. This is a map of the assembly areas.
24 One is at the corner of Dock and John Street. It's city-

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 owned property. The other location is at the Elm Street
2 entrance ramp to I-95. That's state-owned property.
3 These are the modular transporters that are bringing in
4 the super structure elements.

5 Again, once those first two tracks are
6 open, that's it for the first weekend. This is showing
7 you the second weekend shutdown period.

8 Again, the sequence didn't show you the
9 installation of the flyover bridge, but some of that's
10 taking place simultaneously with the other construction.

11 I just want to mention some of the
12 retaining walls along South State Street. This is a view
13 looking east from a location on the approach to the
14 Atlantic Street intersection. That's the Atlantic Street
15 intersection in front of you.

16 You can see the railroad embankment walls
17 on your right, and that's a support retaining wall on
18 your left for the existing Exit 8 off ramp, and then,
19 similar to the image that's on the board you may have
20 seen already, this is the retaining walls.

21 We're incorporating the use of form liners
22 to create the appearance of the brownstone masonry.

23 With that, I'm going to move on to some
24 other considerations for the project. They include

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 utilities, historic and environmental issues, rights of
2 way, schedule and cost. I'm going to run through the
3 utility issues, Brett Stark is going to speak to the
4 historic and environmental, Steve Degen is going to be
5 speaking to the rights of way, and then Bob is going to
6 finish up with the schedule and costs.

7 Very quickly on the utilities, there are
8 numerous utilities in the roadways around the project
9 site. Almost all of them need to be relocated, and, in
10 short, we're currently working with each of the utility
11 companies to coordinate their relocations to accommodate
12 this project.

13 And, then, with that, I'll turn it over to
14 Brett.

15 MR. BRETT STARK: Thanks, Don. Good
16 evening, everyone. My name is Brett Stark. I'm a
17 Project Manager with the consultant firm of BL Companies.
18 We are a consultant firm that's been retained by the
19 Department of Transportation to provide adjunct support
20 services for various projects.

21 My role on this project tonight is that of
22 the Department's project engineer for the roadway design
23 elements, but my presentation here this evening will
24 focus on, as Don said, environmental and historic aspects

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 of the project.

2 Before I go any further, I just want to
3 begin by noting that what you see here tonight represents
4 the culmination of a great deal of effort that's been
5 undertaken on this project to date, but, in the grand
6 scheme of things, in terms of overall design, we are in
7 what's called the preliminary design phase, and we're
8 about 30 percent complete, which is, according to DOT
9 practices, this is our time to come solicit public
10 comment.

11 I'll address one aspect of public comments
12 in a few moments, but just wanted to make sure that was
13 out there and understand that, you know, we don't want
14 you to think that, essentially, everything here is 100
15 percent set in stone, a fait accompli, that there is room
16 for public input here.

17 The first thing I'd like to talk about
18 tonight is the idea of context-sensitive design. It was
19 brought up on one slide earlier, but just very briefly,
20 again, the Department advocates the application of
21 context-sensitive principles on all DOT projects.

22 Basically, what that involves really is,
23 as the name suggests, taking the site, itself, its past,
24 present and future use into consideration.

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 As Don noted on the slide showing the
2 walls, again, you have the rendering of the proposed
3 bridge at the bottom here and, again, with these walls.
4 One thing we're showing an acknowledgement of the
5 historic nature of the area.

6 The railroad bridge, again, dates to 1896,
7 and we do about the South End Historic District. We do
8 propose the treatment of any new walls with a proposed
9 concrete form that will be stained to replicate a
10 brownstone masonry, similar to the existing retaining
11 walls and abutments.

12 We have also been asked by the Town of
13 Stamford that any existing brownstone from the abutments
14 and walls that can be salvaged be salvaged and be turned
15 over to the city, and we will abide by that as we move
16 forward with the design.

17 Again, regarding historic and cultural
18 resource impacts, we have a bridge, again, built in 1896.
19 As is the Department's standard practice, all projects
20 are submitted to the Connecticut State Historic
21 Preservation Officer for review and comment, in
22 accordance with Section 106 of the National Historic
23 Preservation Act.

24 As a result of the screening by the State

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 Historic Preservation Officer on this project, the SHPO
2 noted that the Atlantic Street bridge possesses historic
3 and engineering importance and is eligible for the
4 National Register of Historic Places.

5 As a result, the proposed replacement of
6 the structure was determined to constitute an adverse
7 effect on the historic resource.

8 The SHPO stipulated in his review that the
9 Department employ two mitigation measures to mitigate for
10 the loss of the historic resource.

11 The first is the photo documentation of
12 the existing structure and archiving of that photo
13 documentation officially at the Thomas J. Dodd Research
14 Center up at the University of Connecticut.

15 Copies could be made available of these
16 documents to the city, as well, for record keeping in
17 town.

18 The other requirement was that the
19 Department publish a brief history of the Atlantic Street
20 bridge and description of the proposed project, including
21 some supporting photographs taken from the documentation
22 in the Society for Industrial Archeology newsletter.

23 Presently, the Department and its
24 consultants have undertaken the documentation and

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 submitted that to the State Historic Preservation Officer
2 for review and approval. In addition, the article has
3 been drafted and turned over to the Society for
4 Industrial Archeology for publication in an upcoming
5 issue.

6 It's important to note that, as a result
7 of any comments that come out of this or any further
8 coordination with the city or project stakeholders, that
9 additional mitigated measures may be incorporated moving
10 forward in the project.

11 I'm going to talk a little bit about the
12 impacts of this project. One thing we did, if you
13 noticed on the meeting invitation, this is also, besides
14 being a standard public hearing, this is also a public
15 scoping meeting.

16 The public scoping meeting applies,
17 because of the Connecticut Environmental Policy Act, and,
18 basically, there the SHPO's determination, that the
19 existing bridge is eligible for the National Register of
20 Historic Places, triggered a need for the project to
21 comply with the provisions of the Connecticut
22 Environmental Policy Act.

23 Per CEPA, as we refer to it acronymically,
24 all Connecticut state agencies are required to prepare an

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 environmental classification document to help determine
2 which of its actions may significantly affect the
3 environment.

4 An environmental classification document
5 is a listing of typical agency actions that may have
6 significant environmental impacts.

7 The DOT's environmental classification
8 document specifies that the demolition or major
9 alteration of any building structure or site listed or
10 deemed by the State Historic Preservation Officer to be
11 eligible for the National Register shall be considered a
12 significant, potential significant environmental impact.

13 When a Connecticut state agency feels that
14 the potential exists for a significant impact, it
15 notifies other agencies and the public through a scoping
16 notice, which is published in the Environmental Monitor,
17 an online publication.

18 Members of the public and any interested
19 state agency or representative may submit comments on the
20 nature and extent of any environmental impacts of the
21 proposed action during the 30 days following the
22 publication of the notice in the Environmental Monitor.

23 The scoping notice for this project was
24 published in the Monitor on November 5, 2013, and the

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 comment period concludes at the end of business on
2 Friday, December 6, 2013.

3 Again, we are conducting this meeting
4 tonight as a joint public hearing and joint public
5 scoping meeting.

6 Typically, a public scoping meeting is not
7 required for a project, unless requested by 25 persons or
8 an association having not less than 25 members, however,
9 in the case of this project, it was decided to conduct a
10 joint scoping meeting in conjunction with the Department
11 standard public involvement process.

12 Again, just to reiterate the comment, the
13 context for all comments, is Mr. Scott Hill of the
14 Department's Division of Bridges and Facilities. We've
15 got the address up here. We will put this back up at the
16 end.

17 Again, the final date for comments we're
18 requesting is December 6th.

19 Once the public comment period has
20 decided, the next step under CEPA is for the Department
21 to determine whether or not the project requires the
22 preparation of an environmental impact evaluation. That
23 will be a determination made, based on comments received
24 by the Department before the deadline.

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 It's important to note that, if the
2 Department determines that an environmental impact
3 evaluation is necessary, it will be -- a draft version
4 will be made available through the Environmental Monitor,
5 and the public will be allowed to comment on the EIE.

6 Should the Department determine that an
7 environmental impact evaluation is not required, the
8 Department will instead publish what is known as a post-
9 scoping notice, also to be published on the Environmental
10 Monitor website.

11 If a post-scoping notice is published,
12 there will be no further public comment allowed in the
13 formal sense under CEPA.

14 Briefly, to touch on some other
15 environmental aspects of the project, you know, field
16 investigations to date have not identified any known
17 wetlands or other regulated areas within the project
18 limits.

19 It should be noted that, you know, based
20 on the way we're working here, railroad property adjacent
21 to an interstate highway, there is the potential for the
22 presence of controlled or contaminated materials in the
23 soils that will be excavated during construction.

24 Required testing will be conducted, and

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 project-specific protocols for the handling and disposal
2 of this material will be developed during the final
3 design phase of the project.

4 During construction, all contractors will
5 be -- all construction activities will be done in
6 accordance with the Department of Transportation's Form
7 816, which is the standard specifications for road,
8 bridge and related construction.

9 Included in that document is our
10 provisions for maintaining and following and abiding by
11 best management practices for the handling of
12 sedimentation and control of sedimentation during
13 construction operations.

14 With that, I'm going to turn it over to
15 Mr. Steve Degen of the Department's Rights of Way
16 Division to talk briefly about the right of way process.
17 Thank you.

18 MR. STEVEN DEGEN: Thank you, Brett. Good
19 evening. My name is Steve Degen. I'm with the Division,
20 Department's Division of Rights of Way.

21 It's our responsibility to acquire all
22 property rights necessary for transportation projects.
23 Plans that have been presented to you tonight have
24 indicated that there are no private property rights that

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 are necessary at this point in time, however, we're at 30
2 percent design, and, as the design progresses, this may
3 change.

4 Any time federal funds are used in any
5 aspect of a project, the Department conforms to the
6 Uniform Relocation Assistance and Real Property
7 Acquisition Act of 1970, as amended.

8 Property rights were also acquired in
9 accordance with Connecticut General Statutes 13a-73 and
10 13a-98c.

11 As the project moved forward, if private
12 property rights are required, the property owner will
13 receive a letter from the Department, stating the
14 Department's intent to acquire the property, along with a
15 map showing the area that's going to be impacted. This
16 map eventually gets filed in the town land records.

17 Once evaluation activities are complete,
18 an agent from our division will make the offer to the
19 property owner, however, if an agreement cannot be
20 reached, the Department will acquire the necessary
21 property rights to the power of eminent domain.

22 Notice of condemnation will be filed with
23 the Superior Court, along with the state's offer. The
24 money is available to the property owner at any time,

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 without prejudice. The property owner will have six
2 months from the date of the taking to file an appeal.

3 One issue to bring out is it's not always
4 necessarily a matter of we can't reach an agreement on
5 the value, that eminent domain may be required. There
6 are issues, where there may be liens on a property that
7 we can't get releases from, and, under those
8 circumstances, we will still acquire the property through
9 eminent domain to get the releases necessary for those
10 properties.

11 At this point, I'll turn it back over to
12 Bob for final closure.

13 MR. BROWN: Okay. I'll repeat. As we're
14 drawing to the close of the preliminary design phase, our
15 schedule now is try and finish up the design in the year
16 2014 for an advertising in the fall of 2014.

17 The intent would be to get the
18 construction started in 2015 in the spring, as early as
19 possible, and we anticipate that this will take -- it
20 will be in construction until the fall of 2017.

21 This is what we are working with now, as
22 far as the schedule. It's entirely subject to change.
23 And the estimated construction cost now will range
24 between -- we think it's going to be between 75 and 100

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 million dollars. Again, that, too, is subject to change.
2 Bob Ike?

3 MR. IKE: Thank, Mr. Brown. Thank you,
4 presenters. We have one speaker on the sign-up sheet.
5 Wes Haynes, would you please come to the microphone,
6 please, and make your comments for the record? 22
7 Brightside Drive. The microphone is right here, sir.
8 Yes, sir?

9 MR. WES HAYNES: My name is Wes Haynes,
10 and I'm the Executive Director of the Historic
11 Neighborhood Preservation Program, Stamford's citywide
12 Historic Preservation Program.

13 I just want to make a couple of brief
14 comments. We will probably address this longer in a
15 letter and hopefully, perhaps, a meeting at some point,
16 but we concur with the SHPO determination of eligibility
17 for the railroad bridge, and we also support their
18 determination that it will have an adverse effect on the
19 resource. Obviously, demolition of a resource always has
20 an adverse effect.

21 And I was glad to see that you mentioned
22 that the South End is a National Register District. It's
23 one of Stamford's greatest treasures. It's our largest
24 historic district.

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 There's a lot of change going on there
2 now, but it is still the core that tells the story of
3 Stamford's industrial development in the 19th Century and
4 how we got to where we are today.

5 My concerns about this project are not so
6 much about the bridge, but about the impact beyond the
7 bridge. We still have no idea what's going on on
8 Atlantic Street beyond this project, south of Atlantic
9 Street, as this is the gateway into the South End
10 Historic District, and it really needs to -- this is in
11 the heart of the district. Atlantic Street still has a
12 lot of historic resources on it.

13 We think that those should be linked and
14 put under 106 review at this time, as well, and I'll
15 address my comments in a letter later on. Thank you.

16 MR. IKE: Thank you, sir. Do we have any
17 other first-time speakers? Do we have any other first-
18 time speakers? Yes, sir? Please come to the microphone.
19 Give your name and address for the record.

20 MR. JOHN RUOTOLO: Good evening. My name
21 is John Ruotolo. I'm Vice President of Operations for
22 the Stamford Downtown Special Services District, and I
23 will also be brief, because I would like to submit
24 testimony in writing after the hearing.

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 I'm a little surprised that, despite
2 written and oral testimony that I've heard at previous
3 hearings when this was a five-bridge project, and the
4 only thing I really have to go by for pedestrian access
5 is a rendering I see on the wall here, that so little
6 consideration was given to pedestrian access.

7 I mean I assume that this bridge is a
8 bridge we're going to want to see for another hundred
9 years, and, essentially, we've got an eight-foot land
10 barren and vulnerable pedestrian access way, and we're
11 not really taking into consideration that we have a
12 transportation on one side of it and 10 million square
13 feet of office space on the other side of it and a lot of
14 pedestrians passing back and forth, so we would really
15 like to see a second thought given to the pedestrian
16 access.

17 There's been much testimony in the past.
18 There will be more in the future. Thank you.

19 MR. IKE: Do we have any other first-time
20 speakers? Yes, sir? Please come to the microphone and
21 give your name and address for the record.

22 MR. BARRY MICKELSON: Barry Mickelson,
23 Idlewood Drive, Stamford, Connecticut.

24 I just wanted to make a brief comment.

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 One, we've had traffic, not traffic, but flooding
2 problems under that bridge. I didn't hear any comment,
3 as to whether or not those will be eliminated.

4 I believe the water table is very high
5 under certain portions of the bridges. Is this something
6 that will be addressed, because that certainly is a
7 problem we want to eliminate?

8 MR. IKE: Would one of our staff like to
9 make comments or meet with this gentleman after? Give
10 your name and address for the record.

11 MR. MITCHELL: Thank you. It's Steve
12 Mitchell, again, with URS Corporation.

13 At this level of the preliminary design,
14 we have done a preliminary assessment of the drainage
15 situation, and we have provided drainage reports to the
16 Department for review that show that we will, in fact, be
17 draining the entire area.

18 We are utilizing a gravity system, so we
19 will be able to take the drainage out by gravity. We
20 will not have to pump, however, it is not a completed
21 study at this point, because the plans are not up to that
22 level of design.

23 So, at this level, which is 30 percent, we
24 do believe we will be taking care of the drainage under

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 the bridge.

2 MR. MICKELSON: There has been flooding
3 under these bridges. The other question I had, and
4 that's apropos of comments by John Ruotolo, is that, if
5 you're putting a platform over Atlantic Street,
6 pedestrian platform, to give thought to some kind of
7 consideration for pedestrian access to the platform.
8 Thank you.

9 MR. IKE: Are there any other first-time
10 speakers? Any first-time speakers? Any second-time
11 speakers? Do we have any second-time speakers? Do we
12 have any additional first or second-time speakers?

13 Seeing no further first or second-time
14 speakers -- yes, sir. Please come to the record and give
15 your name and address for the record, please.

16 MR. RUOTOLO: One more brief comment.
17 John Ruotolo, Vice President of Operations for Stamford
18 Downtown Special Services District.

19 One thing I did forget to note was -- and
20 I do certainly understand that this is only in the 30
21 percent design phase, but I would hope that there's some
22 accommodation given to the potential for light rail in 10
23 years, in 50 years, in 75 years, but some accommodation
24 is made to make that possible, if it should ever come to

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

1 being.

2 MR. IKE: Thank you. Do we have any other
3 speakers? First-time, second-time speakers? Any other
4 speakers?

5 If there are no further comments, I will
6 now close tonight's hearing. On behalf of Commissioner
7 James P. Redeker, I would like to thank you for coming
8 and expressing your views tonight.

9 Please remember that you have until
10 December 6, 2013 to submit any written postmarked
11 comments to the Connecticut Department of Transportation.

12 Thank you for coming, and have a good
13 evening.

14 (Whereupon, the hearing adjourned.)

HEARING RE: REPLACEMENT OF MNRR BRIDGE
NOVEMBER 19, 2013

INDEX OF SPEAKERS

	PAGE
Ernie Orgera	7
Robert Brown	8, 39
Steven Mitchell	11, 43
Donald Costello	23
Brett Stark	29
Steven Degen	37
Wes Haynes	40
John Ruotolo	41, 44
Barry Mickelson	42