



TR Timeline - Projects

2011 - 2012

Safety Data System



Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sep

Oct

Nov

Dec

- December ... TRCC Mtg/ e-Crash Prop
- January ... CDIP/Business-Plan Mtg
- February ... TRCC Mtg/ e-Crash Project & Business Plan draft
- March 15 ... TRCC Mtg / Interim Progress Report to NHTSA (e-Citation)
- April 12 ... TRCC Mtg / NHTSA TR Assessment
- May 15 ... TRCC Mtg / Approval of TR Strategic Plan
- June 7 ... TRCC Mtg / Section 408 App to NHTSA (June 15)
- July 17 ... TRCC Mtg / Edit - Validation Rules PR-1 Transition to MMUCC PR-1
- ✓ • August 21 ... LEAs on New MMUCC-PR1 Reporting / TRCC Building Partnerships
- Sept 18 ... TRCC Mtg / Preparations for 7th Yr 408 TR project agreements
- October ... Start-up of 7th year Safety Data improvement initiatives
Nat'l TR Forum Participation
- November ... TRCC Mtg / Tracking E-Crash Pilot Test / Follow-up Nat'l TR Forum
- December ... TRCC Mtg / Rev. of Sec. 14-108a. Uniform Investigation of a MV Crash