

Anticipated Study Schedule

Task	2012		2013									
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
1 Project Coordination	[Dark blue bar spanning Nov 2012 to Sep 2013]											
Advisory Committee Meetings (three or more)				◆		◆		◆			◆	
Public Information Meeting								◆				
2 Data Collection and Research	[Dark blue bar spanning Nov 2012 to Jan 2013]											
3 Alternatives Development and Evaluation		[Dark blue bar spanning Dec 2012 to Sep 2013]										
Conceptual Design Parameters		[Light blue bar spanning Dec 2012 to Jan 2013]										
Preliminary Alternatives Development and Assessment			[Light blue bar spanning Jan 2013 to Mar 2013]									
Alternatives Refinement and Preferred Alt Selection					[Light blue bar spanning Mar 2013 to May 2013]							
4 Documentation							[Dark blue bar spanning May 2013 to Sep 2013]					
Draft Report							[Light blue bar spanning May 2013 to Jun 2013]					
Review								[Light blue bar spanning Jul 2013 to Aug 2013]				
Final Report										[Light blue bar spanning Aug 2013 to Sep 2013]		