

Proposed AHCT 2015 Plan Year Schedule

Key Deliverables/Milestones	Target Dates* <i>(dates are subject to change)</i>
Proposed AV Regulations Released by CMS; 9954-P	November 25, 2013
Assess Proposed AV Regulations/Run Draft Model AV Calculator	February 1 – February 28, 2014
Develop Proposed Standard Plan Designs/Meet with Health Plan Benefits and Qualifications Advisory Committee	February 1 – February 28, 2014
Develop 2015 QHP Issuer Submission Guidelines (for Existing Issuers)	February 1 – February 28, 2014
Develop 2015 QHP Issuer Submission Guidelines (for New Entrants & Existing Issuers Expanding into a New Market)**	February 1 – February 28, 2014
Template to be used by Issuers for Schedule of Benefits (SOB) (standard and non-standard plans) Sent from AHCT	February 17 – February 21, 2014
Anticipated Final AV Regulations Released	February 28, 2014
Release 2015 QHP Issuer Submission Guidelines (for Existing Issuers)	March 3, 2014
Release 2015 QHP Issuer Submission Guidelines (for New Entrants & Existing Issuers Expanding into a New Market)**	March 3, 2014
Refine Draft 2015 Standard Plan Designs	March 3 – March 6, 2014
Release Draft 2015 Standard Plan Designs to Issuers	March 7, 2014
Inquiries from Issuers on QHP Submission Guidelines Due to AHCT	March 13, 2014
Responses to Issuer Questions Due from AHCT	March 26, 2014
Present Draft Standard Plan Designs and Actuarial Value (AV) of EHB Components @ Board of Directors (BOD) Meeting for Approval	March 27, 2014
Release of Final Standard Plan Designs to Issuers	March 28, 2014
Form Filings Due to Connecticut Insurance Department (CID): Evidence of Coverage (EOC), Schedule of Benefits (SB), Rates	April 30, 2014
QHP Issuers Prepare Federal QHP Data Templates	May 1 – May 30, 2014
In person meetings w/ AHCT& each Issuer's SME to Address/Resolve Federal QHP Data Template Questions & Concerns	May 1 – May 30, 2014
AHCT Review of Federal QHP Issuer Data Template Submissions	June 3 – August 15, 2014
In person meetings w/ AHCT, CID & each Issuer's SME to resolve Federal Data Template Entries and Ensure All Source Materials Align.	June 3 – August 15, 2014
CID Approvals Due for Issuer Submitted Rate & Form filings	July 30, 2014
Certification of QHP Issuer Plan Submissions	July 30 – September 12, 2014
Upload QHP Plan Data into AHCT Plan Management System	September 15, 2014
AHCT/Issuer Preview	September 16 – October 9, 2014
Refine/Approve Pre-Published QHP Plan Data	October 15 - November 1, 2014
Certified Plan Data Made Available to CMS	October 15, 2014
AHCT QHP Plan Data (uploaded) Published in Consumer Worker Portal	November 14, 2014
Plan Year 2015 Open Enrollment Period	November 15 – January 15, 2015

*Assumptions have been made with regard to listed target dates for illustrative purposes.

** New Entrants or those Issuers expanding into a new market will receive a separate calendar reflecting a solicitation & application timeframe. These line items are intended as placeholders.

Please Note: Scheduling of Issuer workgroup meetings will be integrated into this schedule at a future date.