



MEMORANDUM

State of Connecticut

Department of Public Works

Office of the Deputy Commissioner

TO: David J. O’Hearn, P.E., State Stimulus Project Oversight Officer

FROM: Philip Scarrozzo, State Agency Accountability Officer

DATE: August 4, 2009

SUBJECT: Notification of Project Commencement Per Executive Order #25

State Agency	Connecticut Department of Transportation
Project Contact Person Name	Richard Jankovich
Phone Number	(860) 594-2702
Email Address	richard.jankovich@ct.gov
State Agency DUNS Number	807854583
State Agency Project Number	170-2662
Project Title	Replacement of Overhead Sign Supports on Various Routes Statewide
Brief Project Description	Replacement of Overhead Sign Supports on Various Routes in the Towns of Norwalk, Trumbull, Shelton, Ansonia, Derby, Newtown, Waterbury, Meriden, Middlefield, Rocky Hill, West Hartford, Hartford, Bolton, Colchester
Project Delivery Type (underline selection)	<u>Design- Bid- Build</u> Design – Build Construction manager at risk Request for proposal Other _____ (please specify)
Construction Contract Amount	\$4,084,860
Construction Contract Execution Date	6/19/09
Construction Start Date	8/3/09
Projected 50% Completion Date	
Projected Substantial Completion (95%) Date	



6/4/09rev-2





**STATE OF CONNECTICUT
DEPARTMENT OF TRANSPORTATION**

subject: State Project No. 170-2662
F.A.P. No. 000R(418)
Route No. Various
Towns of Statewide
Subject: Replacement of Overhead
Sign Supports on Various
Routes Statewide

memorandum

date: February 11, 2009

to: Christian F. Davis, Jr.
Manager of Capital Projects
Bureau of Finance & Administration

from: James H. Norman
Acting Engineering Administrator
Bureau of Engineering
and Highway Operations

The P S & E are hereby approved.

This project will not be advertised until all construction funds are authorized.

Rights of Way is not required for this project.


There are no permits required for this project.


The environmental status of this project is as follows:

Category: CII Automatic
Federal Approval Date: June 4, 2008

A copy of the design approval memorandum is attached.

Please obtain FHWA authorization to proceed with the construction phase.

Financial Approval:  Date: 2/18/09
Raymond G. Godcher
Chief, Fiscal and Administrative Services

Approved:  Date: 2/19/09
Michael W. Lonergan, P.E.
Acting Chief Engineer

James Plocharczyk:jp


cc: Michael W. Lonergan - Richard T. Jankovich
James H. Norman, Acting Engineering Administrator
Joseph J. Obara - Robert P. Raiola
John F. Carey
Raymond G. Godcher
Gregory D. Straka
Eugene V. Falcone, Jr.

