DEPARTMENT OF TRANSPORTATION

STATE OF CONNECTICUT

BUREAU OF HIGHWAYS

CHART FOR DETERMINING NUMBER OF CONTRACT DAYS

CITY OF: Various FED. AID PROJ. NO. OOOR(800) TOWN Various PROJ. 172-417

KNOWN AS: Substructure Repair Project

TYPE OF PAVEMENT: HMA LENGTH: Various L.F.

OPERATION	QUANT.
Bridge No.03426, Montville	120
Bridge No.00281, Norwich	100
Bridge No.00286, Lisbon	100
Bridge No.00276, Norwich	100
Bridge No.00663, Lisbon	100
Bridge No.00246, Old Lyme	100



MINIMUM EQUIPMENT REQUIREMENTS

Sufficient equipment to complete the work on this project within the number of calendar days allowed on this chart.

DATE OF LETTING 03/05/14

POSSIBLE AWARD 04/23/14

START OF JOB 05/21/14

FINISH OF JOB 09/28/15

CALENDAR DAYS ALLOWED 380

CALCULATED BY MG

APPROVED BY BA