Middletown \ Norwalk Transmission Line Project

CSC Monthly Construction Report
August 2006

OVERHEAD
Segment 1a

No construction activity in Segment 1a during August 2006.

Segment 1b
No construction activity in Segment 1b during August 2006.

Segment 2a

Two portions of Segment 2a were cleared in August.  These included from just south of the Beseck Switching Station to Route 68 and the Stony Brook area.  All portions of the ROW that were cleared were located well outside wetland boundaries and buffer areas.  
Segment 2b
No construction activity in Segment 2b during August 2006.

UNDERGOUND
Segment 3
No construction activity in Segment 3 during August 2006.

Segment 4a

Four splice vaults were installed in August: #7545 (8/2/06), #6445 (8/3/06), #7537 (8/24/06), and #6437 (8/31/06).  Vault installations are 9% complete within Segment 4A and 3% complete Project-wide.  Four hundred fifty feet of duct bank was installed in August in Route 130.  At the end of August duct bank installation within Segment 4A was 1.2% complete.  Project-wide completion of duct bank installation was 0.5% complete.  

Segment 4b
No construction activity in Segment 4b during August 2006.

Segment 4c
No construction activity in Segment 4c during August 2006.

Watercourse and Railroad Crossings in Underground Segments
No construction was conducted for watercourse and railroad crossings in underground segments during July 2006.

SUBSTATIONS
Scovill Rock Switching Station 
Mobilization is complete and the equipment deliveries are nearing completion.  Foundation work will continue thru October.  The electrical bus and bus supports will be installed between September and December.  The Control Work will begin in August and continue until the Bus conversion begins in December.

Beseck Switching Station

Blasting is now complete and the processing of the rock is in progress.  The rock will be crushed on-site and use as on-site structural fill and access road sub-base.  Remaining rock will be trucked off-site to approved disposal sites.  The drainage system, embankment, retaining wall, and the retention pond are all in various stages of construction. Continued heavy periodic rains required constant attention to the EPSC measures.

East Devon Substation 
No construction activity was at the East Devon Substation in August 2006.
Norwalk Substation 

No construction activity at the Norwalk Substation in August 2006.
OTHER
None

