Middletown \ Norwalk Transmission Line Project

CSC Monthly Construction Report
July 2006

OVERHEAD
Segment 1a

No construction activity in Segment 1a during July 2006.

Segment 1b
No construction activity in Segment 1b during July 2006.

Segment 2a

No construction activity in Segment 2a during July 2006.

Segment 2b
No construction activity in Segment 2b during July 2006.

UNDERGOUND
Segment 3
No construction activity in Segment 3 during July 2006.

Segment 4a

Construction on Segment 4a began on July 5th with limited removal of rail ties along Railroad Avenue.
Segment 4b
No construction activity in Segment 4b during July 2006.

Segment 4c
No construction activity in Segment 4c during July 2006.

Watercourse and Railroad Crossings in Underground Segments
No construction was conducted for watercourse and railroad crossings in underground segments during July 2006.

SUBSTATIONS
Scovill Rock Switching Station 
The Contractor mobilized the jobsite on July 18, 2006.  Equipment is being delivered to the site.  Foundation work will begin in August and continue thru October.  The electrical bus and bus supports will be installed between September and December.  The Control Work will begin in August and continue until the Bus conversion begins in December.
Beseck Switching Station

Excess topsoil continues to be removed from the site.  The pre-splitting of the future North and West rock face walls is complete.  Blasting is now in the production phase and should be completed in August.  Blasting activities are continuously monitored.  Daily reports are prepared for recordkeeping and weekly reports are submitted to the Town of Wallingford.  The rock will be crushed on-site and use as on-site structural fill and access road sub-base.  Remaining rock will be trucked off-site to approved disposal sites.  The drainage system, embankment, retaining wall, and the retention pond are all in various stages of construction. Continued heavy periodic rains required constant attention to the EPSC measures.
East Devon Substation 
No construction activity was at the East Devon Substation in July 2006.
Norwalk Substation 

No construction activity at the Norwalk Substation in July 2006.
OTHER
Approved D&M Plan Change Requests:
Segment 4a 
Bridgeport re-route
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