
 

   
 

157 Church Street, New Haven CT  06510-2100 
203-499-2000 

 
November 10, 2015 

 

 

Robert Stein 

Chairman 

Connecticut Siting Council 

Ten Franklin Square 

New Britain, CT  06051 

 

Re: Milford 115-kV transmission line upgrade project  

 The United Illuminating Company 

 Environmental Inspection Report on Behalf of the Connecticut Siting Council 

 

 

Dear Chairman Stein: 

 

Pursuant to the Connecticut Siting Council’s (“CSC”) approval of Petitions 1110 and 1151, please find 

outlined below and attached, The United Illuminating Company’s (“UI”) bi-weekly environmental 

compliance summary for the construction of the Milford 115-kV transmission lines and the 

replacement of the existing 115-kV transmission line structures from Milvon Substation to Devon Tie 

Switchyard in Milford.  

 

 Management of soil pursuant to UI’s Soil Management Plan 

 Compliance with the Army Corp of Engineers Category I permit NAE-2014-2326  

 Monitoring of restoration performed at culvert/wetland between 867S and 868S 

 Weekly inspections of sediment and erosion controls pursuant of the UI – Milvon Devon 

Stormwater Pollution Control Plan 

 

As also required by the CSC, a copy of our Environmental Inspection Report(s) must be provided to 

the Mayor of Milford (submitted separately). At the request of UI representatives, a copy of the report 

also is being provided to you. Accordingly, the enclosed report documents the environmental 

inspection during the prior two weeks of construction activities along the Metro-North Railroad 

corridor between UI’s Milvon Substation and Devon Tie Switching Station.  

 

Should you have any questions regarding the report, please do not hesitate to call me at 203.926.4792. 

 

Sincerely, 

 
Chris Hughes, Project Manager 

 

Enclosure 

 

cc:  The Honorable Benjamin G. Blake, Mayor, City of Milford 

 Julie Thomas, State of Connecticut Department of Transportation 



Milford 115-kV Transmission Line Upgrade Project 
CSC Bi-Weekly Construction Report 

10/25/15 to 11/7/15 
 
OVERHEAD 
 
The electrical contractor continued installing grounding for the structures on the north 
side. Structures 876N through 880N have been jacked together and had hardware 
installed. Structures 882AN through 886N and structure 887BS have been installed and 
dressed. Access roads and work pads continued being built on the south side. 

 
Structure 866N and setting structure 882AN 

 
SUBSTATIONS 
 
Devon Tie Switching Station  
No construction activity at the Devon Tie Switching Station.  
 
Milvon Substation 
No construction activity at the Milvon Substation. 
 
OTHER 

















































































































































 

Structure 886N erosion and sediment controls 

Structure 887S Erosion and sediment controls along with temporary fill (i.e., swamp mats)  



 

Structure 874N  

 

Structure 887N Work area along with erosion and sediment controls 



 

Structure 866N 

 

Structure 882N diversionary embankment along with erosion and sediment controls 


