
 

   
 

157 Church Street, New Haven CT  06510-2100 
203-499-2000 

 
February 2, 2016 
 
 
Chairman Robert Stein 
Connecticut Siting Council 
Ten Franklin Square 
New Britain, CT  06051 
 
Re: Milford 115-kV transmission line upgrade project  
 The United Illuminating Company 
 Environmental Inspection Report on Behalf of the Connecticut Siting Council 
 
 
Dear Chairman Stein: 
 
Pursuant to the Connecticut Siting Council’s (“CSC”) approval of Petitions 1110 and 1151, please find outlined 
below and attached, The United Illuminating Company’s (“UI”) bi-weekly environmental compliance summary 
for the construction of the Milford 115-kV transmission lines and the replacement of the existing 115-kV 
transmission line structures from Milvon Substation to Devon Tie Switchyard in Milford.  
 

• Management of soil and groundwater pursuant to UI’s Soil Management Plan 
• Compliance with the Army Corp of Engineers Category I permit NAE-2014-2326 at structure 887S 
• Weekly inspections of sediment and erosion controls pursuant of the UI – Milvon Devon Stormwater 

Pollution Control Plan 
• Monthly netDMR turbidity monitoring pursuant of the UI – Milvon Devon Stormwater Pollution 

Control Plan 
 
As also required by the CSC, a copy of our Environmental Inspection Report(s) must be provided to the Mayor 
of Milford (submitted separately). At the request of UI representatives, a copy of the report also is being 
provided to you. Accordingly, the enclosed report documents the environmental inspection during the previous 
two weeks of construction activities along the Metro-North Railroad corridor between UI’s Milvon Substation 
and Devon Tie Switching Station.  
 
Should you have any questions regarding the report, please do not hesitate to call me at 203.926.4792. 
 
Sincerely, 

 
Chris Hughes, Project Manager 
 
 
Enclosure 
 
cc:  The Honorable Benjamin G. Blake, Mayor, City of Milford 
 Julie Thomas, State of Connecticut Department of Transportation  



Milford 115-kV Transmission Line Upgrade Project 
CSC Bi-Weekly Construction Report 

1/17/16 to 1/30/16 
 
OVERHEAD 
 
The electrical contractor had Metro-North 4 track outages on consecutive weekends to 
pull in conductor across the tracks. The contractor also completed the I-95 crossing and 
has successfully strung in all of conductor for the north circuit between Milvon 
Substation and Devon Tie Switching Station.  
 

 
Conductors installed across the 4-tracks and rope installation across I-95  

 
SUBSTATIONS 
 
Devon Tie Switching Station  
 
Milvon Substation 
 
OTHER 
 











































































































































































































































 

Stringing at Structure 866N 

 

Structure 866S sediment and erosion controls 



 

Structure 868N access road 

 

Access road, sediment and erosion controls between 871S and 872S 



 

Access road Structure 877N-878N 

 

Structure 877S access road, work pad, sediment and erosion controls 



 

Structure 882S and 883S access road, sediment and erosion controls  

 

Access road entrance at Structure 882S and 883S 



 

 

 

Structure 886N work pad and sediment and erosion controls 

 

Structure 887N pull pad and sediment and erosion controls 
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