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June 23, 2016 
 

 
Chairman Robert Stein 
Connecticut Siting Council 
Ten Franklin Square 
New Britain, CT 06051 

 
Re: Milford 115-kV transmission line upgrade project 

The United Illuminating Company 
Environmental Inspection Report on Behalf of the Connecticut Siting Council 

 
Dear Chairman Stein: 

 
Pursuant to the Connecticut Siting Council’s (“CSC”) approval of Petitions 1110 and 1151, 
please find outlined below and attached, The United Illuminating Company’s (“UI”) bi-weekly 
environmental compliance summary for the construction of the Milford 115-kV transmission 
lines and the replacement of the existing 115-kV transmission line structures from Milvon 
Substation to Devon Tie Switchyard in Milford. 

 
• Management of soil pursuant to UI’s Soil Management Plan 
• Compliance with the Army Corp of Engineers Category I permit NAE-2014-2326 at structure 887S 
• Rain event inspections of sediment and erosion controls on south side structures pursuant of the UI – 

Milvon Devon Stormwater Pollution Control Plan.  
 

As also required by the CSC, a copy of our Environmental Inspection Report(s) must be 
provided to the Mayor of Milford (submitted separately). At the request of UI 
representatives, a copy of the report also is being provided to you. Accordingly, the 
enclosed report documents the environmental inspection during the previous two weeks of 
construction activities along the Metro-North Railroad corridor between UI’s Milvon 
Substation and Devon Tie Switching Station. 

 
Should you have any questions regarding the report, please do not hesitate to call me at 
203.926.4792. 

 
 

Sincerely, 

 
Chris Hughes, Project Manager 

Enclosure 

cc: The Honorable Benjamin G. Blake, Mayor, City of Milford 
 Julie Thomas, State of Connecticut Department of Transportation 
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Milford 115-kV Transmission Line Upgrade Project 
CSC Bi-Weekly Construction Report 

6/5/16 to 6/18/16 
 
OVERHEAD 
 
The electrical contractor demobilized for the summer and won’t be returning until 
September. 
 
SUBSTATIONS 
 
Devon Tie Switching Station  
The work inside Devon Tie Switching Station has been completed until the installation of 
the south circuit OPGW this fall. 
 
Milvon Substation: 
The work inside Milvon Substation has been completed until the installation of the south 
circuit OPGW this fall. 
 
 































































 

Work pad at Structure 868S 

 

Access road and wok pad at Structure 872S 



 

Retaining wall at Structure 878S 

 

Access road(s) and work pad(s) for Structure(s) 882S, 881S and 880S 



 

Access road(s) and work pad(s) for Structure(s) 884S and 885S 

 

Structure 887S 
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