STATE OF CONNECTICUT
DEPARTMENT OF ENVIRONMENTAL PROTECTION

January 27, 2010

Ms. Cynthia Veit

U.S. Environmental Protection Agency-New England
5 Post Office Square — Suite 100

OEP05-2

Boston, MA 02109-3912

Re: Third Quarterly Report on Connecticut’s 2009 State DERA/ARRA Grant #2D-96102001-1
Dear Ms. Veit:

The Connecticut Department of Environmental Protection (CT DEP) is pleased to submit the
programmatic portion of its third quarterly report for State Diesel Emission Reduction Act (DERA)/
American Reinvestment and Recovery Act (ARRA) Grant #2D-96102001-1. This report covers work
performed between October 1 and December 31, 2009 on the Connecticut State Clean Diesel Program.
The report will show that CT DEP’s progress is consistent with the schedule proposed in its grant
application and that $118,897.64 has been expended to date.

In the third quarter, ninety (90) Connecticut Department of Transportation snow-plow dump trucks were
successfully retrofitted with diesel oxidation catalysts, diesel retrofit specification language was
incorporated into six existing highway construction contracts, and three projects in New Haven and
Fairfield Counties were advertised and bid with the diesel retrofit specification included. The
procurement process for the replacement engines in the Providence and Worcester locomotive repower
project is underway. Finally, the New Haven truck stop electrification project continued in the planning
-phase with the procurement process and ground breaking now anticipated in the fourth quarter.

During this quarter, CT DEP staff continued to implement instruments for delegating responsibilities and
establishing financial transfers in satisfaction of requirements of ARRA, the U.S. Environmental
Protection Agency and the State of Connecticut. CT DEP coordinated with each of the sub-grantees to
implement scopes of work or memorandums of agreement for tracking progress, job creation and
reimbursements.

If you have additional questions regarding this report or the status of the Connecticut State Clean Diesel
Program, please contact me at 860-424-3027. Thank you.

Yours truly,

Ellen M. Pierce, Ph.D.
Planning and Standards Division
Bureau of Air Management

cc: Halida Hatic, EPA Region 1

(Printed on Recycled Paper)
79 Elm Street e Hartford, CT 06106-5127
www.ct.gov/dep
An Equal Opportunity Employer




Revised March 2009

Recipient Information

Applicant Fleet Description

U. S. Environmental Protection Agency
Project Fleet Description Spreadsheet

Matienal Slonn Dissel Sampaign

OrganizationName | _FirsiName | _ LasiName Jobile Address Cly Stalo EmailAddress ZipCode GificePhone OificePhoneExt
Supervising
Environmental ellen.pierce @
CT DEP Ellen Pierce Analyst 79 Eim Street  |Hartford cT ct.gov 06106-5127 860-424-3027
Project A Information v
Rumber of Addtional Funding "Additional Funding
ProjectName Entity TargetFleet Vehicles City County State Region Funding Amount Source Amount Public Benefit
. |New Haven &
Fairfleld for non-
ConnDOT Retrofit road; Statewide for
Project ConnDOT Other up to 300 on-highway CT 1 $510,000] yos
Fleet A Information:
Serial or VIN # of
UsageRate |scrapped/replaced
VehicleType TargetFlest | Vehicle Class | VehicleCount Engine Make Engine Model Engine Model Year Retrofit Year Technology Current Fuel Type Amount of Fuel Used Annual Miles | Idling Hours | Horsepower Hours lengine or vehicle
On Highway Other Class 7 33}International DT530 2000| 2009|Diesel Oxidation Catalyst |Diess! (ULSD), 15 ppm 976980 12000 313
On Highway Other Class 7 43}Intemational DT530 2001 2009]Diesel Oxidation Catalyst |Diese! (ULSD), 15 ppm 805580 12000 313
On Highway Other Class 7 15{Intemational DT530 2002 2009|Diese! Oxidation Catalyst |Diesel (ULSD), 15 ppm 394220| 12000 313
NonRoad Construction Diesel (ULSD), 15 ppm
i
Copy and paste addtional lines as necessary to capture project fleet information,

Applicant Fleet Description Spreadsheet
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Revised March 2009

Project B Information

Applicant Fleet Description

Number of Addiional Funding Addiional Funding

ProjectName Entity TargetFlest Vehkcles City County State Region Funding Amount Source Amount Public Benefit
New Haven TOE Cly of New X
Project Haven Ports 14 units New Haven New Haven CcT 1 $380,256| yes
Fleet B Information:

Serial or VIN # of
UsageRate |scrapped/replaced

VehicleType TargetFlest | Vehicle Class | VehicleCount Engine Make Engine Model Engine Model Year Retrofit Year Technology Current Fuel Type Amount of Fuel Used Annual Miles | Idling Hours | Horsspower Hours engine or vehicle
On Highway Ports Truck Stop Electrification
Copy and paste addtional lines as necessary to caplure project fleet information.

.
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Revised March 2009

Project C Information

Applicant Fleet Description

Number of Addiional Funding Addiional Funding
ProjectName Entity TargetFleat Vehicles City County State Region Funding Amount Source Amount Public Benefit
ocomotive
Repower Project PWRR Locomotive 1{New Haven New Haven CT $750,000|PWRR $480,000|no
Fleet C Information:
Serial or VIN # of
UsageRate |scrapped/replaced
VehicleType TargetFlest | Vehicle Class | VshicleCount Engine Make |- Engine Model Engine Model Year Retrofit Year Technology Current Fuel Type Amount of Fuel Used Annual Miles | Idling Hours | Horsepower Hours engine or vehicle
Locomotives

NonRoad Locomotive Switch Engine Repower
Copy and pasts addtional lines as y to capture project fleet informatl

Please replicate the Project and Fleet Information Tables as necessary for additional Projects/Fleets.
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U. S. Environmental Protection Agency
National Clean Diesel Funding Assistance Program Reporting Spreadsheet

Grant Recipient CT DEP
Grant # 96102001
Total Award Amount $1,730,000
Reporting Period 10/01/09 - 12/31/09
Table 1. Rate of Expenditure. Record all funds expended for each budget category.
' Additional
Leveraged Cumulative
Federal Funds | Cost-Share Funds$- Additional
Expended this | Expended this | Expended this | Cumulative Cumulative | Leveraged
Reporting Reporting Reporting | Federal Funds | Cost-Share Funds
Period Period Period Expended Expended Expended
Personnel $3,666.93 $11,171.74
Fringe Benefits $2,064.95 $6,260.90
Travel ‘
Equipment
Supplies
Contractual $100,350.00 $101,465.00
Other :
Indirect Charges .
TOTALS $106,081.88 $118,897.64
Table 2. Narrative Responses
Question’ Answer

In addition to any purchases and installations reflected in
the Project Fleet Description, what actual
accomplishments occurred during the reporting petiod?

Development of Detailed Scopes of Work: In the third quarter, CTDEP staff continued
to implement instruments for delegating responsibilities and establishing financial
transfers to satisfy the ARRA, EPA and State requirements. CTDEP coordinated with each
of the sub-grantees to implement scopes of work or memorandums of agreement for
tracking progress, job creation and reimbursements.

CT Department of Transportation (ConnDOT) Retrofits: During this quarter, 90
ConnDOT snow-plowing dump trucks were retrofitted with verified diesel oxidation
catalysts (DOCs) for a total of 91. For ConnDOT's Construction Retrofit project, diesel
retrofit specification language was incorporated into six existing contracts. In addition,
three projects in New Haven and Fairfield Counties were advertised and bid with the
diesel retrofit specification included. For this grant only, EPA approved the retrofitting of
some construction equipment with DOCs verified for freight handling applications.
Providence & Worcester Rail Road (PWRR) Locomotive Repower: PWRR selected
M.J. Bradley to administer the project. An RFP to procure a technology vendor was
released on December 8, 2009 with responses due January 8, 2010.

New Haven Truck Stop Electrification (TSE): On December 10, 2009, a Revision
Request was submitted to EPA Region 1 to adjust allocation of funds, within the budget,
for this project; CTDEP is awaiting a response from EPA. The City's Project planning
continued and the State DPW pre-construction form, required prior to erecting the ARRA
sign at the site, was initiated. The RFPs for site preparation and TSE technology vendors
are to be released soon. The ARRA Section 1511 Infrastructure Certification is posted on
CTDEP's Recovery Act website at

http://www.ct.gov/dep/lib/dep/stimulus/dera_tse 1511cert.pdf

Provide a comparison of actual accomplishments with the
anticipated outputs/outcomes and timelines/milestones
specified in the project Work Plan.

CTDEP's third quarter accomplishments on the three selected projects are
consistent with the project work plan timeline developed for the grant application.

If anticipated outputs/outcomes and/or
timelines/milestones are not met, why not? Did you
encounter any problems during the reporting period
which may interfere with meeting the project objectives?
If no funds were expended during the Reporting Period,
provide an explaination as to why?

At present, CTDEP remains on target to meet the milestones in the work plan
proposed in the project narrative. One issue, for the construction retrofit portion
of the ConnDOT Project, is that there are very few DOCs verified for off-road
applications and those that are verified have limited applications. Therefore,
some construction retrofits required EPA review and approval which might have
delayed the projected timelines.

How do you propose to remedy any problems? Identify
how and the date you will get back on course to meet the
anticipated outputs/outcomes and/or timelines/milestones
specified in the project work plan.

The inquiry regarding the verification of DOCs for the construction retrofits was
directed to EPA Region 1, which gave approval, for this project only, to use
DOC:s verified for freight handling applications on off-road construction
equipment. The engines must be consistent with model years in the verification
and ultra-low sulfur diesel fuel must be used, but other limits on the applications
for which those DOCs are verified will not apply. CTDEP will continue to
coordinate with EPA to incorporate any changes that are found to be necessary to
meet this or-other issues that may arise for any of the projects.

If any cost-share or additional leveraged funds are
reported for this Reporting Period in Table 1 above,
identify the source of the funds.

No cost-share or additional leveraged funds were reported during this quarter.

Applicant Fleet Description Spreadsheet
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‘Was any program income generated during the reporting
period? Identify amount of program income, how it was

generated, and how the program income was/will be used.

No income was generated in this quarter.

Did any public relations events regarding this grant take
place during the reporting period?

On December 31, 2009, Gov. Rell issued a press release on the ConnDOT Retrofit
Project, "DOT Snow Plows Now Env1ronmentally Friendly," which can be found
on the CTDEP website at;

http://www.ct.gov/insidedep/cwp/view.asp?A=3870&0=453380

Are you using websites or other tools used to relay
information about this grant to the public?

CTDERP has established a web site dedicated to ARRA-funded grants, including
this year's Diesel Emission Reduction Act. It can be accessed via the link below.

http://www.ct.gov/dep/cwp/view.asp?a=2688&0=437780&depNav_GID=1511

What project activities are planned for the next reporting
period?

ConnDOT Retrofit Project: In the fourth quarter, ConnDOT plans to begin
reimbursements for retrofits of equipment to be used on construction contracts for
which retrofits are specified. ConnDOT also plans to continue retrofitting trucks
from its own fleet.

PWRR Locomotive Conversion Project: PWRR's next steps include procuring
a vendor to implement the engine conversion.

New Haven TSE Project: New Haven plans to issue RFPs, select vendors and
enter into contracts for the site preparation and the purchase, installation and
warranty of the TSE units. Posting the required ARRA sign, the formal ground-
breaking and site preparation are also anticipated in the fourth quarter.

If grant activities trigger Davis Bacon Terms and
Conditions, do all applicable grant funded construction
solicitation, contracts and sub-agreements include clauses
or terms for complying with the Davis-Bacon Act?

Any purchase orders and contracts issued for this program have incorporated the
Grant Agreement between EPA and CTDEP for grant 96102001 which includes
the codified provisions of Davis/Bacon in Section 25.

If grant activities trigger Davis Bacon Terms and
Conditions, have you and/or your subrecipients received
and reviewed certified weekly payroll records per
Department of Labor for WH-347 for applicable grant
funded construction contracts?

The TSE infrastructure project is the only project to trigger the Davis Bacon Act.
There are no sub-agreements or construction contracts in place for this project at
this time; therefore, there are no payroll records to review. Sub-grantees and
potential vendors on the TSE infrastructure project are aware of this requirement.

If grant activities trigger Buy American Terms and
Conditions, do all applicable contracts have provisions
for the use of American Iron, Steel and Manufactured
Goods when required?

-/

There are no contracts in place at this time for the TSE infrastructure project, but
the sub-grantee and potential vendors are aware of this requirement.
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