
STATE
DEPARTMENT OF

OF CONNECTICUT
ENVIRONMENTAL PROTECTION

October 25, 2010

Ms. Cynthia Veit
U.S. EPA Region 1
5 Post Office Square - Suite 100
OEP05-2
Boston, MA 02109-3912

Re: Sixth Quarterly Report on Connecticut’s 2009 State DERA/ARRA Grant #2D-96102001-4

Dear Ms. Veit:

The Connecticut Department of Environmental Protection (CT DEP) is pleased to submit the
programmatic portion of its sixth quarterly report for State Diesel Emission Reduction Act (DERA)/
American Reinvestment and Recovery Act (ARRA) Grant #2D-96102001-4. This report covers work
performed between July l and September 30, 2010 on the Connecticut State Clean Diesel Program. The
report will show that work has begun on the New Haven Truck Stop Electrification (TSE) Project and that
retrofits have begun for the Connecticut Department of Transportation (ConnDOT) Construction project.
CT DEP has expended $205,523.21 to date. The locomotive repower project was terminated in August
and a replacement project has been selected.

In the sixth quarter, emission controls were installed on four pieces of equipment for the ConnDOT
Construction Retrofit Program. Other interested contractors have begun scheduling datalogging and
ordering parts. Site work for the TSE project is underway with completion near and a ribbon cutting
expected before the end of 2010. The contract with Providence and Worcester Rail Road (PWRR) for its
locomotive repower project was terminated on August 10, 2010. CTDEP conducted a competitive
solicitation process to select an alternative project to receive the funds originally designated for PWRR.
A ferry vessel engine upgrade project was selected and has been submitted to U.S. Environmental
Protection Agency (EPA) for approval. Also in this quarter, EPA approved a request for a one-year no-
cost time extension to accommodate the selection process and complete the replacement project.

During this quarter, CT DEP staff continued to implement instruments for delegating responsibilities and
establishing financial transfers in satisfaction of requirements of ARRA, EPA and the State of
Connecticut. CT DEP coordinated with each of the sub-grantees to implement scopes of work or
memorandums of agreement for tracking progress, job creation and reimbursements.

If you have additional questions regarding this report or the status of the Connecticut State Clean Diesel
Program, please contact me at 860-424-3027. Thank you.

Yours truly,

Ellen M. Pierce, Ph.D.
Planning and Standards Division
Bureau of Air Management

(Printed on Recycled Paper)
79 Elm Street * Ha~tlord, CT 06106-5127
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Grant Recipient
Grant #
Total Award Amount
Reporting Period

Federal Funds 

Expended this 

Reporting 

Period 

Cost-Share 

Expended this 

Reporting 

Period

Additional 

Leveraged 

Funds 

Expended this 

Reporting 

Period

Cumulative 

Federal Funds 

Expended 

 Cumulative 

Cost-Share  

Expended

Cumulative 

Additional 

Leveraged 

Funds 

Expended

Personnel $5,645.01 $24,907.04 

Fringe Benefits $3,324.58 $14,252.17 

Travel

Equipment

Supplies

Contractual $166,135.00 

Other (training) $229.00 

Indirect Charges

TOTALS $8,969.59 $205,523.21 

7/01/10 - 9/30/10
$1,730,000

Project Administration:  In the sixth quarter, CTDEP staff coordinated with each 

of the sub-grantees to track progress, job creation and reimbursements.   CTDEP also 

consulted with sub-grantees with regard to vendor procurement, contracting and 

reimbursement procedures.  In June and July, 2010, CTDEP conducted a competitive 

solicitation process to replace the Providence and Worcester Rail Road (PWRR) 

project.  A marine engine upgrade for a CT-based ferry vessel was selected, pending 

EPA approval.                                                                                                                              

CT Department of Transportation (ConnDOT) Retrofits:    A request for a one-

year, no-cost time extension (NCTE) was approved by EPA on July 20, 2010 

allowing time for datalogging and ordering parts for the DPF retrofits.  Emission 

controls were installed on four pieces of construction equipment and other ConnDOT 

contractors have begun ordering emission control technology.                                                                                                                

PWRR Locomotive Repower: On August 10, 2010, the contract with PWRR for 

the locomotive gen-set conversion project was terminated.  CTDEP conducted a 

competitive solicitation for alternative projects and a one-year NCTE was granted by 

EPA to accommodate this selection process and to complete the replacement project.                                                                                                                                    

New Haven Truck Stop Electrification (TSE):  Following ground-breaking on  

June 10, 2010, site preparation  began in the sixth quarter.  The state-required 

Department of Public Works certificates were completed and filed.   The ARRA 

Section 1511 Infrastructure Certification is posted on CTDEP's Recovery Act 

website at 

In the sixth quarter, the site preparation for the TSE facility was started and 

installation has been scheduled.  Payments, however, are tied to documentation of 

progress and  CTDEP will make expenditures only when it receives a request for 

reimbursement from New Haven accompanied by the deliverables that document 

milestones for the fourth, fifth and sixth quarters in the original work plan and Scope 

of Work.  While some of the documents were provided per EPA request, the Project 

Implementation Work Plan, the full Project Site Plan (as defined in the Scope of 

Work) and evidence that utilities are being provided to the site have yet to be 

submitted.                                                                                                              On 

August 10, 2010, the contract with PWRR for its locomotive repower project was 

terminated; no progress was made on this repower project and no funds were spent.                                                                                                                    

ConnDOT is moving forward with the process of retrofitting construction equipment.  

Four units have been completed and CTDEP is awaiting submittal of invoices before 

funds can be expended.

http://www.ct.gov/dep/lib/dep/stimulus/dera_tse_1511cert.pdf  

Table 2. Narrative Responses

Question

CTDEP's sixth quarter accomplishments on the ConnDOT Construction Retrofit 

Project are consistent with the project work plan timeline developed for the grant 

application.  In the sixth quarter, New Haven responded to requests by EPA and 

submitted materials to EPA, with copies to CTDEP, to document that it is completing 

some of the tasks in the original work plan for the TSE Project; CTDEP is still 

awaiting receipt of additional documents in satisfaction of the deliverable 

requirements in the Scope of Work.  New Haven is projecting that the project will be 

finished in the seventh quarter.  The PWRR project was terminated and a substitute 

project has been selected that is being submitted to EPA for approval.  A one-year 

NCTE has been approved to allow for completion of this project beyond the original 

timeline.

In addition to any purchases and installations reflected 

in the Project Fleet Description, what actual 

accomplishments occurred during the reporting period?  

U. S. Environmental Protection Agency

Provide a comparison of actual accomplishments with 

the anticipated outputs/outcomes and 

timelines/milestones specified in the project Work Plan.

If anticipated outputs/outcomes and/or 

timelines/milestones are not met, why not?  Did you 

encounter any problems during the reporting period 

which may interfere with meeting the project 

objectives?  If no funds were expended during the 

Reporting Period, provide an explaination as to why?

Table 1. Rate of Expenditure.  Record all funds expended for each budget category.

CTDEP
96102001

Answer

National Clean Diesel Funding Assistance Program Reporting Spreadsheet
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http://www.ct.gov/dep/cwp/view.asp?a=2688&q=438552&depNav_GID=1511 

How do you propose to remedy any problems?  Identify 

how and the date you will get back on course to meet 

the anticipated outputs/outcomes and/or 

timelines/milestones specified in the project work plan.

No income was generated in this quarter.

If any cost-share or additional leveraged funds are 

reported for this Reporting Period in Table 1 above, 

identify the source of the funds.

Did any public relations events regarding this grant take 

place during the reporting period?

On June 17, 2010, CT DEP sent a letter to clean diesel stakeholders in Connecticut 

soliciting proposals for new projects that could replace the PWRR repower project, 

or could be funded by the State DERA grant.  Proposals were due July 8, 2010. The 

letter and form were posted on the CT DEP website at: 

For the TSE project, both the site preparation and TSE technology vendors are under 

contract and the completion is projected for the seventh quarter.   CTDEP has has 

received some documentation of progress and will continue to encourage New Haven 

to meet the deliverable requirements.                                                                                                                                        

CTDEP conducted a new, competitive, solicitation process to identify replacement 

projects to receive the funds formerly allocated to PWRR.  A ferry engine upgrade 

project was selected and will be presented to EPA for approval.  A one-year NCTE 

was granted to accommodate this process and the completion of the selected project.  

CTDEP will continue to coordinate with EPA to incorporate any changes that are 

found to be necessary to meet other issues that may arise for any of the projects.

http://www.ct.gov/dep/cwp/view.asp?a=2688&Q=437780&depNav_GID=1511

Was any program income generated during the 

reporting period?  Identify amount of program income, 

how it was generated, and how the program income 

was/will be used.

Are you using websites or other tools used to relay 

information about this grant to the public?

No cost-share or additional leveraged funds were reported during this quarter.

If grant activities trigger Buy American Terms and 

Conditions, do all applicable contracts have provisions 

for the use of American Iron, Steel and Manufactured 

Goods when required?

The vendor for the TSE technology for the TSE infrastructure project is aware of the 

Buy American requirement and has made appropriate provisions for compliance. 

The TSE infrastructure project is the only project to trigger the Davis Bacon Act.  

New Haven has provided confirmation that payroll records have been reviewed in 

accordance with this requirement.  

CTDEP has established a web site dedicated to ARRA-funded grants, including this 

Diesel Emission Reduction Act Grant.  It can be accessed via the link below.

If grant activities trigger Davis Bacon Terms and 

Conditions, do all applicable grant funded construction 

solicitation, contracts and sub-agreements include 

clauses or terms for complying with the Davis-Bacon 

Act?

ConnDOT Retrofit Project: In the seventh quarter, DPF and DOC retrofits will 

continue on equipment to be used on construction contracts for which retrofits are 

specified and ConnDOT will start processing reimbursements for those retrofits.                                                                                        

Ferry Engine Upgrade Project:   Following EPA approval of the project, CTDEP 

will be developing a scope of work and contract with the ferry owner for the grant.  

A competitive procurement process for the technology vendor will be conducted once 

the contract is in place.                                                                                                          

New Haven TSE Project: New Haven is projecting that the TSE installation will be 

completed in the seventh quarter.  It is anticipated that a ribbon-cutting to mark the 

opening of the TSE facility will also take place in the seventh quarter.                                                                                                                                                                                   

What project activities are planned for the next 

reporting period?

If grant activities trigger Davis Bacon Terms and 

Conditions, have you and/or your subrecipients 

received and reviewed certified weekly payroll records 

per Department of Labor for WH-347 for applicable 

grant funded construction contracts?

Any purchase orders and contracts issued for this program have incorporated the 

Grant Agreement between EPA and CTDEP for grant 96102001, which includes the 

codified provisions of Davis/Bacon in Section 25.
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Revised March 2009 Applicant Fleet Description  

Recipient Information

OrganizationName FirstName LastName JobTitle Address City State EmailAddress ZipCode OfficePhone OfficePhoneExt

CT DEP Ellen Pierce

Supervising 

Environmental 

Analyst 79 Elm Street Hartford CT

ellen.pierce@ct.go

v 06106-5127 860-424-3027

Project A Information

ProjectName Entity TargetFleet

Number of 

Vehicles City County State Region Funding Amount 

Additional Funding 

Source

Additional Funding 

Amount Public Benefit

ConnDOT Retrofit 

Project ConnDOT Other up to 170

New Haven & 

Fairfield for non-

road; Statewide for 

on-highway CT 1 $510,000 yes

Fleet A Information:

VehicleType TargetFleet Vehicle Class VehicleCount Engine Make Engine Model Engine Model Year Retrofit Year Technology Current Fuel Type Amount of Fuel Used Annual Miles Idling Hours Horsepower

UsageRate 

Hours

Serial or VIN # of 

scrapped/replaced 

engine or vehicle

On Highway Other Class 7 50 International DT530 2000 2009 Diesel Oxidation Catalyst Diesel (ULSD), 15 ppm 85700 12000 313

On Highway Other Class 7 70 International DT530 2001 2009 Diesel Oxidation Catalyst Diesel (ULSD), 15 ppm 119980 12000 313

On Highway Other Class 7 28 International DT530 2002 2009 Diesel Oxidation Catalyst Diesel (ULSD), 15 ppm 47992 12000 313

On Highway Other Class 7 1 International DT530 2002 2010 Diesel Oxidation Catalyst Diesel (ULSD), 15 ppm 1714 12000 313

NonRoad Construction Rollers 1

Super Pac 

Champion 840P 1999 2010 Diesel Oxidation Catalyst Diesel (ULSD), 15 ppm

NonRoad Construction

Tractors/Loaders/Ba

ckhoes 1 Daiwoo 300V 2002 2010 Diesel Oxidation Catalyst Diesel (ULSD), 15 ppm

NonRoad Construction Rubber Tire Dozers 1 Caterpillar D6M 1997 2010 Diesel Oxidation Catalyst Diesel (ULSD), 15 ppm

NonRoad Construction

Tractors/Loaders/Ba

ckhoes 1 Caterpillar IT38G 2001 2010 Diesel Oxidation Catalyst Diesel (ULSD), 15 ppm

 

 

 

 

 

 
 

Copy and paste addtional lines as necessary to capture project fleet information.

U. S. Environmental Protection Agency

Project Fleet Description Spreadsheet
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Revised March 2009 Applicant Fleet Description  

Project B Information

ProjectName Entity TargetFleet

Number of 

Vehicles City County State Region Funding Amount 

Additional Funding 

Source

Additional Funding 

Amount Public Benefit

New Haven TSE 

Project

City of New 

Haven Ports 14 units New Haven New Haven CT 1 $380,256 yes

Fleet B Information:

VehicleType TargetFleet Vehicle Class VehicleCount Engine Make Engine Model Engine Model Year Retrofit Year Technology Current Fuel Type Amount of Fuel Used Annual Miles Idling Hours Horsepower

UsageRate 

Hours

Serial or VIN # of 

scrapped/replaced 

engine or vehicle

On Highway Ports

Truck Stop 

Electrification

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Copy and paste addtional lines as necessary to capture project fleet information.
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Revised March 2009 Applicant Fleet Description  

Project C Information

ProjectName Entity TargetFleet

Number of 

Vehicles City County State Region Funding Amount 

Additional Funding 

Source

Additional Funding 

Amount

Additional Funding 

Source

Additional 

Funding 

Amount Public Benefit

Fleet C Information:

VehicleType TargetFleet Vehicle Class VehicleCount Engine Make Engine Model Engine Model Year Retrofit Year Technology Current Fuel Type Amount of Fuel Used Annual Miles Idling Hours Horsepower

UsageRate 

Hours

Serial or VIN # of 

scrapped/replaced 

engine or vehicle

 

 

 

 

 

 

 

 

 

 

 

 
 

Copy and paste addtional lines as necessary to capture project fleet information.

Please  replicate the  Project and Fleet Information Tables as necessary for additional Projects/Fleets.
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