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Date:  Monday 12/14/15 
Location: Project Trailer – West Hartford 

Time:  2:00 PM to 3:45 PM  
Attendees:    SEE ATTACHED SIGN-IN SHEET 
  
 

 
  

 
Town Discussion & Transactions  

West Hartford
• TOWH asked “construction signs” be installed & street sweeping be performed at Southwood Dr. 

  

• Paganelli does not plan to use staging area by DPW. 
• Linnard/Linnbrook “planting plan” will be coordinated between DEEP & TOWH. 
• Chain-link fences in various areas need to be repaired (behind ShopRite in Shield Street Plaza). 
• DEEP has contacted Southwood Drive residents about change in sediments removal method and 

impact to staging area. 
• Removing sediments at Farmington/Trout Brook area is complete. 
• Removal of PB Pond #1 & #6 sediments at Southwood Drive stockpile area has begun. 

 
Newington

 
   

• General discussion of access points for clearing and sediment removal operations. 
• Removing sediments at Williamstown Condo MB Pond # 4 is complete. 
• DEEP & Paganelli to meet with homeowner on Dowd St. to discuss work at staging area. 
• Sediments at PB Pond # 3 are complete and PB Pond # 2 is still on-going.  PB Pond #1 to follow in 

December. 
• Sediment / Vegetation removal on Dowd St. has begun. 
• Paganelli to try to contact business owner at Millbrook Apts. For access. 
• TON requested improvements to flood channel to prevent Main St. flooding issues. 
• Beaver dams may need to be removed at Millbrook Condo area. 
• CG requested that in the event funds are available to perform extra work in Newington that the 

Town be consulted for prioritization of the work. 
 
 

 
Hartford  

• Hartford tree warden is to be notified of vegetation removal that is to begin. 
• Moosehead is in Hartford removing vegetation heading towards end of project. 
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ATTENDANCE SHEE

 

T 

NAME REPRESENTING TELEPHONE  EMAIL 
Dan Biron CTDEEP   
John Phillips TOWH  JohnP@WestHartfordCT.gov 
Mark McGovern TOWH 860-561-7521 Mark.McGovern@WestHartfordCT.gov 

 
 Greg Miner TON   

Chris Greenlaw TON 860-665-8570 cgreenlaw@newingtonct.gov 
 Bill Poole GM2   

Doug King PCC   
Stuart Greacen WMC   
Justin Wengell WMC   
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