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State of Connecticut 
Disaster Debris Management Plan, September 2008 

(Annex to the State Natural Disaster Plan, 2006) 
 

EXECUTIVE SUMMARY 
 
Introduction 
 
The Connecticut Department of Environmental Protection (CTDEP) has prepared the State of 
Connecticut’s Disaster Debris Management Plan, September 2008 pursuant to the authorities of the 
Commissioner and as an annex to the State of Connecticut’s Natural Disaster Plan, 2006.  CTDEP has 
been working with the Connecticut Department of Emergency Management and Homeland Security 
(DEMHS) and other State agencies, the United States Environmental Protection Agency (EPA), the 
Federal Emergency Management Agency (FEMA), and Connecticut’s municipalities to prepare the State 
in protecting the health and welfare of Connecticut’s citizens in the event of a major natural disaster, such 
as a Category 3 hurricane.   The State’s Disaster Debris Management Plan establishes the framework for 
State agencies and municipalities to facilitate the proper management of debris generated by a natural 
disaster.  Implementation of the State’s Disaster Debris Management Plan will be coordinated through 
the State’s Emergency Operations Center and DEMHS, utilizing State agencies working under the 
“General Emergency Operations, State Agency Mission Assignments, and Natural Disaster Operations” 
as outlined in the State’s Natural Disaster Plan. 
 
DEMHS considers a Category 3 hurricane as the most probable, worst-case disaster scenario facing the 
State.  The 1938 hurricane and the flooding of 1955 that resulted from heavy rainfall associated with the 
remnants of two hurricanes are recorded as the worst natural disasters to strike Connecticut.  Though not 
as strong as the 1938 hurricane, hurricanes Gloria (1985) and Bob (1991) are two of the more potent 
hurricanes impacting the State during the past twenty-five-year period.  The 1938 hurricane produced a 
storm surge that was 12 to 16 feet above mean sea level and winds clocked at 120 mph.  Development of 
the coastline in 1938 was significantly less dense than exists today.  There has been an overall increase in 
the coastal population of approximately 33 percent between 1950 and 2000, putting more people and 
structures at risk of a natural disaster. 
 
The State also recognizes that the effects of climate change will result in environmental impacts to 
Connecticut, especially in coastal communities.  These impacts include increased annual temperatures, 
rising sea level, and more intense storms.  Extreme rainfall events produce debris from damaged homes, 
roads, businesses and infrastructure.  The Northeast suffered an estimated $130 million in property 
damage from several intense storms in the fall of 2005 and spring 2006.  Connecticut’s coast has almost 
$405 billion of insured coastal exposure (Source: Insurance Information Institute, 2004 figures).    
 
Disaster Types and Debris Types Generated  
 
The State’s Disaster Debris Management Plan addresses natural disasters such as hurricanes, tornadoes, 
floods, forest fires, earthquakes, ice storms, catastrophic animal mortalities, and catastrophic vegetative 
waste.  The types of debris resulting from such natural disasters include:  green waste/vegetative debris; 
putrescent municipal solid waste; household hazardous waste; hazardous waste; construction and 
demolition debris (C&D) from structures; aggregate (fill materials); scrap metal; white goods; electronic 
waste; contaminated soil, silt, and sediment; animal mortalities; vehicles and boats; waste tires; and utility 
related debris. 
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 Debris Modeling Projections 
 
Using the U.S. Army Corps of Engineers (USACE) debris modeling formula, CTDEP has estimated that 
approximately 5.5 million tons of debris would be generated by a Category 3 hurricane.  Using the 
HAZUS MH hurricane model, CTDEP has estimated that approximately 23 million tons of debris would 
be generated by a Category 3 hurricane.  To put this amount of debris into perspective, the State typically 
processes and manages approximately 5 million tons of solid waste (both municipal solid waste and 
construction and demolition debris) per year.  
 
Objectives of the State’s Disaster Debris Management Plan 
 
The objectives of the Plan are to: 

 Serve as a resource for the State and as an annex to the State’s Natural Disaster Plan, 
as well as to assist other State agencies and municipalities in their disaster debris 
management planning efforts. 

 Facilitate the implementation of emergency waste management practices so as to 
ensure that any measures that are undertaken are consistent with protecting 
Connecticut’s natural resources to the greatest extent possible, as well as being 
consistent with the State of Connecticut’s Solid Waste Management Plan, amended 
December 2006. For the purposes of the State’s Disaster Debris Management Plan, 
emergency waste management practices can be defined as occurring before, during 
and/or after a disaster event to alleviate as expeditiously as possible serious 
conditions which present continued threats to the health or welfare to the residents of 
the State. 

 Qualify the State under the voluntary FEMA Public Assistance Pilot Program to 
benefit from the economic and program incentives offered under this Program.   

 
Connecticut’s Approach to Debris Management 
 
Connecticut’s Disaster Debris Management Plan functions within the framework of the State’s Solid 
Waste Management Plan, in that the approach used in managing disaster debris is as follows: 

 Divert as much material from disposal as possible through recycling, composting and 
other legitimate diversion options; 

 Utilize volume reduction techniques to improve debris management efficiencies and 
minimize impacts on landfill capacities; 

 Use Connecticut’s in-state disposal capacity for disposal of disaster debris as 
efficiently as possible, recognizing that there is presently an in-state disposal capacity 
shortfall for municipal solid waste (MSW) and that most C&D waste is transferred out-
of-state for disposal.  Also, allow for temporary tonnage increases at permitted in-state 
solid waste facilities on an emergency basis; 

 Rely on permitted Transfer Stations to transfer waste that cannot be diverted from 
disposal (recycling, composting, other) to waste handling facilities out-of-state for 
disposal;   

 Rely on permitted Volume Reduction Facilities to reduce and transfer waste that 
cannot be diverted from disposal to waste handling facilities out-of-state for disposal;  

 Consider alternative technologies for managing portions of the debris waste stream, in-
state or out-of-state (i.e., biomass facilities); and  

 Use approved Temporary Debris Storage and Reduction Sites (TDSRS) for processing 
debris for recycling and disposal. 
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Roles and Responsibilities 
 
Federal:  There are a number of federal agencies invested with varying authorities for debris management 
activities.  These agencies include the U.S. Department of Homeland Security, FEMA, USACE, the 
Federal Highway Administration, EPA, U.S. Coast Guard (USCG), and Departments of Agriculture, 
Commerce, and Transportation.  The Robert T. Stafford Emergency Relief and Disaster Assistance Act 
(PL 93-288, as amended, and referred to as the Stafford Act) is the federal legislation that created a 
national program for disaster preparedness, response, recovery, and mitigation.  This Act constitutes the 
statutory authority for most federal disaster response activities, especially as they pertain to FEMA and 
FEMA programs.   
 
FEMA, in coordination with State and local governments, is conducting a Public Assistance (PA) Pilot 
Program designed to reduce the federal costs of administering the PA Grant Program, increase flexibility 
in administering the PA Grant Program, and expedite the much needed recovery dollars to the Program’s 
applicants following disasters.  State, local, and tribal governments can participate in this voluntary 
Program.  The Program is applicable to debris removal and the repair, restoration, and replacement of 
damaged facilities.   This Program began in June 2007 and continues through the end of 2008.  The 
incentives include: 

 FEMA will provide an additional five percent federal cost share, not to exceed 100 
percent, to applicants that have a FEMA approved debris management plan and at 
least two pre-qualified debris and wreckage removal contractors identified prior to a 
disaster. 

 FEMA will allow an applicant to retain any revenue from the salvage value of 
recyclable disaster debris as an incentive to recycle debris. 

 FEMA will reimburse the straight or regular time salaries and benefits of an 
applicant’s permanently employed staff that performs debris-related activities. 

 FEMA will provide grants on the basis of estimates for large projects up to $500,000. 
 
More information about this FEMA Public Assistance Pilot Program can be accessed at the FEMA 
website at: http://www.fema.gov/government/policy/papilot.shtm 
 
State:  There are a number of key State Agencies that are responsible for some aspect of disaster debris 
management and these are listed below with a summary discussion (as set forth in the State’s Natural 
Disaster Plan, also referred to in this document as NDP): 

 DEMHS – is responsible for coordinating emergency response during major natural 
disasters including the management and direction of State resources.  In the State’s 
Natural Disaster Plan, State agencies are given mission assignments and assigned 
tasks under certain natural disaster operations.  The State’s Natural Disaster Plan is 
implemented by the order of the Governor.  Whenever the Governor orders 
implementation of this Plan, the State Emergency Management and Homeland 
Security Commissioner shall activate the State Emergency Operations Center (EOC) 
and request representation in the State EOC by appropriate state, federal and private 
response agencies. (NDP, p.iv) 

 CTDEP – is responsible for advising State and local officials on the proper disposal 
of debris; making determinations regarding open-burning waivers; identifying 
suitable sites for large-scale open-burning operations and land-filling of non-
burnable, unsalvageable disaster debris, should such sites be needed; removing debris 
from all CTDEP owned land; and acting as a support agency for local debris 
management operations and debris management operations of Connecticut’s   
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Department of Transportation (ConnDOT).  The enlistment of any CTDEP personnel 
and equipment needed to assist local debris removal operations will be coordinated 
through DEMHS. (NDP, p.O-1, Section 2-C).  In addition to these responsibilities as 
listed in the NDP, the CTDEP is responsible for identifying and permitting TDSRS. 

 Connecticut Department of Transportation – is responsible for clearing and/or 
removing wreckage and debris from State owned or maintained roadways and 
transportation facilities. (NDP, p.O-1, Section 2-B) 

 Connecticut National Guard – The Connecticut National Guard, State Military 
Department, if available, may be activated by the Governor to support local and/or 
state civil preparedness forces.  In such an event, however, it would complement and 
not substitute for other state and local forces in emergency operations.   The 
Connecticut National Guard is a support agency for debris management and will 
assist other State and local debris management forces as necessary.  Enlistment of 
National Guard forces to assist with debris management operations will be 
coordinated through DEMHS.  (NDP, p.O-2, Section 2-D; B-2, GEOC-7) 

 Department of Public Works (DPW) – is responsible for assessing the impact of a 
disaster upon state buildings and developing and submitting to DEMHS such written 
impact assessment reports as it may require; providing damage assessors as requested 
by DEMHS to serve on joint federal/state damage assessment teams to assess 
municipal property damage in selected communities.  (NDP, p.C-13, Section 29-a) 

 Department of Administrative Services (DAS) – is responsible for issuing state 
contracts for relief supplies, equipment, and services, as needed. (NDP, p.C-1, 
Section 2-d) 

 Other State Agencies – Agriculture; Labor, Motor Vehicles; Public Health; Public 
Safety.  

 
Local governments:  Each municipality is required to make provisions for the safe and sanitary disposal 
of all solid wastes generated within its boundaries (Connecticut General Statutes (CGS) Section 22a-220) 
and to make provisions for the separation, collection, processing, and marketing of designated recyclables 
generated within its boundaries (CGS Section 22a-220(f)).  Local governments are responsible for the 
removal of debris from municipally owned lands and waters.  Local governments will be the first to 
respond to a disaster situation and it is incumbent upon the municipalities to plan for effective debris 
removal.  Key elements include: planning, mobilizing, organizing, and controlling a large-scale debris 
clearance, removal and disposal/recycling operation.  Each municipality should identify potentially 
suitable TDSRS, identify labor and heavy equipment resources available for debris removal, and 
designate a command structure for debris removal operations.  Each municipality should prepare a 
Disaster Debris Management Plan.  Under FEMA’s voluntary PA Pilot Program that provides financial 
incentives for an additional five percent federal cost share (not to exceed 100%) for those participating, 
municipalities must have their Disaster Debris Management Plan approved by FEMA Region 1 prior to a 
disaster event occurring.   
 
Pre-event Preparation, Planning and Operations 
 
All activities associated with massive debris clearance, removal, and disposal activities depend upon pre-
event preparation and planning, and efficient operations.  Important components include: separate 
contracts in-place for debris removal and the monitoring of debris removal contractors’ day-to-day 
operations; the identification of TDSRS; and Phase 1 and Phase 2 Cleanup operations.  Summaries for 
each are provided below: 
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Contracts: 
State contracts:  The State has established pre-need and pre-event contracts through the State 
Procurement Services/Contract Award process to assist the State in Disaster Debris Management 
Preparedness.  The contracts will be activated only by the Governor as the result of an emergency 
declaration.    These contracts assure the immediate availability of coordinated debris removal support 
following a debris-producing incident.  The State has in place professional services for debris removal 
operations and debris monitoring that could be utilized on an as-needed basis.  The State has been 
divided into five Assigned Debris Control Zones.  These zones are the same as the five Emergency 
Management Regions as defined by DEMHS.  This demarcation makes for a more efficient and effective 
response and recovery effort because of a number of factors, most importantly, the ability of the 
municipalities to work through their DEMHS Regional Coordinator in formally requesting State 
assistance.  During emergencies, these Regional Coordinators serve as mutual aid coordinators and 
communication links between towns and the State EOC.  The contracts are to work as follows:  the 
contracts will be administered at the sole discretion of the State; municipalities may request, through the 
State’s Emergency Operations Center, to be included in the Assigned Debris Control Zones in the event 
of a catastrophic natural disaster; and the State, through the contractor(s), will assume the lead role in 
performing clean-up operations and in seeking FEMA Public Assistance Funding. 
 
Municipal contracts:  City and town governments are responsible for all peoples and properties within 
their boundaries and jurisdictions to the limits of their resources.  To assure rapid response, it is prudent 
for municipalities to have in place a short-term Time and Materials Contract limited to the maximum of 
70 hours of actual work in compliance with FEMA guidance.  After that point, longer-term contracts must 
be competitively bid on a unit price basis or municipalities may request that the State assume the 
responsibility to remove the debris from within their town boundaries.  The State will respond to 
municipal requests to the extent State resources are available.  The State recommends that municipalities 
have a Disaster Debris Management Plan for their jurisdiction, preferably approved by FEMA prior to a 
declared disaster.  
 
Temporary Debris Storage and Reduction Sites (TDSRS) 
It is important to have TDSRS pre-identified and ready for use in the event of a disaster event.  Debris 
management guidance from the USACE and FEMA strongly recommends that both State and local 
governments be responsible for pre-identifying TDSRS, preferably on public property.  This will allow 
post-disaster cleanup efforts to begin quickly and efficiently.   It can be expected that Connecticut’s solid 
waste management infrastructure will be quickly overwhelmed during a catastrophic natural disaster, such 
as a Category 3 hurricane.  The TDSRS serve as the additional space needed to accommodate the debris 
generated.  In addition, these sites provide a place to segregate and process the waste subject to the State’s 
solid waste management hierarchy that mandates recycling as the preferred approach to managing the 
waste stream.   The CTDEP will issue permits for the TDSRS. 
 
Two Phases of Clean-up 
 
The debris management strategy for the State can be divided into two phases.  Phase 1 is the initial 
response and consists primarily of clearing the debris that hinders immediate life saving actions and that 
poses an immediate threat to public health and safety.  Phase 2 consists of removing, segregating, and 
disposing of the debris that hinders the orderly recovery of the community and poses less immediate 
threats to health and safety.  The State contracts may be initiated as early as Phase 1 if it is determined 
that the storm event may overwhelm State and local emergency response resources.  A summary of Phase 
1 and 2 follows: 

 Phase 1 typically occurs during the first 24 to 72 hours following an event.  The 
State, working together with the municipalities, will clear major state and local roads.  



State of Connecticut 
Disaster Debris Management Plan, September 2008; (Annex to the State Natural Disaster Plan, 2006) 

 
ES-6 

 

 Roadway debris will be moved to the side of the road to provide access into 
devastated areas.  In this first phase, no attempt is made to remove, segregate or 
dispose of the debris; it is only to provide debris clearance. 

 Phase 2 is implemented within two to five days following a major debris-generating 
event and will encompass the process of debris removal and disposal.  This delay is 
normal and allows time for affected citizens to return to their homes and begin the 
cleanup process.  As the major storm event approaches Connecticut, the State will be 
in contact with the pre-qualified contracting firm(s) for Disaster Debris Management 
Services (Removal) to advise them of impending conditions, as well the pre-qualified 
contracting firm for the Monitoring of the Debris Removal Operations.   

 
Federal - Financial, Direct and Technical Assistance 
 
When the response and recovery efforts are beyond the capacity of both the municipalities and the State, 
the Governor may request federal assistance, in the form of a Presidential Disaster Declaration.  FEMA 
evaluates the request and recommends to the President the type of federal assistance that is warranted.  
Assistance is usually provided in the form of financial reimbursement of a portion of the disaster related 
costs (usually a 75 percent/25 percent cost share).  FEMA can also provide direct and technical assistance.  
It is prudent to be familiar with FEMA eligibility and reasonable costs guidelines during the planning 
stage in order to appropriately plan for critical issues such as contracting, monitoring and preparing 
appropriate documentation to support requests for funding.  FEMA and the Public Assistance Program are 
governed by the Stafford Act (Robert T. Stafford Disaster Relief and Emergency Assistance Act, Public 
Law 93-288, as amended, 42 U.S.C. 5121 et seq.) and regulations provided in Title 44 of Code of Federal 
Regulations (44 CFR).  These laws and regulations provide the criteria for determining eligibility of 
debris activities for reimbursements.  This includes: Stafford Act, Sections 403, 407, 502; Title 44 CFR, 
Sections 206.224, 206.225; and FEMA Policies. 
 
The State’s Disaster Debris Management Plan will be submitted to FEMA Region 1 for approval per the 
requirements under the federal FEMA PA Pilot Program.   The approval is being sought for the purpose 
of qualifying the State to receive an additional five percent Federal cost share for debris removal, as well 
as other benefits offered under this Program.    
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CHAPTER 1 
INTRODUCTION 

 
 
1.1 Purpose of the Plan 
 
The State of Connecticut’s Department of Environmental Protection (CTDEP) has prepared this Disaster 
Debris Management Plan (the Plan) pursuant to the authorities of the Commissioner and as an annex to 
the State of Connecticut’s Natural Disaster Plan, dated 2006. This Disaster Debris Management Plan 
establishes a framework for State agencies and municipalities to facilitate the proper management of 
debris generated by a natural disaster. The goal is to facilitate prompt and efficient recovery through 
emergency waste management practices that are both reasonable and cost-effective and, at the same time, 
are protective of human health and the environment.  Implementation of the Disaster Debris Management 
Plan will be coordinated through the State’s Emergency Operations Center (EOC) and DEMHS utilizing 
State agencies working under the “General Emergency Operations, State Agency Mission Assignments, 
and Natural Disaster Operations” as outlined in the State’s Natural Disaster Plan. 
 
Types of Natural Disasters:  This Plan addresses natural disasters such as hurricanes, tornadoes, floods, 
forest fires, earthquakes, ice storms, catastrophic animal mortalities, and catastrophic vegetative waste.  
Natural disasters precipitate a variety of debris that includes, but is not limited to, trees, stumps, 
construction and demolition materials, vehicles and other personal property, putrescent food waste, and 
soil, silt and sediment.  DEMHS considers a Category 3 hurricane as the most probable, worst-case 
disaster scenario facing the State.  Depending on the type and magnitude of the disaster, the debris field 
can extend for miles over a large area and be extremely difficult to manage because of the variety and 
intermingling of the various debris types.  While the Plan is written to address natural disaster events, it 
may also serve as guidance to managing debris resulting from man-made disasters.   
 
Objectives:  The objectives of the State’s Disaster Debris Management Plan are to: 

 Serve as a resource for the State and as an annex to the State’s Natural Disaster Plan, 
as well as to assist other State agencies and municipalities in their disaster debris 
management planning efforts. 

 Facilitate the implementation of emergency waste management practices so as to 
ensure that any measures that are undertaken are consistent with protecting 
Connecticut’s natural resources to the greatest extent possible, as well as being 
consistent with the State of Connecticut’s Solid Waste Management Plan, amended 
December 2006.  For the purposes of the State’s Disaster Debris Management Plan, 
emergency waste management practices can be defined as occurring before, during 
and/or after a disaster event to alleviate as expeditiously as possible serious 
conditions which present continued threats to the health or welfare to the residents of 
the State. 

 Qualify the State under the voluntary FEMA Public Assistance Pilot Program to 
benefit from the economic incentives offered under this Program.   

 
Key lessons learned:  In June 2006, EPA Region 1 sponsored a Debris Management Workshop that 
identified key lessons learned from emergency response personnel engaged in the aftermath of hurricanes 
Katrina and Rita.  These included the following:   

 Curb side debris segregation and collection contracting strategies is the key to cost 
effective debris management. Debris management plans need to address a very broad 
range of debris types.  Pre-identification of collection methods and areas and ultimate 
disposition methods and locations should be established for each waste type.  Pre- 
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placed contracts should be considered, particularly for disaster prone areas.  State 
debris management plans should provide the framework to ensure that local and 
regional participants understand and consider this critical point. 

 Debris segregation, collection, transport, and disposal operations need to be well 
coordinated among local, state, FEMA, USACE, and EPA response personnel to 
ensure efficient use of resources and avoid duplication of efforts.  Multiple agencies 
and contractor personnel will have a role in the removal and management of debris.  
The specific capabilities of each agency and their expected role in debris 
management should be identified in state debris management plans.  During a 
disaster response, debris management strategies and operations in the field should be 
implemented via a unified, multi-agency command, or task force.  

 Stafford Act regulations and the FEMA mission assignment process and procedures 
need to be understood by both state emergency response and state emergency 
management authorities as well as by the federal National Response Plan agencies.   
As one important example, FEMA only reimburses for operations conducted fully in 
accordance with federal regulations.  States and communities need to factor this into 
their management plans.  Mission assignment templates for typical response activities 
should be developed, agreed upon, and exercised in advance to avoid the need for 
drawn out negotiations on funding eligibility during an emergency.    

 State agencies in charge of debris management should establish and maintain close 
working relationships with National Emissions Standards for Hazardous Air 
Pollutants (NESHAPS) ACM regulatory personnel for timely assistance during 
emergencies.  Asbestos Containing Materials (ACM) presents many unique 
challenges due to the complexity of the NESHAPS regulations and ACM’s 
ubiquitous nature in older residential and other building construction. 

 Plans for communications with impacted residents and businesses should be 
developed in advance and should employ a variety of alternative and redundant 
techniques.  Normal channels for communication with affected residents and 
businesses for dissemination of information about curbside debris segregation will 
likely be severely compromised during an emergency.  Handouts providing 
information on residential and business cleanup and waste stream segregation should 
be distributed at local shelters and state and FEMA disaster recovery centers.  

 
Outline of State’s Disaster Debris Management Plan:  The Plan is based on guidance provided by 
FEMA (www.fema.gov), EPA (www.epa.gov), USACE (www.usace.army.mil/), and recent lessons 
learned from the destructive hurricanes in the gulf coast states in 2004 and 2005.  The Plan outlines the 
CTDEP’s processes to consider, approve or disapprove requests for authorizations, variances, and waivers 
as needed for rapid and environmentally sound waste management, specifically with regard to managing 
the natural-disaster debris waste stream.  In addition, this Plan outlines debris monitoring roles and 
responsibilities, and presents an overview of eligible federal reimbursable costs resulting from debris 
clean up and monitoring.  State government agencies and municipalities will be the primary users of this 
Plan.  Municipalities in particular, can make use of the information for planning pre-positioned contracts 
with waste haulers, as well as identifying disaster TDSRS that may be called into use during disaster 
recovery operations.  Much of the information will also be useful to the waste management industry as 
they develop their own in-house plans for participating in a potential disaster recovery scenario. 
 
Two Phases of Clean Up (large scale debris clearance; removal and disposal management):  There are 
two phases to debris clearance, removal and disposal activities.   Phase 1 typically occurs during and 
immediately after the event and is commonly referred to as the first 72 hours.  Phase 1 consists of clearing  
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the debris that hinders immediate life saving actions and that poses an immediate threat to public health 
and safety.   
 
Phase 2 will be implemented within two to five days of the event and consists of removing and disposing 
of the debris that hinders the orderly recovery of the community and poses less immediate threats to 
health and safety, activating pre-positioned contracts and notifying citizens of debris removal procedures.  
This Plan outlines the interaction of State government with local governments and the federal government 
under these two phases of operations.  State and local governments have principal responsibility for 
coordinating and managing debris removal operations.  If State and/or local governments lack the 
capability to initiate coordinate and manage debris removal operations following a major natural disaster, 
then the State can request federal assistance. 
 
Pre-event Preparation and Planning - Contracts:  State and local governments must plan for and expect 
to manage debris removal operations following a major natural disaster.  Federal assistance is designed 
only to address situations where the level of debris is catastrophic in scale, or where the capabilities of the 
State and/or local government to effectively manage such operations are overwhelmed.  State and local 
governments are expected to establish pre-event contracts and/or arrangements with local or regional 
debris removal contractors, to assure the immediate availability of coordinated debris removal support 
following a debris-producing event.  Emergency recovery operations will be carried out: principally by 
local forces (that may be supported by intrastate mutual aid); then State forces (that may be supported by 
interstate mutual aid); and, then if needed and requested through FEMA, federal forces.  
 
In June 2007, FEMA implemented a Public Assistance (PA) Pilot Program.  This program is scheduled to 
continue through to the end of 2008.  The PA Pilot Program is based on voluntary participation and on a 
project-by-project basis. Only State, local and tribal governments (all considered as the applicant) can 
participate in the PA Pilot Program.  The PA Pilot Program addresses: increased federal cost share 
incentive; debris recycling; Category A, Force Account labor; and grants for certain large projects based 
on estimates.  To qualify for the increased federal share (an additional five percent federal cost shares for 
Category A – debris removal):  FEMA must approve the applicant’s debris management plan; and the 
applicant must have pre-qualified two or more debris and wreckage removal contractors.   
 
When a natural disaster event occurs that produces large amounts of debris, effective coordination is 
required between the PA  applicant (in this case the State) and FEMA to ensure that debris removal 
operations are efficient, effective, and eligible for FEMA PA grant funding.   PA applicants must monitor 
debris removal operations and document eligible quantities and reasonable expenses to ensure that the 
work is eligible for PA grant funding.  Failure to do so properly may jeopardize this funding. 
 
The following describes the types of pre-event contracts that should be in place by the State and 
municipalities: one contract should be to provide for debris removal operations and the other contract 
should be to provide for the monitoring of debris cleanup activities as undertaken by the contractors 
retained under the debris removal operations contract.   

 State Contracts:  To better position the State so as to manage natural disaster events, 
the CTDEP worked in conjunction with a number of other State agencies to develop 
pre-need and pre-event contracts through the State Procurement Services/Contract 
Award process.  These contracts were prepared pursuant to CGS Title 4a, Chapter 58 
- Purchases and Printing.  
 
The State of Connecticut has established pre-need, pre-event contracts to assure the 
immediate availability of coordinated debris removal support following a debris-
producing incident. The State has established a contract that list qualified service 
providers that could be utilized on an as-needed basis for debris removal.  In 



State of Connecticut 
Disaster Debris Management Plan, September 2008; (Annex to the State Natural Disaster Plan, 2006) 

 
1-4 

 

addition, the State has established a separate contract that covers monitoring of those 
contractors engaged by the State in disaster debris removal operations. 
 
These State contracts are: 

• Monitoring:  Disaster Debris Monitoring Services for the State of 
Connecticut; Contract No. 08PSX0028AA.  Contractor – Beck Disaster 
Recovery, Inc.  Contract Period – June 17, 2008 through June 30, 
2011. 

• Removal:  Disaster Debris Management Services for the State of 
Connecticut.  Contract No. 08PSX0027 AA and AB.  Contractors – Ash 
Britt, Inc.; and Phillips & Jordan, Inc.  Contract Period – August 20, 
2008 through July 31, 2011. 

 
These contracts can be accessed through the CTDAS State Contracting Portal at: 
http://www.das.state.ct.us/Purchase/Portal/Portal_Home.asp 
 
The State recognizes the importance of establishing health and safety strategies for 
government and contractor personnel so as to avoid accidents during recovery 
operations and to protect workers from exposure to hazardous materials.  In 
developing the State contracts for debris removal operations and monitoring, 
conditions have been set forth that outlines worker safety.  Health and Safety is a 
component of the Debris Removal Contractor’s required submittal of a Management 
and Operations Plan for the disaster debris event.  The State’s Department of Labor’s 
Division of Occupational Safety and Health enforces occupational safety and health 
standards in the public sector and will assume the lead role in evaluating contractor(s) 
Accident Prevention Program Plans.  Monitoring for compliance and identifying 
specific corrective actions to be taken if minimum safety standards are not met will 
be coordinated by CONN-OSHA with all other stakeholders. 
 
The State will be seeking FEMA’s approval of the State of Connecticut’s Disaster 
Debris Management Plan to qualify for the increased federal cost share under the PA 
Pilot Program and other incentives under this Program. 
 

 Municipal Contracts:  City and town governments are responsible for all peoples and 
property within their boundaries and jurisdictions to the limits of their resources. 
Each municipality is required to make provisions for the safe and sanitary disposal of 
all solid wastes generated within its boundaries (CGS Section 22a-220) and to make 
provisions for the separation, collection, processing, and marketing of designated 
recyclables generated within its boundaries (CGS Section 22a-220(f)).   The State is 
recommending that local governments prepare their own Disaster Debris 
Management Plan so as to be better prepared to manage disaster debris within their 
jurisdictions.  The State also recommends that these plans be approved by FEMA, so 
that the municipality can receive the financial incentives offered by the PA Pilot 
Program. Based on FEMA guidance, it is recommended that municipalities have in 
place a Time and Materials Contract that would be limited to the first 70 work hours 
of response.  After that point, the contracts must be competitively bid on a unit price 
basis or municipalities may request State assistance in removing debris from within 
their town boundaries.  Like the State, municipalities should have pre-qualified two 
or more debris and wreckage removal contractors before a disaster event occurs. The 
State’s Natural Disaster Plan outlines the process that requires local governments to 
submit situation reports to the appropriate DEMHS Regional Office 
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whenever requested to do so by DEMHS, or when emergency operations are 
undertaken.  Local officials are requested to use DEMHS Form 233 (Rev. 5/05) State 
of Connecticut Local Government Situation Report.   It is also the format for initial 
requests for State assistance.  The senior official in charge of the municipal 
Emergency Operations Center is responsible for ensuring the report is submitted to 
the appropriate DEMHS Regional Office.  The DEMHS Regional Office will 
transmit the local government situation reports to the DEMHS Operations Section of 
the State EOC, where the reports will be acted upon by staff in EOC. (NDP, O-3, 
Sec. 5). 

 
1.2 Authorities 
 
1.2.1 Federal Authorities 
There are a number of federal agencies invested with varying authorities for debris management 
activities.  These agencies include the U.S. Department of Homeland Security, FEMA, USACE, the 
Federal Highway Administration, EPA, USCG, and Departments of Agriculture, Commerce, and 
Transportation.  The Robert T. Stafford Emergency Relief and Disaster Assistance Act (PL 93-288, as 
amended, is commonly referred to as the Stafford Act) is the federal legislation that creates a national 
program for disaster preparedness, response, recovery, and mitigation.   This Act constitutes the statutory 
authority for most federal disaster response activities especially as they pertain to FEMA and its 
programs.  In April 2007, the Stafford Act was amended and changes are effective for emergencies or 
major disasters declared on or after October 2006.  For more information on this Act, access the FEMA 
website at: http://www.fema.gov/about/stafact.shtm 
 
Financial, direct and technical assistance:  When the response and recovery efforts appears to be 
beyond the capacity of both the State and municipalities, the Governor may request federal assistance, in 
the form of a Presidential Disaster Declaration.  FEMA evaluates the request and recommends to the 
President the type of federal assistance that is warranted.  Assistance is usually provided in the form of 
financial reimbursement of a portion of the disaster related costs (usually a 75 percent/25 percent cost 
share).   FEMA can also provide direct and technical assistance.  It is prudent to be familiar with FEMA 
eligibility and reasonable costs guidelines during the planning stage in order to appropriately plan for 
critical issues such as contracting, monitoring and preparing appropriate documentation to support 
requests for funding.  FEMA and the PA Program are governed by the law defined in the Stafford Act and 
regulations provided in Title 44 of Code of Federal Regulations (44 CFR).  These laws and regulations 
provide the criteria for determining eligibility of debris activities.  This includes: Stafford Act, Sections 
403, 407, 502; Title 44 CFR, Sections 206.224, 206.225; and FEMA Policies. 
 
Compliance with the National Incident Management Systems (NIMS):  NIMS provides a consistent 
nationwide approach for federal, state, local government, private sector and non-governmental 
organizations to work together to prepare for, respond to, and recover from domestic incidents, regardless 
of cause, size, or complexity.  Connecticut’s Disaster Debris Management Plan is NIMS compliant 
because it takes into account three key organizational systems: the Incident Command System (the State 
is run using ICMs), the multi-agency coordination system, and the public informational system.  The Plan 
will be implemented to comply with the NIMS approach in cooperation with other State and federal 
agencies, as well as the municipalities. 
 
1.2.2. State Authorities 
CGS Title 28, Chapter 517 provides the authority for the State and its political subdivisions to prepare for 
and respond to natural disasters and other emergencies.  Connecticut’s emergency management program, 
developed under the authority of CGS Title 28, complies with the federal program established by the 
Federal Stafford Act.  In addition, CGS Title 28, Chapter 518 Section 28-23a entitled Emergency 
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Management Assistance Compact provides for mutual assistance between the states entering into this 
compact in managing any emergency or disaster that is duly declared by the Governor of the affected 
State.      
 
With regard to debris management, the following legal citations from Title 28 that are most relevant 
include: 

• §28-7(f):  “In the event of a serious disaster or sudden emergency, when such action 
is deemed necessary for the protection of the health and safety of the people, and 
upon the request of the local chief executive authority, the Governor or the 
Commissioner [of the Department of Emergency Management and Homeland 
Security] . . . may authorize the temporary use of such civil preparedness forces . . . 
as he deems necessary.  Personnel of such civil preparedness forces shall be so 
employed only with their consent.” 

• §28-8a (a):  “The chief executive officer of the municipality in which a major disaster 
or emergency occurs, or his designee, may take such action as he deems necessary to 
mitigate the major disaster or emergency, and to secure and preserve any documents 
and evidence pertinent to and necessary for a future investigation.” 

• §28-9:  In the event of, among other things, a serious disaster, the Governor may 
declare that a state of civil preparedness emergency exists.  Once this declaration is 
made, the Governor has a number of significant powers, including the following: 

o §28-9(a)—the Governor may “modify or suspend in whole or in part, 
by order . . . any statute, regulation, requirement or part thereof 
whenever in his opinion it is in conflict with the efficient and 
expeditious execution of civil preparedness functions.” 

o §28-9(b)—the Governor may “order into action all or any part of the 
department or local or joint organizations for civil preparedness 
mobile support units or any other civil preparedness forces.” 

o §28-9(d)—the Governor may “designate such vehicles and persons 
as shall be permitted to move and the routes they shall follow.” 

o §28-9(g)—the Governor may “take such other steps as are 
reasonably necessary in the light of the emergency to protect the 
health, safety and welfare of the people of the state, to prevent or 
minimize loss or destruction of property, and to minimize the effects 
of hostile action.” 

• §28-9c (a):  Governor’ Powers Re Removal of debris or wreckage. 
Whenever the Governor has declared a disaster emergency, or the President, at the 
request of the Governor, has declared a major disaster or emergency to exist in 
Connecticut, the Governor is authorized (1) “Notwithstanding any other provision of 
law, through the use of state departments or agencies, or the use of any of the state’s 
instrumentalities, to clear or remove from publicly or privately owned land or water, 
debris and wreckage which may threaten public health or safety, or public or private 
property; (2) to accept funds from the federal government and utilize such funds to 
make grants to any political subdivision for the purpose of removing debris or 
wreckage from publicly or privately owned land or water.” 
BUT— §28-9c (b) (1):  “Authority under this section shall not be exercised unless 
the affected political subdivision, corporation or individual owning such property 
shall first present an unconditional authorization for removal of such debris or 
wreckage from public and private property and, in the case of removal of debris or 
wreckage from private property, shall first agree to indemnify the state against any 
claim arising from such removal; (2) whenever the Governor provides for clearance 
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of debris or wreckage pursuant to subsection (a), employees of the designated state 
agencies or individuals appointed by the state are authorized to enter upon private 
land or waters and perform any tasks necessary to the removal or clearance 
operation.”  

• §28-11:  During the existence of a civil preparedness or public health emergency, the 
Governor may, in the event of shortage or disaster making such action necessary for 
the protection of the public, take possession of, among other things, “any land or 
buildings.”  This statute provides very specific guidance on the process of taking real 
property, and the terms of just compensation for such a taking. 

 
1.2.2.1 Department of Emergency Management and Homeland Security (DEMHS) 
Statutory authorities for DEMHS are set forth in CGS Title 28, Chapter 517 Civil Preparedness, and 
DEMHS Sections 28-1 through 28-22.  CGS Section 28-1a establishes DEMHS and its mission is to 
direct and coordinate all available resources to protect the life and property of the citizens of Connecticut 
in the event of a disaster or crisis, through a collaborative program of prevention, planning, preparedness, 
response, recovery, and public education.  DEMHS has primary responsibility for development and 
implementation of the State’s emergency management program.  DEMHS, on behalf of the Governor and 
in coordination with CTDEP, ConnDOT, and DPS will prioritize the impacted areas and resource needs.  
DEMHS has divided the State into five emergency management regions.  DEMHS Regional Offices are 
responsible for providing administrative support and planning assistance to local governments in their 
jurisdictions. During emergencies, the Regional Offices serve as mutual aid coordinators and 
communications links between towns and the State Emergency Operations Center (EOC).   Map 1-1 
shows the five DEMHS Emergency Management Regions.  In developing the State’s pre-event contracts 
for debris removal and the monitoring of debris cleanup operations, these five Emergency Management 
Regions were used to demarcate the five Assigned Debris Control Zones.  Table 1-1 provides a listing of 
the municipalities located in each of the Emergency Management Regions.    
 
DEMHS Headquarters includes the State EOC, which is the Governor’s direction and control center.  
During emergencies, the State EOC is staffed with representatives of key state and private agencies.  The 
State EOC maintains communications with State departmental EOCs, federal agencies and facilities, 
private agency EOCs, and the municipalities through their DEMHS Regional Offices.  The Media Center 
in the State EOC is used as a Joint Information Center (JIC) by federal, State, and private agencies 
involved in responding to natural disaster. (NDP, A-2)  The State EOC operates when an emergency 
event occurs or is imminent and stays in operation until emergency operations are no longer needed.  On-
going cleanup operations related to the disaster event may continue after the State EOC is demobilized.    
 
State of Connecticut Natural Disaster Plan, 2006:  The Natural Disaster Plan, 2006 establishes the 
mission assignments of State agencies in responding to natural disasters of a severity and magnitude 
typical for Connecticut.  The Natural Disaster Plan also describes the interaction of State government 
with local governments, private response organizations (e.g., public utilities, the American Red Cross) 
and the federal government in natural disaster situations.  In any type of disaster or emergency, State 
agencies must first fulfill departmental mandates established by State statutes, regulations or executive 
orders and then provide support to local authorities as requested, available and appropriate. Exceptions to 
these priorities are made only in cases of imminent peril to life and health.  The Natural Disaster Plan is 
implemented by the order of the Governor.  Under the section entitled Natural Disaster Operations, there 
is a discussion on debris management that covers basic areas of responsibility; local debris management 
policies regarding debris on private property; responsibilities of local officials to monitor debris 
management operations; federal/state support of local debris management operations; other debris 
management support; and statutory reference.   In the Natural Disaster Plan, related debris management 
assignments were made to the Departments of Environmental Protection (CTDEP), Transportation 
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(ConnDOT), Public Works (DPW), Administrative Services (DAS), and other State agencies, and the 
Military Department.  Among the debris management responsibilities listed includes, but is not limited to, 
the following:  

 CTDEP:  Advising State and local officials on the proper disposal of debris; making 
determinations regarding open-burning waivers; identifying suitable sites for large 
scale open-burning operations and land filling of non-burnable, unsalvageable 
disaster debris, should such sites be needed; removing debris from all CTDEP owned 
lands; and acting as a support agency for local debris management operations and 
debris management operations of ConnDOT.  (NDP, p.C-5, Section 13 O-1, Section 
2-C). 

 ConnDOT:  Clearing debris from state-maintained roads; providing assistance to 
municipalities for the purposes of debris clearance, inspection, repair and/or 
condemnation of transportation facilities, once departmental priorities have been met; 
and clearing and/or removing wreckage and debris from state-owned or maintained 
transportation facilities. (NDP, p.O-1, Section 2-B; C-14, Section 31 h, m, n) 

 Connecticut National Guard (Military Department):  The Connecticut National 
Guard, State Military Department, if available, may be activated by the Governor to 
support local and/or state civil preparedness forces.  In such an event, however, it 
would complement and not substitute for other state and local forces in emergency 
operations.  Clearance of debris for roadways, bridges, and other essential facilities; 
stream channel clearance. (NDP, p.O-2, Section 2-D; B-2, GEOC-7) 

 Department of Public Works:  Assessing the impact of a disaster upon state buildings 
and developing and submitting to DEMHS such written impact assessment reports as 
it may require; providing damage assessors as requested by DEMHS to serve on joint 
federal/state damage assessment teams to assess municipal property damage in 
selected communities. (NDP, p.C-13, Section 29-a) 

 Department of Administrative Services:  Issues state contracts for relief supplies, 
equipment, and services as needed. (NDP, p.C-1, Section 2-d) 

 Other State Agencies with roles with regard to debris management:  Agriculture; 
Motor Vehicles; Public Health; and Public Safety. (NDP, C-1; C-11; C-12; C-13)   

 
For more information on the State of Connecticut Natural Disaster Plan, 2006, access the DEMHS 
website at: http://www.ct.gov/demhs/lib/demhs/jan2006_natural_disaster.doc 

 
1.2.2.2 Department of Environmental Protection 
The mission of the CTDEP is to conserve, protect and improve the natural resources and environment of 
the State.  The CTDEP achieves its mission through regulation, monitoring, inspection, and enforcement 
and licensing procedures that help control air, land, and water pollution in order to protect public health, 
safety, welfare and natural resources.  CGS Section 22a-5 defines the duties and powers of the 
Commissioner and authorizes the Commissioner to carry out the environmental policies of the State and 
grants her all powers necessary and convenient to faithfully discharge this duty.  CTDEP has prepared the 
Disaster Debris Management Plan under this authority.  Waste disposal operations in the State are 
regulated by statutes listed under Title 22a of the CGS, Chapter 439 Environmental Protection 
Department and State Policy and Chapter 446d Solid Waste Management. Emergency authorities for 
disaster debris cleanup include: CGS Section 22a-6k Emergency authorization for regulated activity; and 
CGS Section 22a-174(f) Powers of the Commissioner.  These emergency authorities are discussed more 
fully later in this Plan (see Section 3.2.2). 
 
Consistency with the CTDEP State Solid Waste Management Plan (SWMP), amended 2006:  The 
SWMP serves as the basis for Connecticut’s solid waste management planning and decision making for 
the period 2005 through 2024.  The SWMP Plan addresses a wide range of solid wastes, focusing 
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primarily on municipal solid waste and debris resulting from construction and demolition activities.  As 
per CGS Section 22a-229, “(a)…any action taken by a person, municipality or regional authority that is 
governed by this chapter shall be consistent with such plan.”  The SWMP includes a disaster debris 
management strategy that identifies the CTDEP to develop a Disaster Debris Management Plan that is 
consistent with the SWMP.   The strategy states that disaster debris management that is implemented by 
State agencies and municipalities will be based on recycling and material separation at the point of 
generation and at staging/processing locations and that the goal will be to maximize potential processing 
and recycling options.  This strategy will be of highest priority, and public education together with 
municipal, State, and federal cooperation will be imperative to effectively carry out this mission.  
 
For more information on the State Solid Waste Management Plan, access the CTDEP website at: 
www.ct.gov/dep/swmp 
 
Consistency with the CTDEP Connecticut’s Natural Hazard Mitigation Plan:  In December 2007, 
CTDEP completed the State’s Natural Hazard Mitigation Plan Update (NHMP) for 2007 to 2010.  The 
Plan represents the State’s efforts to approach mitigating effects of natural disasters on a multi-hazard 
basis, and shifts from a disaster-response driven system to one based on effective hazard mitigation 
planning.  The Plan’s focus areas included : updating the existing Plan to the standards contained within 
Section 322 of DMA 2000 for a standard state mitigation plan; identifying those areas affected by the 
October 2005 flood event; incorporating FEMA’s newest grant programs into the Plan; incorporating the 
new Connecticut Floodplain Management Act into the Plan; discussing potential impacts due to climate 
change with regards to natural hazard mitigation; identifying potential dam failures as an additional 
natural hazard; and reassessing the goals and objectives that were presented in the 2004 CTDEP’s Hazard 
Mitigation Plan.  Connecticut’s efforts in updating its 2007 Plan included: an assessment of all natural 
hazards that affect Connecticut including frequencies, magnitudes and distribution of these hazards; a risk 
assessment of Connecticut’s vulnerability to natural as addressed through potential loss of life and 
surveys of critical facilities in areas subject to these hazards; the integration of climate impacts as it 
relates to the assessment and analysis of natural hazards that could potentially affect the State; an outline 
of Connecticut’s governmental organization before, during, and after a natural disaster; and a summary of 
the most successful projects undertaken with the Hazard Mitigation Grant Program, the Flood Mitigation 
Assistance Program, and the Pre-Disaster Mitigation Program to serve as examples for other 
communities.    The Disaster Debris Management Plan is integral to the post-disaster mitigation 
response, a primary objective of Connecticut’s Natural Hazard Mitigation Plan.  The CTDEP must 
update the Natural Hazard Mitigation Plan every three years.   
 
For more information on the Hazard Mitigation Plan, access the CTDEP website at:  
http://www.ct.gov/dep/cwp/view.asp?a=2720&q=325652&depNav_GID=1654 
 
1.2.2.3 Department of Labor - Division of Occupational Safety and Health (DOL) 
The Connecticut Department of Labor’s Division of Occupational Safety and Health is referred to as 
CONN-OSHA.  CGS Chapter 571 Occupational Safety and Health Act, Sections 31-367 through 31-385 
establishes this Division and outlines its authorities and responsibilities.  CONN-OSHA administers 
Connecticut’s Public Employer Only State Plan and enforces occupational safety and health standards as 
they apply to all municipal and State employees.  As a State Plan state, CONN-OSHA adopts and 
enforces standards that are at least as effective as the federal requirements.  CONN-OSHA does not 
enforce occupational safety and health standards in private businesses in Connecticut.  In those 
businesses, OSHA standards are enforced by the U.S. Department of Labor, OSHA.  In addition to having 
enforcement responsibilities in the public sector, CONN-OSHA provides on-site consultations to both 
public and private sector employers.  The mission of the Connecticut Consultation Program is to provide 
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timely, courteous and professional service for Connecticut employers to help them recognize and control 
workplace hazards and prevent work-related injuries, illnesses, and fatalities.  The consultants also 
provide assistance in developing and implementing effective safety and health programs.  These 
consultations are provided at the request of the employer and are free of charge.  CONN-OSHA offers 
comprehensive training and education programs covering all aspects of occupational safety and health.  
Provided at no charge, these programs are to be used in conjunction with both consultation and 
enforcement activities.  The state-funded Occupational Health Clinics Program is also administered by 
CONN-OSHA. This program provides grants-in-aid to occupational health clinics and auxiliary 
occupational health clinics located in Connecticut.  The Occupational Safety and Health Statistics Unit 
publishes information on workplace injuries, illnesses, and fatalities that occur in Connecticut.  This unit 
also collects data for USDOL-OSHA targeting and program evaluation purposes. 
 
CONN-OSHA has prepared a plan entitled Basic Document of the State of Connecticut Department of 
Labor, Division of Occupational Safety and Health, Emergency Operations Plan, January 26, 2007.  
Addendum E of the Plan outlines CONN-OSHA response to hazards caused by natural disasters and 
involvement in emergency response and recovery activities.    
 
For more information, access CONN-OSHA website at: http://www.ctdol.state.ct.us/osha/aboutosh.htm 
 
1.2.3   Local Governments 
Each municipality is responsible for coordinating the clearance, removal, storage and disposal of all 
debris deposited on municipal properties within their boundaries and jurisdictions.  Debris removal on 
private property is the primary responsibility of the individual homeowners.  The standard practice is that 
individual property owners are responsible for moving debris to the curb or other arrangement as 
provided by the municipality.  Each local government is the community’s first source of assistance in the 
wake of a disaster situation.  Though not mandated, it is recommended by both federal and State 
emergency response programs that local governments develop a comprehensive Disaster Debris 
Management Plan so as to be better prepared to manage disaster debris and be qualified to receive the 
financial incentives offered under the FEMA PA Pilot Program.  The Plan should include identification of 
suitable TDSRS, availability of equipment, and projection of debris quantities that could be generated.  
The PA Pilot Program website includes information on developing debris management plans, as well as 
related information, at: http://www.fema.gov/government/policy/papilot.shtm 
 
1.3 Plan Maintenance 
 
The Plan shall be reviewed annually by the CTDEP, and in conjunction with DEMHS.  Required updates 
identified during the annual review or due to significant development should be directed to the CTDEP, 
Bureau of Materials Management and Compliance Assurance, Bureau Chief’s Office, 79 Elm Street, 
Hartford, CT 06106.  Changes to the Plan will be the responsibility of the CTDEP; distribution of the 
revised Plan to the recorded holders of the State’s Natural Disaster Plan will be the responsibility of 
DEMHS. 
 
1.4 Plan Contents 
 
The Disaster Debris Management Plan includes the following: 

 Executive Summary - provides a comprehensive overview of the Plan. 
 Chapter 1 - outlines the purpose of the Plan, federal, State and local authorities, and 

the process by which the Plan is to be maintained. 
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Table 1-1 Emergency Management Regions and Municipalities assigned per Region,  
Department of Emergency Management and Homeland Security, 2007. 

 

State of Connecticut – Emergency Management Regions 
Region 1 Region 2 Region 3 Region 4 Region 5 

Bridgeport Ansonia Andover Ashford Barkhamsted 
Darien Bethany Avon Bozrah Beacon Falls 
Easton Branford Berlin Brookline Bethel 
Fairfield Cheshire Bloomfield Canterbury Bethlehem  
Greenwich Chester Bolton Chaplin Bridgewater 
Monroe Clinton Bristol Colchester Brookfield 
New Canaan Deep River Burlington Columbia Canaan 
Norwalk Derby Canton Coventry Colebrook 
Stamford Durham Cromwell Eastford Cornwall 
Stratford East Haven East Granby East Lyme Danbury 
Trumbull Essex East Haddam Franklin Goshen 
Weston Guilford East Hampton Goshen Hartland 
Westport Haddam East Hartford Griswold Harwinton 
Wilton Hamden East Windsor Groton Kent 

 Killingworth Ellington Hampton Litchfield 
 Madison Enfield Killingly Middlebury 
 Meriden Farmington Lebanon Morris 
 Middlefield Glastonbury Ledyard Naugatuck 
 Milford Granby Lyme New Fairfield 
 New Haven Hartford Mansfield New Hartford 
 North Branford Hebron Montville New Milford 
 North Haven Manchester New London Newtown 
 Old Saybrook Marlborough North Stonington Norfolk 
 Orange Middletown Norwich North Canaan 
 Seymour New Britain Old Lyme Oxford 
 Shelton Newington Plainfield Plymouth 
 Wallingford Plainville Pomfret Prospect 
 West Haven Portland Preston Redding 
 Westbrook Rocky Hill Putnam Ridgefield 
 Woodbridge Simsbury Salem Roxbury 
  Somers Scotland Salisbury 
  South Windsor Sprague Sharon 
  Southington Sterling Sherman 
  Stafford Stonington Southbury 
  Suffield Thompson Thomaston 
  Tolland Union Torrington 
  Vernon Voluntown Warren 
  West Hartford Waterford Washington 
  Wethersfield Willington Waterbury 
  Windsor Windham Watertown 
  Windsor Locks Woodstock Wolcott 
    Woodbury 



State of Connecticut 
Disaster Debris Management Plan, September 2008; (Annex to the State Natural Disaster Plan, 2006) 

 
1-13 

 

 Chapter 3 - describes roles of federal, State, and local governments, as well as the 
private sector, in addressing and managing disaster debris. 

 Chapter 4 - describes the State’s existing solid waste management infrastructure, 
some of the constraints that could impact any large-scale debris management effort, 
summarizes the pre-event contracts established by the State, and sets forth the 
framework and strategies that will be implemented to manage a large-scale debris 
collection and disposal effort. 

 Chapter 5 - describes criteria for selecting TDSRS and the two phases of clean up. 
 Chapter 6 – provides the State’s response to FEMA’s PA Pilot Program increased 

federal share incentive checklist for Plan approval.  
 References – provides a listing of documents used in developing the Plan.  
 Appendices – provide additional information that includes the following: 

acronyms/definitions; CTDEP staff contact list; permitted waste management 
facilities; a listing of aggregate recycling facilities; permitted Connecticut regulated 
waste facilities; permitted biomedical waste transporters; Connecticut licensed 
asbestos contractors; and Connecticut licensed lead abatement contractors. 
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CHAPTER 2 
DISASTER TYPES and 

DEBRIS MODELING PROJECTIONS 
 
 
2.1 Overview 
 
All communities are vulnerable to a variety of natural disasters, including hurricanes, tornadoes, floods, 
forest fires, earthquakes, and ice storms that can generate large amounts of debris.  While this Plan is 
applicable to both natural disasters and man-made disasters, the focus of this Plan is debris management 
resulting from natural disasters.  This Chapter summarizes the types of natural disasters that could 
potentially occur in the State and the types of waste materials that could be generated from such events, 
provides debris modeling waste generation projections, and presents information concerning potential 
climate change impacts in Connecticut as it relates to natural disaster planning. This Chapter also presents 
results from two debris modeling exercises using the US Army Corps of Engineers (USACE) model and 
the HAZUS Multi-Hazard Disaster Simulation model that the CTDEP undertook in 1997 and 2004, 
respectively. 
  
2.2 Natural Disasters 
 
2.2.1 Hurricanes 
DEMHS considers a Category 3 hurricane as the most probable, worst-case disaster scenario facing 
Connecticut (NDP, p.A-1, Section 3). The 1938 hurricane and the flooding of 1955 that resulted from 
heavy rainfall associated with the remnants of two hurricanes are recorded as the worst natural disasters to 
strike Connecticut.  Though not as strong as the 1938 hurricane, the hurricanes named Gloria (1985) and 
Bob (1991) are two of the more potent hurricanes to strike in the last twenty-five years.  Hurricane Bob is 
noted for having caused significant tree damage in Connecticut.  Although Connecticut has not had a 
major hurricane in more recent years, DEMHS and federal agencies such as FEMA are concerned that the 
danger of a major hurricane impacting the northeast is likely to occur.  The damaging forces of hurricanes 
and tropical storms include high velocity winds (up to 150 miles per hour or higher in gusts), storm surge, 
and wave action.  Storm surge results from low pressure in the center of the storm that allows water levels 
of the ocean to rise and lift, then fall gently.  Wave action from wind on top of the surge or lifting is what 
causes flooding as waves and surge approach the land.  The most severe damage frequently occurs in 
coastal areas.  There has been an overall increase in the coastal population of approximately 33 percent 
between 1950 and 2000 putting more people and structures at risk to a natural disaster.  This is especially 
true for east coastal New Haven County and all of coastal Middlesex County.  These are highly developed 
vulnerable areas subject to a direct strike from hurricanes.  However, a significant amount of tree and 
structural debris may be encountered far inland. The amount of debris generated by such an event would 
depend on the path, intensity and timing of the storm. The State and municipalities must be ready to 
effectively deal with a massive debris cleanup effort following a hurricane.  The 1938 hurricane produced 
a storm surge that was 12 to 16 feet above mean sea level and winds clocked at 120 mph.  Debris 
resulting from the storm was estimated at 20 million tons, 15 million of it being woody vegetation, the 
rest being mostly brick, treated wood, concrete and metal. 
 
2.2.2 Tornadoes 
Damage from tornadoes is caused by high velocity rotating winds.  Many parts of Connecticut have 
experienced tornadoes, but the most severe tornadoes in recent years struck the Litchfield Hills and parts 
of Naugatuck River Valley in July of 1989 and the Windsor Locks area in the 1990’s.  The severity of the 
damage depends on the size of the tornado funnel and the length of time the funnel strikes the ground.   
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Damage is generally confined to a narrow path extending up to half a mile wide and from a hundred yards 
to several miles long.  Tornado debris includes damaged and destroyed structures, vegetative debris, and 
personal property. 
 
2.2.3 Floods 
The damage resulting from flood events is caused by structural inundation of flood waters and high 
velocity waters.  Structural damage is usually limited to the floodway and the floodplain area immediately 
adjacent to a river.  Heavy structural damage may result from high velocity waters in areas of steep slopes 
or failure of a flood control project, such as a dam or levee.  Flood debris consists of sediment deposited 
on public and private property, personal belongings discarded from damaged homes, and construction 
materials. Landslides are often associated with flooding and result in debris consisting of soil, gravel, 
rock, and some construction material. 
 
2.2.4 Forest Fires 
Debris from forest fires consists of burned out structures, cars and other metal objects, ash, and charred 
wood waste.  Large-scale loss of ground cover may lead to mud slides, resulting in clogged drainage 
structures and possible damage to homes and bridges. 
 
2.2.5 Earthquakes 
While the least likely of the natural disasters to occur in Connecticut, earthquakes are caused by shock 
waves and earth movements along fault lines.  Secondary damages, such as fires and explosions, may 
result from the disruption of utility systems.  Debris consists of building materials, personal property, and 
sediment caused by landslides. 
 
2.2.6 Ice Storms 
Ice storms can generate significant amounts of woody debris from broken tree limbs and branches, utility 
lines, wires, poles/towers, and building debris from damaged roofs and structures. 
 
2.2.7 Catastrophic Animal Mortalities 
Catastrophic animal mortalities can result from a natural disaster such as flooding caused by a hurricane 
or heavy rains, or may be the direct result of disease.  A catastrophic storm may cause a farmer to not 
have access to the animals that can cause additional deaths.  Also, flooding can cause animals to wash 
onto public and private properties. Disposal of animals presents both an environmental and health issue. 
 
2.2.8 Catastrophic Vegetative Waste (from Disease) 
Connecticut has experienced periodic occurrences of major tree diseases leading to widespread tree death.  
These outbreaks are usually due to a non-native insect or disease arriving in Connecticut and spreading 
rapidly, and often fatally, throughout the existing tree population.  Examples include the chestnut blight, 
Dutch elm disease, gypsy moth, and the hemlock woolly adelgid; potential problem organisms include the 
emerald ash borer and ramorum blight (sometimes called sudden oak death).  Tree decline and death from 
such insect or disease outbreaks tend to occur over a period of months to years in any one locality – the 
impact of the outbreak does not require the immediate response of a forest fire or a major storm.  
However, problems resulting from such damage may call for the attention of tree wardens and other 
public officials to promptly remove dead and hazardous trees that may be a danger to the public.  With a 
large outbreak, municipalities may not be in position to handle the amount of resources and space 
necessary to remove these trees and handling the resultant large amount of debris that could be generated. 
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2.3 Debris Modeling Projections 
 
In an effort to assist in the planning for large-scale disaster debris operations, the CTDEP has undertaken 
a number of modeling exercises to better determine the quantity and type of debris if such an event were 
to occur.   Two debris models are presented below.  The first model utilizes the USACE debris modeling 
formula for a Category 3 hurricane.  The second model is the HAZUS Multi-Hazard (MH), a geographic 
information system based regional loss estimation model developed by FEMA and the National Institute 
of Building Sciences.  The primary purpose of HAZUS MH is to provide loss estimates for earthquakes, 
hurricanes and flood hazards.  Following the summaries of these two modeling efforts is further 
discussion on the use of the projections by the State in developing the pre-event contracts. 
 
USACE Model:  In 1997, the CTDEP estimated debris quantities resulting from a Category 3 hurricane 
based on the USACE Model.  A number of assumptions and scenarios were made using the 1990 US 
Census of Population and Housing.  Table 2-1 provides debris estimates per each of Connecticut’s 
Counties using the USACE debris model.  The federal model for estimating debris quantities claims to be 
accurate to within plus or minus 30%.  Using the USACE debris modeling formula, it was determined 
that approximately 22 million cubic yards (CY) or 5.5 million tons of debris would be generated.  A 
conversion factor of four was used to change cubic yards to tons. 
 
Table 2-1.  Debris estimates based on the USACE Debris Model resulting from a Category 3 hurricane, 
CTDEP 1997. 

County Cubic Yards (CY) 
of Debris 

Converted CY to  
Tons 

Fairfield 3,594,621 898,655 
Hartford 3,666,688 916,672 
Litchfield 162,277 40,569 
Middlesex 1,675,212 418,803 
New Haven 11,160,250 2,790,063 
New London 1,091,729 272,932 
Tolland 435,844 108,961 
Windham 369,420 92,355 
Total   22,156,041 CY  5,539,010 tons 

 
The USACE guidelines indicate that hurricane-generated debris would consist of the following:  30% 
clean, woody debris and 70% mixed construction and demolition debris. Further compositional 
breakdown of the mixed construction and demolition debris indicates the following: 42% burnable after 
sorting; 5% soil; 15% metals; and 38% appropriate for disposal at landfills.  Table 2-2 presents the type of 
debris and the extrapolated quantity (reported in cubic yards and tons) of the resulting from such an event. 
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Table 2-2.  Extrapolated quantity (shown in cubic yards and tons) and type of debris generated by a 
Category 3 hurricane using the USACE Model, as calculated by CTDEP 1997. 
 

Type of Debris Generated Quantity 
million cubic yards 

Quantity  
million tons 

Woody debris 6,646,813 1,661,703
Waste materials burnable after sorting 6,513,876 1,628,469
Soil 775,461 193,865
Metals 2,326,384 581,596
Landfill appropriate waste materials 5,893,506 1,473,377

Total Generated (estimated) 22, 156,041 CY 5,539,010 Tons
 
HAZUS MH Disaster Simulations:  In updating Connecticut’s Natural Hazard Mitigation Plan, the 
CTDEP revisited the results of the HAZUS MH Model that was conducted in 2004; the Northeast States 
Emergency Consortium performed a hurricane and earthquake disaster simulation using the HAZUS MH 
model.  The data used for the simulations was taken solely from the HAZUS MH database provided by 
FEMA.  The region used for the simulation contained the entire state of Connecticut.  HAZUS MH 
estimated that a total of 941,000 buildings (residential and non-residential) are contained within the State 
with a total replacement value of $222.7 billion.  The value of transportation and utility lifeline systems 
(i.e., power, water, other) was estimated by HAZUS MH to be $83 billion and $10.3 billion, respectively.  
The following simulations were made: 
 
Hurricane Simulation:  The hurricane simulation modeled a repeat of the 1938 hurricane on the current 
infrastructure.  During a re-occurrence of the 1938 hurricane (a Category 3 with 111-130 mph sustained 
winds moving north at 60 mph), the model estimates that about 269,000 buildings will be at least 
moderately damaged.  The model also estimated that approximately 23 million tons of debris would be 
generated by the storm.   Of that amount, brick and wood comprises approximately 24%; reinforced 
concrete/steel comprises 0.20%; and clean, woody debris comprises approximately.  Total hurricane 
damages to buildings and infrastructure were estimated by HAZUS to be approximately $37 billion 
(damages to governmental buildings were estimated by HAZUS to be $1.39 billion).  Economic losses 
(public and private sectors) resulting from the hurricane were estimated at $6 billion. 
 
Earthquake Simulation:  The earthquake simulation modeled a magnitude 5.0 earthquake centered in 
Moodus, Connecticut.  This location was selected based on the historical frequency of minor earthquakes 
in Connecticut.  During a magnitude 5.0 earthquake centered in Moodus, the HAZUS MH model 
estimates that about 1,273 buildings will be at least moderately damaged.  The model estimated that a 
potential 64,000 tons of debris would be generated by such an event.  This is based upon the model’s 
estimation that approximately 90% of the buildings in Connecticut are of wood frame construction.  The 
model also estimates that 24 fires will result from the earthquake in Connecticut; these fires are predicted 
to cause $5 million in damage and displace 79 people.  Total building and economic losses were 
estimated to be $594 million; damages to governmental buildings in Connecticut were estimated at $1.4 
million. 
 
Discussion:  Based on the two models used, the CTDEP has determined that amount of debris that could 
be potentially generated as the result of a Category 3 hurricane striking the State ranges from 
approximately 5.5 million tons to 23 million tons.  In developing the Request for Proposal for the pre-
event contract for debris removal operations, the CTDEP used the USACE model as the base to which a 
bid fee schedule could be determined.  FEMA literature has indicated that the use of the HAZUS model is 
appropriate for the west coast and that this model’s application was limited in other portions of  
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the country (FEMA – Debris Management Student Manual, Vol. 1, E/G202).  CTDEP recognizes that the 
projected amounts of debris listed in Tables 2-2 and 2-3 could be underestimated.  Other states have 
found the amount of debris generated during an actual hurricane greatly exceeded the model projections.   
Table 2-3 shows the projected amounts of debris per the Assigned Debris Control Zone as identified in 
this Plan, as well as the amount of debris separated into clean, woody debris (30%) and construction and 
demolition debris (70%).  The CTDEP created this table by extrapolating the amounts that were 
calculated for each of the eight Connecticut counties to the five Assigned Debris Control Zones.  As 
indicated in Table 2-3, the greatest amount of debris generated would occur in Zones 2, 5 and 3 – in that 
order.  
 
Table 2-3. Extrapolated amounts of debris and the compositional breakdown of debris (clean, woody 

debris and construction and demolition waste) per the Assigned Debris Control Zone, CTDEP 
September 2007. 

 
Assigned 

Debris Control 
Zone 

Total Debris 
Generated in  
Cubic Yards 

Total Debris 
Generated in 

Tons 

Clean, woody 
Debris 
Tons 

Construction and 
Demolition Debris

Tons 
1 1,800,735 450,184 135,055 315,129  
2 9,479,061 2,369,765 710,930 1,658,835 
3 4,487,585 1,121,896 336,569 785,327 
4 1,638,927 409,732 122,920 286,812 
5 4,749,733 1,187,433 356,230 831,203 

Totals 22,156,041 5,539,010 1,661,704 3,877,306 
 
2.4 Climate Change Impacts 
 
The State recognizes that climate change will result in environmental impacts to Connecticut, especially 
on coastal communities.   Connecticut and New England have shown great leadership in addressing 
climate change.  In 2001, the New England Governors/Eastern Canadian Premiers signed a regional 
Climate Change Action Plan and committed to reduce greenhouse gas emissions in the region.  In 2004, 
the Connecticut General Assembly adopted regional goals for Connecticut and the Connecticut Climate 
Change Action Plan was completed and submitted to the Connecticut legislature in 2005.   Even with 
policies in place to reduce greenhouse gas emissions, the emissions of the past decades will continue to 
cause changes to Connecticut’s climate for decades to come.  These impacts include increased annual 
temperatures, rising sea level, and more intense storms.  It can be expected that many of the impacts of 
climate change, especially sea level rise and increased storm intensity, will result in increased disaster 
debris in Connecticut.  Extreme rainfall events produce debris from damaged homes, roads, businesses, 
and infrastructure. The Northeast suffered an estimated $130 million in property damage from several 
intense storms in the fall of 2005 and spring of 2006.  Connecticut’s coast alone has almost $405 billion 
of insured coastal exposure (Source: Insurance Information Institute, 2004 figures), the 6th highest state in 
the country.  Scientists, insurers, investors, planners, designers, and policy makers must respond to the 
significant consequences of climate impacts on human health, coastal infrastructure, ecosystems, 
agriculture, and the economy.  According to a 2006 Report by the Union of Concerned Scientists entitled 
Climate Change in the Northeast: A Report of the Northeast Climate Impacts Assessment, many of the 
climate change impacts on Connecticut that will pose additional challenges to disaster and debris 
management in the State include: 

 An increase in annual temperatures from 3.5 – 12.5 degrees F by 2100, depending on 
the choices we make today; 

 Rising sea level, from a few inches to more than one foot by mid-century; 
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 More frequent and severe heavy rainfall events by mid-century, including an 8 
percent increase in the number of annual extreme rainfall events, with 10 percent 
more rain falling during 5-day heavy precipitation events; and  

 A 20-30 percent increase in winter precipitation, with more winter precipitation 
falling as rain as temperatures rise. 
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CHAPTER 3 
ROLES OF GOVERNMENT 

And the 
PRIVATE SECTOR 

 
 

3.1 Overview 
 
In most cases, debris clearance, removal and disposal actions can be accomplished quickly using State 
and municipal resources augmented by assistance from neighboring municipalities, State agencies and 
contractor resources.  In other cases however, the damage and resulting debris in a municipality is so 
extensive that it can only be successfully managed through adequate pre-planning and the coordinated 
efforts of the federal and State government, and local communities.  Disaster debris on State property will 
be the cleanup responsibility of the State.  The roles of government and the private sector in managing 
natural disaster debris are discussed below. 
 
3.2 The State Role 
 
3.2.1 State Mission Statement 
The shared mission of Connecticut’s emergency management community in times of natural disaster is to: 

 Maximize the preservation of life and property; 
 Correct or alleviate, as expeditiously as possible, serious disaster or emergency-

related conditions which present continued threats to the health or welfare of the 
residents of the State; and 

 Facilitate a return to normalcy by all practical means. 
 
In a catastrophic disaster, Connecticut State agencies will be tasked to locate staff, equipment, and funds 
to devote to emergency debris removal tasks that, in a worst-case scenario, could last many months.  Such 
activities will be reliant upon: debris removal and disposal policies and strategies outlined by this Plan; 
technical assistance provided by the CTDEP and implemented under CTDEP statutory authorities; and 
the Governor’s emergency powers as necessary.  As per the State’s Natural Disaster Plan, the State EOC 
Unified Command will coordinate all emergency response during a major natural disaster.  If in the event 
that the State could not effectively manage the debris removal or was overwhelmed by the magnitude of 
the disaster event, the State could request direct federal assistance through FEMA.   
 
As described in the State’s Natural Disaster Plan (ES-iv), the following is an outline of operations in the 
event of a natural disaster: 

 The State’s Natural Disaster Plan is implemented by the order of the Governor. 
 Whenever the Governor orders implementation of the State’s Natural Disaster Plan, 

the Commissioner of DEMHS shall activate the State EOC and request representation 
in the State EOC by appropriate state, federal and private response agencies. 

 The State EOC Unified Command will monitor disaster response activities statewide 
and will coordinate the provision of assistance to State and local authorities as 
necessary and appropriate. 

 The State EOC Unified Command will maintain communication with the FEMA 
Coordination Center. 

 Communication with local authorities will be maintained through the five DEMHS 
Regional Offices. 
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 If necessary, the Governor may declare a State of Emergency under CGS Section 28-
9 and invoke extensive emergency powers which allow the Governor to take any 
action reasonably necessary in light of the emergency.  The Governor’s emergency 
powers include (but are not limited to) taking operational control of all civil 
preparedness forces and functions in the State, modifying or suspending statutes and 
regulations, ordering evacuations, removing debris from public and private land or 
waters, and seizing property. 

 
The State of Connecticut has in-place both interstate and intrastate mutual aid assistance procedures to 
manage emergencies and disasters.  These authorities and capabilities are described below: 

 Interstate – Emergency Management Assistance Compact:  CGS Chapter 518 
Emergency Management Assistance Compact Section 28-23a commits Connecticut 
to the terms of the Emergency Management Compact (EMAC) which requires 
member states (called parties) to provide mutual aid assistance to manage 
emergencies and disasters declared by the Governor of any of the party states.  The 
compact provides a legal framework for requesting and providing assistance.  This 
compact also provides for mutual cooperation in emergency-related exercises, testing 
or other training activities using equipment and personnel simulating performance of 
any aspect of the giving and receiving of aid by party states or subdivisions of party 
states during emergencies.  The Commissioner of DEMHS is Connecticut’s compact 
representative and is responsible for formulating appropriate interstate mutual aid 
plans and procedures necessary to implement it.  

 Intrastate – Mutual Aid System: Public Act 07-56 An Act Creating an Intrastate 
Mutual Aid System commits the State’s participating political subdivisions (towns) to 
the terms of the Intrastate Mutual Aid Compact.  The compact provides a legal 
framework for towns to request and provide mutual aid when any member town 
declares a local civil preparedness emergency.  Any town may withdraw from the 
compact by enacting a resolution to that effect and submitting a copy of the 
resolution, within ten days after adopting it, to the Commissioner of DEMHS.  The 
Public Act outlines responsibilities of local civil preparedness organizations, 
procedures for activating the compact, permit and license reciprocity, and 
reimbursement and liability issues. 

 
The State’s Natural Disaster Plan includes procedures regarding dissemination of information to the 
general public.  Direction and control of media liaison activities and public information shall be the 
responsibility of the Governor’s Press Secretary or his designee.  To the greatest extent possible, all State 
agencies will coordinate disaster public information activities with the Governor’s Press Secretary to 
avoid contradictory, confusing, incomplete or erroneous information being given to the public.  In 
addition, the CTDEP will be preparing public announcements to serve as guidance for the public in their 
cleanup activities and will be amending a Guidance Document for municipalities regarding debris 
management pre-event planning.  The Guidance Document will be forwarded to each municipality and it 
will be placed on the CTDEP website.   
 
To facilitate disaster debris management efforts, the State has established pre-event contracts. These 
contracts have been written in such a manner so as to ensure compliance with FEMA eligibility and 
reasonable costs guidance.  In the event of a major catastrophic disaster that results in a Governor 
declared state of emergency and/or a Presidential disaster declaration, the State has the ability to retain the 
services of professional disaster management companies that will assist in the disaster removal recovery 
efforts and for the monitoring of the debris removal operations. 
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By preparing the State’s Disaster Debris Management Plan as an annex to the State’s Natural Disaster 
Plan, as well as establishing State contracts for debris removal operations and monitoring of the debris, 
Connecticut has positioned itself to be responsive to meet the emergency needs of the State.  At the same 
time, the Plan and the contracts will expedite enhanced federal assistance to the State in the event of a 
disaster. 
 
3.2.2 CTDEP 
Connecticut’s Natural Disaster Plan (NDP, p. O-1, Section 2) states that CTDEP is responsible for: 

 Removing debris from all CTDEP-owned lands and State waterways and advising 
State and local officials on proper disposal of debris; 

 Determinations regarding open-burning waivers to allow for expeditious disposal of 
burnable debris;  

 Identifying suitable sites for large-scale open-burning operations and land filling of 
non-burnable, unsalvageable disaster debris, should such sites be needed; and  

 Acting as a support agency for State and local debris management operations and 
debris management operations of ConnDOT. Enlistment of CTDEP personnel and 
equipment to assist local debris removal operations will be coordinated through 
DEHMS.  Assistance could include assigned staff expertise in debris collection, 
volume reduction, disposal of waste, and recycling, as well as large and small State 
equipment and vehicles. 

 
Under normal conditions, removal of debris in waterways falls under a number of federal, state and 
municipal jurisdictions, as well as private property owners.  Under CGS Section 7-146, a municipality 
can exert its authority to cause the removal from any waterway or tidal water within its jurisdiction of 
debris, wreckage or other similar materials for which a private person or firm or corporation is 
responsible and which prevents or may tend to prevent the free discharge of flood waters.  However, 
under CGS Section 28-9c, the Governor can authorize State departments or agencies or the use of any of 
the State’s instrumentalities to clear or remove debris from land or water.  With regard to open burning, 
the State’s debris management approach is based on recycling and materials separation at the point of 
generation and staging locations to the greatest extent practicable.  Open-burning operations shall only be 
considered as a last resort.  In addition to the responsibilities listed in the NDP, CTDEP’s responsibilities 
include identifying and permitting suitable TDSRS.  
  
The CTDEP, working with federal and State agencies and the municipalities, will facilitate and coordinate 
safe and cost-effective removal and collection, as well as recycling and disposal, of debris following a 
catastrophic disaster, so as to: 

 Maximize recycling and reuse of debris; 
 Protect to the greatest extent practicable the health, safety, and welfare of the 

impacted citizens;  
 Expedite recovery efforts in the impacted area(s); and  
 Mitigate potential threat of significant damage to public and private property and 

to the environment. 
 
During cleanup efforts, the CTDEP will be responsible for removing debris from all CTDEP-owned lands 
and roads and advising State and local officials on proper disposal of debris in their jurisdictions.  Thus, 
the CTDEP will provide the necessary staff to DEMHS to assist with ongoing decisions regarding the 
separation, movement, storage, processing and disposal of debris.  The CTDEP will work with ConnDOT 
in providing technical assistance and guidance on the removal and disposal of debris from state-owned 
roads and highways.  In addition, the CTDEP will work with the USCG and USACE in surveying and 



State of Connecticut 
Disaster Debris Management Plan, September 2008; (Annex to the State Natural Disaster Plan, 2006) 

 
3-4 

 

certifying depths and identifying obstructions on navigable waterways.  Any decisions regarding the use 
of a currently operating or a closed solid waste facility or the open burning of storm debris will be made 
by the Commissioner of the CTDEP in consultation with DEMHS, FEMA, EPA and the affected 
municipalities. 
 
Management of disaster debris falls under the existing solid waste management statutes.  Implementing 
recycling and material segregation practices under these statutes, together with statutes related to the 
management of debris during an emergency situation, is the framework for debris cleanup measures 
during a disaster event.  The relevant CGS includes: 

 CGS 22a-208, Powers and duties of the Commissioner – gives the Commissioner broad 
powers to plan for and regulate existing or proposed solid waste facilities so that they 
are operated and closed in such a way as to minimize impacts to the environment and 
public health, safety and welfare.  

 CGS 22a-208a, Permit for construction, alteration or operation of solid waste facility – 
gives the Commissioner authority to issue permits for the construction, alteration, and 
operation of solid waste facilities, including a general permit. 

 CGS Section 22a-6k, Emergency authorization for regulated activity. Temporary 
authorization for regulated activity and CGS Section CGS 22a-174(f), Powers of the 
Commissioner. Regulations. Exemptions – gives the Commissioner authority to 
authorize actions to address disaster debris management in the event of a disaster 
declaration or emergency situation.  

 
A summary discussion of emergency authorizations, temporary authorizations, and open-burning 
authorizations follows: 

 Emergency Authorization:  Under CGS Section 22a-6k (a), the Commissioner may 
issue an emergency authorization for any regulated activity provided that such 
activity is necessary to prevent, abate, or mitigate an imminent threat to human health 
or the environment and that it is not inconsistent with the federal Water Pollution 
Control Act, the federal Rivers and Harbors Act, the federal Clean Air Act or the 
federal Resource Conservation and Recovery Act.  Such emergency authorization 
shall be limited to any conditions the Commissioner deems necessary to adequately 
protect human health and the environment. 

• The CTDEP is developing a template Emergency Authorization for 
solid waste management resulting from a natural disaster event.  The 
template emergency authorization will include conditions that cover 
the use and management of temporary storage, transfer or processing 
sites/facilities during and after the emergency; and environmental 
testing and monitoring protocols.  

 Temporary Authorization:  Under CGS Section 22a-6k(b), the Commissioner may 
issue a temporary authorization for any activity for which the Commissioner has 
authority to issue a general permit, provided that the Commissioner finds that (1) 
such activity will not continue for more than thirty days; (2) such activity does not 
pose a significant threat to human health or the environment; (3) such authorization is 
necessary to protect the public interest; and (4) such authorization is not inconsistent 
with the federal Water Pollution Control Act, the federal Rivers and Harbors Act, the 
federal Clean Air Act or the federal Resource Conservation and Recovery Act. No 
temporary authorization shall be renewed more than once, and no such authorization 
shall be issued for an activity that has been authorized by a temporary authorization 
during the previous twelve months.   

• Under this permitting mechanism, a regulated activity cannot 
continue for more than 30 days.  Such an authorization can be  
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renewed one time for an additional 30 days.  However, after the 
renewal, another temporary authorization for the same activity on the 
same site cannot be issued for another 12 months. The CTDEP 
could, depending on the circumstances, use the temporary 
authorizations as a mechanism to allow short-term staging, 
transferring or processing of debris. 

 Open-burning Authorization: Under CGS Section 22a -174(f) the Commissioner may 
allow for…open burning for the clearing of vegetative debris following a natural 
disaster.  Such burning can be done with the written approval of the Commissioner or 
through an emergency authorization under 22a-6k.     

 
During and after a catastrophic natural disaster, CTDEP will offer information and technical assistance to 
the municipalities and regional resources recovery authorities in several topical areas including, but not 
limited to, the following: 

 Permitting authorizations covering the collection, processing, recycling, and disposal 
of debris resulting from the natural disaster incident; 

 Contact information for temporary debris storage and reduction sites; 
 Contact information for volume reduction, resources recovery, and recycling 

facilities; 
 Contact information on FEMA representatives and process for reimbursement. 

 
3.3 The Municipal Role 
 
Municipalities will always be the first responders in a disaster situation.  Therefore, it is highly 
advantageous to have a coordinated debris management plan developed in advance of a debris-generating 
event to expedite the response and recovery process.  In fact, FEMA is encouraging and expects local 
municipalities to do this pre-event preparation and planning.  This includes: 

 Pre-identifying TDSRS preferably on municipal property, but contracting to use 
private property if ideally suited; 

 Preparing pre-existing contracts with haulers and demolition contractors for the 
collection and removal of debris; and  

 Pre-planning communication with impacted residents and businesses about 
cleanup and waste stream segregation and methods of information dissemination. 

 
After the emergency has occurred, the CTDEP will assist DEMHS and municipal officials as needed in 
determining the nature and quantity of debris that requires management.  Assuming that State and 
municipal governments have undertaken the important task of identifying potentially suitable Temporary 
Debris Storage and Reduction Sites, sites will be selected based on: the location of the impacted area; the 
nature and quantities of debris requiring disposal; locations with the least negative public safety and 
environmental impacts, and which will create the least dislocation to the public.  The CTDEP will 
authorize the operation of the TDSRS under the State solid waste management statutes and regulations to 
ensure that they are managed in accordance with this Disaster Debris Management Plan and in such a 
way as to protect human health and safety and the environment.  Proper management of the sites ensures 
efficient waste handling and segregation, safety, and accountability to ensure that debris disposal 
operations are eligible for federal reimbursement. 
 
Municipalities are responsible for the oversight of disaster-related work performed by private contractors 
working for the municipality.  It is recommended that municipalities have Time and Materials contracts 
that would be used in the first 70 hours of response in-place. This can be especially important in disasters 



State of Connecticut 
Disaster Debris Management Plan, September 2008; (Annex to the State Natural Disaster Plan, 2006) 

 
3-6 

 

where large amounts of debris are generated involving extensive removal operations in areas that are 
eligible for FEMA public assistance.  Local officials may be required by FEMA or the State Public 
Assistance Officer (PAO) to explain local procedures for validating contractor invoices for work done.  
Inadequate monitoring of contractors by local officials could result in loss or reduction of federal and 
state disaster assistance funds in cases where FEMA or the State PAO determines that contractor invoices 
are excessively high and that local monitoring of contractors was inadequate to guard against 
inappropriate billings.  Owner/operators of the TDSRS must contact the CTDEP prior to closing a site to 
discuss and coordinate what will be required for closure, including environmental sampling, if needed. 
 
In a catastrophic natural disaster, if the municipalities cannot effectively manage debris removal or are 
overwhelmed, the State may provide assistance to the local government level through the State’s Disaster 
Debris Management Services (Removal) contract, to the extent State resources are available.  The State’s 
Natural Disaster Plan (NDP, p. O-3, Section 5) outlines the process that requires local governments to 
submit situation reports to the appropriate DEMHS Regional Office whenever requested to do so by 
DEMHS, or when emergency operations are undertaken.  Local officials are requested to use DEMHS 
Form 233 (Rev. 5/05) State of Connecticut Local Government Situation Report.   It is also the format for 
initial requests for State assistance.   
 
3.4 The Federal Role 
 
When the response and recovery efforts appear to be beyond the capacity of both the municipalities and 
the State, Connecticut may request federal assistance through FEMA in the form of a Presidential Disaster 
Declaration.  A major disaster declaration in response to a Governor’s request specifies, among other 
things, the type of incident covered, the time periods covered for specific activities, the types of disaster 
assistance available, and the declared counties.   
 
Following a Presidential disaster declaration, public assistance funds are available to eligible applicants 
for debris clearance, removal, and disposal operations.  Eligible applicants typically include State and 
local governments, federally recognized Indian Tribes, and certain private nonprofit organizations.  
Debris located on public property and rights-of-way is eligible.  Eligible debris can include downed trees, 
sand, building wreckage, and damaged personal property.  Generally, debris removal from private 
property is not eligible under the Public Assistance Program.  However, FEMA may approve debris 
removal from private property on a case-by-case basis when it is in the public interest.  In order to be 
eligible for FEMA funding, the debris removal work must: 

 Be a direct result of a Presidential declared disaster; 
 Occur within the designated disaster area;  
 Be the responsibility of the applicant at the time of the disaster. 
 In addition, at least one of the following must apply: 

• Removal eliminates immediate threats to human lives, public health, 
and safety; 

• Removal eliminates immediate threats of significant damage to 
improved public and private property; and/or 

• Removal ensures economic recovery of the affected areas to the 
benefit of the community-at-large. 

 
The Robert T. Stafford Disaster Relief and Emergency Assistance Act broadly authorizes the President to 
direct federal agencies to provide essential assistance as needed, including cleanup and disposal of waste 
and debris.  FEMA evaluates the request and recommends to the President the type of federal assistance 
that is warranted.  FEMA then implements the National Response Plan (NRP) and issues mission 
assignments in the form of Emergency Support Functions (ESF).  FEMA also opens a Joint Operations 
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enter (JOC) and a Disaster Field Office(s) in the affected area(s) to coordinate efforts with local and State 
authorities.   
 
FEMA’s Debris Mission is as follows:  When directed, remove debris in support of affected States to 
eliminate threats to lives, public health and safety; eliminate immediate threats of significant damage to 
improved public or private property; or ensure economic recovery of affected communities to the benefit 
of the community-at-large. 
 
ESFs identify critical areas of federal assistance needed to augment state and local response efforts.  
There are a number of major ESFs that help to facilitate coordinated federal response to a disaster under 
the National Response Plan.  The Public Works and Engineering Emergency Support Function includes 
debris management and the issuance of debris removal and disposal contracts.  The USACE is tasked 
with managing, monitoring, and providing technical assistance in the clearance, removal, and disposal of 
debris and the clearing of roads and waterways in the affected areas.  The vast majority of debris removal 
will be conducted by private contractors who are normally responsible for all of the transportation and 
logistical support required for their operations. 
 
If an emergency or major disaster declaration is made under the authority of the Stafford Act, assistance is 
usually provided in the form of financial reimbursement of a portion of the disaster-related costs.  Debris 
removal costs incurred by municipalities and Connecticut would be evaluated and if determined eligible 
would be reimbursed on a cost-sharing basis (normally 75% federal, 25% nonfederal). 
 
In catastrophic disasters, FEMA can also provide direct federal assistance to support the State in 
performing some of the activities related to debris removal, recycling and disposal.  The response 
capabilities of both the municipalities and Connecticut must be clearly exceeded before this level of 
assistance can be provided.  Since Connecticut municipalities have a solid waste and recycling ordinance 
by law and the State has mandated recycling (CGS Section 22a-241b), FEMA may also fund recycling of 
disaster debris especially if the local government can demonstrate that recycling is a cost-effective debris 
management option. 
 
FEMA may also direct other federal agencies to provide debris removal technical assistance to 
municipalities and Connecticut.  Technical assistance may be provided in contract preparation, bid 
solicitation, contract management, and debris disposal activities.  Municipalities and the State remain 
responsible for all debris removal activities and are reimbursed for their eligible costs.  Cost share for 
federal technical assistance is 100 percent federal. 
 
For more information about Robert T. Stafford Disaster Relief and Emergency Assistance Act (Public 
Law 93-288) as amended, access the FEMA website at: http://www.fema.gov/about/stafact.shtm 
 
FEMA Public Assistance Pilot Program:  The Department of Homeland Security Appropriations Act, 
2007, Public Law 109-295, directed FEMA to conduct a Public Assistance (PA) Pilot Program.  The 
legislation sets forth three goals for the PA Pilot Program: reducing the costs to the federal government of 
providing assistance to State and local governments, increasing flexibility in grant administration, and 
expediting the provision of assistance to States and local governments.  FEMA implemented the PA Pilot 
Program in June 2007.  The program is scheduled to continue through the end of 2008.  The PA Pilot 
Program is based on voluntary participation and on a project-by-project basis.  Only State, local, and 
Tribal governments (the applicants) can participate in the PA Pilot Program.  The PA Pilot Program 
addresses:  

 Increased federal cost share incentive:  FEMA will provide an additional five 
percent federal cost share, not to exceed 100 percent, to applicants that have a 
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FEMA approved debris management plan and at least two pre-qualified debris 
and wreckage removal contractors identified prior to a disaster. 

 Debris recycling:  FEMA will allow an applicant to retain any revenue from the 
salvage value of recyclable disaster debris as an incentive to recycle debris. 

 Category A (Debris Removal), Force Account labor:  FEMA will reimburse the 
straight or regular time salaries and benefits of an applicant’s permanently 
employed staff that performs debris-related activities. 

 Grants for certain large projects based on estimates:  FEMA will provide grants 
on the basis of estimates for large projects up to $500,000.  Applicants cannot 
appeal projects funded through this method. 

 
Under this PA Pilot Program, the State will need to have a FEMA approved Debris Management Plan in 
order to receive an increased cost share for Category A projects.  Category A covers debris removal 
eligibility and includes: eliminating immediate threat to life, public health and safety; eliminating 
immediate threats of significant damage to improved public or private property; and ensuring economic 
recovery of the affected community to the benefit of the community-at-large.   The FEMA Regional 
Administrator approves the applicants’ debris management plans prior to a declared disaster.  The FEMA 
Regional Administrator may delegate this authority to the federal Coordinating Officer following a 
disaster declaration.  CTDEP, through DEMHS, will be submitting the State’s Disaster Debris 
Management Plan for the FEMA Regional Administrator’s approval.    
 
3.5 The Private Sector Role 
 
The private sector will have direct and indirect roles in managing debris resulting from a catastrophic 
natural disaster.   For example, private contractors and waste disposal companies will play a significant 
role in the debris removal, collection, volume reduction and disposal process for both municipalities and 
State agencies.  Pre-positioned State contracts, as well as municipal contracts, will be important in 
expediting cleanup and recovery efforts.  While re-establishment of commercial entities is a private 
responsibility, access to the facilities of many large retailers may affect overall response and recovery 
efforts and will be considered when setting priorities for catastrophic response.  In addition to contracting 
for debris removal services, the State has secured the services of a private contractor to perform the 
inspection and monitoring of those contractors performing debris removal operations under the State 
contract.   
 
3.6 Debris Management Decision Points – Public and Private Sectors 
 
In July 2007, the CTDEP, in consultation with other State agencies, prepared a broad outline that 
identified debris management decision points focused around four key activities as listed below: 

 Pre-event Activities – Planning 
 Event Activities – Emergency Response 
 Post-Event Activities – Cleanup and Recovery 
 Post Recovery Activities – Public Assistance, Close-out of TDSRS, and Quality 

Assurance 
 
Table 3-1 provides an outline of the key debris management decision points and the responsible 
government and/or private sector entities. Lead Responsibilities include: DAS-Department of 
Administrative Services; DEP-Department of Environmental Protection; DEMHS-Department of 
Emergency Management and Homeland Security; DPS-Department of Public Safety; DPH-Department of 
Public Health; DPW-Department of Public Works; DOT-Department of Transportation; EOC Unified 
Command; Contractors (Debris Removal; Monitoring) retained by the State; and local governments.  
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Table 3-1. Outline of debris management decision points/actions and lead responsibilities, CTDEP  
July 2007. 

 
Debris Management Decision Points/Actions Lead Responsibility 
I.  Pre-event Activities – Planning  

Pre-event Contractors in-place DAS 
Locate and identify potentially suitable Temporary Debris 
Storage and Reduction Sites (TDSRS) 

All Agencies 

Evaluate candidate sites for TDSRS DEP, Contractor 
Select suitable locations for TDSRS DEP 
Identify and prioritize federal and State roads for “push and 
shove” clearance 

DOT, DEMHS, DPS, DPH, 
Contractor 

  
II.  Event Activities – Emergency Response   

Authorize/Permit the locations for TDSRS DEP 
Activate contract(s) for state disaster debris management 
(Debris Removal; Monitoring of the Debris Removal 
Operations) 

EOC Unified Command 

Initial assessment of State and local roads DOT, DPS, locals, Contractors 
Identify and request assistance for “push and shove” 
clearance of local roads 

State, local, others through 
EOC Unified Command 

Direct activities related to clearance of roads EOC Unified Command 
Push and shove clearance of roads DOT, Contractors, locals 
Approve request for extending aid to clear local roads 
based on criteria by the State 

EOC Unified Command 

  
III.  Post-Event Activities – Cleanup and Recovery  

Implement protocol for debris management DEP 
Disseminate information on debris segregation DEP through EOC Unified 

Command – Joint Information 
Center 

Coordinate and direct removal of debris from roads and 
right-of-ways 

EOC Unified Command 

Remove debris from roads and right-of-ways Contractors, DOT, locals 
Remove debris from State lands Contractors, all agencies 
Monitor removal work and TDSRS Contractors, DEP 
Perform compliance checks to ensure debris segregation Contractors, DEP 

  
IV.  Post-Recovery Activities – Public Assistance, Close-out 

TDSRS, and Quality Assurance 
 

Seek Public Assistance (PA) funding DEMHS 
Close-out TDSRS DEP and permit holders 
Evaluate success of cleanup effort All agencies, Contractors 
Revise Contracts (Debris Removal Operations; Monitoring) 
as necessary 

All agencies 

 
 



State of Connecticut 
Disaster Debris Management Plan, September 2008; (Annex to the State Natural Disaster Plan, 2006) 

 
3-10 

 

 
 

This page left blank. 



State of Connecticut 
Disaster Debris Management Plan, September 2008; (Annex to the State Natural Disaster Plan, 2006) 

 
4-1 

 

CHAPTER 4 
CONNECTICUT’S 

SOLID WASTE MANAGEMENT FRAMEWORK 
and DEBRIS MANAGEMENT 

 
 

4.1 Overview 
 
Connecticut is a small, densely populated state that has become reforested during the past seventy-five 
years.  Much of the State’s population resides in the corridor along the Route I-95 from the New York 
border to the New Haven border, and then north along Route I-91 to the Massachusetts border.  Much of 
this area is low-lying with extensive wetlands and many developed areas are prone to flooding.  The I-95 
corridor, which straddles the coastline, would be hardest hit from the damaging forces of a hurricane.  
Natural disasters precipitate a variety of debris.  Disaster debris is a very visible reminder of the scope of 
a disaster that can account for as much as 40% of all disaster-related costs according to FEMA.  The 
quantity and type of debris generated from any particular disaster is a function of the location and kind of 
event experienced as well as its magnitude, duration and intensity. The debris, its location, and the size of 
the area over which it is dispersed, directly impacts the type of collection, recycling, and disposal 
methods used to address the debris problem, associated costs incurred, and the speed with which the 
problem can be addressed.  This Chapter outlines Connecticut’s solid waste management framework and 
the management and disposal of various types of natural disaster debris. 
 
4.2 Connecticut’s Solid Waste Management Framework 
 
4.2.1 State Solid Waste Management Plan, amended December 2006 
Legislatively, Connecticut has formally adopted an integrated waste management hierarchy as a guiding 
framework for solid waste management efforts.  Connecticut’s system adheres to this hierarchy by 
emphasizing source reduction, recycling, composting, and energy recovery from solid waste, while 
relying on landfill disposal as a last resort.  Connecticut’s Solid Waste Management Plan (SWMP) is 
based on this hierarchy. The SWMP has as two of its three goals: 

 Goal 1: Significantly reduce the amount of Connecticut generated solid waste 
requiring disposal through increased source reduction, reuse, recycling and 
composting. 

 Goal 2: Manage the solid waste that ultimately must be disposed in an efficient, 
equitable, and environmentally protective manner, consistent with the statutory solid 
waste hierarchy. 

 
4.2.2 Connecticut’s Solid Waste Management Infrastructure 
Connecticut has a comprehensive and highly effective integrated solid waste management system, 
including widespread municipal solid waste recycling services, regional resources recycling facilities and, 
for bulky waste, a system of volume reduction facilities and limited capacity for bulky waste landfills.  
Due to increasing waste generation, Connecticut is now exporting growing quantities of solid waste to 
other states for disposal.  In 2003, approximately 3.7 million tons of municipal solid waste (MSW) was 
generated.  Of the total, an estimated 30 percent was recycled, approximately 60 percent was managed in 
the State’s six resources recovery facilities; 3 percent was disposed at in-state landfills; and the remaining 
7 percent was exported for disposal in other states.  In 2004, approximately 1.1 million tons of 
Connecticut C&D waste/oversized MSW was reported processed, transferred through or disposed at 
Connecticut waste facilities.  Connecticut’s management of construction and demolition (C&D) debris  
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and oversized MSW relies greatly on out-of-state disposal.  Approximately 82 percent of this C&D total 
was processed by Volume Reduction Facilities and Transfer Stations and sent to out-of-state disposal 
sites; twelve percent was disposed at in-state landfills; seven percent of the material was recycled; and 
less than one percent was managed at a resources recovery facility.  Table 4-1 presents the permitted and 
registered solid waste facilities in Connecticut.   
 
Table 4-1. Type and number of permitted/registered solid waste facilities in Connecticut, CTDEP  

September 2008. 
 

Type of Solid Waste Facility Number of 
Facilities 

 Transfer Stations (TS) 137 
 Volume Reduction Facilities (VRF) 37 
 Landfills (MSW; Bulky Waste) 35 
 Resources Recovery Facility (RRF) for Municipal 

Solid Waste (MSW) 
6 

 Resources Recovery Facility (RRF) for waste tires 1 
 (RRF) Ash Residue Land-fill 2 
 Intermediate Processing Centers 7 
 Recycling Facilities (Household Hazardous Waste 

Permanent Facilities) 
4 

 Sludge 2 
 Treatment Storage 8 
 Leaf Compost Facilities  87 

 
Components of Connecticut’s solid waste management infrastructure include: 

 Transfer Stations: There are 137 transfer stations, the majority of which are 
municipally operated.  The transfer stations at the municipal level receive both 
municipal solid waste (MSW) and oversized MSW (commonly referred to as bulky 
waste) that can include construction and demolition debris.  These facilities then 
transfer this waste to either in-state or out-of-state landfills or volume reduction 
facilities.  Most transfer stations only aggregate waste and have limited storage 
capacity.   

 Volume Reduction Facilities: There are 37 volume reduction facilities that can 
process construction and demolition debris, of which at least 10 are permitted to 
receive 500 tons per day.  VRFs recycle a relatively small portion of the waste they 
receive; the majority of the waste undergoes some form of processing and is disposed 
mostly at out-of-state landfills.  

 Landfills - MSW Landfills, Bulky Waste/Special Waste Landfills.  There are thirty-
five landfills and consist of the following subsets: 

 There are only two municipal solid waste landfills remaining in the State. 
The Windsor-Bloomfield Landfill is permitted to take both municipal solid 
waste and construction and demolition debris. The Manchester Landfill is 
permitted to take only construction and demolition debris.  

 There are 27 active landfills in Connecticut that accept C&D 
debris/oversized MSW or C&D waste only; only one of these is privately 
owned and operated.  Most of these landfills serve only their communities.  

 There are six special waste landfills. 
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 Resources Recovery Facilities (RRFs) for MSW: Connecticut is highly dependent on 
resources recovery facilities (RRF) for municipal solid waste disposal.  The State has 
six MSW RRFs located in-state, having a combined maximum permitted design 
capacity of approximately 2.6 million tons per year and currently all are operating at 
full capacity.  

 Resources Recovery Facilities for Waste Tires. There is one RRF facility in 
Connecticut (Sterling) that handles waste tires.  

 RRF Ash Residue Landfills: There are two landfills permitted to receive ash residue 
(Hartford Landfill with an expected closure in the year 2008 and Putnam Landfill 
with an expected closure in the year 2017); these are permitted to only accept the ash 
residue generated from MSW RRFs.   

 Intermediate Processing Centers:  There are seven Intermediate Processing Centers 
that can recycle an item or items and market and deliver for reuse the resulting 
products.  Such facilities are owned by public or private entities or combinations 
thereof and may offer service on a State, regional, municipal or sub-municipal level.   

 Recycling Facilities (Household Hazardous Waste Permanent Facilities): There are 
four permanent regional household hazardous waste facilities in New Haven, 
Manchester, Essex and Willington.  The Metropolitan District Commission operates 
a mobile facility in the Hartford region.   

 Treatment Storage:  There are eight sites that are permitted for treatment and storage 
of hazardous waste materials. 

 Leaf Compost Facilities: There are 87 sites registered with the State that can process 
leaves on-site.   

 
Other waste handling operations include the following: 

 Aggregate Recycling Facilities: These facilities operate clean fill, concrete, rubble, 
and asphalt recycling facilities. 

 Scrap Metal Processors: The State has several large scrap metal processors that can 
process metal segregated from construction and demolition. 

 Hazardous waste:  The private sector handles this material and it is shipped out-of-
state for recycling or disposal. 

 Biomedical Waste Transporters:  The CTDEP permits biomedical waste transporters. 
 Asbestos waste:  Asbestos containing material is handled by Connecticut licensed 

asbestos contractors for removal and disposal. 
 Lead waste:  Lead containing material is handled by Connecticut licensed lead 

abatement contractors for removal and disposal. 
 
Connecticut’s existing solid waste management policies, programs and infrastructure constrain disaster 
debris management planning in a number of very significant ways: 

 Open Burning: CGS Section 22a-174 (f) allows for open burning to clear vegetative 
debris resulting from a natural disaster.  Extensive open burning of clean wood waste 
or demolition debris is discouraged except in the most extreme circumstances (and 
then only with an emergency authorization from the Commissioner of the CTDEP) 
because of the State’s existing air quality. 

 Out-of-State Disposal:  Some of the construction and demolition debris (i.e., clean 
wood, not treated wood) generated by a disaster may be able to be incinerated in 
RRFs based on available capacity at these facilities.  The bulk of disaster related 
debris will ultimately need to be temporarily stockpiled and then disposed out-of-
state because of the limited in-state disposal capacity at RRFs. 
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 In-state Landfilling.  Because remaining landfill capacity is so scarce in Connecticut, 
landfilling must be reserved for MSW that cannot be incinerated in RRFs and for the 
disposal of asbestos contaminated debris. Any reopening and use of closed and 
capped landfills for these purposes or for disposal of demolition debris will be 
subject to a critical review, in consultation with the EPA. 

 Segregation Requirements: In order to minimize expensive out-of-state shipment of 
materials that could be handled in-state, proper segregation of debris type at the site 
of generation and at TDSRS is essential. 

 Temporary Debris Storage and Reduction Site (TDSRS) Demobilization Priority: If it 
is necessary to utilize TDSRS in coastal locations, which in turn may be subject to 
repeated storm impacts, these sites will need to be de-mobilized as soon as possible 
in order to prevent environmental damage from future storms. 

 
4.3 Connecticut’s Approach to Debris Management 
 
Connecticut’s Disaster Debris Management Plan functions within the framework of the State’s Solid 
Waste Management Plan (SWMP).  Connecticut will approach managing disaster debris management and 
capacity as follows: 

 Divert as much material from disposal as possible through recycling, composting and 
other legitimate diversion options.  The types of materials that could be diverted from 
disposal could include: vegetative waste (clean wood from brush and trees); building 
materials (asphalt, brick and concrete); recyclable metals (i.e., abandoned vehicles, 
white goods; scrap metals); and household hazardous wastes. 

 Utilize volume reduction techniques to improve debris management efficiencies and 
minimize impacts on landfill capacities; 

 Use Connecticut’s in-state disposal capacity for disposal of disaster debris as 
efficiently as possible, recognizing that there is presently an in-state disposal capacity 
shortfall for MSW and that most construction and demolition debris is transferred 
out-of-state for disposal; also allow for temporary tonnage increases at permitted in-
state solid waste facilities on an emergency basis. 

 Rely on permitted Transfer Stations to transfer waste that cannot be diverted from 
disposal (recycling, composting, other) to waste handling facilities out-of-state for 
disposal. 

 Rely on permitted Volume Reduction Facilities to reduce and transfer waste that 
cannot be diverted from disposal (i.e., recycling, composting, other) to waste 
handling facilities out-of-state for disposal. 

 Consider alternative technologies for managing portions of the debris waste stream, 
in-state or out-of-state, such as biomass facilities.  

 Use approved Temporary Debris Storage and Reduction Sites (TDSRS) for 
processing debris for recycling and disposal. 

 
4.4  Pre-event Contracts: Debris Removal Operations and Monitoring 
 
The State has established pre-need and pre-event contracts to assist the State in Disaster Debris 
Management Preparedness.  These contracts assure the immediate availability of coordinated debris 
removal support following a natural disaster debris-producing disaster event.  The State has in-place 
professional services that can be utilized on an as-needed basis for: (1) debris removal operations and (2) 
monitoring debris removal operations.  The State has been divided into five Assigned Debris Control 
Zones; these zones are the same as DEMHS’ five emergency management areas and will make for a more 
efficient and effective response and recovery effort.  The contracts are to be administered at the sole 
discretion of the State; municipalities may request, through the State’s EOC, to be included in the 



State of Connecticut 
Disaster Debris Management Plan, September 2008; (Annex to the State Natural Disaster Plan, 2006) 

 
4-5 

 

Assigned Debris Control Zones in the event of a catastrophic natural disaster; and the State, through the 
contractor, assumes the lead role in undertaking cleanup operations and seeking FEMA Public Assistance 
Funding.  The request for assistance under the State contract from a municipality would only be expected 
in a catastrophic natural disaster.  If the municipality cannot effectively manage debris removal or are 
overwhelmed, the State may provide the assistance to the local government level under the State contract, 
to the extent that State resources are available. 
 
Local government is responsible for all peoples and properties within their boundaries and jurisdictions to 
the limits of their resources.  To assure rapid response, it is prudent for municipalities to have in-place a 
short-term Time and Materials Contract limited to the maximum of 70 hours of actual work in compliance 
with FEMA guidance.  After that point, longer-term contracts must be competitively bid on a unit price 
basis or municipalities may request that the State assume the responsibility to remove the debris from 
within their town boundaries.  The State will respond to such municipal requests to the extent State 
resources are available.  The State recommends that municipalities have a Debris Management Plan for 
their jurisdiction that is approved by FEMA prior to a declared disaster, so as to be better prepared and 
also to benefit from incentives provided under the FEMA PA Pilot Program. 
 
4.5  Disaster Debris Management Strategies 
 
The Disaster Debris Management Plan implemented by Connecticut State agencies and municipalities 
will be based on recycling and material separation at the point of generation to the extent possible with 
additional segregation occurring at TDSRS in order to minimize disposal and reduce potential threats to 
human health and safety.  TDSRS will be those sites that have been identified by local and State 
government, and which have been evaluated and approved by CTDEP for the purposes of collection, 
volume reduction, and transfer to final permitted disposal and recycling facilities. The CTDEP is 
responsible for the permitting of these sites.  The goal will be to maximize potential processing and 
recycling options consistent with the State Solid Waste Management Plan.  This strategy will be of 
highest priority and public education together with municipal, State, and federal cooperation will be 
imperative to effectively carry out this mission.  If there is advance warning of the pending event, as there 
is likely to be with a hurricane, CTDEP will participate with DEMHS so as to prepare municipal officials 
and the general public for their roles in debris management. The debris segregation requirements, 
hazardous waste management procedures, and TDSRS plans will be reviewed.  Access to the selected 
TDSRS will be secured, and State and municipal equipment that will be needed in the clean-up will be 
moved to safe locations.  Public announcements will be made regarding the potential hazards of moving 
storm debris, the rationale for and importance of debris segregation requirements, and the location of 
household hazardous waste aggregation facilities. 
 
4.5.1 Management and Disposal of Various Debris Types 
The types of materials generated from disasters and requiring management can include: 

 clean wood from brush and trees;  
 putrescent municipal solid waste; 
 construction and demolition debris from damaged structures; 
 white goods; 
 household hazardous waste from damaged residences; 
 hazardous wastes; 
 aggregate (asphalt, brick, concrete); 
 scrap metal; 
 electronic waste; 
 soil, silt, and sediment (uncontaminated; contaminated); 
 animal mortalities;  
 waste tires; 
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 abandoned vehicles and abandoned boats; and 
 utility related debris. 

 
Volume reduction methods that will be implemented for cleanup operations will include primarily 
grinding and chipping and in the most dire situations burning or incineration.  Any open burning 
conducted outside of a resources recovery facility and authorized by CTDEP, shall use air curtain pit 
incineration methods or a mobile air curtain burner.  Recycling will be considered early in the debris 
clearance, removal and disposal operation because it presents the best opportunity to reduce the overall 
costs of cleanup.  Metals, green waste, aggregate and sediment/soils are prime candidates for recycling. 
The cost of chipping and grinding green waste is basically equal to that of incineration.  However, there 
are significant differences in volume reduction.  Incineration, for example, reduces the volume 
approximately 95%, leaving only an ash residue for disposal.  Chipping and grinding reduces the volume 
on a 4-to-1 ratio (4 cubic yards is reduced to 1 cubic yard) or by 75%.  For chipping and grinding to be 
feasible, the 25% of volume remaining must have some benefit or use.  The ability to use the recycled 
wood chips as mulch for agricultural or erosion control purposes, or in the landscape industry and even 
for a fuel for industrial heating or in a cogeneration plant will negate the need to incinerate clean wood, 
provided separation of clean versus treated wood has been accomplished.  Clean wood, namely green 
waste, can be managed within each municipality without creating significant environmental hazards, so 
unless there are massive amounts of green waste, there is little point in paying to transport it out of the 
municipality to a regional TDSRS.  It will be best to try and deal with green waste in each of the 
municipalities. 
 
Asbestos contaminated material (ACM) must be collected, properly contained, and disposed of as quickly 
as possible and other hazardous wastes must be handled separately from other debris in order to ensure 
public and worker safety and in order to prevent portions of the waste stream which can be recycled or 
disposed as solid waste from being contaminated with hazardous wastes. 
 
Management Recommendations for Major Types of Debris:  For the purposes of this Plan, debris 
categories are named for the most likely items requiring management after a disaster event and shall be 
managed as follows: 
 
1.  Green Waste/Vegetative Debris 
For the purposes of this Plan, green waste is that portion of the clean wood waste stream consisting of 
vegetative debris including all portions of a damaged or downed tree to include the stump, limbs and 
other brush. 
 
The management of green waste/vegetative waste on State and municipal property and right-of-ways will 
be both a State and municipal responsibility.  The management of trees damaged during a natural disaster 
event is based on a number of factors and includes determining whether a tree is hazardous or non-
hazardous based on the following: 

 Dangerous hanging limbs having a diameter of 2” or greater above the right-of-Way;  
 Fallen and leaning trees within the ROW, including trees extending onto the right-of-

way from private property; and 
 Dangerous and exposed stumps.   

 
Green waste will be separated from other debris, cut to manageable size, and transported to State TDSRS 
or municipal debris staging sites in the towns where generated.  In a worst-case scenario, regional wood 
waste sites will be designated.  The brush should be chipped while the wood is still green and the limbs 
and trunks processed into firewood or wood chips.  Many municipalities have chippers and some have tub 
grinders; there are also commercial services available.  The resultant processed wood material can be 
provided to residents or sold to commercial landscapers. It can also be used as a carbon source in 
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composting animal carcasses and municipal solid waste during a debris management crisis.  If the amount 
of stored wood exceeds the needs of the municipalities and landscape industry, then the wood may be 
used as a source of wood fuel.  Incineration is considered a form of resource recovery and not recycling. 
 
2.  Putrescent Municipal Solid Waste (MSW) 
For the purposes of this Plan, the putrescent portion of the MSW is considered as primarily food spoilage 
and contaminated or damaged recyclables such as wet or mildewed newspaper, cardboard, etc. which 
requires immediate disposal. 
 
The preferred management approach for MSW is for this waste to be processed at a resources recovery 
facility (RRF).  There is the expectation that normal operations will resume for weekly garbage 
collection.  If at all possible, this waste should be containerized at the curb for collection to be brought to 
one of the in-state MSW RRFs.  However, the amount of MSW requiring disposal may increase 
significantly in times of an emergency as businesses, residents, and institutions are forced to dispose of 
damaged consumer goods.  Therefore, some portion of one or more TDSRS may have to be dedicated to 
the collection and storage of putrescent MSW.   CTDEP will coordinate with the DPH and DEMHS on a 
notification procedure to the public regarding food spoilage and special emergency procedures for the 
collection and/or drop off for this waste type.  To the extent that there are facilities available for the 
processing of food waste, efforts will be made to direct appropriate materials to these facilities.  If the 
State’s MSW RRFs’ burn capacity proves to be insufficient because of the amount of disaster-related 
MSW, or if one or more of the facilities cannot operate due to storm damage, MSW will have to be 
disposed of at in-state landfills or transported to out-of-state facilities.  The in-state Resources Recovery 
Authorities, in consultation with the owners and operators of the active in-state landfills, will be required 
to organize the allocation of MSW among the facilities and make arrangements, as necessary, for the 
transport of excess MSW out-of-state. 
 
3.  Construction and Demolition Debris (C&D)  
For the purposes of this Plan, C&D consists of debris resulting from structural damage to buildings as 
well as buildings that will require demolition as a result of the disaster event, and will include items such 
as aggregate (concrete, brick, block), wood (both clean and treated), roofing and siding materials, 
wallboard, metals, carpeting and flooring, insulation, glass, tile, window coverings, plastic pipe, heating 
and ventilating, and air conditioning systems and their components, light fixtures, furnishings and 
fixtures. 
 
Debris from structural damage to buildings, bridges, roads, etc. will constitute the State’s largest debris 
management problem.  Prior to moving such debris, municipal fire officials must consult SARA Title III 
information to determine whether hazardous materials or waste is likely to be encountered.  Such 
information is available through Local Emergency Planning Committees and the Regional Local 
Emergency Planning Committees.  The CTDEP will assist with this task.  They must also screen for large 
quantities of asbestos (siding, roofing, pipe wrap, etc.) and leaking oil tanks.  With regard to asbestos, 
EPA’s 1992 publication entitled Guidelines for Catastrophic Emergency Situations Involving Asbestos, 
EPA 340/1-92-010 still serves as effective guidance in managing this material.  Methods for handling 
these wastes are described below.  Any scrap metal or clean rubble must be kept separate.  The balance of 
the material will be loaded and trucked to a storage and processing site. 
 
Non-Asbestos containing waste:  Construction and Demolition waste (C&D) that is free of asbestos will 
have to be reduced in volume and sent to a permitted in-state volume reduction facility that handles C&D.  
Most of the C&D that is processed at Connecticut volume reduction facilities for C&D is then sent to out-
of-state landfills for disposal.  It is anticipated that in a catastrophic natural disaster, such as a Category 3 
hurricane or higher, there will be far more C&D requiring disposal management than can be handled by 
the existing in-state volume reduction facilities and landfills.  Hence, the need for TDSRS.  The 
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importance of pre-positioned contracts, previously arranged by the State, regional trash authorities, or the 
municipalities will ease the burden by providing for processing and transport from the TDSRS to the out-
of-state landfills.  Processing to reduce the volume of C&D should include, if possible, the removal of 
metals and aggregate such as brick, block, and concrete.  The CTDEP has prepared an environmental 
program fact sheet on renovation and demolition activities that cover much of the same type of waste 
material that could result from a disaster incident.  The fact sheet outlines environmental, health and 
safety requirements concerning: asbestos; lead-based paint; fugitive dust and air emissions; C&D waste; 
treated wood; land-clearing debris; chemical products; mercury; PCBs; used electronics and batteries; 
contaminated equipment/structures/soil; air conditioners and refrigeration equipment; underground 
storage tanks; site cleanup issues; spills; and drinking water supplies.  For more information, access the 
CTDEP website at: http://www.ct.gov/dep/cwp/view.asp?a=2718&q=325410&depNav_GID=1646 
 
Asbestos containing waste: Suspect asbestos-containing materials (ACM) shall be either treated as ACM, 
or sampled and analyzed for asbestos content.  The identification of ACM shall be made by an asbestos 
consultant licensed by the Department of Public Health (DPH), with certification as an Inspector or 
Management Planner, or by individuals identified by the DPH as appropriately qualified.  Materials that 
are sampled for asbestos content must be analyzed at an environmental laboratory certified by the DPH.  
Whenever feasible, asbestos-containing debris shall be segregated from non-asbestos containing debris.  
In the event that the asbestos-containing debris cannot be segregated from other construction debris, all 
debris must be disposed of as asbestos-containing waste.  Asbestos-containing debris must be adequately 
wetted during the process of collection and processing, and must remain adequately wet while packaged 
and placed in a waste container for disposal.  Asbestos-containing waste shall be appropriately labeled 
and shall be disposed of at a waste disposal facility authorized for disposal by the CTDEP, or if disposed 
of out-of-state, at an authorized waste facility within that jurisdiction.  Asbestos destined for a 
Connecticut disposal facility typically must first be authorized by the CTDEP through a special waste 
authorization letter.  Asbestos abatement shall be conducted in accordance with applicable federal, state, 
and municipal requirements.  These shall include, but not necessarily be limited to, the asbestos National 
Emission Standards for Hazardous Air Pollutants (40 CFR Part 61, Subpart M), the DPH regulations 
(Standards for Asbestos Abatement, Licensing and Training Requirements for Persons Engaged in 
Asbestos Abatement and Asbestos Consultation Services, and the Asbestos-Containing Materials in 
Schools regulations), and Department of Labor regulations.   
 
4.  White Goods 
For the purposes of this Plan, white goods are a category of scrap metal and include appliances such as 
stoves, refrigerators, freezers, dishwashers, washers, dryers, microwaves, air conditioners, other similar 
types of appliances. 
 
White goods should be segregated curbside to the extent it is necessary to then stage white goods at an 
authorized TDSRS or permitted solid waste facility.  White goods must be stored in an area separate from 
other solid waste, preferably on an impervious surface, and must be stored in a manner that prevents 
vector and odor problems.  White goods shall be removed from a site within 90 days to the extent 
practicable.  PCB capacitors and Freon may be contained in old appliances.  Until white goods arrive at 
their final destination, they should be handled in a manner that will prevent a release of refrigerants.  
Freon shall be required to be removed from any white goods at a TDSRS or final recycling/disposal 
facility.  Scrap metal dealers will be required by Emergency Authorization to remove any capacitors and 
capture any Freon prior to processing the appliances.  Typically, municipalities are responsible for 
removing the Freon and capacitors, but the emergency may prevent them from spending time to do this.  
FEMA project record keeping requires written verification that Freon has been removed from each unit.  
In addition to the removal of PCBs and Freon from white goods, putrescent MSW will also have to be 
removed and disposed of properly.    
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5.  Household Hazardous Waste (HHW) 
For the purposes of this Plan, HHW is considered to include, but not be limited to, items such as 
automobile fluids, batteries, paints and stains, cleansers, photo chemicals, lawn-care chemicals, and 
pesticides. 
 
Prior to a disaster, CTDEP encourages residents to take advantage of local household hazardous 
collection programs to clear out hazardous products before a disaster strikes, thereby limiting the amount 
of hazardous products that will need to be managed once an incident occurs.  If storm damage is such that 
HHW can be containerized by residents at the point of generation, instructions will be communicated to 
residents as to the best management practices for curbside containerizing of HHW or for containerizing 
and transporting to a temporary debris staging site.  Curbside containerized HHW will then be transported 
to a pre-identified local or regional temporary aggregation site which might include a public works 
garage, transfer station or some other temporary location where the waste materials can be stored until an 
authorized HHW contractor can be brought in to deal with the material.  Private contractors will be 
directed to separate any HHW that may be mixed with other waste at the curb and to take the HHW only 
to a pre-identified temporary HHW aggregation site.   Some municipalities may have access to qualified 
contractors from conducting HHW cleanup days.  There are four regional HHW facilities located in 
Essex, New Haven, Manchester, and Willington.  All four facilities permitted are operated by Clean 
Harbors.  During an emergency cleanup operation, the Commissioner, through an emergency 
authorization, may waive or adjust permit requirements like scheduling where calling ahead to drop off 
waste items is usually required.  The municipality may also choose to have a trained person (40 hour 
HAZWOPER) supervise the receiving of waste items after normal operating hours, or the HHW 
contractor(s) may provide additional staff as necessary to operate the facilities beyond normal operating 
hours. 
 
6.  Hazardous Waste 
Hazardous waste will include materials like petroleum-contaminated media, chlorofluorocarbons 
(CFCs), and all other substances as defined in 40 CFR (Code of Federal Regulations) 261.3.   
 
Hazardous waste, once identified by private owners or State and local officials, must be segregated from 
other disaster-generated waste, stored separately, and ultimately disposed of at a permitted commercial 
hazardous waste disposal facility out-of-state. The Toxicity Characteristic Leaching Procedure (“TCLP”) 
is generally required to determine if a waste is toxic (101(a)(1), 40 CFR 261.24).  However, generators 
may use knowledge of the material to manage as hazardous waste without conducting analyses.  These 
materials must be handled by Connecticut licensed Hazardous Waste Transporters and licensed Spill 
Response Contractors.  If hazardous or unknown materials such as lead, PCBs, solvents, pesticides, 
herbicides, pool chemicals, industrial grade cleaning solutions, and other similar types of materials are 
discovered during a demolition or cleanup, the materials should be staged separately and with secondary 
containment to collect leaks and prevent further mixing with other hazardous waste or incompatible 
chemicals.  If possible, the material should be segregated from the rest of the demolition and cleanup.  
During a debris management crisis, owners would be responsible for notifying the CTDEP Emergency 
Response and Spill Prevention Division at 860-424-3338 of spill releases that pose a potential threat to 
safety, health, and the environment. 
 
7.  Aggregate (Fill Materials) 
For the purposes of this Plan, aggregate is defined as clean, uncontaminated brick, block, concrete and 
asphalt. 
 
Clean, uncontaminated asphalt, brick and concrete can be reused.   Concrete that has been contaminated 
by a petroleum product or chemical spill as a result of a natural disaster event should be prepared for  
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disposal with other construction and demolition materials. Clean materials can be transported to aggregate 
recycling facilities within the State.  Aggregate materials should be placed in a separate pile curbside for 
collection.   
 
8.  Scrap Metal 
For the purposes of this Plan, scrap metal refers to ferrous metals such as structural steel and steel 
framing members and non-ferrous metals such as wiring/conduit, plumbing (pipes and fixtures) and 
HVAC materials (ductwork, motors).  White goods are considered as scrap metal, but are described 
separately. 
 
Scrap metal, to the extent possible, should be segregated in the public right-of-way and brought to a 
TDSRS or directly to a scrap metal processor located in the State.  Handling scrap metal from stray and 
abandoned vehicles is covered under the section dealing with Stray and Abandoned Vehicles and Vessel. 
 
9.  Electronic Waste 
For the purposes of this Plan, electronic waste (e-waste) includes items such as stereos, televisions, 
VCRs, DVD players and computers and peripheral accessories, telephones, and other devices. 
 
Electronic waste (E-waste) should be segregated to the extent possible at the curb. Most E-waste contains 
hazardous materials like lead and a host of other toxic substances that should be kept out of the landfills.  
TDSRS should allocate a discrete area for the collection and storage of E-waste.  E-waste that is 
transported to a TDSRS shall be managed in accordance with Connecticut’s Universal Waste Rule as 
found in Section 22a-449 of the Regulations of Connecticut State Agencies.  For more information on 
Universal Waste Rule, access the CTDEP website at: 
http://www.ct.gov/dep/cwp/view.asp?a=2718&q32542#top 
 
10.  Soil, Silt and Sediment (Uncontaminated; Contaminated) 
For the purposes of the Plan, contaminated soil, silt and sediment can be defined as residuals deposited 
by receding flood waters which may include historical sediment from nearby water bodies, soil from 
yards, road and construction debris, and other material. 
 
Uncontaminated:  This is material that has not been subjected to spills, floodwaters or has been 
determined by analytical testing to be not contaminated.  This material could be transported to a staging 
area until final disposal or reuse has been determined. 
 
Contaminated:  The sediment left behind after receding flood waters and washouts often contains a wide 
variety of pollutants including fuel oils, gasoline, human and animal waste, metals, and other materials.  
As a result of certain conditions, some soils may exhibit visible or known traces of petroleum or chemical 
spills.  These soils should be excavated and placed in weather-tight containers, such as a covered and 
lined roll-off or inter-modal container. If these containers must be stored temporarily, they should be 
placed on an impervious surface, such as a concrete or asphalt parking lot for no more than 90 days.  This 
material could be transported to a staging area until final disposal and reuse has been determined.  If 
necessary, analytical testing should be performed to determine if the material can be reused or must be 
disposed.  If it is evident that the spill is the result of an empty or leaking piece of equipment (e.g., 
electrical equipment or similar source) which has not been tested, some testing of the soil may be 
necessary to identify if PCBs are present.  PCB containing materials must be sent to a Toxics Substance 
Control Act (TSCA) or hazardous waste landfill.  If it contains PCB less than 50 parts per million (ppm), 
it can go to a subtitle D landfill with authorization from the CTDEP for in-state facilities, and from the 
receiving state for out-of-state facilities.  Testing must be by EPA-approved method 8082.  If material is 
contaminated by a piece of PCB equipment, the equipment must be addressed by containerizing the entire 
item, if small enough or by draining the remaining fluid into drums and disposing of both the fluid and  
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empty machine carcass at TSCA disposal facilities out-of-state.  Empty equipment that had contained 
fluid with less than 50 ppm, once drained, can be managed as scrap metal provided it contains no free 
flowing liquid.   
 
Used sandbags should be considered contaminated and should be collected, transported, and disposed of 
as directed by the State. 
 
11.  Animal Mortalities 
For the purposes of this Plan, animal mortalities are defined as a significant loss of livestock, pets, 
and/or natural wildlife.   
 
Catastrophic animal mortalities, if they occur, would more likely be seen along the shoreline and along 
major river flood zones.  These could include fish hatcheries, livestock, and horses.  Incidental 
occurrences of small companion pets, such as dogs, cats, rabbits, etc. may be buried on-site or 
containerized and disposed curbside as MSW.  Historically, massive animal disposal from disease 
outbreaks or barn fires has taken place at landfills and resources recovery facilities.  While both of those 
disposal options still exist for management of disaster-related animal mortalities, capacity is limited at 
both.  Composting is a method that other states have adopted in their emergency plans for dealing with 
catastrophic farm animal mortalities, and could be employed in Connecticut.  In 2006, the CTDEP 
provided input into the State’s Draft Pandemic Response Plan, Department of Agriculture and DEMHS 
with regard to the disposal of poultry, products and contaminated articles.  In 2007, the U.S. Department 
of Agriculture, Natural Resources Conservation Service (NRCS) released a guidance document entitled 
Catastrophic Mortality, Large Animal Disposal, Pit Methods-State of Connecticut.  This guidance 
outlines a method of disposing of large volumes of dead animals by placing the carcasses in successive 
layers in an excavated pit.   In the event of an unexpected disaster, the federal NRCS maintains a listing of 
suitability for Catastrophic Mortality, Large Animal Disposal by soil component.  Decisions about the 
disposal of large amounts of animal carcasses must be made on site specific information, including 
whether the animals are infectious; the location, number and type of carcasses; and the site characteristics 
that may limit on-site management.  In the event of a catastrophic event, State and federal health and 
agricultural agencies should be consulted regarding the appropriate disposal method.  Decisions on the 
disposal will be made in conjunction with the CTDEP, CTDPH, and the Connecticut Department of 
Agriculture; further consultations may be made with the appropriate federal agencies. 
 
12.  Waste Tires 
For the purposes of this Plan, waste tires are defined as all tires that have been separated from the 
vehicle to which they belonged. 
 
Tires that are collected curbside or collected from other properties as a result of cleanup efforts will be 
kept separate and stored and disposed of as a special waste.  When stored at a TDSRS, they shall be kept 
dry and preferably containerized.  To the extent possible, tires will be transported to: a tire recycling 
facility in Connecticut; the tire resources recovery facility in-state; or as a last resort, an out-of-state 
facility for recycling or disposal. 
 
13.  Stray and Abandoned Vehicles and Abandoned Boats  
For the purposes of this Plan, abandoned vehicles are defined as cars, trucks, motorcycles, recreational 
vehicles, and abandoned boats are defined as recreational vessels.  
 
Stray and abandoned vehicles (trucks, cars, and motorcycles) and vessels (recreational vessels) can 
impede response efforts by blocking access to roadways and waterways and can impact private property.  
In the event of a disaster emergency or civil preparedness emergency, CGS Title 28 Sections 28-9c and 
28-11 would authorize the taking of property and provide a means for the owner to obtain just 
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compensation, consistent with basic constitutional requirements.  In order for removal of vehicles and 
vessels to be eligible under FEMA reimbursements, the applicant must demonstrate the following: 
 

 The vehicle or vessel is presenting a hazard or immediate threat (i.e., blocking 
ingress/egress, located in a public use area);   

 The vehicle or vessel is abandoned (i.e., vehicle or vessel is not on the owner’s 
property and the ownership is undetermined); 

 Applicant must follow the local ordinances and state law by: securing ownership, 
verifying chain of custody, transport, and disposal of the vehicle or vessel; and   

 All supporting documentation relating to removal of abandoned vehicles or vessels 
must be submitted to FEMA for reimbursement. 

 
Stray and Abandoned Vehicles:  The removal and recovery of stray and abandoned vehicles within the 
public right-of-way needs to be a cooperative effort between State and local governments, specifically 
Department of Motor Vehicles and law enforcement agencies.  The basic procedure will be to use 
licensed towers/wreckers to transport collected vehicles to an authorized secured aggregation site.  Once 
at the aggregation site, these vehicles will be inventoried for such information such as vehicle make, 
model, VIN number, plate number, extent and type of damage, and other related information.  Vehicles 
will be stored in a manner to permit inspection by State authorities as required, or for reclamation by 
owners.  Vehicles shall be discharged to appropriate entities for disposal, recycling, or other appropriation 
as determined by the State, after clearance through applicable State and/or local protocols and after 
documentation.  Protocols for the removal of vehicles that may end up on private properties will need to 
be established by the State. 
 
Stray and Abandoned Vessels:  The removal and recovery of stray and abandoned vessels within the 
public right-of-way needs to be a cooperative effort among federal, State and local governments.  
Coordination with federal agencies, such as the USCG, FEMA, and USACE for navigable waters and 
NRCS for non-navigable waters will be needed to address stray and abandoned vessels. The basic 
procedure will be to recover and tow these stray and abandoned vessels to an authorized secured 
aggregation site.  Once at the aggregation site, the vessels will be inventoried and marked with an 
identifying number for future identification.  Such numbers and tags then become unique and continuous 
identifiers to monitor the vessel through each step.  A database providing information helpful in 
determining the ownership of a collected boat should be made available.  Such database should include, at 
a minimum, the following information for each boat collected: vessel registration or Hull Identification 
Number, vessel name, identifying colors, make and model and temporary site location.  The database will 
be used to reunite boat owners with their boats.  Boat owners are responsible for all removal costs 
regardless of the condition of the boat.  Boats whose owners cannot be located and are found on public or 
private properties, or in the waters of the State will be processed in accordance with procedures adopted 
and published by the State.  Protocols for the removal of vessels that may end up on private properties 
will need to be established by the State.     
 
14.  Utility Related Debris 
For the purposes of this Plan, utility related debris is defined as power transformers, utility poles, cable, 
and other utility company material. 
 
The Public Utilities, such as electric utilities, are responsible to remove and dispose of all utility related 
debris according to their normal protocol.  There are a limited number of municipal utilities (Bozrah, 
Groton, Norwalk, Norwich, and Wallingford) that are responsible for removal and disposal of all utility 
related debris.  Non-utility private entities, such as private companies like manufacturers or facilities such 
as schools, shopping centers, etc., are responsible for removal and disposal of all utility related debris.  
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There is an exception where a situation exists on private property that necessitates that the State or its 
designated agent needs to correct or alleviate, as expeditiously as possible, serious disaster or emergency-
related conditions which present continued threats to the health or welfare of the residents of the State.  In 
all cases, management of this type of waste must be managed in accordance with applicable federal, state 
and local regulations. 
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CHAPTER 5 
PLANNING and OPERATIONS: 

Temporary Debris Storage and Reduction Sites 
The Two Phases of Cleanup 

 
 
5.1 Overview 
 
All activities associated with massive debris clearance, removal, and disposal activities depend upon the 
availability of suitable sites for managing debris.  In major disasters, there may be insufficient landfills to 
handle the debris in a timely fashion.  State agencies and communities may use Temporary Debris 
Storage and Reduction Sites (TDSRS) to store, segregate, or reduce the volume of debris.  To 
appropriately plan for and incorporate social, economic, and environmental considerations, it is important 
that TDSRS planning be conducted prior to a disaster event.   Further, the effective execution of the 
Disaster Debris Management Plan relies on careful timing and a progression of various tasks and 
decisions.  This is particularly important with regard to the sequence of operations to be followed under 
the two phases of cleanup. 
 
This Chapter discusses the planning components to be considered with regard to establishing TDSRS and 
also discusses the two phases of cleanup: Phase I – Initial Response/Debris Clearance and Phase 2 – 
Recovery/Debris Removal.  
 
5.2 Temporary Debris Storage and Reduction Sites1 
 
5.2.1 Overview 
The importance of having potentially suitable TDSRS pre-identified and ready for use at all times in the 
event of a disaster event cannot be stressed enough.  The advanced identification and securing/acquisition 
of TDSRS is the responsibility of the State and local governments.  Debris management guidance from 
the USACE and FEMA strongly recommends that both State and local governments be responsible for 
pre-identifying TDSRS, preferably on public property. This will allow post-disaster cleanup efforts to 
begin early and in an efficient manner. 
 
TDSRS must be approved by CTDEP to protect public health and the environment, as well as to ensure 
that the owner/operator of the TDSRS be qualified to receive Public Assistance funds from FEMA.  
 
The State is working towards pre-identifying suitable TDSRS that would be activated for use through an 
Emergency Authorization and/or General Permit by the Commissioner of the CTDEP.  In developing this 
Plan, the projections made with regard to the amount of debris resulting from a Category 3 hurricane 
indicated a range of approximately 5.5 million tons to 23 million tons.  To put this amount into context, 
the State typically processes and manages approximately 5 million tons of solid waste (municipal solid 
waste; C&D) per year. Case studies of hurricane debris cleanups in Florida describe how municipal and 
county transfer stations became quickly overwhelmed with debris, thus necessitating the need for larger 
TDSRS.   
                                                 
1 Excerpted from the following three documents: (1) FEMA “Public Assistance Debris Management Guide, Publication #325, 
April 1999, Chapter 2 – Pre-Disaster Planning; www.fema.gov/pdf/government/grant/pa/demagde.pdf; (2) Participant Manual, 
Debris Management Course, FEMA, National Emergency Training Center, Unit 8 – Selecting and Operating Temporary Storage 
Sites; (3) Florida DEP Guidance for Establishment, Operation and Closure of Staging Areas for Hurricane-generated Debris, 
Nov. 19, 2004 (updated Sept. 22, 2005) 
 



State of Connecticut 
Disaster Debris Management Plan, September 2008; (Annex to the State Natural Disaster Plan, 2006) 

 
5-2 

 

The CTDEP undertook a planning exercise for the purpose of identifying potentially suitable locations for 
TDSRS.  The CTDEP reviewed CTDEP owned land based on a number of environmental criteria and 
used its GIS capabilities.  As a result, the CTDEP has identified six CTDEP owned properties that could 
be potentially suitable for designation as TDSRS.  Map 5-1 shows these sites, as well as landfills (both 
active and inactive operations status), and transfer stations as potentially suitable locations for TDSRS.  
This map also shows the federal and State routes that will be important in the transport of debris both in-
state and out-of-state.  This exercise of locating and assessing potentially suitable publicly owned sites 
will be on-going now that the State’s pre-event contract for debris removal is in place.  
 
5.2.2 Environmental Considerations 
After a major natural disaster occurs, the emphasis is on rapid debris clearance from the public right-of-
ways.  The result is that TDSRS receive debris faster than can be reduced and ultimately disposed of.  
Consequently, these areas must be properly sited because of the potential of adversely impacting the land, 
water, and air of the State.  These negative impacts could include: surface and ground water 
contamination, soil contamination, impacts to vegetation, odor, and dust.  Therefore, the siting of TDSRS 
using the recommended criteria described in the following sections can greatly minimize potential 
impacts to the environment. 
 
5.2.3 Site Selection Guidelines for Temporary Debris Storage and Reduction Sites 
TDSRS are temporary locations that can be used for the duration under a CTDEP Emergency 
Authorization and/or General Permit as authorized by CTDEP.   Consistent with FEMA guidance and 
State policy and programs, the CTDEP has assembled the following guidelines for the selection of 
TDSRS: 

 Pre-designated sites should preferably be on public property and generally consist of 
10 acres or more, depending on anticipated needs.  However, smaller sites may be 
appropriate based on the type of waste being managed and space constraints.  Use 
public lands first to avoid costly leases.  Use private land only if public sites are 
unavailable.  If private lands are utilized for municipal debris management 
operations, they must have government (or its designated contractor) oversight and 
management. 

 The required size of the site will depend on the expected volume of debris to be 
collected and planned volume reduction methods.  As a general rule, larger sites 
mean fewer sites and, hence, easier site closeout.  However, larger sites may create 
logistical problems. 

 Large open sites are needed for any type of debris staging activity.  Paved sites are 
best.  Semi-paved or large parking lots paved in stone dust or gravel is the next best 
option.  Meadows are least desirable because they may be inaccessible because of 
saturated soils after extended and heavy precipitation. 

 If possible, per FEMA guidance, the soil, groundwater and/or surface water at and 
near a proposed staging area should be tested prior to receipt of disaster generated 
debris to establish pre-existing baseline conditions. 

 TDSRS for debris other than green waste should not be allowed in public source 
water protection areas including aquifer protection areas, public drinking water 
supply watersheds, and public well source areas. 

 In no case should any TDSRS be located in or within 100 feet of a wetland area or 
watercourse. 

 TDSRS for debris other than green waste shall not be located within 200 feet of a 
watercourse, waterbody, or wetland, unless otherwise approved by CTDEP. 

 Impacts from noise, dust, and traffic that are tolerated by the public early in a disaster 
recovery, may have to be curtailed later.  Avoid locating the TDSRS near residential 
areas, schools, and hospitals. 
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 Sites should not have critical habitat or rare ecosystems, threatened and/or 
endangered species, historic and/or archaeological sites. 

 Sites should have good ingress/egress to accommodate heavy truck traffic and have a 
site configuration that will allow for an efficient layout. 

 
5.2.4 Site Operation of a Temporary Debris Storage and Reduction Site  
CTDEP has assembled the following guidance for operating a TDSRS based on FEMA guidance.  
TDSRS should have: 

 Visible, demarcated buffer areas at the 200-foot or 100-foot wetland setback line. 
 Stormwater controls, such as silt fences, to prevent discharge of contaminated runoff 

into water bodies where such discharge may cause violations of CTDEP regulations. 
 Some method to control the off-site migration of dust, wood chips, or other debris 

residuals from vehicular traffic and from the handling of debris and ash. 
 An adequate supply of water to ensure that the debris is adequately wet during the 

segregation, processing and/or packaging of the waste to prevent risk of fire and/or 
dust migration. 

 Some type of access control to prevent unauthorized dumping and scavenging. 
 Monitors to correctly identify and segregate waste types, especially hazardous waste 

from non-hazardous waste, for appropriate management. 
 Oversight management for the site. 
 When staging debris other than green waste, if possible: 

 install wells and perform groundwater sampling; 
 conduct spot soil sampling at “hot” areas such as household 

hazardous waste (HHW), ash, other waste types;  
 provide specific fuel storage areas; 
 take videos, photos of  the site before operations begin; 
 periodically sketch/map layout including “hot” areas; and 
 prepare quality assurance reports, spill reports, etc. as part of the 

overall project. 
 

5.2.5 Site Remediation/Closure Checklist for Temporary Debris Storage and Reduction Sites 
The testing and closure of TDSRS will be undertaken in accordance with all requirements of Connecticut 
statutes and regulations and federal laws.  The following broad guidelines apply to the closure of TDSRS: 

 Owner/operators of the TDSRS will be responsible for closure of the site in 
accordance with CTDEP requirements, including environmental sampling, if needed. 

 All disaster related debris must be removed by the expiration of the Emergency 
Authorization and/or General Permit, unless otherwise authorized by CTDEP. 

 Mulch and wood chips produced from processing uncontaminated green waste may 
be left on-site if prior approval is obtained from CTDEP.  CTDEP will consider these 
requests on a case-by-case basis. 

 Areas that were only used to stage uncontaminated green waste, or ash from 
authorized burning of solely vegetative debris, will not require any environmental 
sampling after the debris or ash is removed unless there is reason to believe that the 
area may have become contaminated (e.g., significant visible staining or known 
contaminant releases in the area). 

 Areas that were used to stage mixed debris, or ash from burning mixed debris, will 
normally require environmental sampling after the debris or ash is removed, unless 
there is reason to believe that no contamination in the area occurred (e.g., the area is 
paved with asphalt or concrete and there is no visible evidence of staining or known 
contaminant releases). 
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 Areas that were used to stage household hazardous waste and hazardous waste will 
require environmental sampling after all material has been removed from the site.  
These sites may require possible remediation to meet the goals of the State’s 
Remediation Standard Regulations, Regulations of Connecticut State Agencies 
(RCSA) 22a-133k-1 through 22a-133k-3. 

 When sampling of soils and groundwater is needed, it should typically include at 
least four soil samples and one groundwater sample collected from a monitoring well 
or direct sampling method in areas showing significant visible staining or areas 
believed to be impacted by the staged waste or ash.  Unless otherwise approved by 
CTDEP, these samples should normally be analyzed for total RCRA metals, volatile 
organic compounds and semi-volatile organic compounds using approved EPA 
methods and CTDEP protocols.  CTDEP may also require other approaches to 
conducting environmental sampling at staging areas on a case-by-case basis, such as 
requiring that the site meet the criteria of the Remediation Standard Regulations, 
RCSA Connecticut State Agencies (RCSA) 22a-133k-1 through 22a-133k-3. 

 
5.2.6 Additional Testing Criteria 
The following is additional testing criteria that may be required, at the discretion of the Commissioner, 
under certain debris staging situations: 
 
5.2.6.1 Ash Testing 

 All ash piles in mixed debris staging sites should be tested using the Toxicity 
Characteristic Leaching Procedure.  One composite sample from each separate ash 
pile should be analyzed.  A minimum of ten samples taken from different strata 
within the pile is appropriate to develop the composite sample, and if unacceptable 
contamination is not found, ash may be transported out-of-state to a permitted landfill 
or placed in a permitted Connecticut ash landfill. 

 If unacceptable levels of contamination are detected, the material should be further 
evaluated and placed in a permitted ash landfill (if contamination is within permit 
limits) or a hazardous waste landfill, as appropriate. 

 
5.2.6.2 Soil Testing 

 Soils should be tested for the presence of volatile hydrocarbon contamination.  
Samples should be taken immediately below the surface.  This testing should be done 
if it is suspected that they were hazardous materials, such as oil or diesel fuel spills, 
dumped on the site.  This phase of the testing should be done after the stockpiles are 
removed from the site. 

 If burning is conducted, the entire burn site should be inspected for any areas of 
discoloration, odor, or obvious problems.  Such areas should be identified and 
restored, as necessary. 

 
5.2.6.3 Groundwater Testing 

 Groundwater should be tested on selected sites to determine the probable effects of 
rainfall leaching through either the stockpile areas or ash areas if burning is 
conducted.  Although every effort must be made to avoid siting TDSRS in areas 
important for public water supply (section 5.2.3), it is possible that TDSRS could of 
necessity be sited in areas where the groundwater used for drinking water, whether 
through public or private drinking water supply wells. 

 Runoff from stockpiled debris within the storage areas has the potential to 
contaminate groundwater.  Although the probability of contamination is considered 
low, testing is needed because of the importance of protecting water quality and  
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assessing consistency with Connecticut’s Water Quality Standards, particularly in an 
area served by private drinking water supply wells. 

 Groundwater monitoring wells or temporary sampling points should be placed 
around the perimeter of the stockpiles (especially for stockpiles of things like white 
goods, electronics, HHW, etc) that have remained for an extended period of time 
prior to final disposal, and burn piles, to determine if there is any type of 
contamination. 

 Testing should occur at selected sites after all debris is removed.  Results of such 
testing will be compared to the criteria defined in the Remediation Standard 
Regulations, RCSA 22a-133k-1 through 22a-133k-3 for the applicable groundwater 
classification, as defined in the Connecticut’s Quality Standards (authorized by the 
CGS Section 22a-426) and associated water quality classification maps. 

 If applicable, results should also be compared to Drinking Water Action Levels as 
identified by the Drinking Water Section of the DPH. 

 
5.2.6.4 Generic Checklist for Quality Assurance at Closeout 
CTDEP presents a generic checklist for Quality Assurance (QA) that should be considered at the close-
out of each TDSRS.  The Responsible Party for the site is responsible for closure in accordance with all 
applicable federal, State and local requirements.  The generic checklist includes, but is not limited to, the 
following: 

 Lease special conditions met? 
 Debris stockpiles removed and disposed? 
 Ash pile tested, removed, disposed? 
 Illegally filled or disturbed wetlands restored and locations noted on appropriate 

State and municipal maps? 
 Chain of custody records complete for the site? 
 Location of storage area stockpiles marked on plans? 
 Contractor petroleum and HHW spills remediated? 
 Perimeter berms leveled and topsoil restored? 
 Existing groundwater monitoring wells identified on map, secured and restored? 
 Environmental records submitted (contractor groundwater and air quality monitoring 

if any, chain of custody records for HHW, other state approvals)? 
 Site secured wherever stockpiles (chips, tires, etc.) do remain, to discourage illegal 

dumping? 
 All contractor equipment and temporary structures removed? 
 Compare baseline data of the temporary site to conditions after the stockpile is 

removed and the contractor vacates the site. 
 Use GPS to locate the sites for future reference needs. 

 
5.2.7 Completing Closeout 
CTDEP should be informed in writing when all closure activities at the TDSRS area are completed.  If 
environmental sampling was conducted as part of the closure activities, then the closure notice should 
include the results of this sampling, unless otherwise approved by CTDEP. 
 
5.3 The Two Phases of Cleanup 
 
5.3.1 Overview 
There are two phases in managing significant amounts of debris resulting from a natural disaster.  Phase 1 
is the initial response and consists primarily of clearing the debris from the roads that hinders immediate 
life saving actions and that poses an immediate threat to public health and safety.  Phase 2 consists of  
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removing, segregating, and disposing the debris that hinders the orderly recovery of the community and 
poses less immediate threats to health and safety. 
 
5.3.2 Phase 1 – Initial Response/Debris Clearance  
The Phase One operation typically occurs during the first 24 to 72 hours following an event.  The State, 
working together with the municipalities, will clear major State and local roads.  Roadway debris will be 
moved to the side of the road to provide access into devastated areas.  In this first phase, no attempt is 
made to remove, segregate or dispose of the debris, only to provide debris clearance based upon the 
following generic hierarchy of importance and field assessments: 

 Support to Search and Rescue and other life saving resources. 
 Critical life sustaining facilities (hospitals, nursing homes, etc.). 
 Additional life sustaining facilities (emergency messing and sheltering, sites for 

various debris management teams, commodity Points of Distribution, etc). 
 Critical community support facilities (police, fire, EMS, and Emergency 

Management sites). 
 Longer-term sustaining facilities (water treatment and sewage facilities, electrical 

facilities critical for power restoration, etc.). 
 Remaining critical facilities, e.g. critical communication nodes. 
 Major traffic routes. 
 Major flood drainage ways. 

 
Priority road systems in Connecticut are the federal interstates (including the entrances/exits), the parallel 
roads along the federal interstates and the State routes.  Table 5-1 shows the major routes that are found 
within the State’s five Emergency Management Regions/Assigned Debris Control Zones. 
 
Table 5-1.  Connecticut’s Emergency Management Regions/Assigned Debris Control Zones and the 
federal interstates and State roads located within each of the zones. 
 
Assigned Debris 
Control Zones Federal Interstates State Roads 

1 I-95 
 

1, 7, 15, 53, 57, 58, 59, 106, 107, 127, 130, 135 

2 I-91, I-95, I-691 1, 5, 17, 22, 34, 68, 69, 79, 81, 103, 110, 114, 121,122, 
139, 145, 146, 147, 149, 152, 154, 156, 337 
 

3 I-91, I-84, I-384, I-291 2, 3, 6, 10, 19, 30, 44, 71, 71A, 75, 83, 94, 99, 140, 159, 
167, 173, 177, 178, 179, 185, 186, 187, 194, 196, 217, 
286, 314, 315, 316, 322, 364 

4 I-95, I-395, I-84 
 

1, 1A, 2, 2A, 6, 11, 12, 16, 21, 27, 31, 32, 44, 82, 87, 89, 
97, 101, 117, 131, 138, 156,163, 165, 169, 171, 184, 193, 
195, 198, 203, 215, 244, 287, 289, 320, 354 
 

5 I-84  
 

4, 6, 7, 8, 20, 37, 39, 41, 43, 45, 47, 53, 55, 58, 61, 64, 
67, 73, 102, 112, 116, 118, 128, 132, 172, 188, 199, 202, 
222, 254, 262, 263, 272, 302, 341, 361 
 

 
Per the State of Connecticut’s Natural Disaster Plan, 2006, ConnDOT is responsible for clearing and/or 
removing wreckage and debris from state owned or maintained transportation facilities and also provides 
support of local debris management operations when conditions permit.  Municipalities are responsible  
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for their local roads.  Immediate debris clearing actions on State and local roads and properties should be 
supervised by local public works or ConnDOT personnel using all available resources.  In the event of a 
natural disaster and based on feedback from field personnel, a determination will be made by each 
impacted municipality if their in-house capabilities are sufficient to remove the quantity of debris 
generated by the event.  If it is determined that the quantity exceeds the municipality’s capabilities, 
municipalities that have in place a Time and Materials Contract for debris clearing for an initial 70 hour 
period of work should activate their contracts.  
 
5.3.3 Phase 2 – Recovery /Debris Removal 
As indicated earlier in this Plan, the State has developed pre-events contracts that cover debris removal 
operations and the monitoring of the debris removal operations.  The following discussion of Phase 2 
implementation is based upon these pre-event contracts being in place. 
 
As the major storm event approaches Connecticut, the State EOC Unified Command through DEMHS 
will be in contact with the selected contractors for both types of pre-event contracts (Disaster Debris 
Management Services/Removal; and Debris Monitoring) to advise them of impending conditions.  These 
contracts will be implemented as part of Phase 2 – Recovery/Debris Removal. 
 
If a Presidential disaster declaration is made after the storm event, and the State determines that the 
quantity of debris generated exceeds the State’s capabilities to clear, remove and dispose of it, the State 
may request direct federal assistance for debris removal operations.  Local requests for additional 
assistance and resources are made to the State EOC through the DEMHS Regional Coordinators.  The 
State Coordinating Officer (SCO) requests direct federal assistance through the FEMA Federal 
Coordinating Officer (FCO).  FEMA will then assign a Mission Assignment to the USACE to assist in the 
debris cleanup operations.  The Mission Assignment of the USACE may be very specific, complementing 
that of the private contractors retained by the State or local governments. 
 
Phase 2 will be implemented within two to five days following a major debris-generating event and will 
encompass the process of debris removal and disposal.  This delay is normal and allows time for affected 
citizens to return to their homes and begin the cleanup process.  Debris must be brought to the right-of-
way or curb to be eligible for removal at public expense.  Connecticut’s Disaster Debris Management 
Plan is based on recycling and materials separation at the point of generation to the extent possible, with 
additional segregation occurring at TDSRS. 
 
Phase 2 activities include: 

 Activation of pre-positioned contracts, 
 Notification to citizens of debris removal procedures, 
 Permitting and the activation of TDSRS, 
 Removal of debris from rights-of-way and critical public facilities, and 
 Movement of debris from TDSRS to final recycling or disposal facilities. 

 
The initial roadside piles, on both state and local roads, will become the temporary collection locations for 
additional yard waste and other storm-generated debris such as construction material, personal property, 
trash, white goods, roofing materials, and household hazardous waste.  To the extent possible, proactive 
information will be disseminated to the municipalities and public by CTDEP outlining Best Management 
Practices (BMPs) to keep as much of these materials segregated as possible.  Emphasis will be placed on 
actions that the public can perform to expedite the cleanup process, such as separating debris into these 
six piles at the curb: 

 Putrescent municipal solid waste, e.g. rotting food waste;  
 Green waste (includes tree and shrub waste only, no lumber); 
 Scrap metals and white goods; 
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 Construction and demolition materials including untreated and treated wood, floor 
and wall tiles, roofing materials, wallboard, siding, other structural materials, 
carpeting, and other bulky waste; 

 Aggregate materials such as asphalt, brick, block, concrete; 
 Household hazardous wastes such as waste oil, antifreeze, batteries, paints and wood 

preservatives, fertilizers, pesticides, solvents, and other chemicals. If a substance 
cannot be identified, it should be assumed to be HHW. 

 
If due to the magnitude of the emergency, onsite separation becomes impractical, at least green waste, 
asbestos contaminated waste, and hazardous waste should be segregated from other debris on site.  
Otherwise, the combined non-hazardous and hazardous waste might have to be disposed of as hazardous 
waste.  Business waste that is collected will have to be monitored to be certain it does not meet hazardous 
waste definitions.  Waste handlers should understand these requirements as well as have a plan for 
controlling and diverting the hazardous waste from the rest of the debris stream. 
 
Debris piles will be kept away from fire hydrants and utility valves and from blocking drainage in swales 
located in the right-of-way.  CTDEP or its agent(s), with the assistance of local officials, will inspect 
debris removal activities to ensure that the proper separation and materials management requirements are 
maintained and that the suitable sites are utilized for temporary storage. Limited in-state landfill disposal 
capacity and costly out-of-state disposal make it imperative that the proper segregation and handling take 
place so debris, such as green waste and scrap metals, are not rendered un-recyclable.  CTDEP will also 
inspect reports of illegal dump sites or incidents of illegal dumping, and the mixing of recyclable 
materials with other debris. 
 
If possible, those responsible for cleanup should first contact the CTDEP for information on available 
solid waste management facilities in the affected area(s).  Those responsible for cleanup should also 
access the CTDEP website at www.ct.gov/dep.  Direct contact with the facilities can also be attempted.  
The State EOC will maintain a list of these facilities based on information provided by CTDEP. 
 
5.3.4 Monitoring of Contracts/Contractors under Phase 1 and Phase 2 
Contractors chosen by a local municipality, the State or the USACE to assist with cleanup must possess 
knowledge of applicable solid waste and recycling regulations and of any CTDEP emergency 
authorizations in order to correctly route waste streams to suitable TDSRS and/or final disposal facilities.  
 
Contractors hired to assist with cleanup will sometimes place separated wastes into the same truck or first 
push the curbside debris to a cul-de-sac or an intersection and load it there.  Therefore, contractor 
performance will be closely monitored by federal, State and municipal personnel or by their agent(s), with 
the emphasis being placed on curbside sorting.  The monitoring is a necessary requirement to assure good 
sorting practices that make the final disposal much faster and cheaper. 
 
The primary tracking mechanism for all debris loaded, hauled, and disposed of under this Plan will be the 
Load Ticket which will be initiated at debris loading sites (curbside; TDSRS) and will be closed-out upon 
drop-off of each load at a TDSRS or final disposal or recycling facility.  These tickets will be used to 
document the activities of the State and will serve as supporting documentation for FEMA Public 
Assistance funding.  
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CHAPTER 6 

SUMMARY CHECKLIST 
 
 

Introduction 
 
The State’s Disaster Debris Management Plan has been prepared as an annex to the State’s Natural 
Disaster Plan and establishes comprehensive procedures and guidelines for managing disaster debris in a 
coordinated, environmentally responsible, and cost effective manner. The State’s Disaster Debris 
Management Plan was developed so as to be consistent with FEMA guidance found under the Public 
Assistance (PA) Pilot Program.   
 
Per FEMA, major components of a debris management plan are to include: 

 An established debris management structure; 
 An assessment of the situation and assumptions; 
 A well-defined debris collection strategy; 
 An identification of potentially suitable locations for TDSRS;  
 Procedures for contracted services for debris removal and the monitoring of those 

activities; 
 Processes for demolition and debris removal from private property; 
 Processes for dissemination of information; and 
 Health and safety measures. 

 
Per FEMA, there are 15 criteria that must be met for a plan to be approved (see below). 
 
Summary Checklist  
 
The State’s Disaster Debris Management Plan will be submitted to FEMA Region 1 for approval per the 
requirements under the federal PA Pilot Program.   The approval is being sought for the purpose of 
qualifying the State to receive an increased federal share of an additional five percent Federal cost share 
for debris removal (Category A), as well as other benefits offered under this Pilot Program.  In order for 
the Plan to be approved, certain criteria have been established by FEMA that must be met.  Summarized 
below is a synopsis as to how the State’s Disaster Debris Management Plan addresses each of the criteria 
set forth: 
 

1. Does the Plan outline the roles and responsibilities of the various functions identified? 
• Yes.  Chapters 1 and 3 outline State, local and federal authorities and the role of government 

and the private sector. 
 

2. Does the Plan address health and safety procedures in accordance with federal/State/local 
health and safety standards/requirements? 
• Yes.  Chapter 1, Section 1.1 under State Contracts discussion; Section 1.2.2.3 summarizes the 

programs of the State of Connecticut’s Department of Labor’s Division of Occupational 
Safety and Health. 
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3. Does the Plan identify procedures for acquiring required regulatory permits? 
• Yes.  Chapter 3, Section 3.2.2 outlines the processes by which emergency authorizations, 

temporary authorizations, and open-burning authorizations can occur. 
 

4. Does the Plan address the basis for planning that include assumptions for various events and 
forecasting/modeling for debris volumes? 
• Yes.  Chapter 2, Section 2.3 presents two modeling exercises (USACE and HAZUS Multi 

Hazard Disaster Simulation Model) that provide debris-modeling projections. 
 

5. Does the Plan include priorities for the clearance, collection, and disposal of debris? 
• Yes.  Chapter 5, Section 5.3.2 discusses Initial Response/Debris Clearance and includes 

priorities for debris removal and identifies priority road systems. 
 

6. Does the Plan address recycling? 
• Yes.  The Plan is predicated upon the goal to maximize potential processing and recycling 

options consistent with the State Solid Waste Management Plan.  Chapters 1, 3, 4, and 5 
address recycling. 

 
7. Is there a process for the collection and disposal of hazardous waste and/or white goods? 

• Yes.  Chapter 4, Section 4.5.1 discusses the collection and disposal of these types of wastes. 
 

8. Does the Plan address debris monitoring of the pickup sites, Debris Management Sites or 
Temporary Debris Storage and Reduction Sites and final disposal? 
• Yes.  Chapter 1, Section 1.1 discusses the State’s establishing two types of contracts; one 

contract for debris removal operations and the other contract for the monitoring of debris 
removal operations. 

 
9. Does the Plan identify TDSRS or Debris Management Sites and potential landfills for final 

disposition to include operation and site management procedures and staffing? 
• Yes.  Chapter 5, Section 5.2 discusses and identifies potentially suitable locations for TDSRS 

and other requirements; Chapter 4 discusses potential disposal facilities; and Appendix C 
identifies Connecticut Permitted Waste Facilities. 

 
10. Does the Plan address the environmental requirements? 

• Yes.  Chapter 3, Section 3.2.2 provides CTDEP authorities to permit certain activities; 
Chapter 4, Section 4.5 presents waste handling requirements; and Chapter 5, Section 5.2 
outlines the requirements for the TDSRS. 

 
11. Does the Plan address contracting/procurement procedures? 

• Yes.  Chapter 1, Section 1.1 State Contracts references the statutory requirements and 
procedures. 

 
12. Does the Plan address the authority and processes for private property debris removal? 

• Yes.  Chapter 1, Section 1.2.2 outlines the State’s broad authorities in the event of a disaster, 
specifically referencing CGS 28-9 and 28-11; Chapter 1, Section 1.2.2.1 makes reference to 
the State’s Natural Disaster Plan that includes a section on private property. 

 
13. Does the Plan address the dissemination of information to the general public and media? 

• Yes.  Chapter 3, Section 3.2.1 outlines the process per the State Natural Disaster Plan. 
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14. Does the applicant have a list of pre-qualified contractors? 
• Yes.  The State successfully completed its solicitations for professional services for both the 

monitoring of the disaster debris removal operations and disaster debris removal.  These 
contracts are as follows: 

Contract Title:  Disaster Debris Monitoring Services for the State of CT 
Contract No. 08PSX0028AA 
Contractor:  Beck Disaster Recovery, Inc. 
Contract Period: June 17, 2008 through June 30, 2011; 
 
Contract Title:  Disaster Debris Management Services for the State of CT  
Contract No.:  08PSX0027AA and AB  
Contractors:  AshBritt, Inc.; and Phillips and Jordan, Inc.  
Contract Period:  August 20, 2008 through July 31, 2011 

 
These contracts can be accessed through the State’s DAS State Contract Portal at: 
http://www.das.state.ct.us/Purchase/Portal/Portal_Home.asp#Contracts 

 
15. Does the applicant have documentation demonstrating how the list was obtained? 

• Yes.    The State of Connecticut’s Department of Administrative Services led the State’s 
efforts in the posting of the requests for proposals and the resulting contracts and followed 
state procedures and policies (See page 1-3, contracts prepared pursuant to Connecticut CGS 
Title 4a, Chapter 58 – Purchases and Printing).  DAS is the State Agency responsible for the 
State’s Contracting Portal which is a single Internet website that hosts all contracting 
opportunities by Connecticut state agencies. 
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Appendix A.  Abbreviations Used in this Plan 
 
Acronym   Definition                                                           
ABC   Asphalt, Brick, and Concrete Rubble 
ACM   Asbestos Containing Material  
CFR   Code of Federal Regulations 
CGS   Connecticut General Statutes 
C&D   Construction and Demolition debris 
ConnDOT  Connecticut Department of Transportation 
CONN-OSHA  Connecticut Department of Labor Division of Occupational Safety and Health 
CTDEP   Connecticut Department of Environmental Protection 
DAS   Connecticut Department of Administrative Services  
DEMHS  Connecticut Department of Emergency Management &Homeland Security 
DOL   Connecticut Department of Labor   
DPH   Connecticut Department of Health   
DPS   Connecticut Department of Public Safety    
DPW   Connecticut Department of Public Works 
EMAC   Emergency Management Assistance Compact  
EOC   State Emergency Operations Center 
EPA   U.S. Environmental Protection Agency 
ESF   Emergency Support Function 
FEMA   Federal Emergency Management Agency 
FCO   Federal Coordinating Officer 
FEMA   Federal Emergency Management Agency 
HHW   Household Hazardous Waste 
ICM   Incident Command System 
JIC   Joint Information Center 
MSW   Municipal Solid Waste  
NHMP   Natural Hazard Mitigation Plan 
NDP   State of Connecticut Natural Disaster Plan, 2006 
NESHAPS  National Emissions Standards for Hazardous Air Pollutants  
NIMS   National Incident Management Systems 
NRCS   Natural Resource Conservation Service 
OSHA   Occupational Health and Safety Administration 
PA   Public Assistance  
PAO   Public Assistance Officer 
RCSA   Regulations of Connecticut State Agencies 
RFP   Request for Proposal 
RRF   Resources Recovery Facility 
RSR   Connecticut’s Remediation Standard Regulations 
ROW   Right-of-Way 
SCO   State Coordinating Officer 
SWMP   State of Connecticut Solid Waste Management Plan, amended 2006 
TCLP   Toxicity Characteristic Leaching Procedure 
TDSRS   Temporary Debris Storage and Reduction Sites 
TSCA   Toxics Substance Control Act 
TS   Transfer Station 
USACE  United States Army Corps of Engineers 
USCG   United States Coast Guard  
VRF   Volume Reduction Facility
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Appendix B.  Staff Contacts: Department of Environmental Protection, 
Bureau of Materials Management and Compliance Assurance 
 

 Yvonne Bolton, Bureau Chief 
Bureau of Materials Management and Compliance Assurance 
860-424-3021 
Yvonne.bolton@ct.gov 
 

 Robert Isner, Director 
Bureau of Materials Management and Compliance Assurance 
Division of Permitting and Enforcement 
860-424-3264 
robert.isner@ct.gov 
 

 Diane Duva, Assistant Director 
Bureau of Materials Management and Compliance Assurance 
Division of Permitting and Enforcement 
860-424-3271 
diane.duva@ct.gov 
 

 Frank Gagliardo, Supervising Environmental Analyst 
 Bureau of Materials Management and Compliance Assurance 

 Solid Waste Enforcement 
 860-424-3130 
 Frank.p.gagliardo@ct.gov 
 

 Mark De Caprio, Director  
Bureau of Materials Management and Compliance Assurance 
Division of Emergency Response and Spill Prevention 
860-424-3361 
mark.decaprio@ct.gov 

 
 Peter Zack, Assistant Director 

Bureau of Materials Management and Compliance Assurance 
Division of Emergency management and Spill Prevention 
860-424-3337 
peter.zack@ct.gov 
 
 
 
 
 
 
September 2008
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Appendix C.  Connecticut Permitted Waste Facilities, 2008 
 

C.1 Transfer Stations (pgs. C-3 thru C-8) 
C.2 Volume Reduction Facilities (pgs. C-9 thru C-10) 
C.3 Landfills (C-11 thru C-23) 
C.4 Resource Recovery Facilities (pg. C-25) 
C.5 Intermediate Processing Center (pg. C-27) 
C.6 Recycling Facilities (pg. C-29) 
C.7 Treatment Storage (pg. C-31) 
C.8 Sludge (pg. C-33) 
C.9 Leaf Compost Facilities (pgs. C-35 thru C-38) 
C.10 Household Hazardous Waste (pg. C-39) 

 
 
 

*KEY – M = Municipal; P = Private; ST = State of Connecticut  
ALUM RESIDUALS-Aluminum Residuals; ANFR-Antifreeze; ASB-Asbestos; ASH-Ash Residue; BAT-
Batteries; BCP-Bottles, Cans, Plastics, and/or Glass; BIO-Biomedical Waste; BRSH-Brush; BTLA-Spent 
Lead-Acid Batteries; BTMX-Spent Mixed Batteries; BW-Oversized MSW; C&D-Construction & 
Demolition; CARD-Cardboard; DC-Corrosives; GRASS-Grass; HW-Hazardous Waste; HHW-Household 
Hazardous Waste; HG-Mercury Containing Lamps; IND-Industrial Waste; IND SLUG-Industrial Sludge; 
LAND-Land Clearing Debris; LEAF-Leaves; MSW-Municipal Solid Waste; MTL SLUG-Metal Sludge; 
PAPR-Paper; RC-Recyclables; ROOFING-Roofing; SAWDUST-Sawdust; SCRP-Scrap Metal;  SEWAGE 
SLUDGE-Sewage Sludge; SLAG-Slag; SLUG-Sludge; SPC-Special Waste; TIRE-Tires; UO-Used Oil; 
WHIT-White Goods; WOOD-Clean Untreated Wood; WOODCHIPS-Woodchips; WTS-Water Treatment 
Sludge 
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Appendix C. Connecticut Permitted Waste Facilities, 2008 
 

APPENDIX C.1 - PERMITTED WASTE FACILITIES:  TRANSFER STATIONS (TS) 

MGMT LOCATION ADDRESS GISID NAME  WASTE TYPE *see key STATUS 

M Andover Shoddy Mill Road 65 Andover TS BW, C&D, MSW, RC, TIRE, WOOD Active 
M Ansonia North Division Street 133 Ansonia TS BW, MSW, RC, TIRE, WOOD Active 
M Ashford Upton Road 35 Ashford TS BW, MSW Active 
M Avon 281 Huckleberry Hill Road 27 Avon TS ANFR, C&D, MSW, RC Active 
M Barkhamsted Rt 44 8 Barkhamsted RRDD#1TS ANFR, BAT, BCP, C&D, MSW Active 
M Beacon Falls Lopus Road 112 Beacon Falls TS CARD, C&D, LAND, MSW, PAPR Active 
M Bethel Sumpaug Road 125 Bethel TS BW, MSW Active 
M Bethlehem 409 Main Street South, Rt 61 199 Bethlehem TS C&D, MSW, RC, TIRE, UO  Active 
M Bolton School House Road 201 Bolton TS C&D, MSW, RC, TIRE, UO Active 
M Bozrah 255 Bozrah Street, Route 163 102 Bozrah TS BW, MSW, RC, TIRE, WOOD Active 
M Branford 747 East Main Street 144 Branford TS BW, C&D, MSW, SCRAP Active 
M Bridgeport 475 Asylum Street 165 Bridgeport TS BW, MSW Active 

M Bristol Lake Avenue 221 Bristol TS ANFR, C&D, MSW, RC, SCRP, UO, 
WOOD Active 

M Brooklyn Rukstella Road 37 Brooklyn TS C&D, MSW, UO, RC Active 
M Canaan Route 63 5 Canaan TS ANFR, C&D, MSW, RC, WOOD Active 
M Canton Farmington Road 26 Canton TS BAT, C&D, MSW, RC, TIRE Active 
M Chaplin Route 198 203 Chaplin TS MSW, RC Active 
M Cheshire 1286 Waterbury Road, Rt 70 85 Cheshire TS C&D, MSW, RC, TIRE, UO Active 
M Clinton 117 Old Nod Road 150 Clinton TS MSW, RC Active 
M Colchester Old Amston Road 3465 Colchester TS BRSH, C&D, MSW, RC, SCRP Active 
M Cornwall RT 4 266 Cornwall TS ANF, BAT, RC, MSW, UO Active 
M Coventry South Street Extension Rt 31 34 Coventry TS BW, MSW, RC Active 
M Cromwell Shunpike Road, Route 3 202 Cromwell TS BW, C&D, SCRP, UO Active 
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MGMT LOCATION ADDRESS GISID NAME WASTE TYPE * see key STATUS 
P Danbury 307 White Street 108 Danbury Transfer Systems, Inc. TS BCP, C&D, MSW, TIRE, WOOD Active 
P Darien 126 Ledge Road 182 Darien CRRA TS BW, MSW, RC Active 
M Darien 126 Ledge Road 182 Darien TS BCP, CARD, C&D, LAND, PAPR Active 
M Deep River Route 80 152 Deep River TS MSW Active 
M Derby Pine Street 134 Derby TS BW, MSW Active 
M East Granby Route 20 and Muddy Brook 246 East Granby TS ANFR, C&D, LAND, RC, TIRE Active 
M East Haddam Nichols Road (Route 149) 98 East Haddam TS BW, MSW, SCRP, WOOD, TIRE Active 
M East Hampton Bear Swamp Road 97 East Hampton TS BAT, BCP, BRSH, C&D, MSW Active 
M East Hartford 25 Ecology Drive 29 East Hartford - TS BAT, C&D, SCRP WOOD, TIRE Active 
M East Lyme 91 Roxbury Road 155 East Lyme TS BCP, C&D, MSW, SCRP, UO Active 
M Eastford Westford Road 22 Eastford TS ANFR, BW, MSW, RC, WOOD Active 
P Ellington Route 140 15 Ellington CRRA TS MSW, RC Active 
M Ellington 21 Main Street 419 Ellington TS BW, C&D, MSW, UO Active 
M Enfield Town Farm Road 197 Enfield Recyclables TS BW, C&D, LAND, PAPR Active 
P Essex Middlesex Turnpike (Route 9A) 151 Essex CRRA TS C&D, LAND, RC Active 

M Essex Middlesex Turnpike (Route 9A) 151 Essex TS, Town BCP, BTLA, C&D, HHW, MSW,  
RC, WOOD Active 

P Fairfield One Rod Highway 196 Fairfield CRRA TS MSW Active 
M Franklin 179 Pond Road. Route 207 193 Franklin TS MSW Active 
M Glastonbury 2340 New London Turnpike 64 Glastonbury TS ANFR, BAT, BW, MSW, WOOD Active 
M Granby Old Stagecoach Road 9 Granby TS MSW Active 
P Greenwich Holly Hill Lane 174 Greenwich CRRA TS ANFR, BAT, C&D, MSW, SCRP Active 
M Greenwich Holly Hill Lane 174 Greenwich TS BW, BW Active 
M Griswold 1148 Voluntown Road 420 Griswold TS BW, MSW, RC, TIRE, WOOD Active 
M Groton Flanders Road 157 Groton TS BW, C&D, MSW  Active 
M Guilford Route 1 147 Guilford TS C&D, MSW, RC, TIRE, WOOD Active 
M Hamden 231 Wintergreen Avenue 218 Hamden TS MSW Active 
M Guilford Route 1 147 Guilford TS C&D, MSW, RC, TIRE, WOOD Active 
M Hamden 231 Wintergreen Avenue 218 Hamden TS MSW Active 
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MGMT LOCATION ADDRESS GISID NAME WASTE TYPE * see key STATUS 
M Hampton Landfill Road, Windham Turnpike 72 Hampton TS C&D, LAND, MSW Active 
M Hartland Welsh Road 7 Hartland TS C&D, PAPR, SCRP, UO, WOOD Active 
M Hebron Old Colchester Road 99 Hebron TS C&D, LAND, MSW, RC, TIRE Active 
M Kent 38 Maple Street 275 Kent TS CARD, MSW, RC Active 
M Killingly Brickhouse Road 38 Killingly TS BW, MSW, RC, SCRP, UO Active 
M Killingworth Recycle Way 148 Killingworth TS C&D, MSW, SCRP, UO Active 
M Lebanon Route 207 76 Lebanon TS C&D, MSW, RC, SCRP, TIRE Active 
M Ledyard Route 117 122 Ledyard TS C&D, MSW, RC Active 
M Mansfield Warrenville Road, Route 89 36 Mansfield TS ANFR, C&D, LAND, MSW, RC Active 
M Marlborough Quinn Road 192 Marlborough TS BAT, BW, MSW, WOOD Active 
M Meriden 55 Michael Drive 424 Meriden TS ANF, MSW, PAPR, RC, WOOD Active 
M Middlebury Woodside Avenue 200 Middlebury TS MSW, RC Active 

M Middlefield Cherry Hill Road 116 Middlefield  -  
Middlefield/Durham – T/S BW, C&D, MSW, UO Active 

P Middletown 80 and 90 Industrial Park Road 204 Middletown Dainty  
Rubbish Service, Inc.-T/S MSW Active 

P Middletown 80 and 90 Industrial Park Road 204 Middletown Stericycle Inc. 
–T/S BIO Active 

M Middletown Johnson Street 287 Middletown TS C&D, MSW, SCRP, TIRE Active 
P Milford 231 Oronoque Road 170 Milford CRRA TS MSW Active 
M Montville 669 Oakdale Road, Route 163 119 Montville TS C&D, MSW, RC, SCRP Active 
M Morris Route 109 39 Morris TS C&D, LAND, MSW, UO Active 
M New Canaan Old Kings Highway, Route 123 162 New Canaan TS BW, C&D, MSW, RC, TIRE Active 
M New Fairfield Bigelow Road 106 New Fairfield TS BW, MSW Active 
M New Haven Middletown Avenue 138 New Haven TS ANFR, C&D, MSW, RC, SCRP Active 

P New Haven 158 R Middletown Avenue 219 New Haven, Circle of Life,  
LLC - T/S C&D, MSW, RC, WOOD Active 

M New London Lewis Street 158 New London TS MSW Active 
M New Milford 18 Youngsfield Road 431 New Milford MSW Active 
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MGMT LOCATION ADDRESS GISID NAME WASTE TYPE * see key STATUS 

P Newtown Ethan Allen Boulevard 198 Newtown Wheelabrator  
Environmental Systems, Inc. T/S BAT, BW, MSW, RC, SCRP Active 

M Newtown Ethan Allen Boulevard 198 Newtown TS C&D, MSW, SCRP Active 
M Norfolk 599 Greenwoods East, Route 44 6 Norfolk TS C&D, LAND, UO, WOOD Active 
M North Canaan 580 West Main Street 2 North Canaan TS BW, SCRP, UO, WOOD Active 

M North Haven Sackett Point Road, Universal  
Drive 209 North Haven TS BTLA, BW, C&D, MSW Active 

M North Stonington 215 Wintechog Hill Road 123 North Stonington TS MSW, RC, TIRE, UO Active 
P Norwalk 1 Crescent Street 220 Norwalk CRRA TS C&D, MSW, RC, SCRP, UO Active 
M Norwich 73 Rogers Road 185 Norwich TS BW, MSW Active 
M Old Lyme Four Mile River Road 176 Old Lyme TS MSW Active 

M Old Saybrook Spencer Plains Road 153 Old Saybrook TS MSW, RC, SCRP, WOOD,  
TIRE Active 

M Orange South Orange Center Road,  
Route 1 137 Orange TS BW, MSW Active 

M Oxford 21 Great Oak Road 425 Oxford TS ANFR, C&D, MSW, RC, TIRE Active 
P Plainville 25 Norton Place 191 Plainville CWPM, LLC -TS BW, MSW Active 
M Plymouth South Main Street 427 Plymouth TS BW, C&D, MSW, SCRP, UO Active 
M Portland 39 Sand Hill Road 95 Portland TS MSW Active 

P Portland 203 Pickering Street 315 Portland Charles M. Gordon &  
Sons - T/S ASB Active 

M Preston Ross Road 105 Preston TS C&D, RC Active 
M Redding 84 Hopewell Woods Road 127 Redding TS C&D, MSW, WOOD Active 

M Ridgefield Old Quarry Road 126 Ridgefield TS C&D, LAND, MSW, SCRP,  
UO Active 

M Roxbury Lower Country Road 78 Roxbury TS C&D, MSW, SCRP, TIRE, UO Active 
M Salem Rattlesnake Ledge Road 101 Salem TS RC, TIRE, UO Active 
M Salisbury Route 41 1 Salisbury/Sharon TS BCP, C&D, MSW, SCRP, UO Active 
M Seymour West Silvermine Road 190 Seymour TS BW, C&D, LAND, UO Active 

P Shelton 866 River Road, Route 110 136 Shelton CRRA TS ANFR, BCP, C&D, MSW,  
TIRE, UO Active 
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MGMT LOCATION ADDRESS GISID NAME WASTE TYPE * see key STATUS 
M Somers 127 Egypt Road 31 Somers TS C&D, MSW, SCRP, RC, UO Active 
M South Windsor Burgess Road 30 South Windsor TS BW, MSW, SCRP Active 
M Southbury 231 Kettletown Road 111 Southbury TS BAT, BW, MSW, TIRE, WHIT Active 
M Southington 540 Old Turnpike 82 Southington TS BW Active 
M Sprague Route 138 103 Sprague TS C&D, MSW, SCRP, RC, WOOD Active 
M Stafford 80 Upper Road 17 Stafford TS BW Active 
M Stamford 1 Harbor View Avenue 177 Stamford TS BW, C&D, MSW, RC, WOOD Active 
M Stonington Greenhaven Road 159 Stonington TS ANFR, C&D, MSW, RC, SCRP Active 
M Stratford Watson Boulevard 166 Stratford TS C&D, MSW, RC, TIRE, WOOD Active 
M Suffield Mountain Road 4 Suffield TS BAT, BW, MSW, RC, TIRE Active 
M Thomaston Old Waterbury Road 42 Thomaston TS BW, C&D, LAND, MSW, RC Active 
M Thompson Passay Road 23 Thompson TS C&D, LAND, MSW, RC, TIRE, UO Active 
M Tolland Old Stafford Road 19 Tolland TS BW, MSW, RC,  WOOD Active 
P Torrington Old Dump Road 24 Torrington CRRA TS ANFR, LAND, MSW, RC, UO Active 
P Trumbull Spring Hill Road 131 Trumbull CRRA TS C&D, LAND, MSW, RC, SCRP Active 

M Union 1024 Buckley Highway, Route  
171 20 Union TS BW, C&D, MSW, RC, UO Active 

M Vernon Hockanum Boulevard 357 Vernon TS BRSH, MSW, SCRP, TIRE Active 
M Voluntown 500 Brown Road 75 Sterling/Voluntown - TS MSW, TIRE Active 
M Washington Clark Road 40 Washington TS C&D, LAND, MSW, RC, SCRP Active 
M Waterbury Mark Lane 90 Waterbury TS C&D, MSW, RC, SCRP, TIRE Active 
M Waterford 100 Hartford Turnpike (RT 85) 426 Waterford TS BAT, BW, MSW, RC, WOOD Active 
P Watertown Echo Lake Road 89 Watertown CRRA TS BW, C&D, LAND, MSW, RC Active 

M Watertown Old Baird Road 338 Watertown TS BW, C&D, ELEC, LAND, SCRP,  
TIRE, WOOD Active 

M West Hartford 17 Brixton Street 56 West Hartford TS MSW, RC Active 
M Weston Godfrey Road 163 Weston TS ANFR, C&D, LAND, RC, TIRE Active 
P Westport Sherwood Island Conne 186 Westport CRRA TS C&D, SCRP, TIRE Active 
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MGMT LOCATION ADDRESS GISID NAME WASTE TYPE * see key STATUS 

M Wethersfield 100 March Street 205 Wethersfield TS MSW Active 
M Willington 57 Hancock Road 18 Willington TS BRSH, MSW, SCRP, TIRE Active 
M Wilton Mather Street 161 Wilton TS BCP, BW, MSW, SCRP, UO Active 
P Winchester Lanson Drive, Old Route 8 213 USA Hauling and Recycling, Inc.  - TS C&D, MSW, RC, SCRP, TIRE Active 

P Windam 1590 West Main Street 429 Windham Willimantic Waste Paper  
Co., Inc. - TS BW, MSW Active 

M Windham Route 6 67 Windham TS ANFR, C&D, MSW, RC, TIRE Active 
M Woodbridge Acorn Hill Road 352 Woodbridge TS MSW Active 
M Woodbury 22 Bacon Pond Road 3493 Woodbury TS MSW Active 
M Woodstock Paine District Road 184 Woodstock TS C&D, MSW, TIRE, UO Active 
M Berlin 642 Christian Lane 51 Berlin New Britain TS BW, MSW Inactive 
M Haddam Haddam Meadow State Park 117 Haddam TS C&D, MSW, RC, UO Unknown 
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APPENDIX C.2 - PERMITTED WASTE FACILITIES:  VOLUME REDUCTION PLANTS (VRP) 

MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * see key 
P Berlin 475 Christian Lane 52 Berlin CWPM, LLC – VRP Active BW, C&D, LAND, SCRAP, TIRE 
P Cheshire 22 Burton Drive 14749 Central Connecticut Recycling & Transfer, LLC Active C&D, RC, WOOD 
P Danbury 307 White Street 108 Danbury Transfer Systems, Inc. VRP Active BW, C&D, LAND, SCRP 
P East Windsor 9-11 Shoham Road 16 East Windsor F & G LLC VRP Active C&D, RC, SCRP, WOOD 
P East Windsor 250 Main Street 268 East Windsor Northeast Lamp Recycling, Inc. VRP Active HG 
P Hartford 143 Rear Murphy Rd. 55 Hartford Murphy Road Recycling – VRP Active BW, C&D, RC, SCRP, WOOD 
P Harwinton 216 Bogue Road 391 Harwinton B&R Corporation VRP Active BRSH, LAND, WOOD 
P Killingly 32 Beatrice Avenue 12147 Ernest Joly & Sons, Inc. Active BRSH, LAND, WOODCHIPS 

P Lebanon 20 Industrial Park Rd. 71 Lebanon Hyponex Corporation, VRP (Compost) Active ALUM RESIDUALS, LEAF,  
WOOD 

P Litchfield 14 Iffland Pond Road 417 Litchfield Albreada Refuse & Sweeping – VRP Active C&D 

P Meriden 500 South Broad St. 12329 We Recycle! Inc. Active CARD, PLASTIC, USED 
ELECTRONICS 

P Middletown 80 & 90 Industrial Park Rd 204 Middletown Dainty Rubbish Service, Inc. – VRP Active BW, C&D, SCRP, TIRE, WOOD 
P Milford 221 Old Gate Road 172 Milford Waste Conversion Technologies Inc. VRP Active BW, C&D, LAND, WOOD 
P New Britain Deming Road 61 New Britain Trash-Away, Inc. VRP Active C&D, RC, SCRP, WOOD 
P New Haven 19 Wheeler Street 139 New Haven Waste Management of CT VRP Active BCP, C&D, LAND, PAPR, SCRP 
P New Haven 158 R Middletown Ave. 219 New Haven Circle of Life, LLC – VRP Active C&D 
P New Haven 158 R Middletown Ave. 219 New Haven Circle of Life, LLC - VRP Active WOOD 

P New Milford 60 Boardman Road 77 New Milford Connecticut Farms, LLC - VRP 
(Compost) Active FOOD, LEAF, WOOD 

P North Branford 51-59 Ciro Road 194 North Branford Ciro Associates, LLC - VRP Active C&D, CARD, LAND, SCRP, TIRE 
P Norwalk 8-18, 30-32 Meadow St. 181 Norwalk Waste Management of CT VRP Active C&D, LAND, MSW, RC 
P Norwalk 3 Merritt St. 422 Norwalk J.L. Seaman, LLC – VRP Active C&D, LAND, TIRE, WOOD 
P Old Saybrook 115 Spencer Plains Road 206 Old Saybrook Finkeldey, Inc. – VRP Active BW, C&D, RC, SCRP, WOOD 
P Plainfield 1414 Norwich Road 372 Plainfield Meridian, Inc – VRP Active SCRP, TIRE 
P Plainfield 54 Roode Road 13849 Willimantic Waste Paper Co., Inc. – VRP Active CARD, C&D, SCRP 

P Plainville 25 Norton Place 191 Plainville CWPM, LLC – VRP Active BW, C&D, LAND, SCRP, TIRE,  
WOOD 

P Portland 285 Airline Avenue 393 Portland Airline Avenue Recycling, Inc. – VRP Active C&D, LAND, RC, WOOD 
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MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * see key 
P Shelton 46 Oliver Terrace 418 Shelton Connecticut Waste Transfer LLC – VRP Active C&D, LAND, SCRP, TIRE  
P South Windsor 600 Nutmeg Road 323 South Windsor Waste Management of CT, Inc. - VRP Active BCP, C&D, SCRP 
P Southington 60 Curtis Street 392 Southington Don Stevens Tire Company - VRP Active SCRP, TIRE 
P Stamford 39 Woodland Avenue 179 Stamford Southern Connecticut Recycling, Inc. - VRP Active BW, C&D 
P Stamford 61 Taylor Reed Place 423 Stamford City Recycling, Inc. – VRP Active C&D, MSW, RC, TIRE 
P Stratford 80 Garfield Avenue 207 Stratford Stratford Baling Corporation  - VRP Active BCP, C&D, PAPR, SCRP, UO 
P Waterbury Municipal Road 92 Waterbury Municipal Road Transfer Center - VRP Active C&D, CARD, TIRE, SCRP, WOOD 
P Waterford 56 Miner Lane 208 Waterford Waste Management of CT - VRP Active C&D, LAND, PAPR, RC, WOOD 
P West Haven Toll Road 343 West Haven Lakin Tire East Inc. - VRP Active SCRP, TIRE 
P Windham 1590 West Main Street 429 Windham Willimantic Waste Paper Co., Inc. - VRP Active C&D, MSW, RC, SCRP, WOOD 
P Windsor Locks South Site Harvey Lane 214 Windsor Locks Babylon Recycling Center, LLC -VRP Active BW, C&D, LAND, RC, SCRP, WOOD 
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APPENDIX C.3 - PERMITTED WASTE FACILITIES:  LANDFILLS (LF) (ACTIVE / INACTIVE) 

MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE* see key APPACRES 

M Avon 281 Huckleberry Hill Road 27 Avon LF Active BW 25 
M Berlin Deming Road 62 New Britain LF Active BW 15 
P Berlin Edgewood Avenue 262 Berlin Mattabassett District LF Active SPC 22 
M Branford Tabor Drive 145 Branford LF Active BW 6 
M Canaan Route 63 5 Canaan LF Active BW 5 
M Clinton 117 Old Nod Road 150 Clinton LF Active BW 10 
M Deep River Route 80 152 Deep River LF Active BW 10 
M East Haddam Nichols Road (Route 149) 98 East Haddam LF Active BW 2 

M Essex Middlesex Tpke.  
(Route 9A) 151 Essex LF Active BW 3 

M Glastonbury Tryon Road 63 Glastonbury LF Active BW 52 
P Hartford Leibert Road 225 Hartford CRRA LF Active ASH, BW 120 

M Hartland Grandville Road  
(Route 179) 183 Hartland LF Active BW 3 

M Killingly Brickhouse Road 38 Killingly LF Active BW 2 
M Lyme Brush Hill Road 118 Lyme LF Active BW 2 
M Manchester 263 Olcott Road 195 Manchester LF Active BW 80 
M Monroe Gardner Road 129 Monroe LF Active BW 4 
M Morris Route 109 39 Morris LF Active BW 4 

P New Milford 60 Boardman Road 77 New Milford Nestle Food Co.  
LF Active SPC 4 

P New Milford Route 7 300 New Milford Kimberly-Clark  
Corp. LF Active SPC 15 

M Newington Main Street (Route 176) 59 Newington LF Active BW 5 
M North Stonington 215 Wintechog Hill Road 123 North Stonington LF Active BW 10 
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MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE*  
see key APPACRES 

P Old Lyme Boston Post Road 175 Old Lyme Kus LF Active BW 7 
M Old Lyme Four Mile River Road 176 Old Lyme LF Active BW 10 
M Plainville Granger Lane 49 Plainville LF Active BW 15 
P Putnam 344 River Road 210 Putnam Wheelabrator Ash LF Active ASH 60 
M Salem Rattlesnake Ledge Road 101 Salem LF Active BW 2 
P Sprague Inland Road 325 Sprague International Paper LF Active SPC 1 

P Stonington Voluntown Road (Route  
49) 228 Stonington Conn. American Water 

Co. LF Active SPC 5 

M Suffield/ Mountain Road 4 Suffield LF Active BW 12 

P Thomaston Waterbury Road 43 Thomaston Patterson Brothers Inc.  
LF Active BW 5 

M Trumbull Spring Hill Road 131 Trumbull LF Active BW 2 

M Waterbury Municipal Road 358 Waterbury South End Disposal  
Area (SEDA) LF Active SPC 12 

P Waterbury Highland Avenue and  
Highview Street 93 Waterbury CT Resource Recover y 

Authority LF Active BW 6 

M Westbrook McVeagh Road 154 Westbrook LF Active BW 4 
M Windsor Huchkleberry Road 11 Windsor LF Active BW, MSW 65 
P Canterbury Packer Road 430 Canterbury Yarwarski Site 4 - LF Inactive HW 0 
M Plymouth Green Drive 45 Plymouth LF Inactive  0 
M Simsbury Wolcott Road 10 Simsbury LF Inactive MSW 26 
M Stratford Short Beach Road 173 Stratford LF Inactive MSW 15 

P Wallingford South Cherry Street, Pent  
Highway 115 Wallingford CT Resource  

Recovery Authority LF Inactive MSW 0 

M Warren Route 45 335 Warren LF Inactive MSW 0 
P Waterbury Thomaston Avenue 91 Waterbury Wrecking LF Inactive BW 0 
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APPENDIX C.3 – PERMITTED WASTE FACILITIES:  LANDFILLS (LF) (CLOSED) 

MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE 
*see key APPACRES

M Andover Shoddy Mill Road 65 Andover LF Closed MSW 8 
P Ashford Waterfall Road 229 Ashford Charles Woytik LF Closed MSW 3 
M Avon 281 Huckleberry Hill Road 27 Avon LF Closed MSW 20 
M Avon Arch Road 230 Avon LF  Closed MSW 6 
M Barkhamsted Route 44 8 Barkhamsted RRDD#1 LF Closed MSW 10 
P Beacon Lopus Road 261 Beacon Falls Posick LF Closed MSW 8 
P Beacon Falls Beacon Hieghts, Inc. PO Box 7 231 Beacon Falls Murtha LF Closed MSW 20 
M Berlin 642 Christian Lane 51 New Britain Incinerator LF Closed ASH 15 
M Berlin Deming Road 62 New Britain Industrial LF Closed IND 5 
M Bethel Sumpaug Road 125 Bethel LF Closed MSW 15 
M Bethlehem 409 Main Street South, Route 61 199 Bethlehem LF Closed MSW 10 
M Bloomfield Blue Hills Avenue 232 Bloomfield LF Closed MSW 5 
M Bozrah 255 Bozrah Street, Route 163 102 Bozrah LF Closed   - 0 
P Bozrah Caroline Road 233 Bozrah Seymour Adleman LF Closed MSW 12 
P Branford Tabor Drive 145 Branford Zuwalick LF Closed MSW 6 
M Branford At Sewage Plant 234 Branford LF  Closed BW 2 
M Bridgeport 475 Asylum Street 165 Bridgeport LF Closed ASH, MSW 0 
M Bridgeport South Avenue 169 Bridgeport LF Closed BW, MSW 25 
M Bridgeport Bostwick Avenue 235 Bridgeport LF  Closed ASH, MSW 10 
M Bristol Lake Avenue 221 Bristol LF Closed ASH, MSW 55 
M Brooklyn Rukstella Road 37 Brooklyn LF Closed MSW 16 
P Burlington Upson Road 236 New Britain Water Co. LF Closed WTS 12 
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MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE 
* see key APPACRES

M Canaan Route 63 5 Canaan LF Closed MSW 10 

P Canterbury Packer Road 73 Canterbury Yaworski Site 1 MSW –  
LF Closed MSW 30 

P Canterbury Packer Road 263 Canterbury Yaworski Site 3 – LF Closed BW 0 
P Canterbury Packer Road 264 Canterbury Yaworski Site 2 BW – LF Closed BW 0 
M Canton Farmington Road 26 Canton LF Closed MSW 10 
P Chaplin Chewink Road 237 Chaplin LF Closed MSW 4 
M Cheshire 1286 Waterbury Road, Route 70 85 Cheshire Old LF Closed MSW 6 
M Cheshire 1286 Waterbury Road, Route 70 85 Cheshire LF Closed MSW 0 
M Chester Cedar Lake Road 238 Chester LF  Closed MSW 5 
M Chester Mottland Road 239 Chester LF  Closed BW 8 
M Clinton 117 Old Nod Road 150 Clinton LF Closed MSW 7 
P Clinton 140 Knollwood Drive 212 Clinton Stanley-Bostich Inc. LF Closed IND SLUG 0 
M Colchester Old Amston Road, Route 85 100 Colchester LF Closed MSW 14 
P Colchester Red School Road 240 Colchester Municipal Enterprises LF Closed MSW 400 
M Columbia Route 6 66 Columbia LF Closed MSW 0 
M Columbia Routes 6 and 66 241 Columbia LF  Closed MSW 4 
M Columbia Doubleday Road 242 Columbia LF  Closed MSW 5 
M Cornwall Route 4 266 Cornwall LF Closed MSW 0 
M Coventry South Street Extension & Plains, Route 31 34 Coventry LF Closed MSW 0 
P Cromwell Route 9 and Coles Road 244 Cromwell D&M Demolition LF Closed BW 6 
M Cromwell Timber Hill Road East 245 Cromwell LF  Closed BW 3 
M Cornwall Route 4 266 Cornwall LF Closed MSW 0 
M Coventry South Street Extension & Plains, Route 31 34 Coventry LF Closed MSW 0 
P Cromwell Route 9 and Coles Road 244 Cromwell D&M Demolition LF Closed BW 6 
M Danbury Plumtrees Road 109 Danbury LF Closed MSW 0 
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MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * 
see key  APPACRES 

M Darien 126 Ledge Road 182 Darien LF Closed ASH, MSW 0 
P Darien Route 95 & Lenox Avenue 227 Darien Avalon Bay Communities LF Closed BW 10 
M Derby Pine Street 134 Derby LF Closed ASH, MSW 0 
M East Granby Route 20 and Muddy Brook 246 East Granby LF Closed MSW 0 
M East Haddam Nichols Road (Route 149) 98 East Haddam LF Closed MSW 0 
M East Haddam Trowbridge Road 247 East Haddam LF  Closed BW 0 
M East Hampton Bear Swamp Road 97 East Hampton LF Closed MSW 0 
M East Hartford 25 Ecology Drive 29 East Hartford LF Closed MSW 22 
P East Hartford Roberts Street 248 East Hartford Wrobel Property LF Closed BW 6 
M East Haven 240 Commerce Street, Silver Sands Road 142 East Haven LF Closed BW 0 
M East Lyme 91 Roxbury Road 155 East Lyme LF Closed MSW 7 
P East Windsor Route 140 249 East Windsor Kement & Sons, Inc. LF Closed MSW 15 

P East Windsor Wapping Road 250 E.Windsor Northern Capitol Region  
Disposal Facility (Botticello) LF Closed BW, MSW 0 

M Eastford Westford Road 22 Eastford Landfill Closed MSW 5 
P Ellington Route 140 15 Elington CRRA LF Closed MSW 0 
M Eastford Westford Road 22 Eastford Landfill Closed MSW 5 
M Easton North Street 251 Easton LF Closed MSW 8 
M Ellington Hoffman Road 252 Ellington Closed LF Closed MSW 0 
M Enfield Town Farm Road 197 Enfield LF Closed MSW 0 
P Enfield Abbe Road 253 Enfield Della Construction LF Closed BW 6 
M Enfield MapleStreet 254 Enfield LF  Closed MSW 0 
M Essex Middlesex Turnpike (Route 9A) 151 Essex LF Closed MSW 0 
M Fairfield One Rod Highway 196 Fairfield LF Closed MSW 0 
M Farmington Quarry Road 48 Farmington LF (Route #4) Closed MSW 5 
M Farmington Red Oak Hill Road 215 Farmington LF Closed BW 6 
M Glastonbury 2340 New London Turnpike 64 Glastonbury LF Closed MSW 0 
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MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE* 
see key  APPACRES 

M Glastonbury Wassuc Road 255 Glastonbury LF  Closed MSW 0 
M Glastonbury Old Maids Lane 256 Glastonbury LF  Closed BW 20 
M Granby Old Stagecoach Road 9 Granby LF Closed MSW 8 
M Greenwich Holly Hill Lane 174 Greenwich LF Closed ASH, MSW 6 
P Griswold Rixtown Road 257 Griswold Burdick LF Closed MSW 0 

ST Griswold Route 201 271 Griswold, DEP LF, Hopewell Pond State Park Closed MSW 0 
M Groton Wells Road 124 Groton LF Closed BW 0 
M Groton Flanders Road 157 Groton LF Closed BW 50 
M Guilford Route 1 147 Guilford LF (North) Closed MSW 10 
M Guilford Route 1 South of I-95 258 Guilford LF (South) Closed MSW 5 
M Guilford Wild Rose Avenue 259 Guilford LF (Wild Rose) Closed BW 8 
ST Haddam Haddam Meadow State Park 117 Haddam State, DEP LF Closed MSW 7 
M Hamden 231 Wintergreen Avenue 218 Hamden LF Closed MSW 20 
P Hamden 2799 State Street 260 Hamden Joseph Farricielli  -LF Closed BW 45 
P Hamden 2799 State Street 260 Hamden Joseph Farricielli LF (Q Park) Closed BW 45 
M Lisbon Route 169 279 Lisbon LF Closed MSW 0 
M Litchfield Little Pitch Road 41 Litchfield Landfill Closed MSW 10 
M Madison Ridge Road 149 Madison LF Closed BW, MSW 10 

ST Madison Route 1 280 Madison State, DEP LF –  
Hammonasset State Park LF Closed MSW 4 

P Manchester 1366 Tolland Turnpike 363 Manchester Klock Co. LF Closed BW 4 
M Mansfield Cemetery Road 281 Mansfield LF Closed MSW 0 

ST Mansfield Storrs UCONN 282 Mansfield State, UCONN LF  
(Sewage Plant) Closed MSW 12 

ST Mansfield Route 44 283 Mansfield State, DMR LF Closed MSW 8 
ST Mansfield Storrs UCONN 284 Mansfield State, UCONN LF Closed MSW 1 
M Marlborough Quinn Road 192 Marlborough LF Closed MSW 10 
M Middlefield Cherry Hill Road 116 Middlefield Dmiab, Two Towns LF Closed MSW 12 
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MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * 
see key APPACRES 

P Middlefield Lyman Road 286 Middlefield Lyman Orchards LF Closed MSW 1 
P Middletown Newfield Street 94 Middletown Armetta LF Closed BW 15 
M Middletown Johnson Street 287 Middletown LF Closed MSW 20 

P Middletown Route 3 and 72 288 Middletown Coleman Bros.  
Shows LF Closed BW 15 

P Middletown River & Aircraft Road 289 Middletown P&W Aircraft LF Closed WTS 6 
M Middlefield Gap Road 285 Middlefield LF Closed MSW 0 

ST Milford Silver Sands State Park 290 Milford Silver Sands State  
Park LF Closed MSW 40 

M Monroe Guinea Road 291 Monroe LF  Closed MSW 8 
P Montville Route 2A 120 Montville SCRRRA LF Closed ASH 0 

M Montville 669 Oakdale Road,  
Route 163 119 Montville LF Closed MSW 12 

M Montville Black Ash Road 292 Montville LF  Closed MSW 0 
P Montville Williams Road 364 Montville Stone Container LF Closed SPC 8 
M Morris Route 109 39 Morris LF Closed BW 0 
M Morris Route 209 293 Morris LF  Closed MSW 12 
P Naugatuck Laurel Park 295 Naugatuck Harold Murtha LF Closed MSW 35 
P Naugatuck Andrews Mountain 296 Naugatuck Kaladish LF Closed IND 0 
P Naugatuck. Jones Road 294 Naugatuck Eastern Co. LF Closed BW 4 

M New Canaan Old Kings Highway,  
Route 123 162 New Canaan LF Closed ASH, BW, MSW 10 

M New Fairfield Bigelow Road 106 New Fairfield LF Closed MSW 8 
M New Hartford Green Woods Road 297 New Hartford LF Closed MSW 0 
M New Haven Middletown Avenue 138 New Haven LF Closed MSW 40 
P New Haven Quinnipiac Avenue 298 New Haven Blakeslee Site 1 LF Closed BW 0 
P New Haven East of LF Access Road 365 New Haven Blakeslee Site 2 LF Closed ASH 4 
M New London Bates Woods Park 299 New London LF Closed MSW 20 
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MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * 
see key APPACRES 

P New Milford 182 Danbury Road, Route 37 366 New Milford Waste  
Management of CT LF Closed MSW 70 

P New Milford Off of RT 25  367 New Milford STEB-BINS LF Closed MSW 10 
M Newington Main Street (Route 176) 59 Newington LF Closed LAND, BW 0 
M Newington Kitts Lane 301 Newington LF  Closed BW 8 
M Newtown Ethan Allen Boulevard 198 Newtown LF Closed MSW 20 
ST Newtown State DEP landfill 302 Newtown State, DEP LF Closed MSW 5 
P Newtown Route 25 303 Newtown D’Addario LF Closed BW 20 

P Newtown Nunnawauk Road 368 Newtown CT Fairfield Hills  
Hospital Closed ASH 4 

M Norfolk 599 Greenwoods East, Route 44 6 Norfolk LF Closed MSW 10 
M N. Branford Ciro Road 304 North Brandford LF Closed MSW 12 

M North Haven Sackett Point Road, Universal  
Drive 209 North Haven LF Closed MSW, WWTS 16 

P North Haven 195 McDermott Road 211 North Haven U.S. Surgical LF Closed C&D 5 

P North Haven Stillman Road 369 North Haven Olshen/Lenard  
Concrete Pipe Co. LF Closed LAND 0 

M Norwalk I-95/River 305 Norwalk LF Closed MSW 20 
M Norwalk Gillies Lane 306 Norwalk LF Closed BW 10 

M Norwalk Bouton Street & PA Central  
Road 307 Norwalk Crossland LF Closed BW 10 

M Norwich 73 Rogers Road 185 Norwich LF Closed MSW 12 
M Norwich Hollyhock Island 308 Norwich LF Closed MSW 5 
M Norwich Corning Road 309 Norwich LF  Closed MSW 0 
P Old Saybrook Route 166 310 Old Saybrook Van Epps LF Closed BW 8 
M Old Saybrook Coulter Street North Cove 311 Old Saybrook LF, Closed MSW 8 

P Orange South Orange Center Road, 
Route 1 137 Orange Home Depot Plaza 

LF Closed MSW 7 

M Oxford Riggs Road 312 Oxford LF Closed MSW 10 
M Plainville Granger Lane 49 Plainville LF Closed MSW 15 
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MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * 
see key APPACRES 

M Portland 39 Sand Hill Road 95 Portland LF Closed MSW 16 
M Preston Ross Road 105 Preston LF Closed MSW 8 
ST Preston Route 12 and 2A 316 Preston DOT LF Closed BW 2 

ST Preston Route 2A 373 Preston Norwich Hospital  
(DMH) LF Closed ASH 3 

M Prospect Plank Road 317 Prospect LF Closed MSW 12 
M Putnam 344 River Road 210 Putnam LF Closed MSW 12 
M Putnam Moddock Road 318 Putnam LF  Closed MSW 5 
M Redding 84 Hopewell Woods Road 127 Redding LF Closed MSW 14 
M Ridgefield Old Quarry Road 126 Ridgefield LF Closed MSW 15 
P Rocky Hill Meadow Road and Goff Brook 319 Rocky Hill Caruso Bros. LF Closed MSW 35 
M Roxbury Lower Country Road 78 Roxbury LF Closed MSW 6 
M Salisbury Route 41 1 Salisbury LF Closed MSW 2 
M Scotland Brook Road 320 Scotland LF Closed MSW 0 
M Seymour Silvermine Road 113 Seymour LF Closed BW, MSW 8 
P Seymour Rimmon Street 321 Seymour Century Brass LF Closed IND 0 
P Shelton 866 River Road, Route 110 136 Shelton CRRA Ash LF Closed ASH 0 
M Shelton Willoughby Road 322 Shelton LF Closed MSW 0 
M Somers 127 Egypt Road 31 Somers LF Closed MSW 15 

ST Southbury W. Flagg Swamp Road 324 Southbury DMR, Training   
School LF Closed BW 0 

M Southington West Center Street 375 Southington West Center  
Street LF Closed SPW 0 

M S. Windsor Burgess Road 30 South Windsor LF Closed MSW 25 

P S. Windsor Route 5 374 South Windsor Taylor and  
Fenn Castin Sand LF Closed SPW 0 
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MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * 
see key APPACRES 

M Southbury 231 Kettletown Road 111 Southbury LF Closed MSW 9 
M Southington Depaolo Drive 216 Southington LF Closed MSW 25 
M Sprague Route 138 103 Sprague LF Closed MSW 0 
M Stafford 80 Upper Road 17 Stafford LF Closed MSW 22 

M Stamford Scofieldtown Road 160 Stamford Road 
LF Closed MSW 0 

M Stamford Cove Island Park 326 Stamford LF  Closed MSW 0 
M Stamford Shippan Avenue 327 Stamford LF  Closed MSW 0 
M Stamford Dyke Lane 328 Stamford LF  Closed MSW 0 
P Stamford Homestead Avenue 376 Stamford Penn Central R.R. LF Closed MSW 0 
M Stonington Greenhaven Road 159 Stonington LF Closed MSW 25 
M Stonington Route 1 330 Stonington LF Closed BW 6 
P Stratford Lordship Boulevard 377 Stratford Carpenter Tech  Closed SLAG 6 
P Stratford Route 1 378 Stratford Tilo Co. LF Closed ROOFING 0 

P Stratford Lordship Boulevard 379 Stratford Sikorski Airport  
LF Closed ASH, MSW 0 

P Stratford Lordship Boulevard 388 Stratford Ryan Corp. LF Closed SLAG 5 
M Suffield Mountain Road 4 Suffield LF Closed BW 0 
P Suffield Phelps Road 331 Suffiled Phelps LF Closed MSW 6 
P Thomaston Waterbury Road 355 Thomaston Envirite Corp. LF Closed SPW 6 
M Thompson Passay Road 23 Thompson LF Closed MSW 9 
M Thompson Chapel Street 353 Thomaston LF Closed MSW 12 
M Tolland Old Stafford Road 19 Tolland LF Closed MSW 10 
M Torrington Disposal Road 333 Torrington LF Closed MSW 25 
M Vernon West Street 356 Vernon LF Landfill Closed MSW 3 
P Voluntown Route 138 334 Voluntown Calvin Bronson Closed MSW 8 
M Wallingford Cherry Street 114 Wallingford LF Closed BW 12 
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MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * 
see key APPACRES

P Wallingford South Cherry Street, Pent  
Highway 115 Wallingford CRRA LF Closed ASH 6 

P Wallingford Off Gaylord Farms Road 387 Wallingford Gaylord  
Hospital LF Closed ASH, BW 6 

M Washington Clark Road 40 Washington LF Closed BW, MSW 10 

M Waterbury Mark Lane 90 Waterbury North End  
Disposal Area (NEDA) LF Closed MSW 25 

M Waterbury Watertown Avenue 336 Waterbury LF  Closed LEAF 0 

P Waterbury Watertown Avenue and Steele  
Brook 337 Waterbury  Closed BW 5 

P Waterbury Mark Lane 359 Waterbury Valeisis LF Closed BW 8 
M Waterford Miner Lane 156 Waterford LF Closed MSW 20 
M Waterford  Fog Plain Road 339 Waterford LF Closed BW, SPC 8 
P Watertown Echo Lake Road 89 Watertown CURA LF Closed BW 6 
M Watertown Old Baird Road 338 Watertown LF Closed MSW 11 
M West Hartford 17 Brixton Street 56 West Hartford LF Closed ASH 0 
M West Hartford Albany Avenue, Route 44 224 West Hartford LF Closed LAND 8 

P West Hartford South Main Street 340 West Hartford Rockledge  
Country Club LF Closed ASH 2 

P West Haven 95 Spring Street 341 West Haven Solid Waste  
Disposal Inc. Landfill) Closed MSW 35 

P West Haven Front Street 342 West Haven Solid Waste  
Disposal Inc. LF Closed ASH, MSW 20 

M Weston Godfrey Road 163 Weston LF Closed BW, MSW 15 

M Westport Hendrick Point 344 Westport Longshore Country 
Club LF Closed BW 6 

M Westport Green Farms 345 Westport LF  Closed MSW 0 
M Westport Jesup Road 360 Westport LF  Closed MSW 2 
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MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * 
see key APPACRES 

M Westport Bonnie Brook Road 390 Westport LF Closed BW 20 
M Willington 57 Hancock Road 18 Willington LF  Closed MSW 7 
M Willington Moose Meadow Road 21 Willington LF  Closed MSW 12 
M Wilton Mather Street 161 Wilton LF Closed BW, MSW 14 
M Winchester Lanson Drive, Old Route 8 213 Winchester LF Closed MSW 15 
M Windham Plains Road 69 Windham LF Closed ASH, BW 12 
ST Windham Route 6 Airport 346 Windham State, DOT LF Closed MSW 25 
M Windham Route 203 347 Windham LF Closed BW 10 
M Windham South Windham 348 Windham LF Closed MSW 7 
P Windsor Off of RT 159 349 Windsor Taylor & Fenn LF Closed SPC 0 
P Windsor Kennedy Road 350 Windsor Thrall Property LF Closed MSW 15 
M Windsor Locks Reed Avenue 380 Windsor Locks LF Closed MSW 0 
M Windsor Locks Route 20 381 Windsor Locks LF Closed BW 3 

M Wolcott Boundary Line Road &  
Mad River 351 Wolcott LF Closed MSW 14 

M Woodbridge Newton Road, Route 114 132 Woodbridge LF Closed MSW 4 
M Woodbridge Acorn Hill Road 352 Woodbridge LF Closed MSW 11 
M Woodbury Bacon Pond Road 80 Woodbury LF Closed MSW 11 
M Woodstock Paine District Road 184 Woodstock LF Closed MSW 10 
M Coventry Flander River Road 243 Coventry LF  Closed BW 5 
M Cromwell Sebethe Drive 269 Cromwell  Closed MSW 0 
P Danbury Rogers Park 267 Danbury Rogers Park LF Closed MSW 0 
P Milford Plains Road 171 Milford McNeil LF Closed ASH 10 

P Milford Plains Road 171 Milford Design Land Developers 
LF Closed BW 22 

M Ansonia North Division Street 133 Ansonia LF Closed BW 0 
P Berlin 475 Christian Lane 52 Berlin Family Realty, Inc. LF Closed BW 0 
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MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * 
see key APPACRES 

M Mansfield Warrenville Road, Route 89 36 Mansfield BW LF Closed BW 0 
M Meriden Evansville Avenue 217 Meriden LF Closed MSW 25 
P North Haven Route 40 371 North Haven Humphrey Chemical Closed SPC 0 

P Wallingford South Cherry Street, Pent  
Highway 115 Wallingford CT Resource  

Recovery Authority LF Closed MSW 0 
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APPENDIX C.4 - PERMITTED WASTE FACILITIES:  RESOURCE RECOVERY FACILITIES (RRF) 

MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * 
 see key 

P Bridgeport 6 Howard Avenue 168 Bridgeport Connecticut Resource Recovery  
Authority/Bridgeport Resco, L.P. Active MSW 

P Bristol Lake Avenue 221 Bristol Covanta Bristol, Inc. - RRF Active MSW 

P Hartford Reserve Road 53 Hartford CRRA Resource Recovery  
Authority Active MSW 

P Lisbon 425 South Burnham Highway 104 Lisbon Wheelabrator Lisbon, Inc  - RRF Active ASH, MSW, RC 

P Preston Route 12 121 Preston American Ref-Fuel Company of  
Southeastern CT - RRF Active MSW 

P Sterling Sterling Industrial Park 329 Sterling Exeter Energy Limited Partnership – 
RRF Active TIRE 

P Wallingford South Cherry Street,  
Pent Highway 115 Wallingford CRRA/Covanta Projects of  

Wallingford, L.P. - RRF Active MSW 
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APPENDIX C.5 - PERMITTED WASTE FACILITIES:  INTERMEDIATE PROCESSING CENTER (IPC) 

MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * see key 

P Berlin 655 Christian Lane 50 Berlin Recycle America Alliance, LLC -  IPC Active BCP, CARD, PAPR 
P Danbury 307 White Street 110 Danbury Recycling Technologies, Inc. -  IPC Active BCP, CARD, PAPR 

P Groton Flanders Road 157 Groton Southeastern CT Regional Resource  
Recovery Authority - IPC Active BCP, BTMX, CARD, PAPR 

P Hartford 211 Murphy Road 54 Hartford CRRA IPC Active PAPR 
P Hartford 211 Murphy Road 54 Hartford CRRA  - IPC Active BCP 

P Stratford 1300 and 1410  
Honeyspot Road 167 Stratford CRRA IPC Active BCP, PAPR 

P Willimantic Recycling Way 68 Willimantic Waste Paper Co., Inc. IPC Active BAT, BCP, CARD, PAPR,  
WOOD 
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APPENDIX C.6 - PERMITTED WASTE FACILITIES:  RECYCLING FACILITIES (RF) 
MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * see key 

M Barkhamsted Route 44 8 Barkhamsted RRDD#1 RF Active HHW 
M Madison Ridge Road 149 Madison RF Active BCP 
M Manchester 263 Olcott Road 195 Manchester RF Active HHW 

P New Haven 90 Sargent Drive 140 New Haven S. Central CT Reg. Water Aut.  
RRF Active DC, DI, DR, HHW 

M Wallingford 157 John Street 428 Wallingford RF Active BCP, PAPR, SCRP, UO, WHIT 
M Waterbury Mark Lane 90 Waterbury RF Active BPC, PAPR, SCRP, WHIT, UO 
M Willington 57 Hancock Road 18 Willington RF Active HHW 
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APPENDIX C.7 - PERMITTED WASTE FACILITIES:  TREATMENT STORAGE (T-S) 

LOCATION ADDRESS GISID NAME STATUS WASTE TYPE 
* see key 

Bridgeport 50 Cross Street 384 Bridgeport United Recycling T-S Active UO 
Bridgeport Seaview Avenue  Seaview Active CRW 
Bristol 51 Brodelick Street 383 Bristol Clean Harbors of CT, Inc. T-S Active Major Treatment Activities 
East Windsor 250 Main Street 268 North East Lamp Recycling T-S Active Fluorescent Lamp Recycling 
Meriden 136 Gracey Street 386 Meriden United Oil Recovery T-S Active Fuel and UO Recycling 
New Haven 120 Forbes Avenue 382 New Haven Active Oil, Inc. T-S Active  

Portland 203 Pickering Street 315 New England Environmental Transport, Inc. (1) T-S Active 
Lead Paint Debris Recycling; 

Truck to Truck Transfer 
Facility 

Waterbury 130 and 245 Freight Street 385 Waterbury Phoenix Soil, LLC T-S Active Petroleum Contaminated Soils
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APPENDIX C.8 - PERMITTED WASTE FACILITIES:  SLUDGE 

LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * see key 

Fairfield One Rod Highway 196 Fairfield Sludge Compost Facility Active ASH, LEAF, PAPR, SEWAGE SLUDGE, WOODCHIPS 
Farmington Route 4 47 Farmington Sludge Compost Facility Active SAWDUST, SEWAGE SLUDGE 

Bristol Battison Road 46 Bristol Sludge Compost Facility Inactive SEWAGE SLUDGE, WOODCHIPS 
Greenwich Holly Hill Lane 174 Greenwich Sludge Compost Facility Inactive LEAF, SEWAGE SLUDGE 
Hartford Brainard Road 57 Hartford Sludge Compost Facility Inactive SAWDUST, SEWAGE SLUDGE 
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APPENDIX C.9 - PERMITTED WASTE FACILITIES:  LEAF COMPOST FACILITIES (ACTIVE / INACTIVE) (LCF) 

LOCATION ADDRESS GISID NAME STATUS WASTE TYPE *see key 

Ansonia North Division Street 133 Ansonia LCF Active LEAF 
Ashford Upton Road 35 Ashford LCF Active LEAF 
Avon 281 Huckleberry Hill Road 27 Avon LCF Active LEAF 
Barkhamsted Route 44 8 Barkhamsted LCF (RRDD #1) Active LEAF 
Beacon Falls Lopus Road 112 Beacon Falls LCF Active LEAF 
Branford 747 East Main Street 144 Branford LCF Active LEAF 
Bridgeport South Avenue 169 Bridgeport LCF Active LEAF 
Bristol Peacedale Street 44 Bristol LCF (Peacedale Street) Active LEAF 
Bristol Lake Avenue 221 Bristol LCF (Lake Avenue/vasil Road) Active LEAF 
Brookfiled Pocono Road 107 Brookfield LCF Active LEAF 
Canaan Route 63 5 Canaan LCF Active LEAF 
Clinton 117 Old Nod Road 150 Clinton LCF Active LEAF, GRASS 
Colchester Old Amston Road, Route 85 100 Colchester LCF Active LEAF 
Coventry South Street Extension & Plains, Route 31 34 Coventry LCF Active LEAF 
Danbury Plumtrees Road 109 Danbury LCF Active LEAF 
Darien 126 Ledge Road 182 Darien LCF Active LEAF 
Derby Pine Street 134 Derby LCF Active LEAF 
East Haddam Nichols Road (Route 149) 98 East Haddam LCF Active LEAF 
East Hampton Bear Swamp Road 97 East Hampton LCF Active LEAF 
East Hartford 25 Ecology Drive 29 East Hartford LCF Active LEAF 
East Haven 240 Commerce Street, Silver Sands Road 142 East Haven LCF Active LEAF 
East Lyme 91 Roxbury Road 155 East Lyme LCF Active LEAF 
Easton 550 Sport Hill Road 128 Easton LCF(Snows Farm) Active LEAF 
Ellington Route 140 15 Ellington LCF (Thompson Farm-Derham) Active LEAF 
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LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * 
Enfield Powder Hill Rd 14 Enfield LCF (Powder Hill Farm) Active LEAF 
Essex Middlesex Turnpike (Route 9A) 151 Essex LCF Active LEAF 
Farmington Quarry Road 48 Farmington LCF (Quarry Road) Active LEAF 
Farmington Red Oak Hill Road 215 Farmington LCF (Tunxis Road) Active LEAF 
Glastonbury 2340 New London Turnpike 64 Glastonbury LCF Active LEAF, GRASS 
Granby Old Stagecoach Road 9 Granby LCF Active LEAF 
Groton Wells Road 124 Groton LCF (Wells Road) Active LEAF 
Guilford Goose Lane 146 Guilford LCF Active LEAF 
Hamden 231 Wintergreen Avenue 218 Hamden LCF Active LEAF 
Hartford Tower Road, Kenney Park 189 Hartford LCF (Kenney Park) Active LEAF 
Hartford Leibert Road 225 Hartford LCF (Jennings Road) Active LEAF 
Harwinton Route 72 25 Harwinton LCF Active LEAF 
Litchfield Little Pitch Road 41 Litchfield LCF Active LEAF 
Lyme Brush Hill Road 118 Lyme LCF Active LEAF 
Madison Ridge Road 149 Madison LCF Active LEAF 
Manchester 209 Hillstown Road 187 Manchester LCF (Botticello) Active LEAF 
Manchester 263 Olcott Road 195 Manchester LCF Active LEAF 
Mansfield Warrenville Road, Route 89 36 Mansfield LCF Active LEAF 
Meriden Evansville Avenue 217 Meriden LCF Active LEAF 
Middlefield Cherry Hill Road 116 Middlefield  - Middlefield/Durham - LCF Active LEAF 
Middletown 77 Higby Road 96 Middletown LCF (Kolman Farm) Active LEAF, GRASS 
Milford 1183 Oronoque Road 226 Milford LCF (Grillo Organic) Active LEAF, GRASS 
Montville 669 Oakdale Road, Route 163 119 Montville LCF Active LEAF 
Morris Route 109 39 Morris LCF Active LEAF 
New Cannan Lapham Avenue 180 New Canaan LCF Active LEAF 
New Fairfield Bigelow Road 106 New Fairfield LCF Active LEAF 
North Canaan 580 West Main Street 2 North Canaan LCF Active LEAF 
North Canaan Route 44 3 North Canaan LCF (Freund Farm) Active LEAF 
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LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * 
North Haven Warner Lane 143 North Haven LCF (Borrelli) Active LEAF 
North Stonington 215 Wintechog Hill Road 123 North Stinington LCF Active LEAF 
Orange South Orange Center Road, Route 1 137 Orange LCF Active LEAF 
Plainville Granger Lane 49 Plainville LCF Active LEAF 
Portland 39 Sand Hill Road 95 Portland LCF Active LEAF 
Redding 84 Hopewell Woods Road 127 Redding LCF Active LEAF 
Rocky Hill Dividend Avenue 60 Rocky Hill LCF Active LEAF 
Seymour West Silvermine Road 190 Seymour LCF Active LEAF 
Shelton Soundview Avenue 130 Shelton LCF Active LEAF 
Simsbury Wolcott Road 10 Simsbury LCF Active LEAF 
Somers 127 Egypt Road 31 Somers LCF Active LEAF 
South Windsor Burgess Road 30 South Windsor LCF Active LEAF 
Southbury 231 Kettletown Road 111 Southbury LCF Active LEAF 
Southington West Center Street 81 Southington LCF (West Center Street) Active LEAF 
Southington East Street 87 Southington (East Street) Active LEAF 
Stamford Scofieldtown Road 160 Stamford LCF (Scofieldtown Road) Active LEAF 
Stonington Greenhaven Road 159 Stonnington LCF Active LEAF 
Stratford Short Beach Road 173 Stratford LCF Active LEAF 
Thomaston Old Waterbury Road 42 Thomaston LCF Active LEAF 
Trumbull Indian Ledge Park 222 Trumbull LCF (Indian Ledge  #1) Active LEAF 
Trumbull Indian Ledge Park 223 Trumbull LCF (Indian Ledge #2) Active LEAF, GRASS 
Union 1024 Buckley Highway, Route 171 20 Union LCF Active LEAF 
Vernon Reservoir Road 33 Vernon LCF Active LEAF 
Wallingford Cherry Street 114 Wallingford LCF Active LEAF 
Watertown Old Baird Road 338 Watertown LCF Active LEAF 
West Hartford 17 Brixton Street 56 West Hartford LCF (Brixton Street.) Active LEAF 
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LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * 
West Hartford Albany Avenue, Route 44 224 West Hartford LCF (Albany Avenue) Active LEAF 
West Haven Kimberly Avenue 141 West Haven LCF Active LEAF 
Wethersfield Jordan Lane 58 Wethersfield LCF Active LEAF 
Windham Route 203 70 Windham LCF Active LEAF 
Windsor Locks Old County Road 12 Windsor Locks LCF Active LEAF 
Windsor/Bloomfield 500 Huckleberry Road 13 Windsor/Bloomfield LCF Active LEAF 
Wolcott Todd Road 83 Wolcott LCF (Todd Road) Active LEAF 
Wolcott 292 Woodtick Road 84 Wolcott LCF (Woodstick Road) Active LEAF 
Woodbury Bacon Pond Road 80 Woodbury LCF Active LEAF 
Berlin Norton Lane 86 Berlin LCF (Silver Lake Recycling) Inactive LEAF 
Bridgewater 42 Wewaka Bk. Road 79 Bridgewater LCF (Shady Acres Farm) Inactive LEAF 
Cheshire South Meriden Road 88 Cheshire LCF (Casertano Farm) Inactive LEAF 
Ellington 193 Pinney Street 32 Ellington LCF (Pitney Farm) Inactive LEAF 
Griswold 630 Plainfield Road, Route 12 74 Griswold LCF Inactive LEAF 
Newington Main Street (Route 176) 59 Newington LCF Inactive LEAF 
North Canaan 40 Allyndale Road 188 North Canaan LCF (Landtech) Inactive LEAF 
Stamford Magee Avenue 178 Stamford LCF (Magee Avenue) Inactive LEAF 
Waterford Miner Lane 156 Waterford LCF Inactive LEAF 
West Hartford Simsbury Road 28 West Hartford LCF (Simsbury Road) Inactive LEAF 
Westport 88 North Avenue 164 Westport LCF Inactive LEAF 
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APPENDIX C.10 - PERMITTED WASTE FACILITIES:  HOUSEHOLD HAZARDOUS WASTE (HHW) 

MGMT LOCATION ADDRESS GISID NAME STATUS WASTE TYPE * 
 see key 

M Essex 5 Town Dump Road 3472 CRERPA - HHW Active HHW 
M Manchester 263 Olcott Street 195 Manchester - HHW Active HHW 

P New Haven 90 Sargent Drive 1078 South Central Connecticut Regional Water 
Authority Active HHW 

M Willington 57 Hancock Road 253 Willington – HHW Active HHW 
 



 

 C-40 
 
 

 

 
 

This page left blank 



 

 
D-1 

 

Appendix D.  Aggregate Recycling Facilities in Connecticut 
 
 
 State of Connecticut, Department of Environmental Protection Website – Construction and 

Demolition Aggregate Recycling Facilities. 
This is a list of companies that operate clean fill, concrete, rubble, and asphalt recycling facilities 
in Connecticut.  This is only a partial listing, and by providing it on the website, the Department 
does not recommend any of these companies over any others.  Website: 

 
http://www.ct.gov/dep/cwp/view.asp?a=2718&q=325406 
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Appendix D 
Construction and Demolition Aggregate Recycling Facilities 
 
This list of companies operate clean fill, concrete, rubble, and asphalt recycling facilities in 
Connecticut.  The name, phone number, and contact person of a company and location of the 
established drop-off facility are listed.  This is a partial listing the Department does not recommend 
any of these companies over any others. 
 

Table July 2008 
 

Name of Company Address Phone and Contact 
American Materials Corp. 100 Old Iron Ore Road 

Bloomfield, CT 06002 
Phone:  (860) 242-6023 
Contact: Charlie Kopcinski 

Bart LoRusso & Sons, Inc. 
The General Stone, LLC 

109 Nichols Dr./157 East Aurora 
Waterbury, CT 06708 

Phone:  (203) 755-0065 
Contact:  Bart LoRusso, Jr. 

Burns Construction Housatonic Avenue 
Bridgeport, CT 06604 

Phone:  (203) 335-6640 
Contact:  Edward Burns 

Galasso Materials, LLC P.O. Box 1776 
East Granby, CT 06026 

Phone:  (860) 653-2524, x 3236 
Contact:  Bob Bertolo 

Guerrera Construction Company, Inc. 154 Christian Street 
Oxford, CT 06478 

Phone:  (203) 888-5069 
Fax:  (203) 888-7191 
Contact:  Joseph A. Guerrera, Jr.; 
Jill Toma,  

Hubert E. Butler Route 66, 
Portland, CT 06480 

Phone:  (860) 342-3880 
Contact:  Nancy Abell 

Incorporated Industries, LLC 180 West Newberry Road 
Bloomfield, CT 06002 

Phone:  (860) 242-0150 
Contact:  Ken Ouellette 
Website:  www.incorpind.com 

John J. Brennan Construction 2 Riverdale Avenue 
Shelton, CT 06484 

Phone:  (203) 924-1154 
Contact:  Howard Vagt 

Manchester Recycling & Materials, 
LLC 

60 Adams Street, 
Manchester, CT 06040 

Phone:  (860) 646-8076 
Contact:  Jeff Angell 

NJL Corporation 100 Scott Road 
Prospect, CT 06712 

Phone:  (203) 758-6662 
Contact:  Bob Capanna 

O&G Industries, Inc. 1225 Seaview Avenue 
Bridgeport, CT 06605 

Phone:  (860) 485-6622 
Fax:  (860) 485-6602 
Contact:  Suzanne Duffy 
E-mail:  sueduffy@ogind.com 
Website:  www.ogind.com 

O&G Industries, Inc. 69-70 Davenport St. 
Stamford, CT 06902 

Phone:  (860) 485-6622 
Fax:  (860) 485-6602 
Contact:  Suzanne Duffy 
E-mail:  sueduffy@ogind.com 
Website:  www.ogind.com 

Recycled Concrete Products Apothecaries Road 
East Windsor, CT 06106 

Phone:  1-800-742-6701 
Contact:  Don Mucci 
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Name of Company Address Phone and Contact 
Tilcon Connecticut Colt Highway, Route 6 

Farmington, CT 06032 
Phone:  (860) 677-1643 or 
             (860) 612-3092 
Contact:  Jerry Dembiczak 

Tilcon Connecticut 185 South Road 
Groton, CT 06340 

Phone:  (860) 445-2457 
Contact:  Steven Chisholm 

Valley Sand & Gravel 400 North Frontage Road 
North Haven, CT 06473 

Phone:  (203) 467-6328 
Contact:  Elmer Laydon 

Waste Conversion Technologies, Inc. 221 Old Gate Lane 
Milford, CT 04460 

Phone:  (203) 882-5840 
Contact:  Lorene Staple 
Contact:  William Laydon, Jr. 

Yorkhill Trap Rock Quarry Co. 975 Westfield Road 
Meriden, CT 06450 

Phone:  (203) 237-8421 
Contact:  Bruce Dykty 
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Appendix E.  Connecticut Regulated Waste Facilities 
 
 
State of Connecticut – Department of Environmental Protection Website: 

Commercial Hazardous Waste and Connecticut Regulated Waste Facilities in 
Connecticut. 
The facilities listed manage both hazardous waste and Connecticut Regulated Waste; and 
manage mainly non-hazardous Connecticut Regulated Waste.  The appearance of a facility on 
this list does not constitute a recommendation or approval of the facility.  The list is subject to 
change.  Website:  

 
http://www.ct.gov/dep/cwp/view.asp?a=2718&q=325490&depNav_GID=1646&pp=12&
n=1 
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Appendix E 
 

Commercial Hazardous Waste and Connecticut Regulated Waste Facilities in Connecticut 
 
The appearance of a facility on this list does not constitute a recommendation or approval of the facility.  The list is 
subject to change without notice.  The facilities listed in Table I manage both hazardous waste and Connecticut 
Regulated Waste.  The facilities listed in Table II manage mainly non-hazardous Connecticut Regulated Waste.  For 
further information, including current permit status information for these facilities, please contact the Waste Engineering 
and Enforcement Division at (860) 424-3372.  You may also call our toll free compliance assistance line at 1-888-424-
4193. 
 
Table I: Hazardous Waste and Connecticut Regulated Waste Facilities, July 2008 
 

TSDF Name Address Phone No. EPA ID No. Comments 
Bridgeport United Recycling, Inc. 50 Cross St., 

Bridgeport, CT 
203-334-1666 CTD002593887 Used oil and hazardous 

waste recycling/treatment 
/storage/transfer facility. 

Clean Harbors of CT, Inc. 761 Middle St. 
Bristol, CT  

860-583-8917 CTD000604488 Hazardous waste storage 
/treatment and used 
 electronics disassembling 
facility. 

United Oil Recovery, Inc. 136 Gracy Ave. 
Meriden, CT 

203-238-6745 CTD021816889 Used oil and hazardous 
waste recycling/treatment 
/storage facility. 

Waste Management New  
England Environmental  
Transport, Inc. 

203 Pickering St. 
Portland, CT 

860-342-0667 CTD983896341 Hazardous waste transfer 
facility. 

Environmental Services, LLC. 90 Brookfield St. 
S. Windsor, CT 

860-528-9500 CTD018811802 Hazardous waste transfer 
facility. 

 
Table II:  Connecticut Regulated Waste Facilities 
 

TSDF Name Address Phone No. EPA ID No. Comments
North East Lamp  
Recycling, Inc. 

250 Main St. 
East Windsor, CT 

860-292-1992 CT5000001495 Fluorescent lamp recycling 
and used electronics 
disassembling facility. 

We Recycle! 500 S. Broad St 
Meriden, CT. 

203-630-0344 CTR000503359 Used electronics 
disassembling facility. 

Active Oil, Inc. 120 Forbes Ave. 
New Haven, CT 

203-466-1030 CTD072131733 Used oil processing and 
marketing facility – 
Currently not operating. 

Phoenix Soil, Inc. 130 Freight St. 
Waterbury, CT 

203-759-0053 N/A Petroleum contaminated soil 
thermal treatment facility. 

United Retek of Connecticut, LLC 28 North Main St. 
West Hartford, CT 

203-759-0053 N/A Mobile soil stabilization 
treatment unit. 

United Retek of Connecticut, LLC 28 North Main St. 
West Hartford, CT 

203-759-0053 N/A Mobile soil stabilization 
treatment unit. 

COT-PuriTech, Inc. 1930 Main St. 
Sanford, ME 

207-324-9200 N/A Mobile used oil recycling 
unit. 
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Appendix F.  Transporter Public List – Biomedical Waste 
 
 
 
State of Connecticut, Department of Environmental Protection – Permitted Biomedical 

Waste Transporters.  Website:  
 

http://www.ct.gov/dep/lib/dep/waste_management_and_disposal/transporters_and_facili
ties/biomedicalwastetransporters.pdf 
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Appendix F 
 

State of Connecticut Department of Environmental Protection 
Licensed Biomedical Waste Transporter List Descriptive Key 

 
Column Headings: 
 
EPA ID NO. = Permittee’s U.S. EPA ID Number 
 
CT NO. = HW – Permittee’s Connecticut Hazardous Waste Transporter Number 
 BMW – Permittee’s Connecticut Biomedical Waste Transporter Number 
 
Transporter Name = Permittee’s name as written on permit 
 
Town = Town the permittee is located in 
 
State = State the permittee is located in 
 
Phone Number = The phone number where the permittee can be contacted 
 
P E D =  Permit Expiration Date 
 
N = Transporter is permitted to transport CT Regulated Waste only 
 
H =  Transporter is permitted to transport hazardous waste only 
 
SP =  Transporter is a Connecticut Spill Clean-Up Contractor 
 
NOTE:  Since all Connecticut waste transporter permits are vehicle and waste specific, you should verify 
that the vehicle(s) to be used and wastes to be transported are listed on the transporter’s permit before 
using their services. 
 
This list has been established for general reference only and should not be used as an ultimate verification 
source (i.e., You may want to request a current copy of the waste transporter’s permit from the hauler you 
intend to use).  Please be aware that this listing may change from day to day, however, due to resource 
constrains, this list is only periodically updated.  In addition, this list should not be construed to be a 
recommendation from the Bureau of Materials Management and Compliance Assurance of any services 
provided.  Should you have any questions or comments, contact the Waste Engineering and Enforcement 
Division at (860) 424-3566. 
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Transporter Public List – Biomedical Waste (Table, July 2008) 
 

 Permit No. EPA ID Transporter Name Site Street Address Town Phone No. PED N H SP 
          

State:  CT          
1 CT-BMW-37 CTR000506162 ALPINE ENVIRONMENTAL LLC 425 SOUTH CHERRY ST. WALLINGFORD (203) 269-9522 02/14/2010    

2 CT-BMW-31 N/A BIOMETHODS LLC 36 SHEFFIELD ST. WATERBURY (203) 756-7007 06/27/2010    

3 CT-BMW-42 CTR000004507 CONNECTICUT TANK REMOVAL INC. 118 BURR COURT BRIDGEPORT (203) 384-6020 Pending 9/08    

4 CT-BMW-21 CTR000003939 ENVIRONMENTAL MAINTENANCE 
SERVICES, INC. 10 GRAMAR AVE. PROSPECT (203) 758-5550 07/02/2010    

5 CT-BMW-19 CTD018811802 ENVIRONMENTAL SERVICES, INC. 90 BROOKFIELD ST. SOUTH WINDSOR (860) 528-9500 06/30/2010    

6 CT-BMW-40 N/A FACILITY SUPPORT SERVICES, LLC 2685 STATE ST. HAMDEN (203) 288-1281 11/20/2009    

7 CT-BMW-9 CTR000506535 HEALTHCARE WASTE SOLUTIONS, INC. 117 MURPHY RD. HARTFORD (718) 842-9655 01/31/2009    

8 CT-BMW-18 N/A PATHACURA 65 OAK ROAD WEST HAVEN (800) 315-6373 01/05/2009    

9 CT-BMW-5 CTD983872698 STERICYCLE, INC. 80 INDUSTRIAL PARK RD. MIDDLETOWN (860) 632-0294 10/13/2008    

10 CT-BMW-38 CTR000505933 TRUE BLUE ENVIRONMENTAL SERVICES, 
LLC 5 NORTHFIELD RD. WALLINGFORD (203) 269-3355 06/27/2009    

State:  IL          

1 CT-BMW-32 N/A DANIELS SHARPSMART, INC. 150 N MICHIGAN AVE 
SUITE 2800 CHICAGO (757) 880-6818 06/26/2009    

State:  MA          

1 CT-BMW-14 MAD039322250 CLEAN HARBORS ENVIRONMENTAL 
SERVICES, INC. 42 LONGWATER DR. NORWELL (781) 792-5764 09/25/2008    

2 CT-BMW-23 FLD092718576 MORAN ENVIRONMENTAL RECOVERY LLC 75 YORK AVE. RANDOLPH (781) 815-1177 06/22/2010    

4 CT-BMW-8 MAD985307685 NATIONAL WASTE MANAGEMENT, INC. 362 PUTNAM HILL RD. SUTTON (508) 476-1900 06/17/2010    

State:  NJ          
1 CT-BMW-12 NJD080631369 VEOLIA ES TECHNICAL SOLUTIONS, LLC. 1 EDEN LANE FLANDERS (973) 691-7321 04/07/2010    

State:  NY          

1 CT-BMW-27 NYR000076513 APPROVED STORAGE & WASTE HAULING, 
INC. 110 EDISON AVE. MT. VERNON (914) 664-4791 04/07/2010    

2 CT-BMW-26 NYD987039831 MEDI TRANSPORT SERVICES, INC. 306 FREETOWN HIGHWAY WALLKILL (845) 292-3577 08/04/2010    

3 CT-BMW-25 NYR000109645 NYESC ACQUISITION CORP DBA HEALTH 
CAE WASTE SERV 1281 VIELE AVE. BRONX (718) 842-9655 05/05/2010    
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Appendix G.  Connecticut Licensed Asbestos Contractors  
 
 
 Connecticut Department of Public Health – Asbestos Program  

 
http://www.ct.gov/dph/cwp/view.asp?a=3140&q=387400 

 
 
 Connecticut Department of Public Health – Licensed Asbestos Contractors  

 
http://www.ct.gov/dph/LIB/dph/environmental_health/asbestos/pdf/contractors.pdf 
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Appendix I.  Licensed Waste Transporters 
 
 
 Connecticut Department of Environmental Protection – Licensed Waste Transporters 

 
http://www.ct.gov/dep/lib/dep/waste_management_and_disposal/transporters_and_facilities
/biomedicalwastetransporters.pdf 
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Transporter Public List – (Table, July 2008) 
 

 Permit No. EPA ID Transporter Name Site Street Address Town Phone No. PED N H SP 
          

State:  AL          
1 CT-HW-678 ALD067138891 ROBBIE D. WOOD, INC. 1051 OLD WARRIOR RIVER RD. DOLOMITE (205)744-8440 6/30/2009    

2 CT-HW-363 ALD095704011 SUTTLES TRUCK LEASING, INC. 2460 HIGHWAY 43 SOUTH DEMOPOLIS (334)289-0670 6/30/2009    

State:  CT          

1 CT-HW-692 CTR000003921 ABSOLUTE TANK REMOVAL, L.L.C. 81 MUNSON STREET MILFORD (203)882-9391 6/30/2009    

2 CT-HW-798 CTR000506162 ALPINE ENVIRONMENTALSERVICES  
LLC 425 SOUTH CHERRY STREET WALLINGFORD (203)269-9522 6/30/2009    

3 CT-HW-792 CTR000505925 BRICO LLC 6C NORTHWOOD RD BLOOMFIELD (860)242-7068 6/30/2009    

4 CT-HW-770 CTR000506519 CONNECTICUT OIL RECYCLING 
SERVICES LLC 27 MILL STREET MIDDLETOWN (860)347-7979 6/30/2009    

5 CT-HW-695 CTR000004507 CONNECTICUT TANK REMOVAL INC. 118 BURR COURT BRIDGEPORT (203)384-6020 6/30/2009    

6 CT-HW-719 CTD983902370 D. W. TRANSPORT AND LEASING, INC. 33 PEQUOT ROAD UNCASVILLE (860)848-1692 6/30/2012    

7 CT-HW-614 CTR000506428 EARTH TECHNOLOGY II, LLC 2199 STATE STREET HAMDEN (203)269-2202 6/30/2009    

8 CT-HW-703 CTR000500819 EGC ENVIRONMENTAL SERVICES, 
INC. 5 CAPITAL DRIVE WALLINGFORD (203)483-6392 6/30/2011    

9 CT-HW-666 CTR000003939 ENVIRONMENTAL MAINTENANCE 
SERVICES, INC. 10 GRAMMAR AVENUE PROSPECT (203)758-5550 6/30/2009    

10 CT-HW-218 CTD018811802 ENVIRONMENTAL SERVICES, INC. 90 BROOKFIELD STREET SOUTH WINDSOR (860)528-9500 6/30/2009    

11 CT-HW-495 CTD089620405 ENVIROSHIELD, INC. 250 MOFFITT STREET STRATFORD (203)380-5644 6/30/2009    

12 CT-HW-779 CTR000505651 ENVIROTECH OF FAIRFIELD COUNTY 
INC 115 WOOSTER ST BETHEL (203)748-3111 6/30/2009    

13 CT-HW-599 CTR000501924 FEDERAL OIL SERVICE, INC. 58 GRANITE HILL ROAD KILLINGWORTH (860)663-5688 6/30/2011    

14 CT-HW-783 N/A H I STONE & SON INC 313 MAIN STREET NORTH SOUTHBURY (203)264-8656 6/30/2009    

15 CT-HW-645 CTR000506535 HEALTHCARE WASTE SOLUTIONS INC 117 MURPHY RD HARTFORD (718)842-9655 6/30/2009    

16 CT-HW-684 CTR000006049 HERBERT RECOVERY SYSTEMS, INC. 27 DAVENPORT STREET STAMFORD (203)938-7066 6/30/2009    

17 CT-HW-820 N/A JOHN J DOERRER INC 117 HORSE HILL ROAD WESTBROOK (860)669-8752 6/30/2011    

18 CT-HW-690 CTR000500389 KROPP ENVIRONMENTAL 
CONTRACTORS, INC. 32 EXETER ROAD LEBANON (860)642-9952 6/30/2009    

19 CT-HW-516 CTD983875493 MANSFIELD CONSTRUCTION, INC. 291 EAGLE STREET BRIDGEPORT (203)268-4876 6/30/2010    

20 CT-HW-528 CTR000005058 MCVAC ENVIRONMENTAL SERVICES 
INC. 481 GRAND AVENUE NEW HAVEN (203)498-1427 6/30/2009    

21 CT-HW-817 N/A MONOFLO SEPTIC COMPANY INC 261 SPENCER PLAINS ROAD WESTBROOK (860)227-0739 6/30/2009    
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 Permit No. EPA ID Transporter Name Site Street Address Town Phone No. PED N H SP 

          

State:  CT          
22 CT-HW-822 NYR000114314 NEW ENGLAND TANK SERVICES 458 DANBURY RD UNIT A-16 NEW MILFORD (860)354-0500 6/30/2009    

23 CT-HW-669 CT5000001495 NORTHEAST LAMP RECYCLING, INC. 250 MAIN STREET EAST WINDSOR (860)292-1992 6/30/2009    

24 CT-HW-812 CTR000505958 R E D TECHNOLOGIES LLC 173 PICKERING STREET PORTLAND (860)218-2428 6/30/2011    

25 CT-HW-755 N/A SHORELINE SANITATION INC. HATCHETT HILL ROAD OLD LYME (860)434-0052 6/30/2010    

26 CT-HW-776 N/A SKIPS SEPTIK TANK SERVICE INC 27 MUDDY BROOK RD ELLINGTON (860)875-2332 6/30/2010    

27 CT-HW-616 CTD983872698 STERICYCLE, INC. 80 INDUSTRIAL PARK ROAD MIDDLETOWN (860)632-0294 6/30/2010    

28 CT-HW-751 N/A SUBURBAN SANITATION SERVICE, 
INC. 18 COLONIAL ROAD CANTON (860)673-3078 6/30/2009    

29 CT-HW-691 CTR000004671 TECHNICAL ENVIRONMENTAL 
CONSTRUCTION, INC. 325 HATHAWAY DRIVE SUITE A STRATFORD (203)378-1066 6/30/2012    

30 CT-HW-26 CTD016424210 TRI-S ENVIRONMENTAL SERVICES, 
INC. 25 PINNEY STREET ELLINGTON (860)875-2110 6/30/2009    

31 CT-HW-794 CTR000505933 TRUE BLUE ENVIRONMENTAL 
SERVICES LLC 5 NORTHFIELD STREET WALLINGFORD (203)269-3355 6/30/2009    

32 CT-HW-527 CT000001966 TYREE ORGANIZATION, LTD. 125 COMMERCE DRIVE BROOKFIELD (631)249-3150 6/30/2010    

33 CT-HW-231 CTD021816889 UNITED OIL RECOVERY, INC. 136 GRACEY AVENUE MERIDEN (203)238-6745 6/30/2009    

34 CT-HW-676 CTR000004903 VINCENT CAHILL AND SONS 
EXCAVATING, INC. 270 MAIN STREET MIDDLEFIELD (860)349-8551 6/30/2009    

35 CT-HW-787 CTR000503359 WE RECYCLE INC 500 SOUTH BROAD STREET MERIDEN (203)630-0344 6/30/2009    

State:  FL          
1 CT-HW-762 FLR000057414 QUALITY CARRIERS, INC. 4041 PARK OAKS DRIVE TAMPA (800)282-2031 6/30/2009    

State:  IL          

1 CT-HW-753 ILR000130062 HERITAGE-CRYSTAL CLEAN, LLC 2175 POINT BOULEVARD 
SUITE 375 ELGIN (847)783-5932 6/30/2010    

2 CT-HW-440 ILD981957236 SET ENVIRONMENTAL, INC. 450 SUMAC ROAD WHEELING (847)537-9221 6/30/2010    

State:  IN          

1 CT-HW-618 IND058484114 HERITAGE TRANSPORT, LLC 7901 WEST MORRIS STREET INDIANAPOLIS (317)381-6844 6/30/2010    

2 CT-HW-757 IN0000640847 R. L. CARTER TRUCKING INC. 8451 SOUTH STATE RD 39 CLAYTON (317)539-4364 6/30/2009    

State:  MA          

1 CT-HW-112 MAD039322250 CLEAN HARBORS ENVIRONMENTAL 
SERVICES, INC. 42 LONGWATER DRIVE NORWELL (781)792-5000 6/30/2009    

2 CT-HW-33 NJ0000027193 CLEAN VENTURE INC. 138 LELAND STREET FRAMINGHAM (508)872-5000 6/30/2009    


