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7

7

7

7

7

7

7

7

7

14

7

7

Install Asphaltic Bridge Joint 21 Install Asphaltic Bridge Joint 

Removal of HMA (Bridge) 21 Removal of HMA (Bridge) 

Fine Milling of HMA 21 Fine Milling of HMA

7

7

7

7

7

7

7

7

7

14

7

7

Install Asphaltic Bridge Joint 21 Install Asphaltic Bridge Joint 

7

7

7

7

35

35

153 Total Number of Calendar Days 

W
E

E
K

 1
  
  
  
  
  
  
  
  
N

T
P

: 

2
/1

6
/2

0
1
5

W
E

E
K

 2
  
  
  
  
  
  
  
 

2
/2

3
/2

0
1
5

W
E

E
K

 3
  
  
  
  
  
  
 

3
/2

/2
0
1
5

W
E

E
K

 4
  
  
  
  
  
  
 

3
/9

/2
0
1
5

W
E

E
K

 5
  
  
  
  
  
  

3
/1

6
/2

0
1
5

W
E

E
K

 6
  
  
  
  
  
  
  

3
/2

3
/2

0
1
5

W
E

E
K

 7
  
  
  
  
  
  

3
/3

0
/2

0
1
5

W
E

E
K

 8
  
  
  
  
  
  

4
/6

/2
0
1
5

W
E

E
K

 9
  
  
  
  
  
 

4
/1

3
/2

0
1
5

W
E

E
K

 1
0
  
  
  
  
  
 

4
/2

0
/2

0
1
5

W
E

E
K

 1
1
  
  
  
  
  
  
  

4
/2

7
/2

0
1
5

W
E

E
K

 1
2
  
  
  
  
  
  

5
/4

/2
0
1
5

W
E

E
K

 1
3
  
  
  
  
  
  

5
/1

1
/2

0
1
5

W
E

E
K

 1
4
  
  
  
  
  
 

5
/1

8
/2

0
1
5

W
E

E
K

 1
5
  
  
  
  
  
  

5
/2

5
/2

0
1
5

W
E

E
K

 1
6
  
  
  
  
  
  

6
/1

/2
0
1
5

W
E

E
K

 1
7
  
  
  
  
  
  

6
/8

/2
0
1
5

W
E

E
K

 1
8
  
  
  
  
  
  

6
/1

5
/2

0
1
5

W
E

E
K

 1
9
  
  
  
  
  
  

6
/2

2
/2

0
1
5

W
E

E
K

 2
0
  
  
  
  
  
  

6
/2

9
/2

0
1
5

W
E

E
K

 2
1
  
  
  
  
  
  

7
/6

/2
0
1
5

W
E

E
K

 2
2
  
  
  
  
  
  

7
/1

3
/2

0
1
5

W
E

E
K

 2
3
  
  
  
  
  
 

7
/2

0
/2

0
1
5

W
E

E
K

 2
4
  
  
  
  
  
  

7
/2

7
/2

0
1
5

W
E

E
K

 2
5
  
  
  
  
  
  

8
/3

/2
0
1
5

W
E

E
K

 2
6
  
  
  
  
  
 

8
/1

0
/2

0
1
5

W
E

E
K

 2
7
  
  
  
  
  
 

8
/1

7
/2

0
1
5

W
E

E
K

 2
8
  
  
  
  
  
 

8
/2

4
/2

0
1
5

W
E

E
K

 2
9
  
  
  
  
  
C

C
D

  

8
/3

1
/2

0
1
5

D
U

R
A

T
IO

N
 (
D

A
Y

S
) 

TOWN OF COLCHESTER/SALEMCONSTRUCTION CALENDAR DAY CHART                      

28-201 120-91

Misc & Clean up

Pavement Markings 

Rumble Strip Automated 

N
O

R
T
H

B
O

U
N

D
 A

N
D

 S
O

U
T
H

B
O

U
N

D
 

PROJECT  28 -201 and 120-91 Route 11 Pavement Presevation             
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