
STATE OF CONNECTICUT - DEPARTMENT OF TRANSPORTATION - BUREAU OF HIGHWAYS

CHART FOR DETERMINING NUMBER OF CONTRACT DAYS

TOWN OF FED. AID PROJ. NO. TOWN PROJ.

KNOWN AS 

TYPE OF PAVEMENT

OPERATION QUANT.

Mobilization L.S.

Clearing and Grubbing L.S.

Water Pollution Control Est.

M & P of Traffic L.S.

Earthwork (Ledge Ex)

Drainage

Brook Culverts

Utilities Relocation

Bituminious Pavement

Curbing

Sidewalks

Final Overlay

Lighting

Pavement Markings

Turf Establishment

Landscape

Misc. And Clean Up

0

DATE OF LETTING CONTRACT DAYS ALLOWED

Sufficient equipment to complete the POSSIBLE AWARD CALCULATED BY

work on this project within the number START OF JOB APPROVED BY

of contract days allowed on this chart. FINISH OF JOB 11/12/2017

460

Coventry 32 130

540

MINIMUM

EQUIPMENT REQUIREMENTS

0566(110)
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160 240

8/26/2015

CONTRACT DAYS

80 320 400

MILES

11/27/2015

240

4/16/2016

U.S. Route 31 (Main Street)

Superpave (4" & 4") 2100 0.4

480 480

FEETLENGTH


