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Notice to Proceed - Est. April 20, 2015

Mobilization

Milling on the I-95 NB_Mainline, Adjacent Frontage Roads and Ramps (1.65 weeks say 2 weeks)

Milling a part of SR 624 then to Ramp 294,continue on SR 624 to R 001, US 1 up to on ramp gore area to I-95, Ramp 002(32SB)

Then mill SR 641 from William St., to Gore area US 1, Exit 83

Mill I-95 NB to MP 93.542 then go back to mill add'l  2" and pave 2", then TR 819, then R 312 A & B

Place 1" PMA S0.25 NB Mainline (0.41 week)

Place 2" thick PMA S0.5 I-95 EB_Ramp & EB Frontage Roads (1.81 weeks say 2)

Milling TR 817, Ramp 315, Ramp 818 (0.26 wks)

Milling of I-95 SB, Add'l 2" milling, 2" HMA S0.5 paving (0.93 weeks)             

Milling of SR 623, Ramps (001,001,002,003,004)-0.70 weeks

Place 1" PMA S0.25 SB Mainline (0.33 week)

Place 2" thick PMA S0.5 SB_Ramp & SB Frontage Roads (1.46 weeks say 1.5)

Mico-milling on the I-95 NB_Mainline, Gold Star Bridge(2 weeks)

Crack Filling/Isolated Bituminous Concrete Patching (2  weeks)

Paint temporary hot applied pavement markings (55,990 lf)

Place 5/8"Microsurfacing_Two Lifts (0.65 weeks say 1)

Install traffic loops (install 1 day to install 1 loop detector)

Permanent Line Striping ( lf)

Bridge 02611

Replace gland (0.07 week)__crew 1

Bridge 02572

Step 1 (Remove blacktop & place temp HMA)0.3 wk_crew 1

Step 2  Install Asphaltic Plug Joint System (0.22 wk_crew 1)

Bridge 03820 -Stage 1-2 (We can work between the stage 1 & 2

Step 1 (Remove blacktop & place temp HMA)0.91  wk_crew 1

Step 2  Install Asphaltic Plug Joint System (0.44 wk_crew 1)

Bridge 02864 -Start after Step 1 of Bridge 3820

Step 1 (Remove blacktop & place temp HMA)0.85 wk_crew 1

Step 2  Install Asphaltic Plug Joint System (0.44 wk_crew 1)

Bridge 03819 (Gold Star Bridge)-Stage 1

Pier 9 (Installation of Strip Seal EJS) Stage 1 (1 weekend period)__crew 2

Stage 2(second weekend period)

Removal of black top & membrane of joint, then place HMA_18 joints (9.51 say 10 weeks)_crew 1 & 2

Installation of Asphaltic Plug System  (1.7 weeks say 2)

Preliminary Estimate of Calendar Days = 161 Days (23 weeks)

Estimating criteria:

 Milled surface only open to traffic for 5 days maximum.

Milling can start the second week of June

Production Factors:

Milling, 12,000 sy per nite

Micro-milling, 9000 sy per nite

Paving, 1200 tons per nite

Ultra-Thin Bonded HMA= 20,00 sy/night

Crack filling/sealing   10,000 sy/night

Winter Shutdown
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While working on Pier 9 Joint,  another 

crew will be working  on the joint for 

Bridges 02611, 02572, 03820, 02864

Different crew will be working milling  

on I-95 NB and adjacent Frontage 

Roads and Ramps

1.89 say  2 weeks

milling goes with crack filling/sealing

Calendar Day Estimate


