DEPARTMENT OF TRANSPORTATION

STATE OF CONNECTICUT FOR INFORMATION ONLY

DATE: 7/20/2016

CHART FOR DETERMINING NUMBER OF CONTRACT DAYS

PREPARED BY:

FED. AID PROJ. NO. 0015(134) TOWN Westport/Fairfield PROJ. 158-211
Safety Improvements to Route 15 (Merritt Parkway)
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OPERATION

[DATE OF ADV.

[DAY OF LETTING

[START OF CONSTRUCTION

[PERMIT RESTRICTIONS

[UTILITY WORK

[PROCUREMENT

[CLEARING AND GRUBBING

STAGE1&2

[CONCRETE PAVEMENT REMOVAL (Under Bridges)

PARTIAL DEPTH PATCHING
LLING

2 1/2 " PAVING

[WEDGING

[RESET CB

1.5 PAVEMENT

[STAGE 3

[SECTION 18 3 (NB &SI

[GUIDERAIL INSTALLATION

[LANDSCAPING

[TOPSOIL TURF ESTABLISHMENT

[BRIDGE WORK

[SECTION 2 (NB & S8B)

[TEMP. BARRIER CURB PLACENENT (RELOCATION|

[EARTH WORK, ROCK REMOVAL

[FULL DEPTH SHOULDER RECONSTRUCTION

[DRAINAGE INSTALLATION

[GUIDERAIL INSTALLATION

[LANDSCAPING

[TOPSOIL TURF ESTABLISHMENT

[BRIDGE WORK

STAGH

[SECTION 1 & 3 (MEDIAN)

[TEMP. BARRIER CURB PLACENENT (RELOCATION)

[EARTH WORKICURB REMOVALITREE PROTECTION

[DRAINAGE INSTALLATION

[MERRITT PARKWAY CONC. CURBING

[CONCRETE MEDIAN BARRIER
[GUIDERAIL INSTALLATION

[LANDSCAPING

[TOPSOIL TURF ESTABLISHMENT

[BRIDGE WORK

[SECTION 2 (MEDIAN

[TEMP. BARRIER CURE PLACEMENT (RELOCATION)

[EARTH WORKICURB REMOVALITREE PROTECTION

[DRAINAGE INSTALLATION

[MERRITT PARKWAY CONC. CURBING

[CONCRETE MEDIAN BARRIER

[GUIDERAIL INSTALLATION

[LANDSCAPING

[TOPSOIL TURF ESTABLISHMENT

[BRIDGE WORK

[STAGE 5

[RESET Ci

2 PAVEMENT FINAL OVERLAY

INSTALL PLANTINGS

[PLACE FINAL PAVEMENT MARKINGS

[PLACE 2" REINFORCED SOIL IN RIGHT SHOULDER

[PROJECT 158-207 (over Saugatuck River,

UNDER SIDE WORK

TOP SIDE WORK

[NEWTOWN TURNPIKE BRIDGE (Pkwy under)

'ALTERNATING ONE-WAY

FULL ROAD CLOSURE

[ROUTE 33/WILTON ROAD BRIDGE (Pkwy over]
[EASTON ROAD (Pkwy over|
[CLINTON AVENUE (Pkwy under)
[REDDING ROAD (Pkwy Under)
[MERWINS LANE (Pkwy under)
[CLEAN DRAINAGE SYSTEM
[FINAL CLEANUP
o
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Prited on: 712012016 14:21

CALENDAR DAYS ALLOWED = 630



