
Interstate I-84
Bridges No. 1765 1766
Bridges No. 3160 A-D, 3301, 3303
Hartford, CT

Hardesty & Hanover State Projects No. 
0063-0699
0063-0700
0063-0701

Task Name Start End Calendar Days

Contract Duration of 485 days 4/3/2017 11/30/2018

Construction Season I 4/3/2017 11/30/2017 242

Winter Shutdown 12/1/2017 4/1/2018 122

Construction Season II 4/2/2018 11/30/2018 243

Mobilization 4/3/2017 4/13/2017 11

Demobilization 11/15/2018 11/30/2018 16

Flagman Protection (Season 1) required for 4/13/2017 10/22/2017 193

Superstructure Repairs 5/1/2017 10/22/2017

Bridge 3160B Abrasive Blast Clean - Piers ML19 through ML31 - 13 locations 5/1/2017 6/5/2017

Bridge 3160A Abrasive Blast Clean - Piers ML28 through WE3 - 7 locations 5/1/2017 6/6/2017

Bridge 3160B Substructure Repairs - Piers ML19 through ML31 - 13 locations 7/29/2017 8/6/2017

Bridge 3160A Substructure Repairs - Piers ML28 through WE3 - 7 locations 6/15/2017 6/23/2017

Flagman Protection (Season 2) required for 4/2/2018 8/28/2018 149

Median Deck Repairs 4/2/2018 8/20/2018

Bearing Repairs 5/14/2018 5/28/2018

Supplemental Steel Repairs 5/1/2018 8/28/2018

Deck Patching, Overlay, Membrane, Line Striping

1766 (WB) Bridge Deck Patching 4/13/2017 7/6/2017 85

1766 (WB) Final Paving / Striping 7/6/2017 7/20/2017 15

1765 (EB) Bridge Deck Patching 7/6/2017 10/14/2017 101

1765 (EB) Final Paving / Striping 10/14/2017 10/28/2017 15

3303 (EB) Bridge Deck Patching 7/6/2017 10/14/2017 101

3303 (EB) Final Paving / Striping 10/14/2017 10/28/2017 15

Roadway Light Pole & Fixture Replacement 6/1/2017 7/10/2017 40

Bridge 1765 I-84 Eastbound 6/1/2017 6/7/2017 7

Bridge 1766 I-84 Westbound 6/7/2017 6/10/2017 4

Bridge 3160A I-84 Eastbound 6/10/2017 6/19/2017 10

Bridge 3160C Eastbound On Ramp 6/19/2017 6/22/2017 4

Bridge 3301 I-84 Eastbound 6/22/2017 6/25/2017 4

Bridge 3303 I-84 EB Off Ramp 6/25/2017 6/28/2017 4

Bridge 3160B I-84 Westbound 6/28/2017 7/7/2017 10

Bridge 3160D Westbound Off Ramp 7/7/2017 7/10/2017 4

Parapet Modification 6/10/2017 9/28/2017 111

 (Drill & Grout Rebar / Form / Place Concrete)

Bridge 1766 I-84 Westbound (Sta 964+25 to Sta 956+75) 750 LF right curb 6/10/2017 6/20/2017 11

Bridge 1766 I-84 Westbound (Sta 964+25 to Sta 956+75) 750 LF left curb 6/20/2017 6/30/2017 11

Bridge 1765 I-84 Eastbound (Sta 951+25 to Sta 963+50) 1,225 LF right curb 6/30/2017 7/15/2017 16

Bridge 1765 I-84 Eastbound (Sta 951+25 to Sta 963+50) 1,225 LF left curb 7/15/2017 7/30/2017 16

Bridge 3301 I-84 Eastbound (Sta 937+50 to Sta 947+50) 1,000 LF right curb 7/30/2017 8/9/2017 11

Bridge 3160A I-84 Eastbound (Sta 906+50 to Sta 937+25) 3,075 LF right curb 8/9/2017 9/13/2017 36

Bridge 3303 I-84 Eastbound Off Ramp (Sta 537+50 to Sta 549+50) 1200 LF right curb 9/13/2017 9/28/2017 16

Bridge 3301 I-84 Eastbound (Sta 937+50 to Sta 947+50) 1,000 LF left curb 7/30/2017 8/9/2017 11

Bridge 3160A I-84 Eastbound (Sta 906+50 to Sta 937+25) 3,075 LF left curb 8/9/2017 9/13/2017 36

Bridge 3303 I-84 Eastbound Off Ramp (Sta 544+50 to Sta 549+50) 500 LF left curb 9/13/2017 9/18/2017 6

Bridge 3160C I-84 Eastbound On Ramp (Sta 719+75 to Sta 724+50) 450 LF left curb 9/18/2017 9/23/2017 6

Bridge 3160C I-84 Eastbound On Ramp (Sta 719+75 to Sta 724+75) 500 LF right curb 9/23/2017 9/28/2017 6

Bridge 3160B I-84 Westbound (Sta 939+75 to Sta 906+00) 3,375 LF right curb 6/30/2017 8/4/2017 36

Bridge 3160D I-84 Westbound Off Ramp (Sta 720+75 to Sta 725+75) 500 LF right curb 8/4/2017 8/9/2017 6

Bridge 3160B I-84 Westbound (Sta 939+75 to Sta 906+00) 3,375 LF left curb 8/9/2017 9/13/2017 36

Bridge 3160D I-84 Westbound Off Ramp (Sta 720+75 to Sta 725+75) 500 LF left curb 9/13/2017 9/18/2017 6

Median Deck Repairs 4/2/2018 8/20/2018 141

Mobilization 4/2/2018 4/16/2018 15

Demolition within Workzone Crew 1 4/16/2018 5/7/2018 22

Demolition within Workzone Crew 2 4/16/2018 5/7/2018 22

Place 3160A&B Reinforcement Crew 1 4/23/2018 5/28/2018 36

Place 3160A&B Reinforcement Crew 2 4/23/2018 5/28/2018 36

Place 3160A&B Deck Concrete 5/28/2018 6/5/2018 9

Construct Eastbound Median Barrier 6/4/2018 7/30/2018 57

Construct Westbound Median Barrier 6/25/2018 8/20/2018 57

Substructure Repairs 4/6/2017 11/6/2017 215

1765 (EB) Substructure Repairs 4/6/2017 5/2/2017 27

1766 (WB) Substructure Repairs 5/2/2017 5/14/2017 13

3160A (EB) Substructure Repairs 5/14/2017 6/25/2017 43

3160B (WB) Substructure Repairs 6/25/2017 8/6/2017 43

3160C Substructure Repairs 8/6/2017 8/18/2017 13

3160D Substructure Repairs 8/18/2017 8/30/2017 13

3301 Substructure Repairs 8/30/2017 9/27/2017 29

3303 Substructure Repairs 9/27/2017 11/6/2017 41

3160A (EB) Steel Substructure Repairs 5/14/2017 5/28/2017 15

3160B (WB) Steel Substructure Repairs 6/25/2017 7/9/2017 15

3160A (EB) Steel Substructure Repairs 1/0/1900 1/14/1900 15

3160B (WB) Steel Substructure Repairs 1/0/1900 1/14/1900 15

3160C Steel Substructure Repairs 8/6/2017 8/20/2017 15

3160D Steel Substructure Repairs 8/18/2017 9/1/2017 15

Structual Steel Stringer Repairs 3/30/2017 10/25/2017 210.5

Mobilization & Shop Drawings 3/30/2017 4/27/2017 29

Shop Drawing Reviews 4/27/2017 5/18/2017 22

Steel Fabrication 5/18/2017 6/15/2017 29

1766 (WB) Steel Erection 6/15/2017 9/8/2017 86

1765 (EB) Steel Erection 6/15/2017 10/25/2017 133.5

3160 A Stringer Repairs Dual Crew 6/1/2017 10/11/2017 133

3160 B Stringer Repairs Dual Crew 6/1/2017 10/14/2017 136.5

3160 C Stringer Repairs Single Crew 6/1/2017 6/22/2017 22

3160 D Stringer Repairs Single Crew 6/1/2017 7/6/2017 36

3303 Stringer Repairs 6/22/2017 8/17/2017 57

3301 Stringer Repairs 7/6/2017 8/1/2017 27

Supplemental Steel Repairs after ABC/P 4/2/2018 8/19/2018 140

Bearing Repairs 0

Mobilization & Bearing Shop Drawings 3/30/2017 4/27/2017 29

Bearing Shop Drawing Review 4/27/2017 6/8/2017 43

Fabricate Bearings 6/8/2017 9/6/2017 91

Prepare Jacking Work Plan 3/30/2017 4/27/2017 29

Temporary Support Work Plan 3/30/2017 4/27/2017 29

Temporary Support Approvals 4/27/2017 6/8/2017 43

Temporary Support Fabrication 6/8/2017 8/31/2017 85

1766 (WB) Bearing Field Erection 4/2/2018 6/11/2018 71

1765 (EB) Bearing Field Erection 6/10/2018 7/29/2018 50

3160A Bearing Field Erection 4/2/2018 5/14/2018 43

3303 Bearing Field Erection 5/14/2018 10/9/2018 149

Keeper Blocks
1766 (WB) Keeper Blocks 6/24/2018 8/12/2018 50

1765 (EB) Keeper Blocks 4/16/2018 6/25/2018 71

3160A (EB) Keeper Blocks 4/16/2018 5/14/2018 29

3303 (EB) Keeper Blocks 5/28/2018 10/23/2018 149

Abrasive Blast Clean & Paint

Mobilization 1765 &1766 4/3/2017 5/1/2017 29

1766 (WB) ABC & P (Blast & Prime) Crew 1 5/1/2017 5/8/2017 8

1766 (WB)  ABC & P (Top Coat) Crew 1 5/2/2017 5/9/2017 8

1765 (EB) ABC & P (Blast & Prime) Crew 1 5/8/2017 5/15/2017 8

1765 (EB)  ABC & P (Top Coat) Crew 1 5/9/2017 5/16/2017 8

Mobilization Aetna Viaduct 4/3/2017 4/17/2017 15

3160A (EB) ABC & P (Blast & Prime) Crew 2 5/1/2017 6/5/2017 36

3160A (EB) ABC & P (Top Coat) Crew 2 5/2/2017 6/6/2017 36

3160C (EB) ABC & P (Blast & Prime) Crew 2 6/6/2017 6/13/2017 8

3160C (EB) ABC & P (Top Coat) Crew 2 6/7/2017 6/14/2017 8

3160B (WB) ABC & P (Blast & Prime) Crew 3 5/1/2017 6/5/2017 36

3160B (WB) ABC & P (Top Coat) Crew 3 5/2/2017 6/6/2017 36

3160D (WB) ABC & P (Blast & Prime) Crew 3 6/6/2017 6/13/2017 8

3160D (WB) ABC & P (Top Coat) Crew 3 6/7/2017 6/14/2017 8

ABC/P after Supplemental Steel Repairs 9/2/2018 11/15/2018 75

3160A ABC & P ( Blast & Prime Fascia Stringers) 5/1/2017 6/5/2017 36

3160A  ABC & P (Top Coat Fascia Stringers) 5/2/2017 6/6/2017 36

3160B ABC & P ( Blast & Prime Fascia Stringers) 5/1/2017 5/29/2017 29

3160B  ABC & P (Top Coat Fascia Stringers) 5/2/2017 5/30/2017 29

3160A&B ABC & P ( Blast & Prime Median Str) 6/18/2018 7/23/2018 36

3160A&B  ABC & P (Top Coat Median Str) 7/2/2018 7/30/2018 29

3301 (EB) ABC & P (Blast & Prime) Crew 1 6/13/2017 7/4/2017 22

3301 (EB) ABC & P (Top Coat) Crew 1 6/14/2017 7/5/2017 22

3303 (EB) ABC & P (Blast & Prime) Crew 1 6/13/2017 7/11/2017 29

3303 (EB) ABC & P (Top Coat) Crew 1 6/14/2017 7/12/2017 29

3/16/2017 5/11/2017 7/6/2017 8/31/2017 10/26/2017 12/21/2017 2/15/2018 4/12/2018 6/7/2018 8/2/2018 9/27/2018 11/22/2018

Contract Duration of 485 days
Construction Season I

Winter Shutdown
Construction Season II

Mobilization
Demobilization

Flagman Protection (Season 1) required for
Superstructure Repairs

Bridge 3160B Abrasive Blast Clean - Piers…
Bridge 3160A Abrasive Blast Clean - Piers…

Bridge 3160B Substructure Repairs - Piers…
Bridge 3160A Substructure Repairs - Piers…

Flagman Protection (Season 2) required for
Median Deck Repairs

Bearing Repairs
Supplemental Steel Repairs

Deck Patching, Overlay, Membrane, Line…
1766 (WB) Bridge Deck Patching
1766 (WB) Final Paving / Striping

1765 (EB) Bridge Deck Patching
1765 (EB) Final Paving / Striping

3303 (EB) Bridge Deck Patching
3303 (EB) Final Paving / Striping

Roadway Light Pole & Fixture Replacement
Bridge 1765 I-84 Eastbound

Bridge 1766 I-84 Westbound
Bridge 3160A I-84 Eastbound

Bridge 3160C Eastbound On Ramp
Bridge 3301 I-84 Eastbound

Bridge 3303 I-84 EB Off Ramp
Bridge 3160B I-84 Westbound

Bridge 3160D Westbound Off Ramp

Parapet Modification
 (Drill & Grout Rebar / Form / Place Concrete)

Bridge 1766 I-84 Westbound (Sta 964+25 to…
Bridge 1766 I-84 Westbound (Sta 964+25 to…

Bridge 1765 I-84 Eastbound (Sta 951+25 to Sta…
Bridge 1765 I-84 Eastbound (Sta 951+25 to Sta…

Bridge 3301 I-84 Eastbound (Sta 937+50 to Sta…
Bridge 3160A I-84 Eastbound (Sta 906+50 to…

Bridge 3303 I-84 Eastbound Off Ramp (Sta…

Bridge 3301 I-84 Eastbound (Sta 937+50 to Sta…
Bridge 3160A I-84 Eastbound (Sta 906+50 to…

Bridge 3303 I-84 Eastbound Off Ramp (Sta…

Bridge 3160C I-84 Eastbound On Ramp (Sta…
Bridge 3160C I-84 Eastbound On Ramp (Sta…

Bridge 3160B I-84 Westbound (Sta 939+75 to…
Bridge 3160D I-84 Westbound Off Ramp (Sta…

Bridge 3160B I-84 Westbound (Sta 939+75 to…
Bridge 3160D I-84 Westbound Off Ramp (Sta…

Median Deck Repairs
Mobilization

Demolition within Workzone Crew 1
Demolition within Workzone Crew 2

Place 3160A&B Reinforcement Crew 1
Place 3160A&B Reinforcement Crew 2

Place 3160A&B Deck Concrete
Construct Eastbound Median Barrier

Construct Westbound Median Barrier

Substructure Repairs
1765 (EB) Substructure Repairs

1766 (WB) Substructure Repairs
3160A (EB) Substructure Repairs

3160B (WB) Substructure Repairs

3160C Substructure Repairs
3160D Substructure Repairs

3301 Substructure Repairs
3303 Substructure Repairs

3160A (EB) Steel Substructure Repairs
3160B (WB) Steel Substructure Repairs
3160A (EB) Steel Substructure Repairs

3160B (WB) Steel Substructure Repairs
3160C Steel Substructure Repairs
3160D Steel Substructure Repairs

Structual Steel Stringer Repairs
Mobilization & Shop Drawings

Shop Drawing Reviews
Steel Fabrication

1766 (WB) Steel Erection
1765 (EB) Steel Erection

3160 A Stringer Repairs Dual Crew
3160 B Stringer Repairs Dual Crew

3160 C Stringer Repairs Single Crew
3160 D Stringer Repairs Single Crew

3303 Stringer Repairs
3301 Stringer Repairs

Supplemental Steel Repairs after ABC/P

Bearing Repairs
Mobilization & Bearing Shop Drawings

Bearing Shop Drawing Review
Fabricate Bearings

Prepare Jacking Work Plan
Temporary Support Work Plan
Temporary Support Approvals

Temporary Support Fabrication
1766 (WB) Bearing Field Erection
1765 (EB) Bearing Field Erection

3160A Bearing Field Erection
3303 Bearing Field Erection

Keeper Blocks
1766 (WB) Keeper Blocks
1765 (EB) Keeper Blocks

3160A (EB) Keeper Blocks
3303 (EB) Keeper Blocks

Abrasive Blast Clean & Paint
Mobilization 1765 &1766

1766 (WB) ABC & P (Blast & Prime) Crew 1
1766 (WB)  ABC & P (Top Coat) Crew 1

1765 (EB) ABC & P (Blast & Prime) Crew 1
1765 (EB)  ABC & P (Top Coat) Crew 1

Mobilization Aetna Viaduct

3160A (EB) ABC & P (Blast & Prime) Crew 2
3160A (EB) ABC & P (Top Coat) Crew 2

3160C (EB) ABC & P (Blast & Prime) Crew 2
3160C (EB) ABC & P (Top Coat) Crew 2

3160B (WB) ABC & P (Blast & Prime) Crew 3
3160B (WB) ABC & P (Top Coat) Crew 3

3160D (WB) ABC & P (Blast & Prime) Crew 3
3160D (WB) ABC & P (Top Coat) Crew 3

ABC/P after Supplemental Steel Repairs

3160A ABC & P ( Blast & Prime Fascia Stringers)
3160A  ABC & P (Top Coat Fascia Stringers)

3160B ABC & P ( Blast & Prime Fascia Stringers)
3160B  ABC & P (Top Coat Fascia Stringers)

3160A&B ABC & P ( Blast & Prime Median Str)
3160A&B  ABC & P (Top Coat Median Str)

3301 (EB) ABC & P (Blast & Prime) Crew 1
3301 (EB) ABC & P (Top Coat) Crew 1

3303 (EB) ABC & P (Blast & Prime) Crew 1
3303 (EB) ABC & P (Top Coat) Crew 1

I-84 Hartford - Bridge 3160 (A-D), 3301, 3303, 1765 & 1766
ConnDOT Projects 63-699, 63-700 & 63-701

Approximate Schedule & Duration
Contractor Shall Determine Actual Construction Schedule

Construction Schedule 7/19/2016


