
FOR INFORMATION ONLY CALENDAR WEEKS

PREPARED BY (DESIGN UNIT NAME): DATE: WINTER SHUTDOWN (DEC. 1 to Mar. 31)

FEDERAL AID PROJECT NO. PROJ. NO. 300-0178 REVIEWED BY (DISTRICT CONSTRUCTION): DATE:
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OPERATION               

DCD                                                                                                         

DATE OF ADV (Wed)                                                                                                         

DATE OF LETTING (Wed)                                                                                                         

DATE OF AWARD (Fri)                                                                                                         

START OF CONSTRUCTION                                                                                                        

PERMIT RESTRICTIONS N/A to N/A                                                                                                 0

UTILITY WORK 0

SUBMITTAL APPROVALS 8 x x x x x x x x

PROCURE MATERIALS (LONG LEAD ITEMS) 16 x x x x x x x x x x x x x x x x

MOBILIZATION 10 x x x x x x x x x x

ROW ATTACHMENTS, INNERDUCT, CONDUIT AND CABLE 

INSTALLATION (WESTPORT/FAIRFIELD - STAGES 1 TO 2)

     ATTACHMENT & INNERDUCT STR. #639 to STR #650 (Track 3 side) 4 x x x x   

     RISERS, VAULTS AND DUCTS IN TRENCH AT NODE HOUSE 473 4 x x x x

     24 FIBER CABLE AT STR #634 OVER TRACKS 2 x x

    144 FIBER CABLE FROM STR. #632 TO STR. #650 2 x x

     ATTACHMENT & INNERDUCT STR. #639 to STR #650 (Track 4 side) 4 x x x x

     INSTALL RISER AT STR. #634 1 x

    144 FIBER CABLE FROM STR. #632 TO STR. #650 2 x x

     24 FIBER CABLE AT STR #634 OVER TRACKS 2 x x

ROW ATTACHMENTS, INNERDUCT, CONDUIT AND CABLE 

INSTALLATION (FAIRFIELD - STAGES 3 TO 4)

     ATTACHMENTS & INNERDUCT STR. #650 TO STR. #775 (Track 3 side) 12 x x x x x x x x x x x x

     WOOD POLE, NEW COMM. VAULTS & PVC AT NODE HOUSE 505. 3 x x x

     CONDUIT UNDER FAIRFIELD METRO (TRACK 3) PLATFORM 8 x x x x x x x x

     CONDUIT ACROSS STR. #658, 660, 685, 687A, 717, AND 736A (Track 3, 1) 2 x x

     144-FIBER CABLE FROM STR. #650 TO NODE HOUSE 505 1 x

     144-FIBER CABLE FROM NODE HOUSE 505 TO FAIRFIELD METRO STA. 1 x

     144-FIBER CABLE FAIRFIELD METRO TO STR. #745. 1 x

     144-FIBER CABLE FROM STR. #745 TO STR. #775. 1 x

     ATTACHMENTS & INNERDUCT STR. #650 TO STR. #775 (Track 4 side) 12 x x x x x x x x x x x x

     CONDUIT UNDER FAIRFIELD METRO (TRACK 4) PLATFORM 8 x x x x x x x x

     CONDUIT ACROSS STR. #658, 660, 685, 687A, 717, AND 736A (Track 4, 2) 2 x x

     144-FIBER CABLE FROM STR. #650 TO NODE HOUSE 505 1 x

     144-FIBER CABLE FROM NODE HOUSE 505 TO FAIRFIELD METRO STA.  2 x x

     144-FIBER CABLE FAIRFIELD METRO TO STR. #745. 2 x x

     144-FIBER CABLE FROM STR. #745 TO STR. #775. 1 x

ROW ATTACHMENTS, INNERDUCT, CONDUIT AND CABLE 0

INSTALLATION (BRIDGEPORT - STAGES 5 TO 6) 0

     ATTACHMENTS & INNERDUCT STR. #775 TO STR. #777 (TRACK 3 SIDE) 6 X X X X X X

     INSTALL RISER ON STR. #841. 1 X

    144-FIBER CABLE  FROM STR. #775 UNDER PLATFORM  TO STR. #777. 1 X

     24-FIBER CABLE DROP & INNERDUCTS STR. #783B & STR. #841. 1 X

     POWER CONDUITS & RISER STR. #840 OVER TRACKS 3 AND 1. 1 X

     ATTACHMENTS & INNERDUCT STR. #775 TO STR. #777 (TRACK 4 SIDE) 1 X

     INSPECT ATTACHMENTS & MODIFY CABLE DROPS @ PECK BR. 1 x

     CONDUIT RISERS ON STR. #777 AND STR. #841 (TRACK 4 SIDE). 1 x

     144-FIBER CABLE FROM STR. #775 TO STR. #777 (TRACK 4 SIDE) 1 x

     24-FIBER CABLE ACROSS STR. #777. 1 x

     24-FIBER CABLE  #783B, STR. #783E & STR. #783B. 1 x

     24-FIBER CABLE DROP ON STR. #841. 1 x

     POWER CONDUIT & RISER STR. #841 (OVER TRACKS 4 AND 2). 1 x

TESTING 4 x x x x

PREPARE AND SUBMIT MANUALS 1 x

S
e
p

  
1
9 2
6

O
c
t 

3 1
0

1
7

2
4

3
1

N
o

v
 7 1
4

2
1

2
8

D
e
c
 5 1
2

1
9

2
6

J
a
n

 2

9

1
6

2
3

3
0

F
e
b

 6 1
3

2
0

2
7

M
a
r 

6 1
3

2
0

2
7

A
p

r 
3 1
0

1
7

2
4

M
a
y
 1

8

1
5

2
2

2
9

J
u

n
 5 1
2

1
9

2
6

J
u

l 
3 1
0

1
7

2
4

3
1

A
u

g
 7 1
4

2
1

2
8

S
e
p

 4 1
1

1
8

2
5

O
c
t 

2 9

1
6

2
3

3
0

N
o

v
 6 1
3

2
0

2
7

D
e
c
 4 1
1

1
8

2
5

J
a
n

 1

8

1
5

2
2

2
9

F
e
b

 5 1
2

1
9

2
6

M
a
r 

5 1
2

1
9

2
6

A
p

r 
2 9

1
6

2
3

3
0

M
a
y
 7 1
4

2
1

2
8

J
u

n
 4 1
1

1
8

2
5

J
u

l 
2 9

1
6

2
3

3
0

A
u

g
 6 1
3

2
0

2
7

S
e
p

 3 1
0

1
7

2
4

O
c
t 

1

Printed on:

  STATE OF CONNECTICUT

10/24/2016

TOWN XXXXX

   CHART FOR DETERMINING NUMBER OF CONTRACT DAYS

Net. Infra. Upgrade for Security - New Haven Line

7/13/2016

DEPARTMENT OF TRANSPORTATION

9/9/2016

DATE: SAMPLE

PROJECT ENGINEER

PROJECT ENGINEERWestchester/Bridgeport

6729/21/2016 13:08 CALENDAR DAYS ALLOWED = 

WEEK OF                                                             (STARTING MONDAYS)

WORK BEGINNING DATE                                                            
(STARTING MONDAYS)

Construction Season

QUANTITY

5/18/2016

6/15/2016


