Monday, November 02, 2015

2015 RESURFACING PROGRAM

DISTRICT 1
. RESURFACING PREP  PRE MACHINE  HAND
LIL  RIE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.C. WORK CONST LAID WORK INCID REMARKS
SECTION 11 PROJEGT  0171-0384
| 158 N+  WINDSOR RT 75 (POQUONOCK AVE) TO 393 393 GALASSO 163765 473012015 5472045 62212015 7I9Z015  7M5I2015 EPOXY REMAINS
WINDSOR LOCKS TL; SP-2 6119/2015 8202015 THOR01S  THTI0M5
SECTION 11 PROJECT  0171-0391 A
A1 91 SB  EAST WINDSOR SBEXITTOUS5TO 1387 1387  TILCON 152985 4262015 AMB2016  5HF2015 EPOXY REMAINS
ENFIELD MASSACHUSETTS SL (INC RMPS) SP- 5127/2045 71012015
3
SECTION 11 PROJECT 01710398
A 74 E+W  TOLLAND 8GN OP |-84 {WILBUR CROSS HWY) 307 307 ALLSTATES 154008 BP0 4202015 5282015 6A0/2015  BM1/2015 EPCXY REMAINS
WILLINGTON TOE JCT RT 320; SP-2 5742015 6102015 692015 BHTI2015
Al 840 E+W  WILLINGTON RT 74 (TOLLAND TURNPIKE) TQ RT 32 044 014  ALLSTATES 154008 41152015 42902015 5282015 BMO/2015  6/11/2015 EPOXY REMAINS
5/712015 6/10/2015  BMOM2015 61772015
C 74 E#W VERNON RT 31 (GROVE ST) TO RT 30; SP-2 208 208 TILGON 154000 4432015 B/302015  8/24/2015  SA0/2015  GH6/2015 EPCXY REMAINS
TOLLAND BI24120%5 Q2015 SHBR015  10/23/2015
1 30 N8 TOLLAND VERNON TL TO 8 JCT RT 74 118 118 TILCOM 154000 4132015 63002015 82472015 SM02015  9/16/2016 EPOXY REMAINS
{TOLLAND STAGE RD} 8P-2 82412015 922015 SM52015  10/23/2015
D 83 N+  SOMERS BGN OVLR RT 190 TO MASS SL; SP-2 376 376 GALASSO 154015 5152015 S/8I2015  6I32015 62002015 7/13/2015 EPOXY REMAINS
6/1/2015 BMY2015  BI30/2015 1S
E 189 N+§  WESTHARTFORD HIMSIOUS 44 TORT 218 300 309 GALASSO 154595 5502015 552015 6302015 7AM5/2015  7/20/2015 EPCXY REMAINS
BLCOMFIELD {COTTAGE GROVE RD); SP-2 6/17/2015 719/2015  7MBI2015 7272015
HARTFORD
F 194 E+W  SOUTHWINDSOR US 5 (JOHN FITCH BLVD) TO 318 318 GALASSO 153543 52002015 5502015 8/23i2015  9M6/2015 91872015 EPCXY REMAINS
GRAHAM RI) (ONE-WAY N8): §P-2 7/2112015 BI272015  GMBI2015 911872015
G 220 E+W  ENFIELD S 5 (ENFIELD ST) TO GEORGE PPD DUE TO UTILITY
WASHINGTON RD; SP-2 CONFLICT
H 384 WE  MANCHESTER A7 MEEIO EAST HARTFORI TL 70 37 1137 TILGON 153304 AMTIROIE  BMR01S TMOR0IS 9232015 9/24/2015 EPOXY REMAINS
BOLTON UPRT 85; SP-3 TH7I2015 82172016 /2312015 10/10/2015
Hi 83 N+5  MANCHESTER LAKEWOOD CIRGLE SOUTH TO 147 147 TILCON 153304 AMTR0IS  BM2015  TMOR015 92312015 9i24/2015 EPOXY REMAINS
HARTFORD RD; 5P-2 THTI2015 812402015 92312015 9/24/2015
| 178 E+W  WINDSOR 4 MW/ SUNNYFIELD DR TO RT 113 113 GALASSO 156749 B8/13/2015 81372015 O/32015  9MG/2015  9/23/2015 EPOXY REMAINS
159 (WINDSOR AVE) SP-2 B/25/2015 Si4i2015  GMTI20ME  9/23/2015
J 20 EB  WINDSOR .07 M| E/O EAST GRANBY RD 70 .02 622 622 GALASSO 157851 8772015 8M3/2015  ¢/8/2015 SP-3; EPOXY REMAINS
WINDSOR LOCKS MIW/O WIND. LOCKS TL. 812612015 912512015
EAST GRANBY : '
Ji 401 S8 WINDSOR LOCKS NB.JCT WBRT 20 TO .04 MIN/O UP 098 098 GALASSO 157851 872015 8132015 9/812015 SP-2; EPOXY REMAINS
EAST GRANBY PARK RD {INC RMPS) 812612015 9/25/2015
J220 WIB O WINDSOR 08 MIE/O GRANBY RD TO .13 MIWIO 5.81 GALASSO 157851 PPD TO 2016
WINDSOR LOCKS BGN WIB O 191
EAST GRANBY
J3 401 NB WINDSOR LOCKS NB JCT WIBRT 20 TO 04 MI NG UP 0.86 GALASSO 157851 PPD TO 2016
EAST GRANBY PARK RD (ING RAMPS)
K 84 E+W  WILLINGTON 164 WILLINGTON REST AREAS EB + 1.50 ALLSTATES 157004 10/6/2015 8122015 10/9/2015 PAVE IN PROG
' WB 10/8/2015




Monday, November 02, 2015

2015 RESURFACING PROGRAM

DISTRICT 1
RESURFACING PREP  PRE MACHINE  HAND
LIL  RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK  CONST LAID WORK INCID REMARKS
SECTION 13 PROJECT  0170-3365
F 681 EB  MERIDEN EB-END OP 1-91 TO .05 Mi W/O EB 680 680  AMERICAN 157815 91412015 10/4/2015 THIN SURF: INCIDENTALS
SOUTHINGTON EXIT TORT 322 : 10122015 REMAIN
F1 691 WB  MERIDEN 01 M E/OWB ACC TG SB 191 TO 588 695  AMERICAN 157815 91472015 16/4/2015 THIN SURF: INCIDENTALS
SOUTHINGTON TL - 101212015 REMAIN
SECTION 13 PROJECT  0174-0385 _
Fi 120 M+S  SOUTHINGTON .01 bl 80 OF DELAHUNTY DR TORT 074 071 TILCON 153393 582015 4/29/2015  5M3/2015 5212015 5724/2015 EPCXY REMAINS
10 (MAIN ST); 5/8/2015 5I14/2015 52212015 62212015
SECTION 13 PROJECT  G171-0391
C 9 N+5  FARMINGTON .23 Mi NO NEW BRITIAN TL TO |-84 TILCON 156957 81212015 PPD TO 2016
ESRWS3 (INC RMPS) SP-2
~ SECTION 13 PROJECT  0171-0400
A 3 N+ ROCKYHILL CROMWELL TL TGN JCT RT 150 410 410  TILCCN 155032 5772015 T/20/2015 812302016 9H6I2015 9232015 BACKFILL IN PRCG
{NEW BRITIAN AVE) 5P-2 8/232015 892015 92212015
At 180 E+W  ROCKYHILL RT 3 {CROMWELL AVE) TO BGN OP 048 048 TILCCN 155032 572015 TI20/2015 82302015 9M16/2015  9/23/2015 BACKFILL IN PROG
B 1-91; SP-2 8/23/2015 89P0 2202015
A2 3 N+§  CROMWELL RT 372 (WEST ST) TO ROCKY HILL 230 236 AMERICAN 155080 BI7I015  7I02015 G015 WAH6/2015  9/23/2015 BACKFILL IN PROG
TL; SP-2 , 9/3/2015 892015 92212015
C 10 N+§  SOUTHINGTON. BGN OP RT 322 TC QUINN RV #6291; G57 057 TILCON 154455 B/25/2015  7HR015 7012015 7i21/2015 8/7/2015 EPOXY REMAINS
$P-3 , 712012015 AR5 TRAK015 8/7/2015
D 15 N+S - BERLIN UP RT 372 (MILL 8T) TONB RT 460 262 262 TILCON 156326 6122015 8132015 9912015 101202015 10/44/2015 BACKFILL IN PRCG
(DEMING RD): SP-2. 9M82015 92212015 10M4/2015
E 15 NS  NEWINGTON NB RT 287 (PROSPECT ST} TO NB 403 403  TILCON 156762 H2412015 832015 92312015 10M4/2015  40/21/2015 BACKFILL IN PROG
WETHERSFIELD NOTT ST 9/23/2015 10712015 107202015
F 94 E+W GLASTONBURY RT 83 {(MANCHESTER RD) TO 441 441 TILCON 153425 G22015 42802015 5M8I2015 682015 6M1/2015 EPOXY REMAINS
HEBRON TL; SP-2 51152015 Bi32015 61102015 7/19/2015
G 364 EW  SOUTHINGTON EAST 8T#2TGRT 71 285 285  TILCON 153393 412015 412002015 5i4f2015 51502015 5/21/2015 EPOXY REMAINS
BERLIN {CHAMBERLAIN HWY) SP-2 5/4/2015 5202015 512212015 5/22/2015
H 372 E+W  PLANVILLE RT 10 (EAST ST) TO.06 M W/O NO. 366 368 TLCON 156046 492015 7/20/2015  8M0M2015 972015 85/2015 EPOXY REMAINS
MEW BRITAIN MOUNTAIN RD; SP-2 811012015 81212015 9202015 974172015
Hi §11 E+W  PLAINVILLE 01 M| E/Q END ONE-WAY SECT EB 036 036 TLOON 155048 AR015 71202015 BMOM01S 9HI2015 9/0/2015 EPOXY REMAINS
TORT 72 EB; §P-2 _ 811012015 8212015 W2R015 972015
| 508 E+W FARMINGTON RT 4 TOEB JCTEB -84 (YANKEE 216 216  TILGON 154502 712012015 101172015 14/3/2015 INCIDENTALS REMAIN
EXPWY) 10/15/2015
J 531 E+W  FARMINGTON RT 4 TO WOLF PIT RD; SP-2 . 154 154 - TILCON 154502 672015 7/20/2015  10115/2015  10/30/2015  11/5/2015 INCIDENTALS REMAIN
10M5/2015 10/26/2015 1013042015
K 53 E+W  PLANVILLE 01 MIWIO WHITE OAK AV TO RT 372 087 687 TILCON 155046 Q2015 7202015 BMO2015 9172015 9/9/2015 EPOXY REMAINS
(NEW BRITAIN AV) 5P-2 8/10/2015 &21/2015 90202015 9/41/2015




Monday, November 02, 2015

2015 RESURFACING PROGRAM

DISTRICT 1 , ‘
RESURFACING FREP PRE MACHINE HAND
LiL RIE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.C. WORK CONST  LAID WORK INCID REMARKS
L 147 N#8  DURHAM RT 17 (MAIN ST} TO BGN OVLP RY PPD TO 2016
MIDDLEFIELD 157; 8P-2
DISTRICT 1 TOTAL====> 10780 99.63




Monday, November 02, 2015

2015 RESURFACING PROGRAM

DISTRICT 2
, RESURFACING PREP  PRE MACHINE  HAND
LIL RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.C. WORK CONST  LAID WORK INCID REMARKS
SECTION 2 PROJECT  0170-3365
G 431 N3§  LYME . GEER HILL RD TORIVER RD 2.39 ALL STATES 160241 10652015 11/4/2015
EAST HADDAM
SECTION 2 PROJECT 01720400
L. 434 E+W  FASTHADDAM HAYWARDVILLE RD TO RT 82 (5P-2) 425 425  ALLSTATES 153646 412172015 4222015 4/29/2015 5/412015 EPOXY REMAINS
42812045 5/5/2015 5/1112015
SECTION 21 PROJECT 01720441
A 2 EB  COLCHESTER BGN EB OP RT 148 TOEB JCT 3B RT 522 522 AMERICAN 154422 4142015 SIB2015  6/5/2015 8/18/2015 EPOXY REMAINS
11 (INC RMPS) SP-3 5/20/2015 6/30/2015 8/18/2015
C 44 E+W  EASTFORD 01 MIWJG RT 198 TC .26 MIWIO OP 285 285  ALLSTATE 158001 TMR015 802015 10M5/2015 HANDWORK REMAINS
LEDGE BROOK 910/2015 10121/2015
D 66 E¥N EASTHAMPTON EXIT FROM SHAWS TO NORTH MAIN PPD DUE TO UTILITY
MARLBOROUGH ST; SP-2 CONFLICT
E 2 EB  BOZRAH LEBANON TL TO NORWICH TL. EB; SP- 451 451 AMERICAN 155094 4162015 52612015 7HI2015 EPOXY REMAINS
3 7M12015 712312015
F 2 EB  LEBANON END EB OP CAMP MOWEEN RD TO 2689 289  AMERIGAN 156668 42812015 8HMOR015  8R2612015 SP-3; EPOXY REMAINS
23 MI EIO OP POLLY BRCOK 8/26/2015 91i2015
G 2 WB  COLCHESIER WB JCT NBRT 41 TOWB EXITTORT 130 130 AMERICAN 156670 722015 83015 BRTUS EPOXY REMAINS
354 (INC X21 RAMPS) 812212015 9/4/2015
H 6 WB  COLUMBIA RT 56 {WILLIMANTIC RD) TO ACC TO 851 851  ALLSTATES 155081 562015 6M6/2015  &M7/2015  0/23/2015  10M/2015 EPOXY REMAINS
COVENTRY WE US-6; SP-3 - : 7/23/2015 972015 9/24/2015  10/20/2015
WINDHAM
6 EB  COLUMBIA RT 86 {WILLIMANTIC RD) TO EB ACC PPD TO 2016
COVENTRY FROM RT 32; SP-3 ’
WINDHAM ,
J 151 N+8  EASTHADDAM RT 82 TO OVLP RT 149; SP-2 273 273 AMERICAN 150058 BH22015  9H7I015  H0M32015  10/23/2015 HANDWORK IN PROG
10132015 102242015
K 14A E+W  PLAINFIELD W JCT CEMETARY RD TO BGN QVLP 126 426  ALLSTATES 159865 8612015 10172015 1002602015 117442015 HANDWORK REMAINS
RT 12; SP-2 10/26/2015 10/28/2015
SECTION 23 PROJECT  0170-3365
A 95 N+#8  NORTHSTONINGTON  NBBGN OP TAUGWONKRD TO 1468 1468  AMERICAN 157095 BH2020%5 911912045 THIN SURF; INCIDENTALS
RHODE ISLAND SL; SP-3 10/5/20%5 REMAIN
SECTION 23 PROJECT 01720428
| 395 SB  MONTVILLE 08 MI NAC SR 693 TO .01 MI SiC UP 371 471 AMERICAN 153584 412402015 412202015 B/7TI0M5 6/5/2015 EPOXY REMAINS
GALLIVAN LA (SP-3) 5117/2015 6/5/2015 8/11/2015
SECTION 23 PROJECT  (172-0429




Monday, November 02, 2015

2015 RESURFACING PROGRAM

DISTRICT 2
RESURFACING PREP PRE MACHINE  HAND

LIL  RTE TOWN(S) TERMIN! DESCRIPTION SCHD COMP CONTRACTOR P.0. WORK CONST LAID WORK INCID REMARKS

| 85 N+#8  WATERFORD .05 M S0 DR TO WTFD MUN CPLX 063 068  ALL STATES 153149 42212016 472212015 511412015 5/5i2045 SP-2, EPOXY REMAINS
TO .04 Mi NIO DOUGLAS LA 5/14/2015 5142015 5H5/2045

SECTION 23 PROJECT  0172-0442

A 1 N#8  OLDSAYBROOK RT 166 TORT 154 NB; SP-2 1.33 AMERICAN 157340 7712015 PPDTO 2016

C 2 E+W PRESTOM NORWICH TL TO .16 MI W/O 434 434  ALLSTATES 154432 32402015 5212015 62412015 7/28/2015  8/15/2015 EPOXY REMAINS
SHEWVILLE RD; $P-2 6/11/2015 7H6/2015 8/4i2015 812812015

D 85 N+§ SALEM DR TO SHADY BROOK (PICNIC AREA) 178 179 AMERICAN 153655 6015 THSI015 72612015 TR1R015 81412015 EPOXY REMAINS
TORT 82: 5P-2 71242015 73002015 7RUR015 8182015

E 188 N«  LISBON END OP SHETUCKET RV TO UP 1-395; 207 207  AMERICAN 153828 4162015 5/21/2015  GHG/2015  GMW2015  6M92015 EPOXY REMAINS

‘ 8p-2 61212015 BM92015 62302015 613072015

F 2 E+W STONINGTON NORTH STONINGTON TL TO LiS-1; SP- 495 495  AMERICAN 159057 520/2015 81202015 921/2015 40772015 10/21/2015 EPOXY REMAINS
2 712012015 8/29/2015 4012015 1042202015

G 1 N+ OLDLYME § JCT RT 156 TO OLD LYME FIRE 442 AMERICAN 156798 812612015 9/3/2015  10426/2015 PAVE IN PROG
DEPT; $P-2 1012015

H 234 E+W  NO.STONINGTON RT.27 TO BGN OP $8 1-95; SP-2 TILCON 156213 93612015 PPD TO 2046

DISTRICT 2 TOTAL====> 7368  65.54




Monday, November 02, 2015

2015 RESURFACING PROGRAM

DISTRICT 3
RESURFACING PREP  PRE MACHINE HAND
L. RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
SECTION 31 PROJECT  (170-3365
C 91 SB  WALLINGFORD 34 M| $10 UP NEW ROCK HILL RD TO PPD UNTIL 2016
MERIDEN TL; SP-3 :
SECTICN 31 PROJECT (4730450
A 81 NB  NORTHHAVEN NB END OP AMTRAK TO 345 545 AMERICAN 153743 4262045 AHTI015 6512015 5f14/2015 FIELD REVIEW REMAINS
WALLINFORD TL (INC RMPS); SP-3 5162015 5/13/2015 5f14/2015
Al 81 NB  WALLINGFORD NORTH HAVEN TL TG MERIDEN TL; 1126 1126  TILCON 153687 4302015 4972015 6212015 712112015 FIELD REVIEW REMAINS
SP-3 : 8/8/2015 711712015 712112015
SECTION 21 PROJECT - 01730457
A 1 N+  BRANFORD RT 139 TO .10 M W/O N JCT YORK 5.80 TILCON 154224 BHR2015  9/3/2015  1011/2015 PAVE IN PROG
NORTH BRANFORD ST SP-2 91252045 :
GUILFORD :
C 1 M8  ORANGE MILFORD TL TO 10 MIW/O RT 114 257 257 AMERICAN 153595 532015 4222015 SMI2015 5202015 5/22/2015 FIELD REVIEW REMAINS
{RACEBROOK RD); SP-2 5182015 52002016 5I22/2015 6222015
D 707 N+5  NORTHHAVEN GLENDOWER RD.TO RT 10 (DIXWELL 229 229  AMERICAN 153596 4/20/2015  7MBI2015  BG2045  BM32015  8/19/2015 FIELD REVIEW REMAINS
HAMBEN AVE) 5P-2 81812015 . 811372015 811472015 972412015
E 77 N:§ GULFORD RT 146 TO .28 M| S/C PROSPECT HILL 162 162  AMERICAN 157089 8212015 TI26/2015  9MU2015 1072016 9/29/2015 BACKFILL IN PROG
: RD; SP-2 911412015 AIT2015  10/912015
F 106 N+S  EASTHAVEN PARK PL TO BGN OP US-1 & AMTRAK 091 081  AMERICAN 154527 TIRI205  TI28/2015  O/82015  10/23/2016  9/30/72015 BACFILL IN PROG
#06293; SP-2 982015 911912015 10/23/2015
G 735 E+W  EASTHAVEN US-1 {SALTONSTALL PKWY) TO 023 023 AMERICAN 154527 TS 782016 O/82015 102302015 9/30/2015 BAGCKFILL REMAINS
RT100 (HIGH ST) $P-2 . 9/8/2015 9192045 10/23/2015
H 152 NS ORANGE US-1 {BOSTON POST RD) TO RT 34 340 340  AMERICAN 153597 TH7I015  THEZ0TE  BME2015 8252015 8332016 FIELD REVIEW REMAINS
(DERBY TPKE}; SP-2 81602015 8/2502015  8/26/2015 942015
[ 110 N+§  SHELTON MYRTLE ST TO .03 Mi S/0 WOOSTER 094 094  AMERICAN 154579 TTIO05  B232015  8/32015  8/31/2015 8/6/2015 FIELD REVIEW REMAINS
ST NORTH; SP-2 8/3/2015 852016 GMI2015  BH3R015
J 714 N+5  SHELTON 22 MI NFQ SHELTON RD 70 .06 M| 265 285 084G 153741 7I6/2015  §/2320156 772015 8I31/2015 8/6/2015 FIELD REVIEW REMAINS
S/0 LONG HILL CROSS RD 712712015 BI32045  GM/2015 8132015
K 79 N+8  MADISON UUS-1 (BOSTON POST RD) TC 503 603  AMERICAN 154228 71282015 8305 9/812015 10452015 9/29/2015 BACKFILL IN PROG
WHITMAN RD; SP-2 9/8/2015 92112015 10/2312015 .
t 22 EsW NORTHBRANFORD  E.JCTRT 80 {FOXONRD)TO US 1 1.71 TILCON 10712015 10152016 19/4/2015 PREP IN PROG
GUILFORD (BOSTON POST RD) §P-2
M 110 N+§  SHELTON BIRDSYE RD TO MONROE TL; $P-2 1.51 TILGON 10M/2015 G015 11412015 PREP INPROG
N 114 N+S  ORANGE US 1 (BOSTCON POSTRD) TO PPD UNTIL 2016
MUIRFIELD RD; SP-2
SECTION 33 PROJECT  0173-0446
C 58 N+  FAIRFIELD RT 4 TO ACCESS TORT 15 §8; SP-2 467 457 086 153832 TH32015  TMR015 812502016 Q1812015 9R20M2C15 FIELD REVIEW REMAINS
OM7015 924015 10M62015

872512015




Monday, November 02, 2015

2015 RESURFACING PROGRAM

DISTRICT 3
RESURFACING PREP PRE MACHINE HAND
LIL  RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.0. WORK  CONST LAID WORK INCID REMARKS
SECTION 33 PROJECT 04730458

A 127 N+ TRUMBULL EXFROMRT 5 SBTO .03 MISIO SR 227 22T 4G 153831 552015 72112015 8M4/2015  8/20/2015  §/24/2015 FIELD REVIEW REMAINS
734; SP-2 WATERS 8/14/2015 8192015 82112015 10i8/2015

G 1 N+  GREENWICH IND$AN FIELD RD TO STAMFORD TL; 531 831 &G 154659 4672015 7/30/2015 91202015 926/2015  10/5/2015 FIELD REVIEW REMAINS
5p-2 WATERS 912212015 012872015 G29/2015  10/25/2015

D 7 NB  NORWALK SB EX TOWEST AVE TO END OP RT 197 197 046 153830 41772015 42212015 6MOR2015  6/25/2015  6/24/2015 FIELD REVIEW REMAINS
123; 5P-2 WATERS $/6/2015 61182015 THR015  7HER0M5 ‘

E 106 N+§  WILTON BELDON HILL RD TORT 53 327 327 046 154669 BI26I2015 9812015 10192015 HANDWORK REMAINS
{OMIT12.26-12.44); SP-2 10/19/2015 10/24/2015

F 476 N+  WESTPORT 8GN OP METRO NORTH TO US-1; SP- 238 238 08G 153829 3342015 42202015 BM32015  HR202015 5212015 FIELD REVIEW REMAINS
2 WATERS 51302015 512002015 52112015 512802015

G 50 N+§  EASTON RT 136 TO .23 MI S/O RT 25; SP-2 395 385 TILCON 154257 51502015 5262015 T7R0S  7/27/2015  7/28/2015 FIELD REVIEW REMAINS

MONROE 6/24/2015 7RO 7RI 92202015
H 53 N+  NORWALK ROOSEVELT ST TOWILTON Ti.; $P-2 326 328  04G 154324 62212015 7/30/2015 1072015 1GMS/2015  10/28/2015 INCIDENTALS IN PROG
WATERS 101712015 10M6/2015 107212015
| 737 N+8  MILLFORD EAST BROADWAY#2 TORT 162; SP-2 073 073 AMERICAN 159299 7AG2015  Q24/2015 102612015 10/27/2015 INCIDENTALS REMAIN
1042612015 1002712015 10/27/2015 ,

J 7 8B NORWALK $BEX TOWEST AVE TO END OP RT 275 08G 159287 81212015 9i21/2015 1012612015 PAVE IN PROG
123 (INC RMPS} SP-3 10/25/2015

K 108 N+5  SHELTON 10 M S0 WILLOUGHBY RD TO TILCON Bi42015 10072015 - PP TO 2016
MEADOW ST; SP-2

L 111 N+  MONROE .04 MI S/0 RYEGATE TER TO .10 M 135 135 TILCON 8102015 8242015 9/9R015 SP-2; FIELD REVIEW
N/O CROSS HILL RD 9/9/2015 91512015 REMAINS

DISTRICT 3 TOTAL====3 7630 6453




Monday, November 02, 2015

2015 RESURFACING PROGRAM

DISTRICT 4
RESURFACING PREP PRE MACHINE  HAND
L.  RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
SECTICN 41 PROJECT  0174-0396
A 4 E4W  TORRINGTON CON FR SR 800 TO E JCT US 202; SP- UTSLITY CONFLICT
2
C 7 N+§  KENT RT 241 TO CORNWALL TL; SP-2 554 - 554 O&G 155078 A15/2015 6242015 7HAR015  8M22015 8HY2015 INCIDENTALS IN PROG
712712015 7129/2015 81182015
D 177 N+8  FARMINGTON RT 4 TOUS 44; SP-2 478 478 TILCON 154858 4212015 62312015 7272016 8I31/2015 INCIDENTALS REMAIN
AVON 712702015 812012015 8/8/2015
CANTON
E 272 N+§&  TORRINGTON RT 4 TORT 263 {WINCHESTER RD); 602 602 OG 157470 MITI05 BIBI2015  9/23/2015 10122015 INCIDENTALS REMAIN
GOSHEN sp2 ' 91542015 19M202015  10/23/2015
F 341 EW  WARREN 02 MIWIO E JCT RT 45 TO US 202 308 308 ORG 155007 AHERME  SHNOR0IS B2 BB0R015  7AH32015 INCIDENTALS IN PROG
WASHINGTON $P-2 : 62202015 B/30/2015 71812015
G 181 N+S  HARTLAND BARKHAMSTED TL TG RT 20; SP-2 193 193 - GALASSO 154757 A55R0M5 BA015 832015 8A02015  8A13/2015 INCIDENTALS IN PROG
_ o . 8/312015 8712015 8202015
H 836 N+§  TORRINGTON RT 4 (EAST ELM 3T) TG RT 202; SP-2 PPD UTILITY CONFLIGT
H1 837 N+S  TORRINGTON US 202 (EAST MAIN ST) TORT 4 PPD UTILITY CONFLICT
{(EAST ELM ST); SP-2
SECTION 43 PROJECT  0170-3365
D 8 NS  NAUGATUCK SBEX TO RT 63 TO WATERBURY TL 404 404  LAYDON 157977 8I26/205  8/26/2015  8/29/2015 EPOXY REMAINS
_ {THIN SURF); SP-3 8I29/2015 91212015
E 8 NS  WATERBURY NB UP 1-84 TG NB JCT WB RT 73 239 239 LAYDOM 157978 BIZTI0E  BIZBI0AS 9312015 EPOXY REMAINS
{THIN SURF); SP-3 91312015 9116/2015
SECTION 43 PROJECT  (M74-0380
A 84 E+W  DANBURY WB-ICT NB US 7 TOWB EXIT TO WB 1314 1394 TILCON 154048 A812015 41372015 5MOI2015 EPOXY REMAINS
U3 §; SP-2 6116/2015 811312015
SECTION 43 PROJECT (01740397
A 7 NS WILTON RT 57 TO .09 MI N/O LAUREL LA; SP-2 634 634 TILCON 153740 A712015  4M3/2015  BMU2015 7142015 7I27/2015 EPOXY REMAINS
RIDGEFIELD - , 5132015 702015 TI6I2015 12812015
REDDING
G 7 Ns§ NEWMILFCRD RT 37 (NB) TO KENTTL; SP-2 649 649 046G 156592 41812016 THH2015  BM3015  TI2015 92212045 BACKFILL IN PROG
81212015 9/2/2015  9/18/2015
D 67 E#W  SOUTHBURY EJCTUS 5TO .61 Ml E/O W JCERT 292 282 0&G 154770 41212015 6M0/2015  7H3/2015  BMOR015 /2612015 BACKFILL IN PROG
188; SP-2 7132015 72412015 814312015
E 801 E+W  WATERBURY BGN STATE MAINT TO CHESHIRE Ti PPD DUE TO UTILITY
sp-2 ) : CONFLICT
F 813 E+W  NEW FAIRFIELD NEW YORK 5L TO RT 39; 5P-2 063 063  TILCON 153776 A015 M5 613015 6/8i2015 692015 BACKFILL IN PROG
712412015 6742015 6/8/2015 _
G 847 N+8  WATERBURY FRENCH ST TO RT 262; SP-2 445 445 TILCON 156866 430120156 THE2015  OAB2045 101122015 10M4/2015 BACKFILL REMAINS
. 9/15/2015 10/6/2015  10/1442015
G1 846 N+§&  WATERBURY FR SR 847 TC RIVERSIDE §7 NB; 8F2




Monday, November 02, 2015

2015 RESURFACING PROGRAM

DISTRICT 4
RESURFACING PREP ~ PRE MACHINE  HAND
LiL  RTE TOWN(S) TERMIN] DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST  LAID WORK INCID REMARKS
H 262 N+8  PLYMOUTH WILTON RD TG US 6 (MAIN ST} SP-2 196 196  TILGON 156873 526/2015 82012015 10/26/2015 HANDWORK REMAINS
1012612015 10/31/2015
I 25 NS NEWTOWN MONROE TL TGO SR 860 {MILE HILL 427 427  TILCON 157931 8/24/2015  8f20/2015  9M5I2015  10/6/2015 INCIDENTALS REMAIN
RD) §P-2 9/10/2015 9I2412015 101772015
4 107 N+8  REDDING N JCT RT 53 TO RT 58 {BLACK ROCK 372 TILCON . 157432 BI26/2015 872072015  10/26/2015 PAVE IN PROG
TPKE) SP-2 ' 8/28/2015
K 8 EB  MODLEBURY 01 MIE/O OP LONG MEADOW RC TO 731 731 TILCON 155103 62112015 7912015 9212015 8P-3, INGIDENTALS
WATERBURY BGN OP RT 8/NGTCK RVIRR 8112015 10/2412015 REMAIN
Kt 84 WB  WATERBURY WB-BGN OP RT BINGTCK RV/IRR TO 312 342 TILCON 155103 622015 7/9/2015  8/14/2015 EPOXY REMAINSG
MIDDLEBURY TL; SP-3 816/2015 /212015
DISTRICT 4 TOTAL====> 8213 78.41
DISTRICT TOTALS
DISTRICTI ========== 1078 99.63
DISTRICTII ========== 7368 6554
DISTRICTIl ==s======= 763 6453
DISTRICTIV =s========= 8213 78.41
STATEWIDE VIP TOTAL ====> 33991 30814




