Thursday, April 14, 2016

2016 RESURFACING PROGRAM

DISTRICT 1
RESURFACING PREP  PRE MAGHINE  HAND
LiL  RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.C. WORK CONST LAIDD WORK INGID REMARKS
SECTION 11 PROJECT  0171-0399
G 220 E+W ENFIELD US 5 (ENFIELD ST) TO GEORGE 4.05 GALASSO
_ WASHINGTON RD
J2 20 WE  EASTGRANBY .08 Ml EfO GRANBY RD TO .13 Mi WiO 5.81 GALASSO 157851 3812016 3162016 4M72016 PREP IN PROG
WINDSOR LOCKS BGN W/B OP 91
WINDSOR
J3 401 N/B  WINDSORLOCKS N8 JCT WiB RT 20 TO .04 Mi N/O 0.86 GALASSO 157851 IHBR016 3MBI2016  AM7R016 PREP IN PROG
EAST GRANBY PARK RD(ING RAMPS)
SECTION 11 PROJECT  0171-0419
A 6 E<W ANDOVER BUNKER HILL RD TO COLUMBIA TL 1.80 ALL STATES 165157 4H02016  3MB2016  4124/2015 PREP IN PROG
Al B E#W  COLUMBIA ANDOVER TL TG RT 86 3.24 TILCON 164846 AM0R01G 3118016 424/2015 PREP IN PROG
C 30 N+ SOUTHWINDSOR ROUTE 194 (SULLIVAN AVE) TO 1.66 GALASSO 312912018 PREP IN FROG
MANCHESTER TL
C1 194 E+W  SOUTHWINDSOR RT 74 (ELLINGTON 8D) TORT 30 061 GALASSO
(ELLINGTON RD)
D 75 N+ WINDSOR RTE 159 (BROAD ST) TO END OP 5.17 GALASSO 3712016 PREP IN PROG
FARMINGTCN RIVER
E 158 N+  WINDSOR HARTFORD TL. TO ROUTE 218 2.64 GALASSO 185431 312018 H2172016  5H202016 PREP IN PROG
(PUTHUM MEMORIAL HWY)
F 171 E+W  UNION ROUTE 190 (BUCKLEY HWY) TO 301 ALL STATES 31502016 472012018 PREP IN PROG
RINGGE RD
G 191 M+S  EASTWINDSOR SCANTIC ROAD TO BGN OVLP 3408 GALASSO
ROUTE 140
H 502 E+W  MANCHESTER EAST HARTFORD TLTO US 6 & US 44 PPDTO 2017
{CENTER ST)
1 517 N+8  EAST HARTFORD ROUTE 2 TO $16EB (WILLOW ST EXT) 1.85 TILCON 165427 314016 X6 5M5/2016 PREP COMPLETE
. 41612016
M 516 E+W  EAST HARTFORD RIVERSIDE DR TO SR 517 (MAIN §T) 0.20 TILCON 165427 3MAR2016  H3UP016  5M5/2016 PREP COMPLETE
32412018
§ BT N+8  COLUMBIA ROUTE 66 {MIDDLETOWN RD) TO 2.79 TILCON 165277 411512016
ANDOVER TL ‘
i1 87 N+ ANDOVER COLUMBIATLTO LS 6 0.58 ALL STATES 165157 3182016
K 185 E+W  BLOOMFIELD SIMSBURY TL TORT 189 510 GALASSO 311412016 PREP IN PROG
WEST HARTFORD (BLOOMFIELD AYE) :
L 83 N+§  VERNON END OVLP RT 30 TO WILSHIRE RD # 1 260 GALASSO 164930 3M02016  3MBI2016  5/8/2016 PREP IN PROG
SECTION 13 PROJECT  0171-0381
C 9 N+#S  FARMINGTON 23 MI N/O NEW BRITIAN TL TO 1-84 202 TILCON 164895 711302015 3232016 PREP IN PROG

EB&WB (INC RAMPS)




Thursday, April 14, 2016

. 2016 RESURFACING PROGRAM

EB EX TG SR518

DISTRICT 1
RESURFACING PREP  PRE WAGCHINE  HAND
L/  RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.0. WORK CONST LAID WORK INCID REMARKS
SECTION 13 PRCJECT  0171.0400
L 147 N+5  DURHAM RT 47 (MAIN ST) TO BGN OVLP RT 157 2.06 AMERICAN 165264 3142016 33002016 4M3/2016 PAVE IN PROG
MIDDLEFIELD
SECTION 13 PROJECT  0171-0420
A 42 N+§  BETHANY RTE 69 (CARRINGTON RD) TO 2.21 31712018 PREP IN PROG
PROSPECT CHESHIRE TL
Al 42 N+S  CHESHIRE PROSPECT TL TO SQUTH 113 TILCON 311712018 PREP IN PROG
BRCOKSVALE RD ‘
C 70 E+W CHESHRE RCUTE 16 (HIGHLAND AVE) TO 2.06 TILCON 164947 3MOR016 31232016 PREP IN PROG
CORTLAND CIR .
D 8 EB  FARMINGTON EB-OP US$6 & WB SR 531 TOUP OF 5.98 TILGON
WEST HARTFORD MAYFLGWER ST
E ¢4 EW  GLASTONBURY HEBRON AVE CON TO ROUTE 83 5.34 GALASSO
. {MANCHESTER RD)
F 229 N+S  BRISTOL RONZO RD TO DR TO GOLD'S GYM 164 TECON 311412016 PREP IN PROG
G 322 E+W  SOUTHINGTON UP RTE 10 {CHESHIRE RD} TO ACC 273 TILCON
CHESHIRE TOEB I-691
H 372 E+W  BERLIN SR 572 {WORTHINGTON RIDGE 8.04 TILCON 4432016 PREP IN PROG
CROMWELL ROAD) TO ACC TO SB ROUTE 9
[ 423 E+W  FARMINGTON SOUTH ROAD TO DR TO STATE HWY 0.31 TIECON
GARAGE
J 555 E+#W  NEWBRITAIN RTE 372 (CORBIN AVE) TO MATN ST #1 1.46 TILCON 3/23i2016 PREP IN PROG
K 910 N8  GLASTONBURY ENTRANCE TO MAINTENANGCE 0.09 GALASSO
GARAGE TO RTE 94
£ 86 E#  MDDLETOWN 0% MI W/O ENT TO MIDDLETOWN 231 31112016 PREP IN PROG
PLAZA TO .03 MIWIORT 3
‘M 8 EB  EASTHARTFORD 03 Ml EC EB-UP TR 827 T0..16 Mi WO 278 TILCON 3712016

PREP INPRCG




Thursday, Aprif 14, 2016 2016 RESURFACING PROGRAM
DISTRICT 1

7 RESURFACING PREP PRE MACHINE HAND
LIL RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS

DISTRICT 1 TOTAL====> 85.31 0.00




Thursday, April 14, 2016

2016 RESURFACING PROGRAM

DISTRICT 2
RESURFACING PREP  PRE MACHINE  HAND
LIL  RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
SECTION - 21 PROJECT (4720441
D 66 E+«W EASTHAMPTON EXIT FROM SHAWS TO NORTH MAIN 505
MARLBOROUGH ST, 5P-2
! 6 EB  COLUMBIA RT 66 {WILLIMANTIC RD) TO EB ACC 3.38
COVENTRY FROM RT 32; SP-3
WINDHAM
SECTION 21 PROJECT 01720454
A 44 E+W  PUTNAM OP GUINEBAUG RIVER TG PEARL 1.45
AVE
G 49 N+8  VOLUNTOWN END OVLP RT138 TORT 14A 832" ALL STATES 3122i2016 - PREP IN PROG
STERLING {PLAINFIELD PIKE)
D 8 N+  HEBRON RT207 (LEBANON RD} TO RT 66 181 AMERICAN 3/31/2016 PREP N PROG
(MAIN ST)
E 32 MN+S  WINDHAM RT 203 (WINDHAM CENTER RD) TO 3.09 ALL STATES
SRE61 (THREAD CITY XING)
F 82 E+W SALEM RT 85 (HARTFORD RD) TO RT 354 (EB) 265 AMERICAN 312312016 PREP iN PROG
G {7A N+§  PORTLAND RT 86 TORT 17 (GLASTONBURY 377 TIECON 3/15/2016 PREP iN PROG
TPKE)
H 12 N#§  KILLINGLY RT 6 TO MORIN AVE 118
1 6 EB  WINDHAM EB ACC FROM RT 32 TO .01 Ml W/O 399 ALL STATES 3123/2016 PREP IN PROG
© MANSFIELD ACCWBUS 6
SECTION 23 PROJECT  0172-0420
A 1 N+8  CLNTON INDIAN RIVER BRIDGE #1888 0.18 TILCON 164426 41972018
SECTION 23 PROJECT  0172-0442 _
A 1 N+8  OLDSAYBROOK RT 166 TORT 154 NB; SP-2 1.33 AMERICAN 165292 4512016 5112016
G 1 N+ OLDLYME HALLS RD TC OLD LYME FIRE DEPT 2.53 AMERICAN 165262 4l5/2018  4/25/2016
H 234 EW  NO.STONINGTON RT 27 TO BGN OP SB 1-95; SP-2 241 ALL STATES 164794 31012016 331/2016  4M9/2016 PREP IN PROG
BECTION 23 PROJECT  0172-0455
A 148 E+W  CHESTER PELTON HiLL RD TO WEST BANK OF 1.73 AMERIGAN
CTRIVER
C 1 N+  GROTON SR 648 (SOUTH RD) TO CON RT 215 1.56 TILCON 165849 414112016 PREP IN PROG




Thursday, April 14, 2018 2016 RESURFACING PROGRAM

DISTRICT 2 ,
: _ RESURFAGING PREP  PRE MACHINE HAND
LIL RTE TOWN(S) TERMINI DESCGRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
D ‘97 N+#8  NORWICH RT 2 TO OLD CANTERBURY TPKE # | 2.80
2

E 95 N+§  FASTLYME UP US 1 {BOSTON POST RD} TO NEW 8.98 TILCON 4149/2016

WATERFORD LONDON TL
F 153 N+§  WESTBROOK PETTIPAUG RD TORT 154 379 TILCON

ESSEX
G 165 E+W  GRISWOLD ROUTE 201 TO ROUTE 138 2.08 AMERICAN 165028 32202016 3312016 4/i5/2016 PREP IN PROG
H 148 E+W  KILLINGWORTH DR TO VENWOOD LAKE TORT 81 320 AMERICAN 41112016 : PREP IN PROG
| 385 NB  LISBON END OP SHETUCKET RIVER TO N/B 762 TILCON

GRISWOLD EXIT TORT201 {INCL RMPS)

DISTRICT 2 TOTAL====> 72.78 0.00




Thursday, April 14, 2016 2016 RESURFACING PROGRAM

DISTRICT 3
RESURFACING PREP ~ PRE MACHINE  HAND
LIL  RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST  LAID WORK INCID REMARKS
SECTION 31 PROJECT  0%70-3365
H 91 MB  NEWHAVEN NB EXIT TO TRUMBULL ST 7O NB- 0.70 AMERICAN 165266 4702016 4124/2016 THIN SURF
BGN OP US 5, AMTRAK
Hi 91 8B NEWHAVEN SB-END OP US 5, AMTRAK TO .02 MI 1.87 AMERICAN 165266 4712016 412472016 THIN SURF;
N/O END OP RT 17
SECTION 31 PROJECT  0173-0450
A2 91 S/B  WALLINGFORD 34 Mi $/0 UP NEW ROCK HILL RD TO 532 TILCON 165320 3312016 47/2016  5M15/2016 PREP IN PROG
MERIDEN TL (INC RMPS)
SECTION 31 PROJECT  0173-0473
A 40 N+ NORTHHAVEN NB-BGN OP HTFD TPKE TO RTE 10 377 TILCON 164632 332016 3MTI2016  4NMTR018 PREP IN PROG
{WHITNEY AVE} (INC RAMPS)
C 740 N+8  BRANFORD 07 MI $/0 BROOKWGOD DR TO RTE 133 TILCON 165500 411112016 PREP IN PROG
NORTH BRANFORD 80 (FOXON RD} '
D 103 N+S  NORTHHAVEN RTE 17 (MIDDLETOWN AVE} TO RTE 419 AMERICAN
22 (CLINTONVILLE RD)
E 22 E<W NORTHBRANFORD  EJCTRT17 (MIDDLETOWN AVE) TO 411 TILCON 165100
25 MI W/O RT80 & RT22
F 77 N+  DURHAM * GUILFORD TL TO RTE 17 {NEW 229 AMERICAN 165265 3/15/2016 PREP IN PROG
HAVEN) :
G 243 EsW  NEW HAVEN WOODBRIDGE TL TO RTE 63 . 185 AMERICAN
(WHALLEY AVE) :
H 10 N8 NEW HAVEN 10 MI NfO RTE34 (DERBY AVE) TO 179 AMERICAN 165339 4/14/2016 PREP IN PROG
RTE 63 (WHALLEY AVE)
I 10 N+§  HAMDEN 0201 SI0 MATHER ST TO .04MI SIO 32 TILCON 165334
UP BIKE PATH ABAND RR
J 5 N#8  WALLINGFORD WARD ST TONORTH 87 1.14 TILCON 165693
K 68 E+W CHESHIRE RTE 70 (S. MERIDEN RD) TO BGN OP 505 TILGON
WALLINGFORD AMTRAK & US 5 (01867} :
L 114 N+8  ORANGE US 1 (BOSTON POST RD) TO 233 . TILCON 165333 3162016 PREP IN PROG
WOODSIDE DR
M 22 EsW  HAMDEN RT10 (WHITNEY AV) TO BGN OVLP 233 AMERIGAN 41112016 PREP IN PROG
NORTH HAVEN US5/W JCT US 5 STATE ST
SECTION 33 PROJECT  0170-3365
I 15 NB  NORWALK 01 MI S/0 AGC FRRT 123 TO OP 081 046G 165771 33012016 41112016 5172016 PREP IN PRCG
SILVERMINE RV; THIN SURF
lf 0 NB  NORWALK RT 15 EXIT 40 OFF AND ON RAMPS; 024 086 165771 302016 4/1172016  5/1/2016 PREP IN PROG

THIN SURF




Thursday, April 14, 2016

2016 RESURFACING PROGRAM

DISTRICT 3
RESURFACING PREP ~ PRE MACHINE  HAND
LI  RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST  LAID WORK INCID REMARKS
2 15 SB  NORWALK 4 Mi $/0 UP COMSTOCK HILL RD 0.38 08G 165771 3302016 4172016 51202016 THIN SURF: PREP IN PROG
TO O SILVERMINE RV -
3 0 SB  NORWALK RT 15 EXIT 40 OFF AND ON RAMPS; 0.29 0&G 165771 3302016 4112016 5/2/2016 PREP IN PROG
THIN SURF ' '
J 15 B NEW CANAAN 04 MIN/O UP RT 124 TO .25 M| NiO 1.20 086 185772 3302016 4112016 51212016 THIN SURF; PREP IN PROG
UP MARVIN RIDGE RD
SECTION 33 PROJECT 01730446
K 108 N+  SHELTON PINE STTO .02 Ml §/0 MEADOW ST; 1.29 TILGON 164531 41122016
SP-2
SECTION 33 PROJECT 01730474
A 8 NB. BRIDGEPORT NB 195 TO.63M{ S/0 0P SR711 881 &G
TRUMBLILL {HUNTINGTON TPKE) INC RMPS
C 8 N5  BRIDGEPORT END OP BRDGPRT HRBRILOG 5.29 084G 165753 3/2812016 PREP IN PROG
RDIMTRO NO TO STRATFORD TL
Ci 95 N:8  STRATFORD BRIDGEPORT TLTO END OP 6.84 TILCON 164630 3/28/2016 31172016 5/3/2016 PREP IN PROG
CHURCH ST (INC RMPS}
D 124 N+#§  NEW CANAAN §JCT LOGAN RD TC NEW YORK St 118 08G 165764
E 57 N+ WESTPORT RT 33 (WILTON RD) TO END OVLP RT 132 08&G 165765
136
F o123 N+8  NEW CANAAN NORWALK TL TORT 106 71 084G 165769
(SILVERMINE RD)
G B3 N+§  WILTON NORWALK TL TO RT 106 (CHESTNUT 153 086G 165768 3/16/2016 PREP IN PROG
HILL RD} :
H 59 N+  FARFIELD 8R726 JEFFERSON ST TO LD QAK 2.32 TILCON 164799
EASTON RD (OMIT LOG MI 3.78-3.85
H1 726 E+W  FAIRFIELD RT 69 TO END STATE MAINTENANCE c.18 TILCON 164759
i 162 E+W  MILFORD 01 Ml W/O FACTORY LA TO EELS 2.26 TILCON 165332
HILL RD (DE)
I 0 N+ TRUMBULL RT 16 EXIT 52 $B RAMP TORT 8 SB 1.12 046
AND RT108
M0 NS TRUMBULL RT8 EXIT10 8B RAMP TORT15 5B 0.45 0&G
K 73 E+W  MLFORD OLD FIELD LANE #1 TO RTE 162 2.31 TILCON OMT 2.30-2.93 DUE TO
(NEW HAVEN AVE) UTILITY CONFLICT




Thursday, April 14, 2016 2016 RESURFACING PROGRAM
DISTRICT 3

RESURFACING PREP  PRE MACHINE  HAND
LIL  RTE . TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.0. WORK CONST  LAID WORK INCID REMARKS

DISTRICT 3 TOTAL====»> 80.52 0.00




Thursday, April 14, 2016

2016 RESURFACING PROGRAM

DISTRICT 4
RESURFACING PREP PRE MACHINE  HAND
LIL  RTE TOWN(S) TERMIN! DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID - REMARKS
SECTION 41 PROJECT  0174-0396
A 4 E#W  TORRMNGTON COM FR SR 800 TO E JCT US 202; SP- 0.94 036 185770 3/8/2016 51112016 PREP IN PROG
2
H 83 N+5  TORRINGTON RT 4 (EAST ELM ST} TO RT 202; SP-2 0.13 04G 165770 3/8/2016 51112015 PREP IN PROY
Hi 837 N+8  TORRINGTON US 202 (EAST MAIN ST) TORT 4 0.05 046G 185770 IBI2016 5112016 PREP IN PROG
(EAST ELM ST); SP-2
SECTION 41 PROJECT 01740408 _ ,
A 4 EsW  CORNWALL E JCT US TO RTE 125 {GRANGE HALL 341 03G 185767 3/3012016 PREP IN PROG
RD)
G 44 E+W  SALISBURY WJCT RTE 41 (SHAROM RD) TO 5.77 LANE
NORTH GANAAN T _ ‘
D 44 E+W  CANTON RTE 179 TO RTE 167 (WEST AVON 7.75 TILCON 343042018 PREP IN PRCG
SIMSBURY RD)
E 61 N+  BETHLEHEM - US 6 TOKASSON RD 4.81 TILCON
F 179 N+5  BARKHAMSTED N JCT RTE 219 TORTE20 438 GALASSO 165018 3132016 PREP I PROG
HARTLAND
G 80 ‘N5  LITGHFIELD RTE 118 TO BGN OVLP US 202 2.61 08G 165766 21232016 51612016 PREP IN PROG
TORRINGTON :
SECTION 43 PROJECT 01740397
K2 84 WB  MDDLEBURY WATERBURY TL TO .02 M E/O WB- 419 TILCON 311012018 MILL 2 PAVE 4; PREP IN
‘ END OP LONGMEADOW RD #1 PROG
SECTION 43 PROJECT  0174-0409
A 6 E+W  DANBURY KENOSIA AVE (SB) TO JCT EB i-84 2.53 TILCON 164704 311462018 PREP IN PROG
C 7 N+§  KENT NEW MILFORD TL.TO RTE 341 446 0&G 37206 PREP IN PROG
{MAFLE ST) ‘
D 58 N+  REDDING RTE 107 (PUTNAM PARK RD) TO RTE 278 TILCON 462016 PREP IN PROG
BETHEL 302
E 67 E+W ROXBURY RT 317 TORT 172 468 08G 3/31/2016 PREP IN PROG
WOODBURY
SOUTHBURY
F 72 N+#5  HARWINTON PLYMOUTH TLTORTE 4 455 GALASSO 31812016 PREP IN PROG
(BURLINGTON RD)
& 115 N+ DERBY RTE 34 TO STATE ST (EB) 241 TILCON 164621 318/2016 50812016 PREP IN PROG
H 486 E+W  SOUTHBURY RTE 188 TO ENT TO OXFORD 152 0&G 3A16/20%6 PREP IN PROG
OXFORD AIRPORT
! 53 N+S  REDDING N JCT RTE 107 TO BETHEL TL CANCELLED




Thursday, April 14, 2016 ‘ 2016 RESURFACING PROGRAM

DISTRICT 4
RESURFACING PREP  PRE MACHINE  HAND
LIL RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.0. WORK CONST LAID WORK INCID REMARKS
J 34 E+W  NEWTOWN WASHINGTON ST TO RTE 141 5.81 TILCON 3/23/2016 : PREP IN PROG
MONROE
DISTRICT 4 TOTAL====> 6279 040

DISTRICT TOTALS

DISTRICF| ========== » 85.31 0
DISTRICTI] ========== > 12.76 ¢
DISTRICTII ======s==== » 80.52 0

DISTRICTIV =====z==== 62.79 0

STATEWIDE VIP TOTAL ==z=> 301.28 0.00




