Monday, May 02, 2016

2016 RESURFACING PROGRAM

DISTRICT 1
_ RESURFACING PREP PRE MACHINE  HAND
LiL  RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.C. WORK CONST LAID WORK INCID REMARKS
SECTION 11 , PROJECT 01710399
G 220 E#W  ENFIELD US 5 (ENFIELD ST} TO GEORGE 405 GALASSO
: WASHINGTON RD
J2 20 WB  EAST GRANBY 08 Mt EIO GRANBY RD TO .13 MEW/O 5.81 GALASSO 157651 382016 3M82016  4/24/2016 PAVE IN PROG
WINDSCR LOCKS 8GN W/B OP 1-91 412402016
WINDSOR ’
J3 401 NB  WINDSCR LOCKS NB JCT WiB RT 20 TO .04 MI N/O 0.86 GALASSO 157851 382016 3162016 412412015 PAVE IN PROG
EAST GRANBY PARK RD{ING RAMPS) 412412016
SECTION {4 PROJECT  0171-0419
A 6 EWW  ANDOVER BUNKER HILL RD TO COLUMBIA TL 1.90 ALL STATES 165157 41072016 38046 SIBR016 PREP COMPLETE
4/19i20%6
Al 5 E#W  COLUMBIA ANDOVER TL TORT 66 3.24 TILCON 164845 47502016 31182015 4124/2018 PAVE IN PROG
4/19i2046 -
C 30 N+  SOUTHWINDSCR ROUTE 194 (SULLIVAN AVE} TO 166 GALASSO 312972016 PREP IN PROG
MANCHESTER TL
C1 194 E+W  SOUTH WINDSOR RT 74 (ELLINGTON RD) TO RT 30 0.61 GALASSO
(ELLINGTON RD)
D 75 N+ WINDSOR RTE 150 {(BROAD ST) TO END OP 517 GALASSO ARG PREF INPROG
FARMINGTON RIVER
E 159 N+  WINDSOR HARTFORE TL TO ROUTE 218 264 GALASSO 165431 312016 3/21/2016  5/22/2016 PREF INPROG
{PUTNUM MEMORIAL HWY) _
F 171 E“W  UNION ROUTE 190 (BUCKLEY HWY) TO 301 ALL STATES IMBR016  A202016 52312016 PREP IN PROG
RINDGE RD
G 191 N+S  EASTWINDSOR SCANTIC ROAD TO BGN OVLP 308 GALASSO
7 ROUTE 140
H 502 EsW MANCHESTER EAST HARTFORD TLTO US 6 4 US 44 PPD TO 2047
(CENTER ST}
| 5% N+#8  EASTHARTFORD ROUTE 2 TO 516EB (WILLOW ST EXT) 185 TILCON 165427 31412016 3312016 5152016 PREP IN PROG -
11 516 E+W  EASTHARTFORD RIVERSIDE DR TO SR 517 (MAIN ST) 0.20 TILCON 165427 34402016 3312016 5152016 PREP IN PROG
§ 87 N+  COLUMBIA ROUTE 66 (MIDDLETOWN RD) TO 2.78 TILCON 165277 41302016 411512016 §/31/2018 PREP IN PROG
ANDOVER TL
87 N#S  ANDOVER COLUMBIA TLTOUS 8 .58 ALL STATES 165157 3/30/2016  4M512016 51312018 PREP IN PROG
K 185 E+W  BLOOMFIELD SIMSBURY 5. TORT 189 510 GALASSO 31442016 PREP IN PROG
' WEST HARTFORD (BLOOMFIELD AVE) .
L 83 N+S  VERNON END OVLP RT 30 TO WILSHIRE RD #1 2.60 GALASSO 164930 3102016 3M6/2016 513172016 PREP IN PROG
SECTION 13 PROJECT 04710391
C 9 N+ FARMINGTCN .23 MI NIO NEW BRITIAN TL TO 1-84 202 202 TILCON 164896 TH32015 3232016 AMTIR06  4{28/2016 HANDWORK IN PROG
‘ 411212016

EB&WB (INC RAMPS)

- 4272016




Monday, May 02, 2016

2016 RESURFACING PROGRAM

EB EXTO SR518

166123

DISTRICT 1
. RESURFACING PREP PRE MACHINE  HAND
LiL RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.C. WORK CONST LAID WORK INCID REMARKS
SECTICN 13 PROJECT  0171-0400 _ _
L 147 N+5  DURHAM RT 17 (MAIN ST) TO BGN OVLP RT 157 206 206 AMERICAN 165264 U016 3302016 4M432016  AR0P0HS HANDWORK N PROG
MIDDLEFIELD - 4712016 4/19/2016
SECTION 13 PROJECT  0171-0420
A 42 EW  BETHANY RTE 69 (CARRINGTON RD) TO 221 37146 PREP INPROG
PROSPECT GHESHIRE TL
A1 42 N+8  CHESHIRE PRCSPECT TL TO SOUTH 113 TILCON 31712016 PREP INPROG
7 _ BRCOKSVALE RD ,
¢ 70 EsW  CHESHIRE ROUTE 10 (HIGHLAND AVE) TO 206 206 TILCON 164047 30016 3232016 4M8RO16 4252016 412772018 INCIDENTALS IN PROG
CORTLAND CIR 4f6/2016 412212016 4/25/2016
D 8 EB  FARMINGTON EB-OP US6 & WB SR 531 TO UP OF 598 TILCON 4162016 PREP INFROG
WEST HARTFORD MAYFLOWER ST
E 94 E&W  GLASTONBURY HEBRON AVE CON TO ROUTE 83 5.34 GALASSO 5213016 PREP IN PROG
{MANCHESTER RD)
F 223 N+  BRISTOL RONZO RD TO DR TO GOLD'S GYM 1.64 TILCON 166306 31402016 PREF IN PROG
G 322 E+W  SOUTHINGTON UP RTE 10 {(CHESHIRE RD) TO ACC 273 TILGON 212212016 PREP IN PROG
CHESHIRE TG EB 1-691
B 372 EsW  BERLIN SR 572 (WORTHINGTON RIDGE 8.04 TILCON 41812016 PREP IN PROG
CROMWELL ROAD) TO AGC TO 88 ROUTE 9
[ 423 EsW  FARMINGTON SOUTH ROAD TO DR TC STATE HWY 0.31 TILCON
GARAGE
§ 555 E<W  NEWBRITAIN RTE 372 (CORBIN AVE) TO MAIN ST #1 1.46 TILCON 3423/2016 PREP [N PROG
K 910 N+5  GLASTONBURY ENTRANGCE TO MAINTENANCE .09 GALASSO 165426
GARAGE TORTE 94 :
L 66 E+W  MIDDLETOWN .03 MIW/O ENT TO MIDDLETOWN 2.31 11/2016 PREP iN PROG
PLAZA TO 03 MIW/ORT 3 7
M 8§ =B  EASTHARTFORD .03 Ml E0 EB-UP TR 827 TO.16 MI WO 2.78 TILCON HIPM6  S2016 SA52016 PREP iN PROG




Monday, May 02, 2016 : 2016 RESURFACING PROGRAM
DISTRICT 1

RESURFACING PREP  PRE MACHINE  HAND
LIL RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O, WORK CONST LAID WORK INCID REMARKS

DISTRICT 1 TOTAL====> 85.31 6.14




Monday, May 02, 2016

2016 RESURFACING PROGRAM

DISTRICT 2
RESURFACING PREP PRE MACHINE  HAND
LIL  RTE TOWN(S) TERNHN! DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK REMARKS
SECTION 21 PROJECT  0172-0441
D 66 EW  EASTHAMPTCN EXIT FROM SHAWS TO NORTH MAIN 505
MARLBOROUGH 8T; SP-2
{ 6 EB  COLUMBIA RT 66 {WILLIMANTIC RD) TO EB AGC 3.38
COVENTRY FROM RT 32; SP-3
WINDHAM
SECTION 21 PROJECT  0172-0454
A 44 E+W  PUTNAM OP QUINEBAUG RIVER TO PEARL 1.45
AVE
C 49 N+8  VOLUNTOWN . END OVLP RT138 TO RT 14A 822 ALL STATES 302212016 PREP IN PROG
_ STERLING (PLAINFIELD PIKE)
D 8 N+  HEBRON RT207 (LEBANON RD) TO RT 63 1.81 AMERICAN 331/2016 PREP IN PROG
(MAIN ST)
E 32 N+8  WINDHAM RT 203 (WINDHAM CENTER RD} TO 3.09 ALL STATES
: SRE61 (THREAD CITY XING) :
F o §2 E#W  SALEM RT 85 {HARTFORD RD) TO RT 354 (EB) 285 AMERICAN 342312016 PREP IN PROG
G 17A N+§  PORTLAND RT 66 TORT 17 (GLASTONBURY 377 TILCON 3/15/2016 PREP iN PROG
TPKE)
H 12 MN+8  KILLNGLY RT 6 TO MORIN AVE 1.16
! & EB  WINDHAM EB ACC FROM RT 32 TO .01 MIW/O 3.9% ALL STATES 32312016 4{21/2016 PREP IN PROG
MANSFIELD ACCWBUSS
-SECTION 23 PROJECT  9172-0420
A 1 N+  CLINTON INDIAN RiVER BRIDGE #1858 019 TILCON 164426 4192016 5442016
SECTION 23 PROJECT  0172-0442
A 1 N+§  OLDSAYBROOK RT 166 TO RT 154 NB; SP-2 133 AMERICAN 165292 42602016 4512016 5M/2016 PREP COMPLETE
412712016
G 1 N+§ - OLDLYME HALLS RD TG OLD LYME FIRE DEPT 253 AMERICAN 165262 32972016 4/5/2016  4/28/2015 PAVE IN PROG
3/29/2016
H 234 E+W  NO.STONINGTON RT 27 TO BGN GP SB I-85; SP-2 241 241 ALLSTATES 164794 3M02016 32016 4MOR0I6 41282016 HANDWORK iN PROG
4118i2016 4282015
SECTION 23 PROJECT  0172-0455
A 148 E#W  CHESTER PELTON HILL RD TO WEST BANK OF 1.73 AMERIGAN
CTRIVER
C 1 N+  GROTON SR 649 (SOUTH RD) TO CON RT 215 156 TILCON 165849 41112018 PREF IN PROG




Monday, May 02, 2016

2016 RESURFACING PROGRAM

DISTRICT 2
RESURFACING PREP PRE WMACHINE  HAND
LL RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
D 97 N+5  NORWICH RT 12 TO OLD CANTERBURY TPKE # 2.80
2 : ,

E 95 N+5  EASTLYME UP US 1 (BOSTON POST RD) TO NEW 8.98 TILCON 165691 41282016 411972016 PREP IN PROG

WATERFORD LONDON TL
F o153 N+S  WESTBROCK PETTIPAUG RD TORT 154 379 TILCON 412002016

ESSEX
G 165 E+W  GRISWOLD ROUTE 201 TO ROUTE 138 205 205  AMERICAN 165028 22016 IMC16 AR0R016  4i27/2016 HANDWORK IN PROG

4/14/2016 4/27/2016

H 148 EW  KILLINGWORTH DR TO VENWOOD LAKE TORT 81 3.20 AMERICAN 411112016 PREP IN PROG
i 395 NB  LISBCN END GP SHETUCKET RIVER TO N/B 762 TILCON

GRISWOLD

EXIT TORT201 (INCL RMPS)

DISTRICT 2 TOTAL====»>

7276 446




Monday, May 02, 2016

2016 RESURFACING PROGRAM

THIN SURF

DISTRICT 3
. RESURFACING PREP PRE MACHINE  HAND
L. RTE . TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.C. WORK CONST  LAID WORK INCID REMARKS
SECTION 31 PROJECT  0170-3365
H 91 NB  NEWHAVEN NB EX{T TO TRUMBULL ST TO NB- 070 070 AMERICAN 165268 47/2016 412912016 THIN SURF; INCIDENTALS
BGN OP US 5, AMTRAK 413012016 REMAIN
Hi 91 SB  NEWHAVEN $B-END OP US 5, AMTRAK TO .02 Ml 187 187  AMERICAN 165266 AITI2016 412712016 THIN SURF; INCIDENTALS
NJOENDOPRT 17 412912016 REMAIN
SECTICN 31 PROJECT  0173-0450
A2 91 SB  WALLINGFORD 34 MI S/0 UP NEW ROCK HILL RD TO 532 TILCON 165329 3312016 4772016 51512016 PREP IN PROG
MERIDEN TL (iNC RMPS)
SECTION 31 PROJECT  0173-0473 ,
A 40 N+#8  NORTHHAVEN - NB-BGN OP HTFD TPKE TORTE 10 377 377 TILCON 164632 382016 37018 4M7R01B INCIDENTALS REMAIN
(WHITNEY AVE) (INC RAMPS) 41712016 412802016
C 74 N+  BRANFORD 07 Ml /0 BROOKWOOD DR TO RTE 1.33 TILCON 165500 411112016 PREP IN PROG
NORTH BRANFORD 80 (FOXON RD)
D 103 M+5  NORTHHAVEN RTE 17 (MIDDLETOWN AVE} TO RTE 419 AMERIGAN
: 22 (CLINTONVILLE RD)
E 22 E+W NORTHSBRANFORD  E.JCTRT7 (MIDDLETOWN AVE) TO 411 TILCON 165100
.25 M| WIO RT80 & RT22
F 77 M+  DURHAM GUILFORD TL TO RTE 17 (NEW 2.29 AMERICAN 165265 3/15/2046 PREP INPROG
HAYEN) '
G 243 E+W  NEWHAVEN WOODBRIDGE TL TORTE 63 1,55 AMERICAN
- (WHALLEY AVE)
H o 10 N+ NEWHAVEN 40 MIUNKO RTE34 (DERBY AVE) TO 142 AMERICAN 165339 41412016 PREP IN PROG
WEST PARK AY
| 10 N+§  HAMDEN 02M1 S/0 MATHER ST TO .04M1 S0 3.21 TILCON 165334
UP BIKE PATH ABAND RR
J 5 N+  WALLINGFORD WARD ST TO NORTH ST 1.14 TILCON 165693
K 68 E+W CHESHIRE RTE 70 (5. MERIDEN RD} TO BGN OP 505  TILCON
WALLINGFORD AMTRAK & US 5(01867) -
L 144 N:S  ORANGE US 1 (BOSTON POST RD) TO 2.33 TILCON 165333 3/16/2016 PREP iN PROG
o WOCDSIDE DR
M 22 E+W  HAMDEN RT10 {WHITNEY AV) TO BGN OVLP 2.33 AMERICAN 411j2018 PREP IN PROG
NORTH HAVEN US 5 MW JCTUS 5 STATE ST :
SECTION 33 PROSECT  0170-3365
| 45 NB  NORWALK 01 MI $/C ACC FR RT 123 TC OP 0.81 08G 165771 3302016 4192016 5/212016 PREP IN PROG
SILVERMINE RY; THIN SURF :
M 0 NB  NORWALK RT 45 EXIT 40 OFF AND ON RAMPS; .24 04G 165771 31302016 411112016 5132016 PREP INPROG




Monday, May 02, 2016

TERMINI DESCRIPTION

2016 RESURFACING PROGRAM

DISTRICT 3

RESURFACING PREP

PRE MACHINE  HAND

L. RTE TOWN(S) SCHD COMP CONTRACTOR P.O. WORK  CONST LAID WORK INCID REMARKS

2 15 S/B  NORWALK 44 MESIC UP COMSTOGK HILL RD 0,38 036 185771 3302016 4/1/2016 5372016 THIN SURF: PREP [N PROG
TO OP SILVERMINE RV _

13 0 88  NORWALK RT 15 EXIT 40 OFF AND ON RAMPS; 0.29 04G 165771 33002016 411102016 51342016 PREP N PROG
THIN SURF

J 15 SB  NEWCANAAN .04 MINJO UP RT 124 TO .25 MIN/O 1.20 03G 165772 3302016 AMAR2016 5132018 THIN SURF; PREP IN PROG
UP MARVIN RIDGE RD

SECTION 33 PROJECT  0173.0446 _

K 108 H+5  SHELTCN PINE ST 70 .02 M| S/0 MEADOW ST; 1.29 TILCON 164631 42502016 4122018 5H6/2016 PREP IN PROG

5P-2 '
SECTION 33 PROJECT  0173-0474
A 8 NB  BRIDGEPORT NB 195 TO.03MI S/0 OP 8R 711 881 084G
TRUMBULL {HUNTINGTON TPKE) INC RMPS : :
C 95 N+#3  BRIDGEPORT END OP BRDGPRT HRBRILOC 5.29 %G 165753 312612016 PREP IN PROG
_ RDAMTRG NO TO STRATFORD TL

C1 95 N+§  STRATFORD BRIDGEPORT TLTO END OP 6.84 TH.GON 164630 312802016 31112016 532016 PREP IN PROG
CHURCH ST (INC RMPS) :

D 124 N+5  NEW CANAAN S JCT LOGAN RD TQ NEW YORK SL 119 08G 165764

E 57 N+  WESTPORT RT 33 (WILTON RD) 7O END OVLP RT 132 086G 165765
136

F 123 N+ NEW CANAAN NORWALK TL TORT 106 174 086G 165769
{SILVERMINE RD) o

G 53 N+  WILTON NORWALK TL TO RT 106 (CHESTNUT 153 0&G 165768 - 3M6/2016 PREP IN PROG
HILL REY)

H 5 N+  FARFIELD SR726 JEFFERSON ST TG OLD OAK 239 TILCON 164799

EASTON RD (OMIT LOG M 3.78-3.85

Ht 726 E+W  FAIRFIELD RT 59 TO END STATE MAINTENANCE 0.18 TILCON 164798

[ 162 E+W  MILFORD 01 MEW/O FACTORY LA TO EELS 2.26 TILCON 165332
HILL RD (CE)

J 0 N+ TRUMBULL RT 15 EXIT 52 S8 RAMP TO RY & SB 112 04G
AND RT408

J 0 NS TRUMBULL RT8 EXIT0 S8 RAMP TO RT15 SB 045 04G

K 736 E+W  MILFORD OLD FIELD LANE #1 TO RTE 162 231 TILCON OMIT 2.30-2.93 DUE TO
(NEW HAVEN AVE) UTILITY CONFLICT




Monday, May 02, 2016 : 2016 RESURFACING PROGRAM
DISTRICT 3

RESURFACING PREP PRE MACHINE  HAND
LI RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK  CONST LAID WORK INCID REMARKS

DISTRICT 3 TOTAL====> 80.22 6,34




Monday, May 02, 2016 2016 RESURFACING PROGRAM

DISTRICT 4
RESURFACGING PREP PRE MAGHINE  HAND
LIL RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTCOR P.O. WORK CONST LAID WORK INCID REMARKS
SECTION 41 PRCJECT  0174-0396
A 4 E®W  TORRINGTON " CONFRSR800TOEJCTUS 202:8P- (94 046G 185770 38/2016 4202016 5/11/2016 PREP IN PROG
2
H 83 E+W TORRINGTON RT 4 (EAST ELM ST) TORT 202; SP-2 0.13 086G 165770 Y8I2016  Ar02016 51112016 PREP IN PROG
H1 837 N+S  TORRINGTON US 202 (EAST MAIN STITORT 4 0.05 084G 185770 IB/2016 412012096 5172016 PREP IN PROG
(EAST ELM ST}; SP-2
SECTION 41 PROGECT  0174-0408
A 4 EHW  GORNWALL E JCT US TO RTE 125 (GRANGE HALL 341 0&G 165767 3/30/2016 PREP IN PROG
RD)
C 44 E+W  SALISBURY W JCT RTE 41 (SHARON RD) TO 577 LANE 411812016 PREP IN PROG
NORTH CANAAN TL
D 44 E+W  GANTON RTE 479 TO RTE 167 (WEST AVON 7.75 TILCON 3130/2016 PREF IN PROG
SIMSBURY RD) . ‘
E 61 N+S  BETHLEHEM US 6 TO KASSON RD 481 TILCON
F 178 N+5  BARKHAMSTED N JCT RTE 219 TO RTE20 438 GALASSO 165018 32016 41202016 PRER IN PROG
HARTLAND
G 800 N+5  LITCHFIELD RTE 118 TO BGN QVLP US 202 2681 0&G 165756 202312016 42002016 5M6/2016 PREP IN PROG
TORRINGTON ‘ :
SECTION 43 PROJECT  0174-0397 .
K2 84 WHB  MDDLEBURY WATERBURY TL. 70 .02 Mi E/0 WB- 419 TILCON 155103 3102016 4114/2018 MILL 2 PAVE 4; PREP IN
: END OP LONGMEADOW RD #1 PROG
SECTION 43 PROJECT  0174-0409
A 6 E+¥W  DANBURY KENOSIA AVE (SB) TOJCTEB -84 - 253 TILCON 164704 31412016 ' PREP iN PROG
C 7 N+5 KENT NEW MILFORD TL TO RTE 341 4.46 046 3712016 PREP IN PROG
(MAPLE ST)
D 58 N+8  REDDING RTE 107 (PUTNAM PARK RD) TO RTE 279 TILCON 4162016 PREP IN PROG
BETHEL 302 : '
E & E#W ROXBURY RT 317 TORT 472 T 488 084G 33112016 PREP IN PROG
WOODBURY :
SOUTHBURY
F 72 N+  HARWINTON PLYMOUTH TL TO RTE 4 455 GALASSO 3812016 PREP INPROG
{BURLINGTON RD) _
G 115 NS  DERBY RTE 24 TO STATE ST (EB) 241 TILCON 164621 3182016  4121/2016  5/8/2016 PREP IN PROG
H 48 E#W  SCUTHBURY RTE 188 TO ENT TO OXFORD 152 0&G 31162016 PREP IN PROG
OXFORD AIRPORT

I 53 N+  REDDING N JGT RTE 107 TC BETHEL TL CANCELLED




Monday, May 02, 2016

2016 RESURFACING PROGRAM

DISTRICT 4
RESURFACING PREP  PRE MACHINE  HAND
LI  RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.C. WORK CONST  LAID WORK INCID REMARKS
J 34 E#W  NEWTOWN WASHINGTON ST TORTE 111 581 TILCON 32312016 PREP IN PROG
MONROE ;
DISTRICT 4 TOTAL====5 6279 000
DISTRICT TOTALS

DISTRICT| ==s====s=== > 8531 6.4

DISTRICTHl s=s===s==== > 7276 446

DISTRICTW ========== > 80.22 634

DISTRICTIV ========== > 6279 0

STATEWIDE VIP TOTAL ====> 30108 16.94




