
CONSTRUCTION SCHEDULE 
 
Total duration 555 days 
 
Notice to Proceed - May 2, 2011 
 
Pre Stage 1 - Construct work/containment platform underneath bridge deck. Attach temporary 
precast concrete barrier curb to bridge deck. 
May 9, 2011 – June 27, 2011 
 
Stage 1 - Remove and replace south portion of bridge deck and south sidewalk. 
June 27, 2011 – November 30, 2011 
 
Stage 2 - Remove and replace center portion of bridge deck. 
December 1, 2011 – April 30, 2012 
 
Stage 3 - Remove and replace north portion of bridge deck and north sidewalk. 
May 1, 2012 – October 1, 2012 
 
Project Complete – November 7, 2012 
 
 
 
MAINTENANCE AND PROTECTION OF TRAFFIC 
 
Temporary precast concrete barrier curb bolted to bridge deck main spans. (Length = 1200’). 
Traffic drums used to delineate lanes at each approach.  
 
Stage 1 – Maintain (1) 11’ lane with (1) 1’ shoulder in each direction at north side of bridge to 
facilitate deck and sidewalk removal and replacement at south side of bridge. 24’ total width 
between barriers. 
 
Stage 2 – Maintain (1) 11’ lane with (1) 1’shoulder and (1) 3’ shoulder in each direction at north 
and south side of bridge to facilitate deck removal and replacement at center of bridge. 14’ width 
between barriers in each direction.  
 
Stage 3 – Maintain (1) 11’ lane with (1) 1’ shoulder in each direction at south side of bridge to 
facilitate deck and sidewalk removal and replacement at north side of bridge. 24’ total width 
between barriers. 
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