
PLEASE READ FIRST:

Enter "X" to mark calendar weeks

Red Row Color = Number of weeks entered (or X's) is less than the operation quantity calculated in Column B

Green Row Color = Number of weeks entered (or X's) is more than the operation quantity calculated in Column B

Weeks in Winter Shutdown (December 1st to March 31st)

FOR INFORMATION ONLY

PREPARED BY (DESIGN UNIT NAME): DATE:

East Hartford PROJ. NO. 42-304 REVIEWED BY (DISTRICT CONSTRUCTION): DATE:
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OPERATION               QUANTITY

DCD 12/31/2014       X                                                                                                         

DATE OF ADV. 1/28/2015           X                                                                                                                  

DATE OF LETTING 4/23/2015                       X                                                                                                      

START OF CONSTRUCTION 6/1/2015             X                                                                                                

STATE PROJECT NUMBER: 42-304

BRIDGE NO.: 02374

SUBMITTALS 12 x x x x x x x x x x x x

FABRICATIONS 24 x x x x x x x x x x x x x x x x x x x x x x x x

CONSTRUCTION SIGNS 1 x

ESTABLISH STAGE 1 DETOURS 28 x x x x x x x x x x x x x x x x x x x x x x x x x x x x

STAGE 1 TEMPORARY EARTH RETAINING SYSTEMS 2 x x

STAGE 1 SUPERSTRUCTURE DEMOLITION 1 x

STAGE 1 SUBSTRUCTURE DEMOLITION 2 x x

STAGE 1 PILE DRIVING 7 x x x x x x x

STAGE 1 ABUTMENT 9 x x x x x x x x x

STAGE 1 BEARINGS/STEEL ERECTION 2 x x

STAGE 1 DECK/PARAPET/APPROACH SLAB CONSTRUCTION 7 x x x x x x x

STAGE 1 ROADWAY & BRIDGE BACKFILL 2 x x

ESTABLISH STAGE 2 DETOURS 2 x x x x x x x x x x x x x x x x x x x x x x x

STAGE 2 TEMPORARY EARTH RETAINING SYSTEMS 2 x x

STAGE 2 SUPERSTRUCTURE DEMOLITION 1 x

STAGE 2 SUBSTRUCTURE DEMOLITION 2 x x

STAGE 2 PILE DRIVING 6 x x x x x x

STAGE 2 ABUTMENT 8 x x x x x x x x

STAGE 2 BEARINGS/STEEL ERECTION 2 x x

STAGE 2 DECK/PARAPET/APPROACH SLAB CONSTRUCTION 6 x x x x x x

STAGE 2 ROADWAY & BRIDGE BACKFILL 2

x

FINAL PAVING & STRIPING 1 x x

CLEANUP 2

STATE PROJECT NUMBER: 42-305

BRIDGE NO.: 02375

SUBMITTALS 4 x x x x                               

FABRICATION 8 x x x x x x x x

CONSTRUCTION SIGNS 1

ESTABLISH STAGE 1 DETOURS 1 x

STAGE 1 DEMOLITION 6 x

STAGE 1 BRIDGE REPAIRS 9 x x x x x x

x x x x x x x x x

ESTABLISH STAGE 2 DETOURS 1

STAGE 2 DEMOLITION 5 x

STAGE 2 BRIDGE REPAIRS 8 x x x x x

x x x x x x x x

FINAL PAVING & STRIPING 2

CLEANUP 1 x x

x

STATE PROJECT NUMBER: 42-316

BRIDGE NO.: 02376

MOBILIZATION/SUBMITTALS 6 x x x x x x

REMOVE EXISTING BRIDGE DECK 1 x

REMOVE EXISTING BRIDGE STEEL 1 x

MODIFY PIER 1 3 x x x

MODIFY PIER 2 3 x x x

MODIFY ABUTMENTS & WINGWALLS 5 x x x x x

RECONSTRUCT APPROACH ROADWAY 3 x x x

ERECT NEW BRIDGE STEEL 1 x

CONSTRUCT NEW DECK, PARAPETS, APPROACH SLABS 4 x x x x

PAVING & LINE STRIPING 1 x

FINAL CLEANUP 1 x

FINAL CLEANUP 1 x

DEMOB 0

STATE PROJECT NUMBER: 42-310

BRIDGE NO.: 02368A

STAGE 1 SITE PREPARATION 9 X X X X X X X X X                               

STAGE 1 INSTALL TEMPORARY EARTH RETAINING SYSTEM 4 X X X X

STAGE 1 SHOP DRAWINGS & FABRICATION 15 X X X X X X X X X X X x x x x

STAGE 1 ACCESS FOR THE CONSTRUCTION FOR SEASON 2 & INSTALL MANHOLES AND SPLASH PADS6 X X X X X X

STAGE 1 REMOVE EXISTING SIGN SUPPORT + INSTALL NEW SIGN SUPPORT 2 X X

0

STAGE 2 SITE PREPARATION 3 X X X

STAGE 2 DETOURS 3 X X X

STAGE 2 FINISH INSTALLING TEMPORARY EARTH RETAINING SYSTEM 3 X X X

STAGE 2 INSTALL REMAINING MANHOLES AND SPLASH PADS 2 X X

STAGE 2 REMOVE EXISTING SPAN 5 X X X X X

STAGE 2 REMOVEPIERS 5 X X X X X

STAGE 2 REPAIR ABUTMENTS 7 X X X X X X X

STAGE 2 REMOVE SIGN SUPPORT 1 X

STAGE 2 INSTALL PIERS 5 X X X X X

STAGE 2 INSTALL GIRDERS 3 X X X

STAGE 2 INSTALL CONC. PANELS 5 X X X X X

STAGE 2 CLOSURE POURS 1 X

STAGE 2 ELMINATOR SYSTEM 1 X

STAGE 2 PAVE BRIDGE 1 X

INSTALL GUIDERAIL 1 X

REINSTALL FILL AROUND BRIDGE 1 X

REMOVE TEMPORARY EARTH RETAINING SYSTEM 2 X X

RESTORE WETLANDS 2 X X

0

ADJUSTMENT FOR CONTIGENCIES (APPROX. 2.5 WEEKS/SITE) 7 X X X X X X X

  STATE OF CONNECTICUT

   CHART FOR DETERMINING NUMBER OF CONTRACT DAYS

TOWN FEDERAL AID PROJECT NO. n/a

DEPARTMENT OF TRANSPORTATION

Replacement of Bridge No. 02374

WEEK OF                                                              (STARTING 

MONDAYS)

MCJ 10/9/2013


