
Permit (Issuing Ageny/Office)
Average OEP Review Time  Per 

Submission1, 2
Estimated Processing Time by the 

Reviewing Agency/Office3 Public Notice Period
IW Individual /FMC/401 WQC  (IWRD)* 2 months 180 Days** 30 day public notice period
IW General (IWRD) 1 month Registered upon submission to DEEP No Public Notice
FMC (IWRD) * 1 month 60 days** No Public Notice
FMC with Exemption (IWRD)* 1 month 4 months 30 day public notice period
FM-MOU 1 month OEP signoff follows H&D No Public Notice
FM-General No Public Notice
401 WQC (IWRD) * 1 month 180 Days** 30 day public notice period
401 WQC (OLISP) 1 month 180 Days** Public notice runs concurrently with TW, SDF or TWSDF
401 WQC via PGP Addendum (IWRD) * 1 month 180 Days** No Public Notice
Tidal Wetlands Structures Dredge and Fill (OLISP)*** 2 months 180 Days** 40 day public notice period
Tidal Wetlands (OLISP)*** 2 months 180 Days** 40 day public notice period
Structures Dredge and Fill (OLISP) 2 months 180 Days** 30 day public notice period
Certificate of Permission (OLISP) 1 month 45 days** No Public Notice
Coastal Area Management Consistency Review (OLISP) 1 month 90 days** No Public Notice
Coastal Area Management Consistency Review (OEP) 1 month 1 month once determined to qualify No Public Notice
ACOE Cat 1 3 weeks 1 month No Public Notice
ACOE Cat 2 *** 2 months 4 months from issuance of DEEP 401 WQC No Public Notice
ACOE Individual*** 2 months 5 months 30 day public notice period
Dam Construction (IWRD) 1 month 120 Days** 30 day public notice period

* If permits are submitted concurrently, will be processed jointly by DEEP
** Per DEEP Factsheets reporting average processing times
*** Due to extent of review involved (mitigation plan concurrence, mitigation checklist, etc., extensive pre-application coordination may be required)

Notes:

3.  Timeframes above do not include estimates of time a permit may spend in an Agency's signature loop following approval.

Permit Need Determination Forms (PNDF)

IWRD - DEEP Inland Water Resources Division
OLISP - DEEP Office of Long Island Sound Programs 
ACOE - Army Corp of Engineers
OEP - DOT Office of Environmental Planning
H&D - DOT Hydraulics and Drainage Unit  
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OEP does not review

1.  The total time a project requires for review is based on the completeness of the package received and the responsiveness to comments made by OEP during the  previous review.  OEP is not responsible for project timelines when comments are provided and 
there is a significant lag time until the next draft permit is submitted for our review.

PNDF is to be submitted at the scoping stage (or at the time the Environmental Review is submitted).  Initial reviews generally are completed within 3 months.  Final PNDF 
will not be completed until the footprint of all impacts is finalized, coordination with resource agencies (Fisheries, NDDB, Water Companies, etc) has reached satisfactory 
level, and if/when a project needs to be reviewed at LEAN or PMM meetings.  Time of issuance is  related to the rate of the project design, but will generally be issued 
between the completion of PD and the 60% design phase.

2.  Review times do not include the amount of time required for OEP staff to conduct wetlands delineations, prepare ACOE field data sheets and related field work, or to prepare environmental write-ups in support of permit applications.

Average Review and Processing Times for Environmental Permits


