
Cost Date of 
Estimate

165-391 Bradley 
Airport Windsor Locks Bradley International Airport  

Rehabilitate Runway 6-24 7/1/2009 18,660,272 Dec-07 15,913,000 -2,747,272 Based on low bid contract

300-0116 New Haven 
Line

Greenwich, 
Stamford, Darien, 

Norwalk, 
Westport, Fairfield, 

Bridgeport, 
Stratford, Milford, 

New Haven

M8 Rail Cars                                  
Purchase of 300 M8 Railcars (CDOT 
Share)

6/30/2012 666,900,000 Aug-06 494,224,207 -172,675,793

Estimated CDOT share at advertising was based on 
a total order of 342 cars at $3,000,000 per car.  

Actual contract award is based on CDOT share of 
300 cars at approximately $2,300,000 per car based 

on low bid contract plus administrative costs.

301-0070/54       New Haven 
Line

Stamford, Darien, 
Norwalk, 

Westport, Fairfield, 
Bridgeport

Mainline Catenary and Bridge 
Replacement -Stamford to Norwalk 
(Section B) and Norwalk to 
Bridgeport (Section C1b)

Section B - 
4/4/2010 

Section C1b -  
2/15/2011 

146,015,692  Nov-06,        
May-08 163,491,960 17,476,268

Catenary Section B - Multiple time extensions 
granted as a result of steel fabrication delays.  

Extended project duration has caused  cost 
increases for engineering support and Metro-North 
Railroad.  Contractor to pay increased cost of steel.  

301-0060/96 New Haven 
Line Fairfield

Fairfield Metro Station  - 
Construction of the new Fairfield 
Railroad Station

6/14/2010 32,007,255 Aug-07 42,741,204 10,733,949 The two low bids were within 0.5% of one another.

402-0002 CT Transit Hamden
New Haven Bus Maintenance 
Facility  - Construction of new Bus 
Maintenance Facility

6/14/2010 94,762,364 Jun-07 81,782,750 -12,979,614
Three low bids were within $8.4M of each other.  

The lowest bid is below the engineers original 
estimate.  

92-533/569 I-95 New Haven

Q Bridge -Upgrade Expressway - I-
95 reconstruction from Stiles St., 
New Haven to East Haven town line 
including interchange 50 and 
51(Contract C2)

6/30/2009 60,778,280 Aug-05 81,884,520 21,106,240

Based on low bid contract.  Cost increase 
attributable to the bid and market conditions in late 
2006.  Bid came in above the engineers estimate and 
at a time of unfavorable market conditions for steel, 

asphalt, rebar and other commodities.

Major Capital Projects Under Construction

Project Location Town Description

Estimated 
Construction 
Completion 

Date

Construction Phase 
Amount at Contract 

Award

Construction Phase Estimate at 
Advertising Change in Estimate 

(+/-) Reason for Change

71,239,532 Federal,
10,644,988 State

100% State

100% State

130,793,568 Federal
32,698,392 State

65,426,200 Federal
16,356,550 State

31,368,000 Federal
7,842,000 State
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92-613 I-95 New Haven

Q Bridge - Relocation of Sanitary 
Sewer Lines under New Haven 
Harbor (Utility breakout of Contract 
B)

4/22/2009 14,639,300 Oct-07 24,637,800 9,998,500 Based on low bid contract. Only one bid was 
submitted for this high risk specialty work.

92-618 I-95 New Haven

Q Bridge -Breakout of 92-532, 
northbound west approach & river 
piers -Construction of four main 
river pier foundations, I-95 
northbound bridge approach 
structure and support piers for new 
bridge (Contract B1)

9/20/2011 162,985,421 Sept-07 163,262,901 277,480 Based on low bid contract

17-137 CT 72 Bristol CT 72 - Reloc. from end of Rt 72 
Expressway to Rt 229 11/24/2009 53,455,860 Jul-07 51,047,486 -2,408,374 Based on low bid contract

04-123 US 44 Avon US 44 - Safety & Traffic Operational 
Improvements 4/1/2010 19,822,220 Mar-08 18,247,300 -1,574,920 Based on low bid contract

18-113 US 7 Brookfield US 7 - Bypass 3/10/2009 96,957,520 Feb-07 105,462,752 8,505,232

Based on low bid contract.  Cost increase 
attributable to the bid and market conditions in late 
2006. Bid came in above the engineers estimate and 
at a time of unfavorable market conditions for steel, 

asphalt, rebar and other commodities.  Only one 
bid was submitted.  Risk premium associated with 

the construction staging and environmental 
restrictions greater than anticipated.

Note:  As a result of the re-packaging of the Q Bridge Corridor Program, the project costs reflected in this table do not represent total cost of the project.

21,434,886 Federal
3,202,914 State

142,064,824 Federal
21,228,077 State

40,837,989 Federal
10,209,497 State

14,597,840 Federal
3,649,460 State

84,370,202 Federal
21,092,550 State
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