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Project Description:  Yale-New Haven Hospital (“Hospital”) requests a modification of the 
Certificate of Need (“CON”) authorization issued under Docket Number 08-31081-WVR, in 
order to extend the CON expiration date from January 17, 2009 to January 17, 2010.  The CON 
authorization was for the acquisition of replacement neuroangiography equipment, pursuant to 
Section 19a-639c of the Connecticut General Statutes. 
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Findings of Fact 
 
1. On January 17, 2008, under Docket Number 08-31081-WVR, the Office of Health Care 

Access (“OHCA”) granted a Certificate of Need (“CON”) pursuant to Section 19a-639c of 
the Connecticut General Statues, to Yale-New Haven Hospital (“Hospital”) to replace the 
existing Phillips BN3000 biplane neuroangiography system with a General Electric Innova 
3131 biplane neuroangiography system with 31cm digital flat detectors. 

 
2. Condition #1 of the CON authorization is as follows: 
 

“1. This authorization shall expire on January 17, 2009.  Should the Hospital’s replacement 
project not be completed by that date, the Hospital must seek further approval from 
OHCA to complete the project beyond that date.” 

 
3. On December 22, 2008, OHCA received the Hospital’s request for a one-year extension of 

the CON expiration date set forth in Condition #1, to January 17, 2010.  This modification 
request is being reviewed by OHCA under Docket Number 08-31081-MDF. 

 
4. The Hospital states the following related to this modification request: “This project involves 

multiple phases.1   Due to delays associated with the preconstruction phase that involved 
renovations to the Children’s hospital and relocation of services, this phase was only 
recently completed.  The revised project timeline includes a targeted completion of the 
remaining phases – phase I by May 2009 and completion of phase II by January 2010.” 

 
5. The Hospital has listed the following as accomplishments-to-date: 
 

a. Completion of construction documents, 
b. Receipt of construction bids and awarding of contract, 
c. Removal of existing angiography equipment, 
d. Removal of wall between South Pavilion and West Pavilion to make way for a shared 

equipment room, 
e. Construction of space for the biplane angiography lab, and 
f. Start of project demolition. 

                                                 
1 The phasing for this project is directly related to the phasing of the separate replacement project authorized under 
Docket Number 08-31081-WVR, the Replacement of a BiPlane Neuroangiography Laboratory and to the 
acquisition of a replacement angiography suite with digital flat detector authorized separately by Certificate of Need 
Docket Number 08-31082-CON.  Per the Hospital’s January 4, 2008 letter to OHCA, these three projects would be 
performed in a “two-phase approach.  The first phase includes removal of two very old Interventional labs and 
installation of one neuroangiography lab and one general angiography lab … The second phase will replace the 
current old neuroangiography lab with a second general angiography lab.” 
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Discussion 
 
OHCA has reviewed this request for a modification to a previously authorized CON and finds 
that the relationship of the CON authorized under Docket Number 08-31081-WVR, to Section 
19a-637, C.G.S., is not significantly altered by this request for a modification under Docket 
Number 08-31081-MDF.  The modification proposal does not alter the intended scope or the 
authorized capital expenditure.  The delays related to this project appear to have been unforeseen 
and the request for an extension of the CON expiration date until January 17, 2010 appears to be 
reasonable. 

Order 
 
Based on the above discussion and the reasons provided in the Hospital’s modification request, 
OHCA hereby grants the request and modifies the CON authorized under Docket Number 08-
31081-WVR.  Condition #1 of the CON authorization under Docket Number 08-31081-WVR is 
modified as follows: 
 

1. This authorization shall expire on January 17, 2010.  Should the Hospital’s replacement 
project not be completed by that date, the Hospital must seek further approval from 
OHCA to complete the project beyond that date. 

 
All other conditions set forth in the CON authorization issued under Docket Number 08-31081-
WVR not modified herein, will remain in full effect.  
 
 By Order of the 
 Office of Health Care Access 
 

Signed by Commissioner Vogel on January 8, 2009 
 
________________________ _____________________________ 
Date Cristine A. Vogel 
 Commissioner 
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