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FOREWORD

Section 4b-2(a) of the Connecticut General Statutes requires the Commissioner of Public Works to annually submit a report to the State Properties Review Board (SPRB), containing "...pertinent data on the status of the state’s realty acquisitions, the projected needs of the state, and recommended statutory changes" relating to these concerns.

This report is presented in response to the statutory requirement and contains pertinent data on transactions submitted by Public Works to the SPRB during fiscal year 2006 regarding:

1. State leasing of privately and municipally-owned property.

2. Sale, purchase or exchange of real estate in which DPW was responsible for the transaction. 

3. Lease-out of state-owned property to the private sector and other governmental units in which DPW is responsible for the transaction.

4. Commissions for professional design services in conjunction with projects administered by DPW.

5. Legislation affecting the Department of Public Works
In addition to summarizing data on matters submitted by Public Works for SPRB approval, Section I of the report also contains information regarding development of and improvements to state facilities through:

1. The award of formal and informal construction contracts.

2. The completion of construction projects under DPW supervision.

Supplemental categories of data, Informal Contracts and On-Call Contract Tasks are included relative to the awarding of small projects to design professionals.  Public Works is not required by statute to submit such small project commissions for design professional services to the SPRB for approval.  Such small projects, as defined by section 4b-51 of the Connecticut General Statutes, are any state programs where: (1) professional fees for design services are less than $50,000, or for constituent units of Higher Education less than $300,000; or (2) the estimated project cost is less than $500,000, or for Higher Education less than $2,000,000.

It is important to emphasize that the report covers only areas under the control of DPW.  The "realty activities" conducted independently by the Legislature, the University of Connecticut, the Departments of Agriculture, Environmental Protection, Labor, and Transportation are not included in this report.  The General Assembly and the executive branch agencies noted here have limited or full authority to deal independently in certain categories of acquisition, sale, transfer, construction, and leasing of real estate.

Section II summarizes recommendations contained in the most recent “Statewide Capital and Facility Plan” and the activities of Public Works in furthering the goals of the Office Development Program.

The SPRB report also includes within Section III, information concerning the department’s Minority/Set Aside Contracting Program as required under Section 4a-60g of the Connecticut General Statutes.
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SECTION I:  STATE’S REALTY ACTIVITY

A.  State-Owned Property

Land:

The state of Connecticut owns approximately 265,741 acres of land comprising 8.35% of the overall 5,009 square miles (3,205,760 acres) contained within the state's boundaries. This does not include land within state highways and rail rights-of-way which are under the custody of the Department of Transportation.

As illustrated in the chart below, the majority of the land owned by the state is under the custody of the Department of Environmental Protection. DEP land holdings total 238,905 acres consisting of state parks, forests, recreation facilities, and other open space permanently preserved for future generations. Appendix A, Table I provides detail on the distribution of land in the custody of state agencies. Land holding information has been updated based on State inventory reports (CO-59) filed August 1, 2004 by State agencies with the Office of the State Comptroller.   
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Buildings:

As of June 30, 2006, the state-owned an aggregate floor area of 59,718,847 gross square feet in approximately 3,795 structures.  The largest single category of building space is found at higher education facilities, with a total of 25,341,618 gross square feet which includes UCONN, Community-Technical Colleges, State University System and the Higher Education System. Appendix A, Table II, summarizes floor space by state agency.

GROSS SQUARE FEET OF FLOOR SPACE BY AGENCY
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Source: JESTIR 4/1/2006 
B.  Property Leased to the State

As of June 30, 2006 the state of Connecticut leased a total of 2,997,646 gross square feet of space distributed through 211 executed leases.  The amount of leased floor space decreased by 35,060 gsf in FY 2006, a decrease of 1.2% from the FY 2005 gsf. 

The following chart illustrates the percentage of state leased space managed by individual agencies.  It is important to point out that the Department of Public Works and Judicial Department manage the largest proportion of all leased space among the state agencies. DPW is primarily responsible for the management of most of the leased space in the City of Hartford used to house various agency activities.  Appendix A, Table III contains a statistical overview of annual rent and average costs per square foot of space leased by the state.
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The total annualized cost of all space leased by the state, at the end of FY 2006, was $43,323,162, about 0.64% more than the $43,046,308 incurred by the state in overall leasing costs in FY 2005. 

During FY 2006, the SPRB approved nineteen (19) lease transactions submitted by the DPW including, 17 office/parking leases and 2 parking only leases.  The total annualized value of all approved transactions was $4,042,841, including 273,142 square feet of space with an average per square foot cost of $14.80 and 192 parking spaces with an average monthly rate of $47.53 per space.  Appendix B contains a list of proposals for leased facilities submitted by DPW and the action taken by the State Properties Review Board in FY 2006.

The following charts illustrate the trend in amount and cost of leased space over the past several years.  In the period since FY 1995-1996, the amount of leased space has increased by approximately 8.3%.  During the same period, overall leasing costs have increased by 28% with the average rate per square foot rising from $11.06 to $14.18.
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C.  Acquisitions, Sales and Transfers
In FY 2006 DPW received approval from the SPRB for the sale of three (3) properties and the acquisition of two (2) properties. A complete listing of all purchase, sale, transfer and easement transactions submitted by the DPW and approved the Board in FY 2006 is contained in Appendix C.

D.  Lease of State Property

During FY 2006, the SPRB approved thirteen (13) lease-out transactions involving state-owned property. A total of 27,691 gross square feet in state facilities as well as eleven (11) state owned residences/apartments were leased to various municipal and private entities with annual rental payments of $330,053.   Appendix D contains the complete data on the FY 2006 lease-out transactions summarized above.

E.  Public Works Construction

In FY 2006, a total of twenty-one (21) formal construction contracts for various projects were awarded by the Commissioner of Public Works.  The aggregate value of these formal contracts was $357,878,789.  Thirteen (13) additional construction project awards with a total contract value of $3,223,562 were made under informal procedures. One (1) Design-Build Contract was approved by the SPRB and executed in FY 2006 with a total contract value of $39,623,000. A listing of all construction contract awards during FY 2004 can be found in Appendix E.

The following charts illustrate the number and dollar value of formal construction contracts awarded since FY 1996.  Appendix A, Table IV contains supporting data.  This chart and the supporting data Table IV in Appendix A, exclude the major design build contracts. 
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F.  Special Projects Activity
In accordance with Section 4b-52 of the Connecticut General Statutes, the Special Projects Unit is responsible for coordinating the administration of small construction projects undertaken by other state agencies with the approval of DPW.  DPW approved the following expenditures of funds for direct administration and supervision by the various sponsoring agencies:

	Special Projects Activity
	Projects
	Value

	Bond Funds – Construction Phase
	 69
	$19,696,861 

	Funded by agency appropriations
	  106
	    7,709,112

	§4b-52(c) “Emergency Projects”
	81
	1,079,697

	                                             Total
	256
	$28,485,670


Section 4b-52(c) allows the Commissioner of Public Works to declare an emergency and authorize an agency to restore a facility without inviting bids when a condition exists that would adversely affect the proper conduct of essential State operations. 
G.  Public Works Projects Completed
The department closed a total of 38 construction contracts in FY 2006. These contracts had a completed construction value of $125,346,115. The total project cost of these 38 completed projects was $150,136,998 which includes the cost of the design consultant, construction administrator and DPW project management.  The change order rate, representing the difference between the original contract value ($109,262,017) and the completed value of all projects, was 14.7% overall.  Included in the change order value of $16,084,098, is $3,300,000 for a single contractor claim settled in FY 2005 and paid during FY 2006.  A complete list of claims settled during FY 2006 can be found in APPENDIX I.
Projects are considered completed and closed only when the final payment has been made to the contractor.  It is often the case that a project is "substantially completed" long before formal close-out, but some minor items needed to be finished.  Appendix A, Table V contains a statistical summary of completed projects for the past several years.  Appendix G lists all data for individual projects completed during FY 2006.  

The following charts provide an eleven-year overview of the value of construction projects completed and the trend in the change order rate. 
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The change order rate documented for FY 2006 reflects change order activity since project initiation for projects closed during the Fiscal Year.  This chart does not reflect change order activity during the Fiscal Year. 
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H.  Public Works Facilities Design

DPW received approval from the SPRB for 143 design professional contracts including on-call contracts, commission letters, contract amendments and novations for professional design services during FY 2006.  The value of these agreements was $47,711,295.  The major thrust in design was for capital projects to address the infrastructure and engineering needs of the Connecticut Technical High School System, the Community-Technical College System and the Connecticut State University System.  The following chart identifies the value of design professional contracts by client agency.
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Appendix F contains a listing of all design professional commissions sent to the State Properties Review Board for approval.

Beginning fiscal year (1995-1996), per DPW Administrative Memorandum #1 regarding On-Call Contracts, Task Letters authorized up to $50,000 in consultant services are approved by the DPW Chief Financial Officer.  Task Letters in excess of $50,000 require SPRB approval.  The SPRB receives copies of all Task Letters regardless of their value.

Although not requiring prior approval by the SPRB, the Department of Public Works informs the SPRB of all small project contract assignments (informal contracts and on-call contract tasks) made to Architectural and Engineering design professionals.  In this past fiscal year 164 contracts, contract amendments and Task assignments from On-Call contracts, with a value of $4,398,520 were executed.  A listing of these contracts is contained in Appendix F.

SECTION II: PROJECTING THE REALTY NEEDS OF THE STATE

A.  Long Range Real Estate Needs:

Section 4b-23 of the Connecticut General Statutes requires each state agency to submit a long-range (five year) plan for its facility needs by September first of each even-numbered year.  The Statewide Capital and Facilities Plan is prepared by the Office of Policy and Management and presented to the State Properties Review Board for approval on or before February fifteenth and to the General Assembly for approval on or before March fifteenth in each odd-numbered year.  The Department of Public Works is responsible for implementation of the approved plan.

A-1. Capital Recommendations:

The State Bond Commission approved reallocations of previously allocated funds and new capital project fund allocations in the amount of $139,974,345 for planning and construction activities under the supervision of the Department of Public Works.  Appendix H provides the detail of Bond Commission FY 2006 approved funding for DPW activities. 

The General Assembly for the 2005 – 2007 Biennium approved $1.164 billion in new authorizations for the Fiscal Year 2006 and $1.3 billion for the Fiscal Year 2007.  Funds identified in these capital budget authorizations that could result in projects administered through the Department of Public Works total $178.8 million for FY 2006 and $283.2 million for FY 2007.  No adjustment to the FY 2007 capital budget was made by the General Assembly during the 2006 legislative session.  In addition to these authorizations, the General Assembly authorized increases to grants during the 2006 legislative session from the school construction program in the estimated amount of $121,008,232 for major renovations and improvements to thirteen (13) Technical High Schools for the State Department of Education. 
B. Major Construction Projects 

The following major construction contracts were awarded during FY 2006:

1. Additions and Renovations to Mohegan Campus, Norwich Technical High School, Norwich (DOE): Contract amount: $46,250,000, financed by a grant from the State Department of Education, School Construction Program Bond Fund. 
2. New Science Building, Eastern CT State University, Willimantic (CSU): Contract amount: $45,855,000, financed from state Capital Project Bond Funds.
3. Additions and Renovations to E.C. Goodwin Technical High School, New Britain (DOE): Contract amount: $44,371,000, financed by a grant from the State Department of Education, School Construction Program Bond Fund. 
4. Additions and Renovations to Kaynor Technical High School, Waterbury (DOE): Contract amount: $43,909,500, financed by a grant from the State Department of Education, School Construction Program Bond Fund. 
5. Additions and Renovations to Henry Abbott Technical High School, Danbury (DOE): Contract amount: $40,155,000, financed by a grant from the State Department of Education, School Construction Program Bond Fund. 
6. New Technology Building, Naugatuck Valley Community College, Waterbury (BOT/CTC): Contract amount: $25,157,000, financed from state Capital Project Bond Funds.
7. Tunxis Community College, Phase 1 Campus Development, Farmington, (BOT/CTC):  Contract amount: $25,317,000, financed from state Capital Project Bond Funds
8. Construction of a New Adult Care Facility, Veteran’s Home and Hospital, Rocky Hill (DVA)): Contract amount: $24,479,425, 65% financed by a grant from the Federal Veteran’s Administration and 35% financed by state Capital Project Bond Funds. 
9. Additions and Renovations to the Student Center, Eastern CT State University, Willimantic (CSU): Contract amount $17,175,000, financed by the CT Health and Educational Facilities Authority (CHEFA). 
10. Construction of Fifth Avenue Parking Garage, Western CT State University, Danbury (CSU): Contract amount: $14,856,000, financed by the CT Health and Educational Facilities Authority (CHEFA). 
11. Construction of a Westside Campus Center, Western CT State University, Danbury (CSU): Contract amount: $13,261,000, financed by the CT Health and Educational Facilities Authority (CHEFA). 

SECTION III:
 SET-ASIDE CONTRACTOR PARTICIPATION
Set-aside contracting goals are defined under Section 4a-60g of the Connecticut General Statutes.  The department is required under the Statute to set-aside a minimum of 25% of all of contracts for participation by DAS certified small business contractors and suppliers.  The law further requires that 25% of the amount set-aside for small business contractors be set-aside for minority and women owned business.  The following chart indicates the department’s performance in this area:
	
	
	Set-aside Participation
	MBE/WBE Participation

	
	Total Awards
	Amount
	%
	Amount
	%

	Consultant Contracts
	$42,009,815
	$7,481,853
	17.81%
	$2,679,010
	6.38%

	Construction Contracts
	$361,102,351
	$101,765,851
	28.18%
	$62,845,944
	17.40%

	Design-Build Contracts 
(contract goal)
	$39,623,000
	$9,905,750
	25.00%
	$2,476,438
	6.25%

	Capital Projects Total
	$442,735,166
	$111,671,601
	25.22%
	$65,322,382
	14.75%

	Capital Projects Goal
	
	$110,683,792
	25.00%
	$27,670,948
	6.25%

	Operating Fund Total
	 
	       $10,284,938 
	57.08%
	 $1,118,287 
	6.21%

	Operating Fund Goal
	$18,018,225 
	$4,504,556 
	25.00%
	 $1,126,139 
	6.25%

	Composite Total
	$460,753,391
	$121,956,539
	26.47%
	$66,440,669
	14.42%

	Composite Goal
	$460,753,391
	$115,188,348
	25.00%
	$28,797,087
	6.25%

	% of Goal Achievement
	 
	 
	105.9%
	 
	230.7%
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Sheet1

		Construction Contract Awards by Fiscal Year

		Fiscal		Informal Contracts				Formal Contracts

		Year

				No.		Value		No.		Value		Total Value

		84-85		12		$   188,206		57		$   28,616,657		$   28,804,863

		85-86		14		$   372,063		73		$   37,566,916		$   37,938,979

		86-87		23		$   572,643		68		$   80,720,887		$   81,293,530

		87-88		28		$   712,800		103		$   69,458,620		$   70,171,420

		88-89		39		$   1,269,645		95		$   84,216,053		$   85,485,698

		89-90		33		$   1,433,937		136		$   259,600,590		$   261,034,527

		90-91		41		$   2,430,633		105		$   216,294,328		$   218,724,961

		91-92		29		$   1,577,856		149		$   160,495,088		$   162,072,944

		92-93		15		$   1,108,095		76		$   49,154,799		$   50,262,894

		93-94		8		$   531,579		62		$   90,212,605		$   90,744,184

		94-95		8		$   1,076,043		56		$   59,917,724		$   60,993,767

		95-96		18		$   1,762,249		41		$   41,329,976		$   43,092,225

		96-97		34		$   2,862,298		35		$   60,340,376		$   63,202,674

		97-98		22		$   1,066,486		32		$   71,036,541		$   72,103,027

		98-99		4		$   604,972		36		$   111,360,613		$   111,965,585

		99-00		15		$   2,652,465		34		$   59,288,940		$   61,941,405

		00-01		22		$   5,390,220		29		$   117,982,987		$   123,373,207

		01-02		7		$   1,548,010		15		$   127,802,751		$   129,350,761

		02-03		4		$   616,872		11		$   67,896,906		$   68,513,778
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		Fiscal

		Year

				Value		Total Value

		84-85		$   28,616,657		$   - 0

		85-86		37,566,916		- 0

		86-87		80,720,887		- 0

		87-88		69,458,620		- 0

		88-89		84,216,053		- 0

		89-90		259,600,590		- 0

		90-91		216,294,328		- 0

		91-92		160,495,088		- 0

		92-93		49,154,799		- 0

		93-94		90,212,605		- 0

		94-95		59,917,724		- 0

		95-96		41,329,976		- 0

		96-97		60,340,376		- 0

		97-98		67,201,764		68,268,250



&A

Page &P



Chart5

		90-91

		91-92

		92-93

		93-94

		94-95

		95-96

		96-97

		97-98

		98-99

		99-00

		00-01



&A

Page &P

NUMBER OF FORMAL CONSTRUCTION CONTRACT AWARDS

105

149

76

62

56

41

35

32

36

34

29



Chart6

		90-91

		91-92

		92-93

		93-94

		94-95

		95-96

		96-97

		97-98

		98-99

		99-00



&A

Page &P

NUMBER OF FORMAL CONSTRUCTION CONTRACT AWARDS

105

149

76

62

56

41

35

32

36

34



Chart7

		90-91

		91-92

		92-93

		93-94

		94-95

		95-96

		96-97

		97-98

		98-99

		99-00

		00-01



Formal Contracts No.

105

149

76

62

56

41

35

32

36

34

29



Chart8

		95-96

		96-97

		97-98

		98-99

		99-00

		00-01

		01-02

		02-03

		03-04

		04-05

		05-06



NUMBER OF FORMAL CONSTRUCTION CONTRACT AWARDS

41

35

32

36

34

29

18

9

7

14

21



Sheet4

		Construction Contract Awards by Fiscal Year

		Fiscal		Formal Contracts

		Year

				No.

		90-91		105

		91-92		149

		92-93		76

		93-94		62

		94-95		56

		95-96		41

		96-97		35

		97-98		32

		98-99		36

		99-00		34

		00-01		29

		01-02		18

		02-03		9

		03-04		7

		04-05		14

		05-06		21

		Informal Contracts

		23		572,643

		28		712,800

		39		1,269,645

		33		1,433,937

		41		2,430,633

		29		1,577,856

		15		1,108,095

		8		531,579

		8		1,076,043

		18		1,762,249

		34		2,862,298

		9		1,066,486
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		FISCAL YEAR		COST/S.F.

		90-91		$10.50

		91-92		$10.63

		92-93		$10.75

		93-94		$10.91
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		Approved Architect/Engineer Commissions

		Fiscal		Approved

		Year		Documents		Contract Value

		84-85		61		$   3,886,818

		85-86		71		$   5,641,837

		86-87		89		$   10,372,998

		87-88		78		$   23,419,528

		88-89		149		$   31,145,214

		89-90		164		$   37,629,309

		90-91		261		$   32,853,578

		91-92		224		$   21,879,767

		92-93		233		$   41,819,680

		93-94		258		$   59,724,560

		94-95		206		$   41,724,188

		95-96		273		$   13,748,535

		96-97
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		A/E COMMISSIONS BY AGENCY

		CTC		$   13,606,034

		EDUCATION		$   12,734,999

		ST UNIVERSITY		$   7,680,479

		DVA		$   2,614,680

		ASD		$   1,635,000

		DPW		$   1,011,291

		DPS		$   673,606

		JUDICIAL		$   491,915

		AGRI		$   286,200

		DOC		$   282,073

		DCF		$   252,440

		OTHERS		$   741,098

				$   42,009,815
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		Table III

		Overview of Space Leased by the State

		Fiscal		Floor Area

		Year		Leased

		90-91		3,482,897

		91-92		3,353,246

		92-93		3,355,287

		93-94		3,191,299

		94-95		3,065,260

		95-96		2,767,196

		96-97		2,566,562

		97-98		2,537,360

		98-99		2,561,686

		99-00		2,607,906

		00-01		2,593,474

		01-02		2,976,391

		02-03		3,000,973

		03-04		2,988,544

		04-05		3,032,706

		05-06		2,997,646

		Overview of Space Leased by the State

		Fiscal		Floor Area

		Year		Leased

		89-90		3,430,667

		90-91		3,482,897

		91-92		3,353,246

		92-93		3,355,287

		93-94		3,191,299

		94-95		3,065,260

		95-96		2,767,196

		96-97		2,566,562

		97-98		2,537,360

		98-99		2,561,687

		99-00		2,607,906
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Sheet1

		Construction Contract Awards by Fiscal Year

		Fiscal		Informal Contracts				Formal Contracts

		Year

				No.		Value		No.		Value		Total Value

		84-85		12		$   188,206		57		$   28,616,657		$   28,804,863

		85-86		14		372,063		73		37,566,916		37,938,979

		86-87		23		572,643		68		80,720,887		81,293,530

		87-88		28		712,800		103		69,458,620		70,171,420

		88-89		39		1,269,645		95		84,216,053		85,485,698

		89-90		33		1,433,937		136		259,600,590		261,034,527

		90-91		41		2,430,633		105		216,294,328		218,724,961

		91-92		29		1,577,856		149		160,495,088		162,072,944

		92-93		15		1,108,095		76		49,154,799		50,262,894

		93-94		8		531,579		62		90,212,605		90,744,184

		94-95		8		1,076,043		56		59,917,724		60,993,767

		95-96		18		1,762,249		41		41,329,976		43,092,225

		96-97		34		2,862,298		35		60,340,376		63,202,674

		97-98		9		1,066,486		32		67,201,764		68,268,250
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		Fiscal

		Year

				Value		Total Value

		90-91		216,294,328		- 0

		91-92		160,495,088		- 0

		92-93		49,154,799		- 0

		93-94		90,212,605		- 0

		94-95		59,917,724		- 0

		95-96		41,329,976		- 0

		96-97		60,340,376

		97-98		71,036,541

		98-99		111,360,613

		99-00		59,288,940		- 0

		00-01		116,060,987

		01-02		127,802,751

		02-03		65,497,029

		03-04		23,632,608

		04-05		154,631,257

		05-06		357,878,789
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		Construction Contract Awards by Fiscal Year

		Fiscal		Formal Contracts

		Year

				No.						Informal Contracts

		84-85		57

		85-86		73						No.		Value

		86-87		68						12		$   188,206

		87-88		103						14		372,063

		88-89		95						23		572,643

		89-90		136						28		712,800

		90-91		105						39		1,269,645

		91-92		149						33		1,433,937

		92-93		76						41		2,430,633

		93-94		62						29		1,577,856

		94-95		56						15		1,108,095

		95-96		41						8		531,579

		96-97		35						8		1,076,043

		97-98		32						18		1,762,249

										34		2,862,298

										9		1,066,486
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		Floor Space Held in Custody of State Agencies

		Custodial Agency		Square Feet

		UCONN		12,918,583

		CSU		8,835,035

		DOT		6,229,361

		DPW		5,623,528

		DOC		5,466,798

		CTC		3,573,430

		DOE		3,041,413

		Judicial		2,748,214

		DMHAS		2,417,574

		Military		1,941,084

		DMR		1,658,772

		DEP		1,055,660

		DVA		807,152

		LEG MGMT		738,000

		DPS		684,895

		DCF		623,000

		OPM		611,580

		OTHER		744,768

		Total		59,718,847
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		Construction Projects Completed

		Fiscal								Value of

		Year		No.		Original Value		Completed Value		Change Orders		Change Orders

		90-91		89		$   61,768,096		$   66,793,292		$   5,025,195		8.14%

		91-92		102		$   101,545,596		$   112,675,801		$   11,130,205		10.96%

		92-93		109		$   98,898,545		$   105,768,251		$   6,869,706		6.95%

		93-94		116		$   76,128,435		$   90,956,121		$   14,827,687		19.48%

		94-95		78		$   63,637,364		$   74,085,655		$   10,448,292		16.42%

		95-96		65		$   71,561,198		$   85,351,695		$   13,790,497		19.27%

		96-97		95		$   150,911,894		$   180,827,725		$   29,915,831		19.82%

		97-98		53		$   41,441,675		$   46,691,454		$   5,249,779		12.67%

		98-99		50		$   61,828,284		$   64,122,291		$   2,294,007		3.71%

		99-00		64		$   97,838,023		$   102,619,598		$   4,781,575		4.89%

		00-01		69		$   130,208,497		$   147,224,134		$   17,015,637		13.07%

		01-02		61		$   78,220,932		$   86,446,838		$   8,225,906		10.52%

		02-03		59		$   117,428,504		$   134,175,052		$   16,746,548		14.26%

		03-04		30		$   129,244,459		$   148,931,712		$   19,687,253		15.23%

		04-05		37		$   80,249,779		$   86,494,364		$   6,244,585		7.78%

		05-06		38		$   109,262,017		$   125,346,115		$   16,084,098		14.72%
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						Construction Projects Completed

						Fiscal		Rate of

						Year		Change Orders

						88-89		6.24%

						89-90		7.52%

						90-91		8.14%

						91-92		10.96%

						92-93		6.95%

						93-94		19.48%

						94-95		16.42%

						95-96		19.27%

						96-97		19.82%

						97-98		12.67%

						98-99		3.71%

		No.		Original Value		Completed Value

		55		$   24,855,866		$   26,215,572

		75		$   56,445,814		$   59,092,182

		62		$   30,856,597		$   31,968,434

		79		$   29,152,594		$   30,931,267

		101		$   34,783,901		$   36,955,399

		106		$   66,161,401		$   71,137,731

		89		$   61,768,096		$   66,793,292

		102		$   101,545,596		$   112,675,801

		109		$   98,898,545		$   105,768,251

		116		$   76,128,435		$   90,956,121

		78		$   63,637,364		$   74,085,655

		65		$   71,561,198		$   85,351,695

		95		$   150,911,894		$   180,827,725

		47		$   41,441,675		$   46,691,454
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		PERCENTAGE OF LEASED SPACE BY AGENCY

		JUDICIAL		547,731

		DPW		505,514

		DSS		451,514

		DCF		341,098

		LABOR		264,642

		DOIT		192,253

		CTC		174,091

		DMH		126,840

		DMR		96,991

		ALL OTHER AGENCIES		331,643

				3,032,317
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		Construction Projects Completed

				Completed Projects						No.

		90-91		$   66,793,292						89

		91-92		$   112,675,801						102

		92-93		$   105,768,251						109

		93-94		$   90,956,121						116

		94-95		$   74,085,655						78

		95-96		$   85,351,695						65

		96-97		$   180,827,725						95

		97-98		$   46,691,454						53

		98-99		$   180,827,725						50

		99-00		$   102,619,598						50

		00-01		$   147,225,919						69

		01-02		$   86,446,838						61

		02-03		$   134,175,052						59

		03-04		$   148,931,712						30

		04-05		$   86,494,364						37

		05-06		$   125,346,115						38
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		No.		Original Value		Completed Value

		55		$   24,855,866		$   26,215,572

		75		$   56,445,814		$   59,092,182

		62		$   30,856,597		$   31,968,434

		79		$   29,152,594		$   30,931,267

		101		$   34,783,901		$   36,955,399

		106		$   66,161,401		$   71,137,731

		89		$   61,768,096		$   66,793,292

		102		$   101,545,596		$   112,675,801

		109		$   98,898,545		$   105,768,251

		116		$   76,128,435		$   90,956,121

		78		$   63,637,364		$   74,085,655

		65		$   71,561,198		$   85,351,695

		95		$   150,911,894		$   180,827,725

		47		$   41,441,675		$   46,691,454
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Sheet1

		Real Estate Holdings By State Agencies

		Custodial Agency		Acres

		Environmental Protection		238,905

		Higher Education Facilities		5,873

		Transportation		8,889

		Corrections		3,021

		Military		2,544

		Mental Health and Addiction Services		1,105

		Mental Retardation		1,899

		All Other State Agencies		3,505

		Total		265,741
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