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	ADDENDUM NO. 2
	VIA EMAIL - DATE OF ADDENDUM:  April 11, 2011



Additions & Renovation to
H.C. Wilcox Technical High School
Meriden, CT 
BI - RT - 843 CMR
	Original Proposal Due Date / Time:
	April 14, 2011
	1:00 P.M.

	
	

	PREVIOUS ADDENDUMS:
	Addendum No. 1 (Dated January 11, 2010)


TO: 
Prospective Shortlisted CMR Proposers
This Addendum forms part of the CMR RFP Documents and modifies or clarifies the original CMR RFP for this Project dated March 3, 2011.  Acknowledge receipt of this Addendum on the space provided on Section 00 42 23 CMR Cost Proposal Form.  Failure to do may subject the CMR Proposer to disqualification.
	
	
	

	PREVIOUS ADDENDUMS:
	Addendum No. 1 (Dated: March 24, 2011)

	
	
	

	Item No. 1
	DELETE:
	Section 00 24 19.2, Project Scope, Proposal Submittal Requirements, Evaluation, And Selection Procedures CMR, 2.0 Proposed Key Milestone Schedule.

	
	ADD:
	Section 00 24 19.2, Project Scope, Proposal Submittal Requirements, Evaluation, And Selection Procedures CMR, 2.0 Revised Key Milestone Schedule Table below:

Bold Red Text below indicates the revised dates.

	
	
	


2.0
Proposed Key Milestone Schedule:
The following is the Proposed Key CMR Milestone Schedule for this Project and is issued by the Department of Public Works, State of Connecticut to all Shortlisted CMR Proposers.

	Item
	Proposed Key Milestone Schedule
	Day, Date

	4.0
	Last Date For Shortlisted Proposers to Submit Questions Regarding CMR RFP:
	1:00 p.m.

Monday, 04.11.11

	
	
	

	5.0
	Last Date for DPW to issue an CMR RFP Addendum:
	4:00 p.m.

Monday, 04.11.11


	ITEM No. 2
	Questions and Answers (Q&A): 

The following are Answers (red text) to Questions received from Prospective Shortlisted CMR Proposers that ended on at 1:00 PM on Monday, April 11, 2011.


	Question 1:
	Should we include an estimated cost for electrical power and water consumption for the duration of construction?



	
	1.
	Section 00 52 53 Exhibit B ‘CMR-GMP Cost Allocation Guide, Item 4.1 lists as (Field Telephone Equipment: Electric Power, Sewer, Gas, and Water as CMR Construction Phase Services Cost (Cost of the Work).



	
	2.
	In SECTION 01 50 00 TEMPORARY FACILITIES AND CONTROLS – CMR, Part 3, 3.2, C.3 states “The Construction Manager shall pay all costs of temporary power and light.”


	
	3.
	In SECTION 01 50 00 TEMPORARY FACILITIES AND CONTROLS – CMR, Part 3, 3.2, B.2 the last sentence states “The Construction Manager shall pay for the water used, as metered”.



	Answer 1:
	Answers to Question 1 are as follows:

	
	1.
	Section 00 52 53 Exhibit B CMR-GMP Cost Allocation Guide, Item 4.10 – “Field Office Utilities” Delete the X in “CMR Construction Phase Services Cost” in the “Cost Allocation Category”. Add an X in Direct Cost of the Work” in the “Cost Allocation Category” as follows:


	Descriptions
	Cost Allocation Categories

	
	Cost of the Work
	CMR Fee
	Owner Paid Costs

	
	Direct Cost of The Work
	CMR Construction Phase Services Cost
	
	

	
	
	
	
	
	
	

	4.0
	Temporary Utilities:
(Cannot be passed down to Trade Contractors)
	
	
	
	

	
	
	
	
	
	
	

	
	4.1
	Field Telephone Equipment: Electric Power, Sewer, Gas, Water.
	X
	X
	
	

	
	
	
	
	
	
	


	2.
	In SECTION 01 50 00 TEMPORARY FACILITIES AND CONTROLS – CMR; In subsection 3.2, C. Temporary Electric Power and Lighting Services, Delete item no. 3. “The Construction Manager shall pay all costs for temporary power and light.”


	3.
	In SECTION 01 50 00 TEMPORARY FACILITIES AND CONTROLS – CMR; In subsection 3.2, B. “Temporary Water Service and Distribution” Delete the last sentence following in item no. 2.  “The Construction Manager shall pay for the water used as metered.”



	ITEM NO. 7
	DELETE:
	“Owner’s” from paragraph 4 of subsection 2.1.6.3.5 of Section 00 52 23 CMR Agreement, as follows: 

2.1.6.3.5
If the judgment or proposed resolution will, or potentially will, cause or result in a delay to the Project, an impact to the Project Schedule or a change in a recommended bidder submitted with the previously approved GMP Amendment, then within thirty ( 30 ) days of providing the five (5) day notice mentioned above, the CMR shall submit to Owner a written explanation setting forth in detail the following items, as appropriate:  the nature and extent of the delay; the impact to Project Schedule; the change in recommended subcontract; the proposed change to the GMP.  The proposed change to the GMP shall conform to the requirements of Section 5.3 of this Agreement and be in accordance with Article 13 of the General Conditions, except that any proposed decrease to the GMP shall be promptly administered through a deduction by a Change in Work pursuant to Section 2.2.8 herein and Article 13 of the General Conditions, with any savings reverting to the Owner’s Contingency.


	
	ADD:


	 “CMR’s” to paragraph 4 of subsection 2.1.6.3.5 of Section 00 52 23 CMR Agreement, as follows:
2.1.6.3.5
If the judgment or proposed resolution will, or potentially will, cause or result in a delay to the Project, an impact to the Project Schedule or a change in a recommended bidder submitted with the previously approved GMP Amendment, then within thirty ( 30 ) days of providing the five (5) day notice mentioned above, the CMR shall submit to Owner a written explanation setting forth in detail the following items, as appropriate:  the nature and extent of the delay; the impact to Project Schedule; the change in recommended subcontract; the proposed change to the GMP.  The proposed change to the GMP shall conform to the requirements of Section 5.3 of this Agreement and be in accordance with Article 13 of the General Conditions, except that any proposed decrease to the GMP shall be promptly administered through a deduction by a Change in Work pursuant to Section 2.2.8 herein and Article 13 of the General Conditions, with any savings reverting to the CMR’s Contingency.



	
	Barbara Cosgrove – DPW Project Manager 

Room 463
165, Capitol Avenue

Hartford, Connecticut 

P:  860.713.5644

	

	End of Addendum 
No. 2

	

	CC: 
	David Busanet, DPW Procurement Manager
A. Herring

B. Bockstael

K. Thompson

J. Cavacas

P. Babey

R. Daigle

R. Mitchell

D. Gumpper

File
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