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DCF’s SACWIS Replacement Project – Planning Phase, will replace DCF’s current child welfare case 
management and reporting system. The current system has been in operation for 20 years and has 
been cited as not being federally compliant and in need of replacement. The Department has 
worked with a consulting firm to create a Request for Proposal (RFP) and the required federal 
planning documents in order to seek reimbursement approval for project costs. An analysis of the 
current system functionality is well documented and forms the basis for the 2800+ requirements 
for the new solution.

To support growing demand for comprehensive service delivery, with increasingly complex 
prompts and tracking, SACWIS (now called “LINK” in Connecticut) needs a total system 
replacement. This was further emphasized during and after an onsite visit by federal officials in 
April of 2014, after which LINK was placed in a nonSACWIS status and Federal Financial 
Participation was reduced from 50% to 35%. The current system is built in an antiquated 
application (PowerBuilder), which has limited longterm sustainability.
On August 1, 2016 the new Federal CCWIS regulations will take effect replacing the old SACWIS 
regulations.
Through the initiative the agency expects to develop a federally compliant CCWIS that will 
eliminate redundancy of data entry, streamline workers’ daily tasks, and improve interoperability 
with other agency systems and programs. It is DCF’s intention to join Connecticut’s other social and 
human service agencies in the provision of timely, effective and accurate services to our respective 
(and common) client populations through the use of technologies that interact with one another in 
an enterprisewide basis to facilitate administration of eligibility and enrollment into programs, and 
monitor service delivery while reducing costs. The new CCWIS initiative will be federally funded at a
rate of 50% reimbursement through IVE Claiming.
DCF will explore utilizing existing “enterprise” components in partnership with DASBEST. DCF plans 
to add new capabilities and components for use by this same growing group of agencies, to 
improve data exchanges and interoperability among health and human service programs. Using 
and contributing to the State’s enterprise approach for health and human services, we anticipate 
jointly building much greater interoperability using common technologies and teams who have 
participated in prior efforts and intuitively comprehend how to build upon those solutions.

1.  The creation of a Statement of Work that will lead to a fully compliant SACWIS system  
completed 12/2017.

2.  Federal approval to continue with the development of they system.   completed 06/2017.

3.  Complete first phase of VDI Desktop Infrastructure.  Completed in CY2017. 



Key Lessons Learned:
(Provide any lessons learned or experienced during this project that may be helpful to other agencies starting a similar project.)

No

Agile project management requires a great deal of training to get staff to break away from the the 
Waterfall mindset. 

Lean was instrumental in developing end user engagement, the creation of the User Stories and 
the Agile backlog, problem solving and developing a statement of work for production. 


