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Accumulative Total Capital Fund Expenditures to Date:  $0 
 
 
Brief Project Description/Summary:  
A major data source for the Medicaid Revenue reimbursements is the QSR Waiver Assurance Indicator 
Report. Federal Medicaid funding returned to the General Fund has grown from $332M to $515M as a result of 
the assurance process. There are more opportunities for waiver reimbursement using criteria reports from 
QSR. 
 
The technology framework of the application will be adaptable to reviews or inspections throughout state 
agencies. The mobile workforce will promote acceptance of new tools that solve business issues and 
requirements.  User roles will branch out to include business intelligence, training, scheduling and special 
interest group collaboration. Quality Monitors will have a quicker and more efficient method to report inspection 
data.  The Quality Monitors will be able to perform more on-site inspections and reduce travel to regional 
offices.  Inspection schedules, reminders and plan of correction follow-up are among the basic metrics for 
evaluation.  The number of inspections completed the timeliness of reporting of citations and plans of 
correction being accepted will be ready for immediate analysis as opposed to the current method of analysis 
and reporting 
 
Summary of Progress Achieved to Date: 
LEAN process is complete.  High level Business requirements are complete (L0, L1).  This project is 
dependent on the HCBS Modernization Project and the project timeline will be re-evaluated accordingly.  The 
Business requirements phase of the HCBS Modernization project was targeted to start in December of 2015.  
DDS completed an assessment of its organizational and business processes.  In preparation for HCBS 
Modernization, critical business access database tables are being migrated to the agencies existing MS SQL 
backend.     
 
Issues and Risks: 
The project is at risk if a decision not to move forward with the HCBS Modernization Project is made and the 
RFP is not published. 
 
Next Steps & Project Milestones: 
Decision to move forward or not with the HCBS Modernization Project 
Procure HCBS Project Manager 
Publish HCBS RFP 
Select HCBS System Integration (SI) vendor 


