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Brief Project Description/Summary:  
The current project will modernize Connecticut’s CCH, re-architecting the application and underlying database 
so that it can meet the current and future needs of the criminal justice community and private citizens in our 
state.  In rebuilding CCH with modern technology, we will be able to provide real-time rap-back notifications to 
various subscribing agencies; online payments and online requests for background checks integrated into the 
CCH; fluid integration with other important information sharing systems, including the Connecticut On-Line Law 
Enforcement Communications Teleprocessing (COLLECT, the state’s gateway to NCIC/NLETS), the 
Connecticut Information Sharing System (CISS), and the Weapons Registration System; and technology that 
will replace paper based work-flow with an electronic workflow system. 
 
Summary of Progress Achieved to Date:  

Through the use of $200,104 awarded the Department of Emergency Services and Public Protection under 
the 2014 National Criminal History Improvement Program NCHIP 2014 developed a complete set of business 
requirements which were provided to the Department of Administrative Services. Currently research is being 
completed concerning the cost of similar systems that have been implemented by other states. In October 
2015 the DESPP was awarded $522,600 under the 2015 NCHIP to continue project management of the MNI-
CCH replacement and provide database administration resources to clean-up and prepare the existing 
database for migration to a new MNI-CCH solution. In addition, grant funds will support planning for National 
Fingerprint File (NFF) participation. As of this writing three resources have been hired to analyze and develop 
clean up strategies for the existing MNI-CCH database. The database analyst position has turned over due to 
a resignation but work continues in the identification of conversion related clean-up and migration preparation. 

In April 2016 an application requesting $943,472 was submitted for the National Criminal History 
Improvement Program NCHIP 2016 to fund training, system and User Acceptance Testing UAT, planning and 
implementation, and quality assurance.   

To date the DESPP has expended 2014 NCHIP grant funds and has expended approximately $100,000 of 
the NCHIP 2015 funds. Bond funds have not been utilized due to the use of awarded grant funds for project 
purposes.  

Issues and Risks: 

- The upgrade of the Automated Fingerprint Identification System AFIS will overlap this project timeline 
impacting the same resources required to deliver the MNI-CCH replacement 

- Similar system implementation cost ranges exceed current bonded funds 
 
Next Steps & Project Milestones: 

- The 2016 NCHIP application submitted in April 2016 expected to be awarded in September 2016 



- A two day meeting with the Compact Team from the FBI to discuss NFF qualifications and 
requirements was held in July 2016 

- Determine procurement method and work with the Department of Administrative Services to select 
vendor 

- Identify database issues and implement plans for conversion and migration of data to new system 


