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The State of Connecticut has been awarded a formulaic grant of $521,500 from the U.S. 
Department of Energy (DOE) as part of the American Recovery and Reinvestment Act of 2009 
(ARRA), for a project entitled “Enhancing State Government Energy Assurance Capabilities and 
Planning for Smart Grid Resiliency” (EA).  The Connecticut Office of Policy and Management, 
housing the State’s Energy Office, is responsible for overseeing this grant award.  The grant award 
requires a variety of reporting including, but not limited to, the submission of Management Progress 
Reports.  These Management Progress Reports provide information on activities associated with 
the grant award during each calendar year quarter and are due to DOE no later than 30 days 
following the end of each calendar year quarter.  Information and activities to be reported on are 
specified in DOE Funding Opportunity Announcement (FOA):  Recovery Act – Enhancing State 
Government Energy Assurance Capabilities and Planning for Smart Grid Resiliency (DE-FOA-
000091) and the associated DOE Assistance Agreement Award (Award):  Recovery Act – Energy 
Assurance Planning – State of Connecticut (DE-OE0000103).  This document serves as the State 
of Connecticut’s quarterly Management Progress Report to DOE. 
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MANAGEMENT REPORTING:  Progress Report 
The Progress Report must provide a concise narrative assessment of the status of work and include the following 
information and any other information identified under Special Instructions on the Federal Assistance Reporting 
Checklist: 
 
1. DOE Award Number: DE-OE0000103 
  Name of Recipient:  Office of Policy and Management, Connecticut 
 
2. Project Title:   Recovery Act – Energy Assurance Planning – State of Connecticut 

Principal Investigator: Raymond Wilson 
 
3. Date of Report:  01/28/2011 (due to DOE by 01/31/2011) 

Report Period Covered: 10/01/2010 – 12/31/2010 
 
4. A comparison of the actual accomplishments with the goals and objectives established for the period and reasons 

why the established goals were not met. 
 
The main objectives/goals, as defined by DOE, of the Energy Assurance Planning (EA) project 
are to first, strengthen and expand State energy assurance planning and resiliency efforts; 
second, create jobs; and third, build-in house State energy assurance expertise.  Additionally, 
the project will support the building of regional energy assurance capability to allow the State to 
better coordinate and communicate state-wide, and with other states, on energy security, 
reliability and emergency response issues.  Achievement of these main objectives/goals will be 
accomplished through the completion of five major tasks/deliverables:  a Project Management 
Plan (PMP); a Workforce Development Plan (WDP); an Energy Assurance Plan (EAP); an 
Energy Supply Disruption Tracking Process (ESDTP); and, Energy Assurance Exercises 
(EAE), both Intra-State and Inter-State and including After Action Reports (AAR). 

 
Continue to work towards goals and objectives of the EA project.  ESDTP (which was 
submitted to DOE in August 2010) was found by DOE to be sufficient to meet the deliverable 
requirements.  WDP implementation continues and hiring for a new position was completed in 
October 2010 with the start of a new employee.  Development of the Initial EAP continues and 
delivery of the Initial EAP to DOE is anticipated in February 2011.  Some preliminary activities 
regarding both Intra-State and Inter-State EAE has begun ahead of schedule as a result of an 
accelerated time frame during which DOE is offering to sponsor and coordinate the Inter-State 
EAE.  DOE plans on conducting, and Connecticut anticipates participating in, an Inter-State 
EAE for the northeast region in June 2011. 

 
5. A discussion of what was accomplished under these goals during this reporting period, including major activities, 

significant results, major findings or conclusions, key outcomes or other achievements.  This section should not 
contain any proprietary data or other information not subject to public release.  If such information is important to 
reporting progress, do not include the information, but include a note in the report advising the reader to contact 
the Principal Investigator or the Project Director for further information. 
 
Project Meeting with OPM and CASE Project Management Team to review 9/30 Study 
Committee/Working Group Meeting and discuss schedule for finalizing CASE draft EAP 
format, content and delivery to OPM.  CASE completed revision of Task 3 report sections New 
and Emerging Technologies, Natural Gas and Electricity and transmitted to OPM for review.  
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CASE also completed EAP Appendices and transmitted to OPM for review.  Participated in 
11/9 EAP Regional Teleconference Meeting and CASE distributed summary to OPM, study 
committee and working group.  Preliminary planning for Intra-State Exercise.  CASE developed 
“draft” EAP Interstate Regional Exercise scenarios for OPM’s consideration for transmittal to 
DOE/NASEO.  OPM is in the process of evaluating and modifying CASE’s draft EAP materials 
for submission of Initial EAP to DOE by February 12, 2011. 

 
6. Cost Status.  Show approved budget by budget period and actual costs incurred.  If cost sharing is required break 

out by DOE share, recipient share, and total costs. 
 
The PMP (approved by DOE on November 10, 2009) will provide the basis for reporting 
schedule and budget variance for the duration of the EA project.   The PMP includes a section 
titled:  “Funding and Costing Profile (Budget)” that identifies budget categories and cost 
projections for the next three project years. 
 
During this reporting period, there were actual contractual costs incurred for the EA project. 
 
Table A below identifies budget categories and cost projections for the next three project 
years.  Please note that costs shown in Table A were estimated by project years ranging from 
the beginning of the grant award period, August 2009, through the end of the grant award 
period, July 2012.  For simplicity and for purposes of ongoing quarterly reporting for the next 
three years, these cost projections have been recalculated from project year to calendar year 
quarters as shown below in Table B. 
 
Table B below provides the basis for reporting “approved budget by budget period costs” 
versus “actual costs incurred” by calendar year for the duration of the grant award. 
 
Table C, D, E and F below present the actual costs incurred during each calendar year quarter 
versus the estimated costs that were projected for each of the whole calendar years of the 
project. 
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Table A:  Project Funding Profile - Cost Element Projection (as estimated in the PMP for Project  Years 1 - 3)

Budget Category Project Year 1 Project Year 2 Project Year 3 Totals
(08/2009 - 07/2010) (08/2010 - 07/2011) (08/2011 - 07/2012) Projected

Personnel 20,300.00$      40,600.00$      40,600.00$      101,500.00$    
Fringe 10,945.00$      21,900.00$      21,900.00$      54,745.00$      
Travel 1,800.00$        2,400.00$        2,400.00$        6,600.00$        

Equipment -$                 -$                 -$                 -$                 
Supplies 1,000.00$        1,000.00$        1,000.00$        3,000.00$        

Contractual 110,500.00$    89,375.00$      102,050.00$    301,925.00$    
Other -$                 2,500.00$        2,500.00$        5,000.00$        

Total Direct 144,545.00$    157,775.00$    170,450.00$    472,770.00$    
Indirect 9,700.00$        19,390.00$      19,390.00$      48,480.00$      

Grand Total 154,245.00$    177,165.00$    189,840.00$    521,250.00$    

Table B:  Project Funding Profile - Cost Element Projection (recalculated from Project  Years to Calendar  Years)

Budget Category Calendar Year 1 Calendar Year 2 Calendar Year 3 Calendar Year 4 Totals
(01/2009 - 12/2009) (01/2010 - 12/2010) (01/2011 - 12/2011) (01/2012 - 12/2012) Projected

Personnel -$                 37,485.00$      40,610.00$      23,405.00$      101,500.00$    
Fringe -$                 20,210.00$      21,895.00$      12,640.00$      54,745.00$      
Travel 450.00$           1,950.00$        2,400.00$        1,800.00$        6,600.00$        

Equipment -$                 -$                 -$                 -$                 -$                 
Supplies 250.00$           1,000.00$        1,000.00$        750.00$           3,000.00$        

Contractual 58,305.00$      109,370.00$    84,805.00$      49,445.00$      301,925.00$    
Other -$                 1,000.00$        1,500.00$        2,500.00$        5,000.00$        

Total Direct 59,005.00$      171,015.00$    152,210.00$    90,540.00$      472,770.00$    
Indirect -$                 17,900.00$      19,395.00$      11,185.00$      48,480.00$      

Grand Total 59,005.00$      188,915.00$    171,605.00$    101,725.00$    521,250.00$    

Table C:  Actual Costs Incurred:  Calendar Year 1

Budget Category 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Totals
(N/A) (N/A) (07/2009 - 09/2009) (10/2009 - 12/2009) Actual Projected

Personnel -$                 -$                 -$                 -$                 -$                 -$                 
Fringe -$                 -$                 -$                 -$                 -$                 -$                 
Travel -$                 -$                 -$                 -$                 -$                 450.00$           

Equipment -$                 -$                 -$                 -$                 -$                 -$                 
Supplies -$                 -$                 -$                 -$                 -$                 250.00$           

Contractual -$                 -$                 45,735.00$      45,735.00$      58,305.00$      
Other -$                 -$                 -$                 -$                 -$                 -$                 

Total Direct -$                 -$                 -$                 45,735.00$      45,735.00$      59,005.00$      
Indirect -$                 -$                 -$                 -$                 -$                 -$                 

Grand Total -$                 -$                 -$                 45,735.00$      45,735.00$      59,005.00$      
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Table D:  Actual Costs Incurred:  Calendar Year 2

Budget Category 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Totals
(01/2010 - 03/2010) (04/2010 - 06/2010) (07/2010 - 09/2010) (10/2010 - 12/2010) Actual Projected

Personnel $0.00 $0.00 -$                 3,416.81$        3,416.81$        37,485.00$      
Fringe $0.00 $0.00 -$                 2,015.14$        2,015.14$        20,210.00$      
Travel $0.00 $0.00 -$                 -$                 -$                 1,950.00$        

Equipment $0.00 $0.00 -$                 -$                 -$                 -$                 
Supplies $0.00 $0.00 -$                 -$                 -$                 1,000.00$        

Contractual $0.00 $0.00 66,409.68$      -$                 66,409.68$      109,370.00$    
Other $0.00 $0.00 -$                 -$                 -$                 1,000.00$        

Total Direct $0.00 $0.00 66,409.68$      5,431.95$        71,841.63$      171,015.00$    
Indirect $0.00 $0.00 -$                 -$                 -$                 17,900.00$      

Grand Total $0.00 $0.00 66,409.68$      5,431.95$        71,841.63$      188,915.00$    

Table E:  Actual Costs Incurred:  Calendar Year 3

Budget Category 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Totals
(01/2011 - 03/2011) (04/2011 - 06/2011) (07/2011 - 09/2011) (10/2011 - 12/2011) Actual Projected

Personnel -$                 -$                 -$                 -$                 -$                 40,610.00$      
Fringe -$                 -$                 -$                 -$                 -$                 21,895.00$      
Travel -$                 -$                 -$                 -$                 -$                 2,400.00$        

Equipment -$                 -$                 -$                 -$                 -$                 -$                 
Supplies -$                 -$                 -$                 -$                 -$                 1,000.00$        

Contractual -$                 -$                 -$                 -$                 -$                 84,805.00$      
Other -$                 -$                 -$                 -$                 -$                 1,500.00$        

Total Direct -$                 -$                 -$                 -$                 -$                 152,210.00$    
Indirect -$                 -$                 -$                 -$                 -$                 19,395.00$      

Grand Total -$                 -$                 -$                 -$                 -$                 171,605.00$    

Table F:  Actual Costs Incurred:  Calendar Year 4Table F:  Actual Costs Incurred:  Calendar Year 4

Budget Category 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Totals
(01/2012 - 03/2012) (04/2012 - 06/2012) (07/2012 - 09/2012) (10/2012 - 12/2012) Actual Projected

Personnel -$                 -$                 -$                 -$                 -$                 23,405.00$      
Fringe -$                 -$                 -$                 -$                 -$                 12,640.00$      
Travel -$                 -$                 -$                 -$                 -$                 1,800.00$        

Equipment -$                 -$                 -$                 -$                 -$                 -$                 
Supplies -$                 -$                 -$                 -$                 -$                 750.00$           

Contractual -$                 -$                 -$                 -$                 -$                 49,445.00$      
Other -$                 -$                 -$                 -$                 -$                 2,500.00$        

Total Direct -$                 -$                 -$                 -$                 -$                 90,540.00$      
Indirect -$                 -$                 -$                 -$                 -$                 11,185.00$      

Grand Total -$                 -$                 -$                 -$                 -$                 101,725.00$    
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7. Schedule Status. List milestones, anticipated completion dates and actual completion dates.  If you submitted a 
project management plan with your application, you must use this plan to report schedule and budget variance.  
You may use your own project management system to provide this information. 

  
The PMP (approved by DOE on November 10, 2009) will provide the basis for reporting 
milestones and those milestones’ anticipated and actual completion dates.  The “status” of the 
milestones listed below describes the completion level of the milestones as of 01/28/2010 for 
the reporting period from 10/1/2010 through 12/31/2010.  Please note, the status is not a 
current representation of overall project status.  Status descriptions include:  Not Started, Less 
than 50% Completed; Competed 50% or More; and, Fully Completed.  Additionally, although a 
milestone may be fully completed by submission of an item to DOE by a certain date, that item 
may continue to be a work in progress – e.g., even though the PMP was approved by DOE on 
11/10/2009, it is anticipated the PMP will continue to be modified and resubmitted to DOE for 
the duration of the project. 

 

Milestones Status 
Anticipated 
Completion 

Date 

Actual       
Completion 

Date 
Task 1.0:  Submit PMP to DOE Fully Completed 10/11/2009 11/09/2009 
Task 2.0:  Submit WDP to DOE Fully Completed 11/10/2009 11/09/2009 
Task 3.0:  Submit INITIAL EAP to DOE Less than 50% Completed 02/12/2011 To Be Determined 
Task 3.0:  Submit FINAL EAP to DOE Not Started 08/14/2012 TBD 
Task 4.0:  Submit ESDTP to DOE Fully Completed 08/12/2010 08/10/2010 
Task 5.1:  Participate in EAE–INTRA-State for DOE Less than 50% Completed 08/12/2011 TBD 
Task 5.1a:  Submit EAE–INTRA-State–AAR to DOE Not Started 09/12/2011 TBD 
Task 5.2:  Participate in EAE–INTER-State for DOE Less than 50% Completed 02/12/2012 TBD 
Task 5.2a:  Submit EAE–INTER-State–AAR to DOE Not Started 03/12/2012 TBD 

 
 
8. Any changes in approach or aims and reasons for change.  Remember significant changes to the objectives and 

scope require prior approval by the contracting officer. 
 No changes in the approach or aims have been made to the project. 
 
9. Actual or anticipated problems or delays and actions taken or planned to resolve them. 

There have not been, nor are anticipated, any actual problems or significant delays for the 
project. 

 
10. Any absence or changes of key personnel or changes in consortium/teaming arrangement. 

There have not been any significant absences or changes of key personnel to the project 
during this reporting period. 

 
11. A description of any product produced or technology transfer activities accomplished during this reporting period, 

such as: 
 

A. Publications (list journal name, volume, issue); conference papers; or other public releases of results.  
Attach or send copies of public releases to the DOE Program Manager identified in Block 15 of the 
Assistance Agreement Cover Page. 
No publications to report at this time. 
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B. Web site or other Internet sites that reflect the results of this project. 
Information regarding this project can be viewed at the following State of Connecticut 
Internet site:  http://www.ct.gov/opm/cwp/view.asp?a=2994&Q=444268&PM=1 

 
C. Networks or collaborations fostered. 

No networks or collaborations to report at this time. 
 

D. Technologies/Techniques. 
No technologies to report at this time. 

 
E. Inventions/Patent Applications 

No inventions/patent applications to report at this time. 
 

F. Other products, such as data or databases, physical collections, audio or video, software or netware, 
models, educational aid or curricula, instruments or equipment. 
No other products to report at this time. 

http://www.ct.gov/opm/cwp/view.asp?a=2994&Q=444268&PM=1
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