
4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: ARRA Administration

Program year:

Active

State:

Status:

CT

 27% of work complete:

 2009 

Market: Policy, Planning and Energy Security

Reporting Period: 10/1/2010 - 12/31/2010

Activity milestone status*:

Total to Date **
#

PlannedMilestones Previously Reported This Quarter

 7Field inspections  01  24  7

 6Quarterly Progress reports  02  12  6

Required Metrics

PlannedJOB METRICS Total to datePreviously 

Reported
This QuarterMetric Item

0Total hours worked through 

Non-Federal funds

 0.00 0.00  0.00Hours worked

0Total hours worked through Recovery 

Act funds

 1,560.00 1,560.00  0.00Hours worked

0Number of jobs created  2.00 2.00  0.00Jobs created through Recovery Act funds

Planned Total to Date **Source Previously Reported This Quarter OutlaysFINANCIAL METRICS 

$104,370.22     Federal $452,000.00 $78,999.28 ($25,370.94)a. SEP grant outlays by source:

OBLIGATIONS METRICS Total to dateThis Quarter
Previously 

Reported
PlannedMetric Item

Obligations

Funds Obligated 000Recovery Act funds obligated

Obligations (cumulative thru 12/31/09)

Cumulative funds 

encumbered thru 12/31/09

292,0000292,000Recovery Act funds obligated (cumulative 

thru 12/31/09)

PlannedPROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Special exception: No metrics for this activity

Yes NoExempt from metric reporting YesNo metrics for this activity

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: ARRA Administration

Program year:

Active

State:

Status:

CT

 27% of work complete:

 2009 

Market: Policy, Planning and Energy Security

Reporting Period: 10/1/2010 - 12/31/2010

PlannedIMPACT METRICS Total to dateThis Quarter
Previously 

Reported
Metric Item

Emissions Reductions

0.00000.0000 0.0000Criteria air pollutants reducedCriteria air pollutants reduced

0.00000.0000 0.0000Greenhouse gases reducedGreenhouse gases reduced

Energy Cost Savings

00 0Dollars SavedDollars Saved

Energy Savings

0.00000.0000 0.0000Reduction in electricity demandReduction in electricity demand, by sector

Optional Metrics

PlannedOTHER PROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Infrastructure investment

This activity contain an infrastucture investment. 

Qualitative Descriptions

Period 7:  10/1/2010-12/31/2010

Accomplishments, publicity, good news

Field monitoring visits were made to five subgrantees.  This effort completes monitoring visits for the calendar year.  During the year, all subgrantees 

were visited at least once for monitoring purposes.

Remarks (problems, issues, variance from plan)

The Administration market title funded an individual who was involved in both SEP and EECBG activities.  A correction was made to reflect actual 

SEP expenditures for only SEP activities.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: ARRA Administration

Program year:

Active

State:

Status:

CT

 27% of work complete:

 2009 

Market: Policy, Planning and Energy Security

Reporting Period: 10/1/2010 - 12/31/2010

Submitted by: Date:

 7Period: 

Ray WilsonTyped name: 3/1/2011

Title:

Phone:

 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Building Code Training & Compliance

Program year:

Active

State:

Status:

CT

 2% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Activity milestone status*:

Total to Date **
#

PlannedMilestones Previously Reported This Quarter

 0Development of an annual measurement system that will 

incorporate the evaluation of the rate of compliance with 

the Energy Code portion of the State Building Code.

 01  1  0

 169Distribution of a baseline needs assessment and energy 

code compliance survey to the 169 local Connecticut 

building official offices including the development of 

survey and analysis of results.

 1692  169  0

 0Distribution of a year end needs assessment and energy 

code compliance survey to the 169 local Connecticut 

building official offices including the development of 

survey and analysis of results

 03  169  0

 4Energy Code related training programs offered to building 

officials, design professionals, construction trade 

professionals and the construction industry.

 44  24  0

 0Evaluation of updated energy code training programs and 

modification as needed.

 05  24  0

 0Implementation of the updated Energy Code Portion of the 

State Building Code including 2009 IECC in late 2011.

 06  1  0

 0State Building Inspector and the Codes and Standards 

Committee meetings to develop and adopt the updated 

Energy Codes

 07  8  0

 0Update OEDM Energy Code Training Programs using new 

energy conservation code and information from the 

baseline needs assessment.

 08  1  0

Required Metrics

PlannedJOB METRICS Total to datePreviously 

Reported
This QuarterMetric Item

0.0000Total hours worked through 

Non-Federal funds

 0.00 0.00  0.00Hours worked

0.0000Total hours worked through Recovery 

Act funds

 104.00 52.00  52.00Hours worked

5.0000Number of jobs created  0.00 0.00  0.00Jobs created through Recovery Act funds

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Building Code Training & Compliance

Program year:

Active

State:

Status:

CT

 2% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Planned Total to Date **Source Previously Reported This Quarter OutlaysFINANCIAL METRICS 

$3,661.49     Federal $300,000.00 $4,791.22 $1,129.73 a. SEP grant outlays by source:

OBLIGATIONS METRICS Total to dateThis Quarter
Previously 

Reported
PlannedMetric Item

Obligations

Funds Obligated 000Recovery Act funds obligated

Obligations (cumulative thru 12/31/09)

Cumulative funds 

encumbered thru 12/31/09

300,0000300,0000.0000Recovery Act funds obligated (cumulative 

thru 12/31/09)

PlannedPROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Building Codes and Standards

28,700 0 0New and existing buildings covered 

by new code

0Building code adoption

PlannedIMPACT METRICS Total to dateThis Quarter
Previously 

Reported
Metric Item

Emissions Reductions

0.0000133.1669 0.0000 0.0000Criteria air pollutants reducedCriteria air pollutants reduced

0.000019,358.8537 0.0000 0.0000Greenhouse gases reducedGreenhouse gases reduced

Energy Cost Savings

03,698,600 0 0Dollars SavedDollars Saved

Energy Savings

0.00008,878.3900 0.0000 0.0000Reduction in electricity consumptionReduction in electricity consumption, by 

sector

0.000052,013.0000 0.0000 0.0000Reduction in fuel oil consumptionReduction in fuel oil consumption, by sector

0.000026.9200 0.0000 0.0000Reduction in natural gas consumptionReduction in natural gas consumption, by 

sector

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.

Page 5 of 37



4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Building Code Training & Compliance

Program year:

Active

State:

Status:

CT

 2% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Optional Metrics

PlannedOTHER PROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Infrastructure investment

This activity contain an infrastucture investment. 

Qualitative Descriptions

Period 7:  10/1/2010-12/31/2010

Accomplishments, publicity, good news

Four training sessions were held in December, with a total of 85 people attending the sessions.The Institute for Sustainable Energy has developed and 

put out a survey to assess the compliance to the building code.  The response has been good and it is expected to be completed in the coming quarter.

Actions taken to comply with Section 410 of Recovery Act

This market title was created to comply with Section 410 of the recovery act.  Work is proceeding and will accelerate in the coming quarter.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Building Code Training & Compliance

Program year:

Active

State:

Status:

CT

 2% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Submitted by: Date:

 7Period: 

Ray WilsonTyped name: 3/1/2011

Title:

Phone:

 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Building Operator Training

Program year:

Active

State:

Status:

CT

 57% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Activity milestone status*:

Total to Date **
#

PlannedMilestones Previously Reported This Quarter

 4# of BOC Courses  11  7  3

Required Metrics

PlannedJOB METRICS Total to datePreviously 

Reported
This QuarterMetric Item

0.0000Total hours worked through 

Non-Federal funds

 0.00 0.00  0.00Hours worked

0.0000Total hours worked through Recovery 

Act funds

 246.00 183.00  63.00Hours worked

3.0000Number of jobs created  0.20 0.20  0.00Jobs created through Recovery Act funds

Planned Total to Date **Source Previously Reported This Quarter OutlaysFINANCIAL METRICS 

$75,000.00     Federal $250,000.00 $121,600.00 $46,600.00 a. SEP grant outlays by source:

OBLIGATIONS METRICS Total to dateThis Quarter
Previously 

Reported
PlannedMetric Item

Obligations

Funds Obligated 000Recovery Act funds obligated

Obligations (cumulative thru 12/31/09)

Cumulative funds 

encumbered thru 12/31/09

250,0000250,0000.0000Recovery Act funds obligated (cumulative 

thru 12/31/09)

PlannedPROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Workshops, Training, and Education

210 90 29Number of people attending 119Workshops, training, and education sessions, by 

sector

7 3 1Number of workshops, training, 

and education sessions held

4Workshops, training, and education sessions, by 

sector

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Building Operator Training

Program year:

Active

State:

Status:

CT

 57% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

PlannedIMPACT METRICS Total to dateThis Quarter
Previously 

Reported
Metric Item

Emissions Reductions

37.5042143.9210 28.3645 9.1397Criteria air pollutants reducedCriteria air pollutants reduced

6,939.04343,262.2643 5,248.0160 1,691.0274Greenhouse gases reducedGreenhouse gases reduced

Energy Cost Savings

1,813,78512,719,600 1,187,100 626,685Dollars SavedDollars Saved

Energy Savings

12,297.850062,474.1320 9,300.9000 2,996.9500Reduction in electricity consumptionReduction in electricity consumption, by 

sector

202,678.0000314,858.0000 153,286.0000 49,392.0000Reduction in fuel oil consumptionReduction in fuel oil consumption, by sector

11.946452.1380 9.0351 2.9113Reduction in natural gas consumptionReduction in natural gas consumption, by 

sector

Optional Metrics

PlannedOTHER PROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Infrastructure investment

This activity contain an infrastucture investment. 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Building Operator Training

Program year:

Active

State:

Status:

CT

 57% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Qualitative Descriptions

Period 7:  10/1/2010-12/31/2010

Accomplishments, publicity, good news

A level 2 course, with 29 individuals, was completed in the quarter.  The class consisted of 23 state facilities personnel and 6 municipal facilities 

personnel.

Actions taken to comply with Section 410 of Recovery Act

N/A

Remarks (problems, issues, variance from plan)

The level 1 course that was originally scheduled to be completed in this quarter was cancelled due to lack of registrants.  It has been rescheduled.

Submitted by: Date:

 7Period: 

Ray WilsonTyped name: 3/1/2011

Title:

Phone:

 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Clean Cities

Program year:

Active

State:

Status:

CT

 69% of work complete:

 2009 

Market: Transportation

Reporting Period: 10/1/2010 - 12/31/2010

Activity milestone status*:

Total to Date **
#

PlannedMilestones Previously Reported This Quarter

 28# of alternatively fueled vehicles placed in service  281  50  0

 2# of fueling infrastructure additions/improvements  22  3  0

 17# of outreach meetings conducted  23  12  15

 4Grants put into place between CT Office of Policy and 

Management and Clean Cities coalitions

 04  4  4

Required Metrics

PlannedJOB METRICS Total to datePreviously 

Reported
This QuarterMetric Item

0.0000Total hours worked through 

Non-Federal funds

 0.00 0.00  0.00Hours worked

0.0000Total hours worked through Recovery 

Act funds

 760.30 740.00  20.30Hours worked

2.0000Number of jobs created  0.29 0.29  0.00Jobs created through Recovery Act funds

Planned Total to Date **Source Previously Reported This Quarter OutlaysFINANCIAL METRICS 

$129,387.86     Federal $200,000.00 $137,616.63 $8,228.77 a. SEP grant outlays by source:

OBLIGATIONS METRICS Total to dateThis Quarter
Previously 

Reported
PlannedMetric Item

Obligations

Funds Obligated 000Recovery Act funds obligated

Obligations (cumulative thru 12/31/09)

Cumulative funds 

encumbered thru 12/31/09

200,0000200,0000.0000Recovery Act funds obligated (cumulative 

thru 12/31/09)

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Clean Cities

Program year:

Active

State:

Status:

CT

 69% of work complete:

 2009 

Market: Transportation

Reporting Period: 10/1/2010 - 12/31/2010

PlannedPROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Transportation

50 0 28Vehicles purchased 28Alternative fuel vehicles purchased

3 0 2Stations emplaced 2New alternative refueling stations emplaced

PlannedIMPACT METRICS Total to dateThis Quarter
Previously 

Reported
Metric Item

Emissions Reductions

0.000011.0000 0.0000 0.0000Criteria air pollutants reducedCriteria air pollutants reduced

0.0000124.0000 0.0000 0.0000Greenhouse gases reducedGreenhouse gases reduced

Optional Metrics

PlannedOTHER PROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Infrastructure investment

This activity contain an infrastucture investment. 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Clean Cities

Program year:

Active

State:

Status:

CT

 69% of work complete:

 2009 

Market: Transportation

Reporting Period: 10/1/2010 - 12/31/2010

Qualitative Descriptions

Period 7:  10/1/2010-12/31/2010

Accomplishments, publicity, good news

The CT Clean Cities "Advance the Choice" Expo outreach event took place in October, with attendance at 172 individuals; 

The Odyssey Day outreach event took place in October at Gateway Community Technical College in the New Haven area.

Four new hydrogen buses began operation in Connecticut Transits fleet.  A H2 fueling station is planned for completion at CT Transit facilities in 

August 2011.

A CNG fueling station was commissioned in Meriden in October and the purchase of six passenger vehicles took place.

Enviro-Express opened a CNG/LNG station in Bridgeport in December.  Over 150 individuals attended the ribbon cutting ceremony.  It is the first 

LNG station east of the Mississippi River.

18 LNG trucks were added to the Enviro-Express fleet.

Performance outcome data collected

Since the grants to the four Clean Cities Coalitions are intended as administrative support to continue their outreach and alternative transportation fuel 

efforts, no energy cost savings or pollutant reductions are being reported under this grant.  Those savings are reported under the separate CT Clean 

Cities Future Fuels (Dept. of Energy) grant.

Actions taken to comply with Section 410 of Recovery Act

N/A

Submitted by: Date:

 7Period: 

Ray WilsonTyped name: 3/1/2011

Title:

Phone:

 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Energy Opportunities-Commercial and Industrial

Program year:

Active

State:

Status:

CT

 5% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Activity milestone status*:

Total to Date **
#

PlannedMilestones Previously Reported This Quarter

 3Grants put into place between CT Office of Policy and 

Management and utility companies

 01  3  3

 50Projects completed  32  153  47

Required Metrics

PlannedJOB METRICS Total to datePreviously 

Reported
This QuarterMetric Item

0Total hours worked through 

Non-Federal funds

 0.00 0.00  0.00Hours worked

0Total hours worked through Recovery 

Act funds

 5,600.00 1,352.00  4,248.00Hours worked

0Number of jobs created  0.00 0.00  0.00Jobs created through Recovery Act funds

Planned Total to Date **Source Previously Reported This Quarter OutlaysFINANCIAL METRICS 

$105,164.85     Federal $2,552,000.00 $287,263.31 $182,098.46 a. SEP grant outlays by source:

OBLIGATIONS METRICS Total to dateThis Quarter
Previously 

Reported
PlannedMetric Item

Obligations

Funds Obligated 000Recovery Act funds obligated

Obligations (cumulative thru 12/31/09)

Cumulative funds 

encumbered thru 12/31/09

3,375,00003,375,000Recovery Act funds obligated (cumulative 

thru 12/31/09)

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Energy Opportunities-Commercial and Industrial

Program year:

Active

State:

Status:

CT

 5% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

PlannedPROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Building Retrofits

94 6Buildings retrofitted 100Buildings retrofitted, by sector

422,712 250,808Square footage retrofitted 673,520Buildings retrofitted, by sector

PlannedIMPACT METRICS Total to dateThis Quarter
Previously 

Reported
Metric Item

Emissions Reductions

0.98560.8600 0.1256Criteria air pollutants reducedCriteria air pollutants reduced

425.9753367.0000 58.9753Greenhouse gases reducedGreenhouse gases reduced

Energy Cost Savings

74,88856,000 18,888Dollars SavedDollars Saved

Energy Savings

87.17800.0000 87.1780Reduction in electricity consumptionReduction in electricity consumption, by 

sector

22,400.000022,400.0000 0.0000Reduction in fuel oil consumptionReduction in fuel oil consumption, by sector

0.74560.0000 0.7456Reduction in natural gas consumptionReduction in natural gas consumption, by 

sector

Optional Metrics

PlannedOTHER PROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Financial Incentives for Energy Efficiency and 

Other Covered Investments

0 0Monetary value of financial 

incentives

0Financial incentives provided, by incentive type 

and sector

472,036 0Total value of investments 

incentivized

472,036Financial incentives provided, by incentive type 

and sector

Infrastructure investment

This activity contain an infrastucture investment. 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Energy Opportunities-Commercial and Industrial

Program year:

Active

State:

Status:

CT

 5% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Qualitative Descriptions

Period 7:  10/1/2010-12/31/2010

Accomplishments, publicity, good news

Two additional projects are nearing completion.  Only final commissioning of the equipment needs to take place.

Actions taken to comply with Section 410 of Recovery Act

N/A

Submitted by: Date:

 7Period: 

Ray WilsonTyped name: 3/1/2011

Title:

Phone:

 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Fuel Cell Program

Program year:

Active

State:

Status:

CT

 0% of work complete:

 2009 

Market: Electric Power and Renewable Energy

Reporting Period: 10/1/2010 - 12/31/2010

Activity milestone status*:

Total to Date **
#

PlannedMilestones Previously Reported This Quarter

 0Completed Fuel Cell Projects  01  14  0

 1Grant put into place between CT Office of Policy and 

Management and the CT Clean Energy Fund

 02  1  1

 1Projects approved for funding  03  14  1

Required Metrics

PlannedJOB METRICS Total to datePreviously 

Reported
This QuarterMetric Item

0.0000Total hours worked through 

Non-Federal funds

 94.00 94.00  0.00Hours worked

0.0000Total hours worked through Recovery 

Act funds

 0.00 0.00  0.00Hours worked

112.0000Number of jobs created  0.00 0.00  0.00Jobs created through Recovery Act funds

Planned Total to Date **Source Previously Reported This Quarter OutlaysFINANCIAL METRICS 

$0.00     Federal $8,000,000.00 $0.00 $0.00 a. SEP grant outlays by source:

$7,773.06     OTHER $173,100.00 $7,773.06 $0.00 a. SEP grant outlays by source:

OBLIGATIONS METRICS Total to dateThis Quarter
Previously 

Reported
PlannedMetric Item

Obligations

Funds Obligated 000Recovery Act funds obligated

Obligations (cumulative thru 12/31/09)

Cumulative funds 

encumbered thru 12/31/09

8,000,00008,000,0000.0000Recovery Act funds obligated (cumulative 

thru 12/31/09)

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Fuel Cell Program

Program year:

Active

State:

Status:

CT

 0% of work complete:

 2009 

Market: Electric Power and Renewable Energy

Reporting Period: 10/1/2010 - 12/31/2010

PlannedPROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Renewable Energy Market Development

14 0 0Number of systems installed 0Other systems installed (kilowatts)

8,350 0 0Total capacity of systems installed 0Other systems installed (kilowatts)

PlannedIMPACT METRICS Total to dateThis Quarter
Previously 

Reported
Metric Item

Emissions Reductions

0.000011,293.0000 0.0000 0.0000Criteria air pollutants reducedCriteria air pollutants reduced

0.000055.3000 0.0000 0.0000Greenhouse gases reducedGreenhouse gases reduced

Energy Cost Savings

08,300,000 0 0Dollars SavedDollars Saved

Renewable Energy Capacity and 

Generation

0.000044,000.0000 0.0000 0.0000Electricity generatedAmount of electricity generated from other 

renewable sources

Optional Metrics

PlannedOTHER PROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Financial Incentives for Energy Efficiency and 

Other Covered Investments

0 0 0Monetary value of financial 

incentives

0Financial incentives provided, by incentive type 

and sector

4,000,000 0 0Total value of investments 

incentivized

0Financial incentives provided, by incentive type 

and sector

Infrastructure investment

This activity contain an infrastucture investment. 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Fuel Cell Program

Program year:

Active

State:

Status:

CT

 0% of work complete:

 2009 

Market: Electric Power and Renewable Energy

Reporting Period: 10/1/2010 - 12/31/2010

Qualitative Descriptions

Period 7:  10/1/2010-12/31/2010

Accomplishments, publicity, good news

The Weston Middle School 400kW project is in final negotiation and an executed contract is expected shortly.There are a number of potential projects 

in the pipeline: 

The CT State University System is issuing a power purchase RFP at the beginning of the new year for a 1.2-1.4 MW fuel cell project at Central CT 

State University;

The City of New Haven is expecting bids back from a recent power purchase RFP for a 300-400 kW fuel cell project at City Hall;

The University of Connecticut has submitted a pre-application for a 300-400 kW fuel cell to be located at the Mansfield Depot campus.  An RFP for 

project bids is expected to be released in late January 2011;

The Clean Energy Fund is expecting a fuel cell application from Hamden High School.

Actions taken to comply with Section 410 of Recovery Act

N/A

Remarks (problems, issues, variance from plan)

OPM is planning to meet with the Clean Energy Fund in January 2011 to determine whether a portion of this funding should be reallocated to other 

market titles.

Submitted by: Date:

 7Period: 

Ray WilsonTyped name: 3/1/2011

Title:

Phone:

 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Geothermal Incentive Program

Program year:

Active

State:

Status:

CT

 20% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Activity milestone status*:

Total to Date **
#

PlannedMilestones Previously Reported This Quarter

 1Grant put into place between CT Office of Policy and 

Management and the CT Clean Energy Fund

 01  1  1

 101Installations completed  742  600  27

Required Metrics

PlannedJOB METRICS Total to datePreviously 

Reported
This QuarterMetric Item

0.0000Total hours worked through 

Non-Federal funds

 0.00 0.00  0.00Hours worked

0.0000Total hours worked through Recovery 

Act funds

 31,569.00 14,113.00  17,456.00Hours worked

70.0000Number of jobs created  1.84 1.84  0.00Jobs created through Recovery Act funds

Planned Total to Date **Source Previously Reported This Quarter OutlaysFINANCIAL METRICS 

$625,780.36     Federal $5,000,000.00 $991,246.55 $365,466.19 a. SEP grant outlays by source:

OBLIGATIONS METRICS Total to dateThis Quarter
Previously 

Reported
PlannedMetric Item

Obligations

Funds Obligated 000Recovery Act funds obligated

Obligations (cumulative thru 12/31/09)

Cumulative funds 

encumbered thru 12/31/09

5,000,00005,000,0000.0000Recovery Act funds obligated (cumulative 

thru 12/31/09)

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Geothermal Incentive Program

Program year:

Active

State:

Status:

CT

 20% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

PlannedPROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Renewable Energy Market Development

600 27 74Number of systems installed 101Ground source geothermal systems installed

2,984 149 385Total capacity of systems installed 534Ground source geothermal systems installed

PlannedIMPACT METRICS Total to dateThis Quarter
Previously 

Reported
Metric Item

Emissions Reductions

1.23183.3403 0.3861 0.8457Criteria air pollutants reducedCriteria air pollutants reduced

281.9920764.7246 88.3851 193.6069Greenhouse gases reducedGreenhouse gases reduced

Energy Cost Savings

109,834350,000 27,502 82,332Dollars SavedDollars Saved

Energy Savings

1,332.5760600.0833 417.6712 914.9048Reduction in electricity consumptionReduction in electricity consumption, by 

sector

Optional Metrics

PlannedOTHER PROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Financial Incentives for Energy Efficiency and 

Other Covered Investments

0 0 0Monetary value of financial 

incentives

0Financial incentives provided, by incentive type 

and sector

2,250,000 52,000 0Total value of investments 

incentivized

52,000Financial incentives provided, by incentive type 

and sector

Infrastructure investment

This activity contain an infrastucture investment. 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Geothermal Incentive Program

Program year:

Active

State:

Status:

CT

 20% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Qualitative Descriptions

Period 7:  10/1/2010-12/31/2010

Accomplishments, publicity, good news

This program continues to move forward.  With 15 months to go to the end of the grant period, a total of 298 project applications have been received 

which will account for over 68% of the allotted funding.  To date, 231 residential projects and 18 commercial applications have been approved by the 

Clean Energy Fund.  The residential approvals represent 1,126 tons of capacity; the commercial approvals represent 800 tons of capacity.

Performance outcome data collected

See Process and Impact metrics above.

Actions taken to comply with Section 410 of Recovery Act

N/A

Remarks (problems, issues, variance from plan)

Complying with Section 106 requirements has placed considerable delays in the program.  As a result, contractor schedules are being disrupted 

resulting in further delays.  If an archeological survey is required, there are considerable cost implications and yet more delays.  Currently, several 

projects that require an archeological survey are "on hold" until the ground thaws in the spring.

Submitted by: Date:

 7Period: 

Ray WilsonTyped name: 3/1/2011

Title:

Phone:

 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Home Energy Solutions

Program year:

Active

State:

Status:

CT

 95% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Activity milestone status*:

Total to Date **
#

PlannedMilestones Previously Reported This Quarter

 15,960# households completed  3,6141  8,100  12,346

 3Grants put into place between the CT Office of Policy and 

Management and the utility companies

 02  3  3

Required Metrics

PlannedJOB METRICS Total to datePreviously 

Reported
This QuarterMetric Item

0Total hours worked through 

Non-Federal funds

 0.00 0.00  0.00Hours worked

0Total hours worked through Recovery 

Act funds

 166,680.60 124,191.60  42,489.00Hours worked

0Number of jobs created  67.25 67.25  0.00Jobs created through Recovery Act funds

Planned Total to Date **Source Previously Reported This Quarter OutlaysFINANCIAL METRICS 

$5,024,043.65     Federal $8,488,000.00 $7,550,922.75 $2,526,879.10 a. SEP grant outlays by source:

OBLIGATIONS METRICS Total to dateThis Quarter
Previously 

Reported
PlannedMetric Item

Obligations

Funds Obligated 000Recovery Act funds obligated

Obligations (cumulative thru 12/31/09)

Cumulative funds 

encumbered thru 12/31/09

6,250,00006,250,000Recovery Act funds obligated (cumulative 

thru 12/31/09)

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Home Energy Solutions

Program year:

Active

State:

Status:

CT

 95% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

PlannedPROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Building Energy Audits

11,470,050 1,456,101Auditor's projection of energy 

savings

12,926,151Building energy audits, by sector

12,346 3,614Audits performed 15,960Building energy audits, by sector

30,236,585 8,198,300Floor space audited 38,434,885Building energy audits, by sector

PlannedIMPACT METRICS Total to dateThis Quarter
Previously 

Reported
Metric Item

Emissions Reductions

71.124455.0189 16.1055Criteria air pollutants reducedCriteria air pollutants reduced

29,672.946723,580.3628 6,092.5839Greenhouse gases reducedGreenhouse gases reduced

Energy Cost Savings

5,296,0514,297,751 998,300Dollars SavedDollars Saved

Energy Savings

13,071.093011,614.9920 1,456.1010Reduction in electricity consumptionReduction in electricity consumption, by 

sector

897,967.0000698,312.0000 199,655.0000Reduction in fuel oil consumptionReduction in fuel oil consumption, by sector

4.81460.1177 4.6969Reduction in natural gas consumptionReduction in natural gas consumption, by 

sector

41,184.000028,628.0000 12,556.0000Reduction in propane consumptionReduction in propane consumption, by sector

Optional Metrics

PlannedOTHER PROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Infrastructure investment

This activity contain an infrastucture investment. 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Home Energy Solutions

Program year:

Active

State:

Status:

CT

 95% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Qualitative Descriptions

Period 7:  10/1/2010-12/31/2010

Accomplishments, publicity, good news

Our program goals have been exceeded by almost 100%.

Performance outcome data collected

See metrics-these numbers are based on utility company estimates.

Actions taken to comply with Section 410 of Recovery Act

Not applicable

Remarks (problems, issues, variance from plan)

One of our sub-grantees has exhausted stimulus funding to provide this service for oil and propane customers.  We are planning to reprogram some 

funding to allow them to continue.

Submitted by: Date:

 7Period: 

Ray WilsonTyped name: 3/1/2011

Title:

Phone:

 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Small Business Program

Program year:

Active

State:

Status:

CT

 0% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Activity milestone status*:

Total to Date **
#

PlannedMilestones Previously Reported This Quarter

 0# projects completed  01  417  0

 0Assessments ("audits") completed  02  417  0

 2Grants put into place between the CT Office of Policy and 

Management and the utility companies

 03  2  2

Required Metrics

PlannedJOB METRICS Total to datePreviously 

Reported
This QuarterMetric Item

0Total hours worked through 

Non-Federal funds

 0.00 0.00  0.00Hours worked

0Total hours worked through Recovery 

Act funds

 0.00 0.00  0.00Hours worked

0Number of jobs created  0.00 0.00  0.00Jobs created through Recovery Act funds

Planned Total to Date **Source Previously Reported This Quarter OutlaysFINANCIAL METRICS 

$0.00     Federal $1,300,000.00 $0.00 $0.00 a. SEP grant outlays by source:

OBLIGATIONS METRICS Total to dateThis Quarter
Previously 

Reported
PlannedMetric Item

Obligations

Funds Obligated 000Recovery Act funds obligated

Obligations (cumulative thru 12/31/09)

Cumulative funds 

encumbered thru 12/31/09

3,000,00003,000,000Recovery Act funds obligated (cumulative 

thru 12/31/09)

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Small Business Program

Program year:

Active

State:

Status:

CT

 0% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

PlannedPROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Building Retrofits

0 0Buildings retrofitted 0Buildings retrofitted, by sector

0 0Square footage retrofitted 0Buildings retrofitted, by sector

PlannedIMPACT METRICS Total to dateThis Quarter
Previously 

Reported
Metric Item

Emissions Reductions

0.00000.0000 0.0000Criteria air pollutants reducedCriteria air pollutants reduced

0.00000.0000 0.0000Greenhouse gases reducedGreenhouse gases reduced

Energy Savings

0.00000.0000 0.0000Reduction in electricity consumptionReduction in electricity consumption, by 

sector

Optional Metrics

PlannedOTHER PROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Financial Incentives for Energy Efficiency and 

Other Covered Investments

0 0Monetary value of financial 

incentives

0Financial incentives provided, by incentive type 

and sector

0 0Total value of investments 

incentivized

0Financial incentives provided, by incentive type 

and sector

Infrastructure investment

This activity contain an infrastucture investment. 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Small Business Program

Program year:

Active

State:

Status:

CT

 0% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Qualitative Descriptions

Period 7:  10/1/2010-12/31/2010

Remarks (problems, issues, variance from plan)

Sub-grantee funds for this program have been deobligated due to inactivity.  We are awaiting approval of a grant modification from the Dept. of 

Energy to Reprogram funds to active market titles.

Submitted by: Date:

 7Period: 

Ray WilsonTyped name: 3/1/2011

Title:

Phone:

 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Solar PV Program

Program year:

Active

State:

Status:

CT

 0% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Activity milestone status*:

Total to Date **
#

PlannedMilestones Previously Reported This Quarter

 0Grant put into place between CT Office of Policy and 

Management and the CT Clean Energy Fund

 01  1  0

 0Projects completed  02  300  0

Required Metrics

PlannedJOB METRICS Total to datePreviously 

Reported
This QuarterMetric Item

0.0000Total hours worked through 

Non-Federal funds

 10.00 10.00  0.00Hours worked

0.0000Total hours worked through Recovery 

Act funds

 0.00 0.00  0.00Hours worked

42.0000Number of jobs created  0.00 0.00  0.00Jobs created through Recovery Act funds

Planned Total to Date **Source Previously Reported This Quarter OutlaysFINANCIAL METRICS 

$0.00     Federal $3,000,000.00 $0.00 $0.00 a. SEP grant outlays by source:

$1,851.19     OTHER $173,100.00 $1,851.19 $0.00 a. SEP grant outlays by source:

OBLIGATIONS METRICS Total to dateThis Quarter
Previously 

Reported
PlannedMetric Item

Obligations

Funds Obligated 000Recovery Act funds obligated

Obligations (cumulative thru 12/31/09)

Cumulative funds 

encumbered thru 12/31/09

3,000,00003,000,0000.0000Recovery Act funds obligated (cumulative 

thru 12/31/09)

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Solar PV Program

Program year:

Active

State:

Status:

CT

 0% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

PlannedPROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Renewable Energy Market Development

300 0 0Number of systems installed 0Solar energy systems installed

1,500 0 0Total capacity of systems installed 0Solar energy systems installed

PlannedIMPACT METRICS Total to dateThis Quarter
Previously 

Reported
Metric Item

Emissions Reductions

0.00001,471.0000 0.0000 0.0000Criteria air pollutants reducedCriteria air pollutants reduced

0.00007.2000 0.0000 0.0000Greenhouse gases reducedGreenhouse gases reduced

Energy Cost Savings

01,102,000 0 0Dollars SavedDollars Saved

Renewable Energy Capacity and 

Generation

0.00005,800.0000 0.0000 0.0000Electricity generatedAmount of electricity generated from 

photovoltaic systems

Optional Metrics

PlannedOTHER PROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Financial Incentives for Energy Efficiency and 

Other Covered Investments

0 0 0Monetary value of financial 

incentives

0Financial incentives provided, by incentive type 

and sector

3,000,000 0 0Total value of investments 

incentivized

0Financial incentives provided, by incentive type 

and sector

Infrastructure investment

This activity contain an infrastucture investment. 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Solar PV Program

Program year:

Active

State:

Status:

CT

 0% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Qualitative Descriptions

Period 7:  10/1/2010-12/31/2010

Accomplishments, publicity, good news

Two projects have been submitted for review, Choate Rosemary Hall in Wallingford, CT and CREC-Metropolitan Learning Center in Bloomfield.  

Choate is a private school and CREC is a public magnet school.  As of 12/31/2010, neither project has been submitted to the Clean Energy Fund board 

for approval nor to SHPO for review.

Remarks (problems, issues, variance from plan)

Due to the intracacies of dealing with large numbers of Section 106 reviews, and in light of Davis Bacon requirements, the Clean Energy Fund has 

decided to focus the PV program exclusively on commercial  projects.  Residential projects will be performed using ratepayer funds.

Submitted by: Date:

 7Period: 

Ray WilsonTyped name: 3/1/2011

Title:

Phone:

 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Solar Thermal

Program year:

Active

State:

Status:

CT

 8% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Activity milestone status*:

Total to Date **
#

PlannedMilestones Previously Reported This Quarter

 72# of projects  181  1,000  54

 1Grant put into place between CT Office of Policy and 

Management and the CT Clean Energy Fund

 02  1  1

Required Metrics

PlannedJOB METRICS Total to datePreviously 

Reported
This QuarterMetric Item

0.0000Total hours worked through 

Non-Federal funds

 0.00 0.00  0.00Hours worked

0.0000Total hours worked through Recovery 

Act funds

 17,856.00 9,952.00  7,904.00Hours worked

56.0000Number of jobs created  2.44 2.44  0.00Jobs created through Recovery Act funds

Planned Total to Date **Source Previously Reported This Quarter OutlaysFINANCIAL METRICS 

$256,275.60     Federal $4,000,000.00 $329,422.80 $73,147.20 a. SEP grant outlays by source:

OBLIGATIONS METRICS Total to dateThis Quarter
Previously 

Reported
PlannedMetric Item

Obligations

Funds Obligated 000Recovery Act funds obligated

Obligations (cumulative thru 12/31/09)

Cumulative funds 

encumbered thru 12/31/09

4,000,00004,000,0000.0000Recovery Act funds obligated (cumulative 

thru 12/31/09)

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Solar Thermal

Program year:

Active

State:

Status:

CT

 8% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

PlannedPROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Renewable Energy Market Development

1,000 54 18Number of systems installed 72Solar thermal systems installed

70,000 3,306 2,304Total capacity of systems installed 5,610Solar thermal systems installed

PlannedIMPACT METRICS Total to dateThis Quarter
Previously 

Reported
Metric Item

Emissions Reductions

1.26157.8900 0.7104 0.5511Criteria air pollutants reducedCriteria air pollutants reduced

155.61832,947.9000 108.1781 47.4402Greenhouse gases reducedGreenhouse gases reduced

Energy Cost Savings

29,348712,500 29,348 0Dollars SavedDollars Saved

Energy Savings

30,099.2780142,500.0000 20,923.3380 9,175.9400Reduction in fuel oil consumptionReduction in fuel oil consumption, by sector

Optional Metrics

PlannedOTHER PROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Financial Incentives for Energy Efficiency and 

Other Covered Investments

0 0 0Monetary value of financial 

incentives

0Financial incentives provided, by incentive type 

and sector

3,600,000 284,252 0Total value of investments 

incentivized

284,252Financial incentives provided, by incentive type 

and sector

Infrastructure investment

This activity contain an infrastucture investment. 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: Solar Thermal

Program year:

Active

State:

Status:

CT

 8% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Qualitative Descriptions

Period 7:  10/1/2010-12/31/2010

Accomplishments, publicity, good news

A total of 115 residential applications have been received for this program.  96 have been approved and 71 are completed.A total of 22 commercial 

applications have been received for this program.  15 have been approved and one has been completed.  11 others are installed and working but are not 

considered complete because payment has not yet been made to the vendor (see Remarks-problems, issues, variance from plan).

Actions taken to comply with Section 410 of Recovery Act

N/A

Remarks (problems, issues, variance from plan)

Eleven commercial projects are installed and working.  However, because of Davis Bacon documentation issues, the vendors have not been paid.  The 

metrics reported does not reflect savings from these projects; those savings will be reported upon payment-the point at which the project is considered 

complete.There is concern that as a result of Section 106 requirements, there is a significant increase to the processing time for applications.  

Installation vendors are telling the Clean Energy Fund that the additional paperwork required for small residential projects and project scheduling 

delays is simply not worth the aggrevation.  The Clean Energy Fund has concerns that they may not be able to expend all the funds.  OPM will be 

looking at this market title and making a determination about reprogramming some of the funds to other more active market titles.

Submitted by: Date:

 7Period: 

Ray WilsonTyped name: 3/1/2011

Title:

Phone:

 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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4/12/2011

Rev date (1/04)

Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: State Building Energy Improvements

Program year:

Active

State:

Status:

CT

 75% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Activity milestone status*:

Total to Date **
#

PlannedMilestones Previously Reported This Quarter

 18Buildings selected for energy improvements  01  5  18

 9Completed State facilities energy improvements  02  5  9

 1Grant put into place between CT Office of Policy and 

Management and the Dept. of Public Works

 03  1  1

Required Metrics

PlannedJOB METRICS Total to datePreviously 

Reported
This QuarterMetric Item

0.0000Total hours worked through 

Non-Federal funds

 0.00 0.00  0.00Hours worked

0.0000Total hours worked through Recovery 

Act funds

 10,218.00 8,627.00  1,591.00Hours worked

70.0000Number of jobs created  8.14 8.14  0.00Jobs created through Recovery Act funds

Planned Total to Date **Source Previously Reported This Quarter OutlaysFINANCIAL METRICS 

$3,596,742.37     Federal $5,000,000.00 $4,300,097.99 $703,355.62 a. SEP grant outlays by source:

OBLIGATIONS METRICS Total to dateThis Quarter
Previously 

Reported
PlannedMetric Item

Obligations

Funds Obligated 000Recovery Act funds obligated

Obligations (cumulative thru 12/31/09)

Cumulative funds 

encumbered thru 12/31/09

5,000,00005,000,0000.0000Recovery Act funds obligated (cumulative 

thru 12/31/09)

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: State Building Energy Improvements

Program year:

Active

State:

Status:

CT

 75% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

PlannedPROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Building Retrofits

5 9 0Buildings retrofitted 9Buildings retrofitted, by sector

1,250,000 925,678 0Square footage retrofitted 925,678Buildings retrofitted, by sector

PlannedIMPACT METRICS Total to dateThis Quarter
Previously 

Reported
Metric Item

Emissions Reductions

4.63100.0000 4.6310 0.0000Criteria air pollutants reducedCriteria air pollutants reduced

982.06620.0000 982.0662 0.0000Greenhouse gases reducedGreenhouse gases reduced

Energy Cost Savings

368,829574,000 368,829 0Dollars SavedDollars Saved

Energy Savings

2,260.58703,479.7810 2,260.5870 0.0000Reduction in electricity consumptionReduction in electricity consumption, by 

sector

0.37730.3862 0.3773 0.0000Reduction in electricity demandReduction in electricity demand, by sector

826.0000826.0000 826.0000 0.0000Reduction in fuel oil consumptionReduction in fuel oil consumption, by sector

0.00000.0000 0.0000 0.0000Reduction in natural gas consumptionReduction in natural gas consumption, by 

sector

Optional Metrics

PlannedOTHER PROCESS METRICS Total to date
Previously 

Reported
This QuarterMetric Item

Infrastructure investment

This activity contain an infrastucture investment. 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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Grant period:  4/30/2009 - 4/30/2012

Final Report:  

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE0000372 

 8:47:56AM

Title: State Building Energy Improvements

Program year:

Active

State:

Status:

CT

 75% of work complete:

 2009 

Market: Buildings

Reporting Period: 10/1/2010 - 12/31/2010

Qualitative Descriptions

Period 7:  10/1/2010-12/31/2010

Actions taken to comply with Section 410 of Recovery Act

N/A

Remarks (problems, issues, variance from plan)

Construction at two buildings is underway.  Construction at the third has been halted as a result of problems with the vendor.  The Department of 

Public Works is currently arranging for the work to be completed by another vendor.The Dept. of Public Works will be undertaking solar projects at 

three state Dept. of Environmental Protection facilities.  At this point, it appears that one will likely be fully funded using ARRA funds;  the other two 

projects will be funded using PVE funds.  However, how the funds are allocated among the projects remains fluid.

Submitted by: Date:

 7Period: 

Ray WilsonTyped name: 3/1/2011

Title:

Phone:

 

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

*Please use additional pages if more space is needed.
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