
TROPICAL STORM IRENE 

A Brief Summary and Discussion on Lessons 

Learned 



EXPECTED IMPACT 

òOriginally forecasted to be a major event 

éExpected landfall in New England as a strong 

Category 1 or weak Category 2 hurricane 

éExpected to weaken into a tropical storm as it 

leaves New England by late Sunday night or early 

Monday morning. 



ACTUAL IMPACT 

òStorm-generated winds across Connecticut 



ACTUAL IMPACT 

òStorm-generated rainfall across Connecticut 



DAMAGE SUMMARY 

òMost wind damage was up the Connecticut 

River Valley 

ò Large fallen trees caused the greatest damage 

ò Trees and branches blocked streams which 

exacerbated flooding 

òPower failures throughout the State 

 

 



INTER-AGENCY DEBRIS MANAGEMENT TASK 

FORCE (IDMTF) 

òDesigned to be the lead for the collection and 
disposal of storm-generated debris. 

òUtilized pre-positioned emergency contractors 
(Ashbritt and SAIC) to augment State forces. 

òServed as a central hub to respond to locals 
debris needs. 

òTasked to assist power companies clearing 
roads and easements for access to downed 
power lines. 



POST EVENT EMERGENCY PUSH PERIOD 

òDefined as the first 70 working hours after 

an even to clear passages from roadways. 

òResponse efforts focused on removing large 

trees from roads. 

òLocals had an immediate need for heavy 

machinery and requested assistance from 

the State. 

 



POST EVENT EMERGENCY PUSH PERIOD 

ò Infrastructure damage 

é Cell towers began failing without battery backup 

é 600,000 + without power 

 



POST EVENT EMERGENCY PUSH PERIOD 

òPower companies responded with over 600 

bucket trucks to repair downed wires. 

ò IDMTF deployed resources to assist power 

companies gain access to the impacted area. 



POST EVENT EMERGENCY PUSH PERIOD 

ò IDMTF received 91 requests for assistance that 

were then allocated to the proper support 

group including: 

éState DOT 

é  National Guard  

éAshbritt / SAIC 

éPower Companies 

 



DEBRIS COLLECTION AND DISPOSAL 

òOnce the Emergency Push phase of debris 
operations was completed, IDMTF began Debris 
Collection and Disposal operations. 

ò This included the period of time that debris was 
collected from state facilities and parks. 

ò FEMA requires that all collected debris is disposed 
at a properly permitted final disposal site. 

òAll vegetative debris was recycled at permitted 
facilities. 

òConstruction and demolition (C&D) debris was also 
brought to recycling facilities to be processed. 

 

 



LESSONS LEARNED 

òState of Connecticut is vulnerable to the effects 

of a catastrophic hurricane  

éPower lines run though heavily wooded areas. 

éAvailable disposal sites may become overwhelmed 

in a larger event. 



LESSONS LEARNED 

òPower outages throughout the state may extend 

for weeks if not months during a significant event. 

ò There is a need for planning and coordination 

between IDMTF, State DOT, National Guard and 

utilities. 

ò Finance and Administration needs integral 

involvement as debris removal costs may escalate 

into the hundreds of thousands per day. 

 

 



LESSONS LEARNED 

òUnderstanding what the market can absorb in a 

large debris-generating event. 

 

After Hurricane Ike, the City of Houston was able to 

recycle 4,000,000 cy of vegetative debris.  THIS 

SATURATED THE MARKET. 

 

A similar storm like Ike impacting  Connecticut will 

produce 4 times that amount of debris. 


