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To:   Information Technology Strategy and Investment Committee
        John Vittner, Office of Policy and Management

From: 

Email: 

Agency: 
Project:   

Project Start Date: 
Project End Date:   

Project Manager: 

Total Funds Requested: 

Total Funds Allotted to Agency: 

Accumulative Total Capital Fund Expenditures to Date: 

Brief Project Description/Summary: 

List Project Goals and Deliverables Completed:
(Please provide a brief summary of the goals and deliverables that were implemented.  Please reference the IT Capital Investment 
Brief for the initial goals of the projects.)

Project Replication Opportunities:
(Are there opportunities to repeat or leverage the project solution by other state agencies?  Please provide a brief explanation.)

Key Lessons Learned:
(Provide any lessons learned or experienced during this project that may be helpful to other agencies starting a similar project.)

Jason Purslow

Jason.Purslow@po.state.ct.us

Department of Revenue Services
Electronic Filing Real Estate Conveyance Tax Return

7/1/2017
5/10/2018

Jason Purslow

$180,000

$180,000

$131,520

To provide an electronic filing and payment method for the Real Estate Conveyance (REC) tax 
return via the DRS website (Taxpayer Service Center (TSC).  This would allow attorneys the option 
to file the return and pay electronically the REC return directly to CT DRS.   These enhancements 
would relieve the burden of DRS providing the REC forms to all interested parties, the expense of 
providing a prepaid return envelope and the expense of a vendor to produce these multipart 
forms.  The Agency and municipalities would then be able to expedite the filing of the REC returns, 
processing of payments and recording of deeds.

Establish Team Members  11/31/2016 Completed
Approve Charter  12/31/2016 Completed

Schedule Kick off meeting 1/1/2017 Completed
Document the current state process, people and 
technology

12/31/2016 Completed

Review Form 12/31/20116 Completed
Suggest alternative solutions 03/31/2017 Completed
Develop electronic filing concept 03/31/2017 Completed
Establish plan to efile return 03/31/2017 Completed
Obtain Level of effort for TSC enhancement 03/31/2017 Completed
Procure Funding for efile solution  04/30/2017 Completed

Detail Design for TSC business rules 08/21/2017 In progress
Development 10/1/2017 In progress
Testing 04/16/2018 Delayed**
Communication of Project to partners 03/01/2018 In progress
Migrate code to Production 5/10/2018 CHANGEScheduled

This on-line application is unique to the Real Estate Conveyance Tax return (OP-236)  that is received 
and supported by the Department of Revenue Services (DRS).  DRS was able to capitalize on the filing and 
payment aspects of the return, but this return is unique to its process and would not lend itself well to other 
agencies.  



Allow adequate time for design and testing.  Walk through possible filing scenarios to ensure design is built to handle as 
many situations as possible.  User Acceptance Testing (UAT) resulting in change orders were required as some scenarios 
were not handled within acceptable parameters.

Involve stakeholders (i.e. Attorneys, Town Clerks) early and provide regular updates.  This avoids the application being 
built for end user use and not able to comment to design and implementation issues.
Allow more time in the beginning before implementing to Production (Live) to avoid conflicts.   This project took 
approximately 6 months longer than expected due to conflicts in scheduling based on last minute and extensive 
legislative implementations that took priority with the team over the eREC project.
Work closer with vendor to avoid “recreating the wheel”.  Much work was created unnecessarily as some design 
details seemed to be already incorporated with other online returns available in DRS’s existing Taxpayer Service Center 
(TSC).  We were assigned a new Project Manager and Developer from the vendor who built the application from scratch 
and caused many extra design flaw tickets.  We kept referring the vendor back to the current TSC application that they 
support so that it works in the same manner


