

— Welcome —

A few reminders

- Please sign in.
- Silence phones and electronic devices.
- Feel free to ask questions throughout the presentation; please state your name, agency and whether you represent the business or technical area.
- We want to hear what you have to say; one speaker at a time.
- For those on the phone, set your phone to mute.
- Share CISS information with your agency counterparts.
- Please follow up with a CJIS team member with your comments, suggestions and feedback.
- Thank you for attending.



State of Connecticut
Criminal Justice Information System

Connecticut Information Sharing System Status Meeting
September 11, 2013

Agenda

- ▶ CISS Status
 - ▶ CJIS Governing Board Update
 - ▶ Wave 0, Version 1.5 Update
 - ▶ RMS Network & Certification Update
 - ▶ Search Releases 1 and 2 Updates
 - ▶ Waves 1 and 2 Updates
- ▶ Questions and Answers

CJIS Governing Board Update

CISS – Moving forward strategy to address IV & V concerns

1. Work with Xerox to remediate the project scope and implementation schedule.
2. Review staff assignments in accordance with project changes.
3. Durational Senior Project Manager (DPM), Rick Hegwood, is on board to manage CISS project.
4. CJIS and Xerox continue efforts to implement CJIS Security Policy.
5. Implement a governance process to manage project and stakeholder issues effectively.

Wave 0, Version 1.5 Update

➤ **Current Status**

- Cut-over to new CJIS firewalls
- Completed build-out of UAT and Production frameworks for CISS environments
- Began installation of FileNet Electronic Content Management (ECM) System

➤ **Next Steps**

- Complete build-out of Production environment
- Complete installation of FileNet ECM System
- Prepare systems for loading initial release of CISS application
- Update systems architecture documentation

RMS Network Update

- CJIS and BEST initiated plan to purchase and upgrade networking equipment:
 - Encryption
 - End-to-end quality of service
 - Integrated security
- CJIS working with BEST to create new router configuration and conduct proof of concept with pilot municipalities
- CJIS to coordinate equipment upgrades with towns
- CPCA to disseminate letter with “how to” instructions
- Additional functionality to be provided to municipalities at no cost to towns

RMS Certification Program Update

➤ **Current Status**

- Completed the RMS Certification package and preparing for vendor and stakeholder review

➤ **Next Steps**

- Implement the Certification Program starting with three vendors that will implement the Information Exchanges for Wave 1
- Program Certification materials will be enhanced based on feedback
- Package will be disseminated to the remaining vendors

Search Release 1 (SR1) Update

➤ **Current Status**

- User Interface (UI): Collaborative design & development with Xerox and local law enforcement stakeholders
- Release Scope – UI, PRAWN & OBIS
- Agreements with Xerox:
 - Contract requirements & Search Releases
 - Signed 3 design deliverables

➤ **Next Steps**

- Document test strategy
- Develop computer based & instructor led training curriculum
- Continue UI work

Search Release 2 (SR2) Update

➤ **SR2 Search Sources**

- CRMVS, POR & CIB
- Evaluating DMV License and Registration systems
 - High value for local law enforcement

➤ **SR2 Search Features**

- Alerts such as “Wanted,” or “Protective Order”
- Preview search results & highlight search terms
- Introduce reporting
- System Administration tools such as activity monitors, system alerts and user activity audits

Wave 1 – UAR Workflow Update

➤ Current Status

➤ Requirements submitted to Xerox:

- IE 1.1 UAR Arrest from LEA
- IE 1.2 CISS ID passed to RMS
- IE 1.66 Arrest Activity Corrections from LEA
- IE 1.4 Converted Arrest Paperwork from RMS
- IE 1.8 Arrest Notice to BOPP
- IE 1.9 Arrest Notice to DOC
- CISS Monitoring for Sys Admin
- CISS Alerts for Sys Admin

➤ Meetings conducted with stakeholders to confirm requirements

➤ Next Steps

- Continue to work with stakeholders to finalize requirements

Waves 2 – 7 Update

➤ **Current Status**

- Requirements in progress for W2 – Misdemeanor Summons
- Grouping and prioritizing requirements for all remaining Workflow Waves
- Planning sessions underway with CJIS and Xerox to create consolidated CISS Phase I project plan

Comments

We appreciate your feedback.

Please send us your comments, questions & suggestions.

Sean Thakkar — Sean.Thakkar@ct.gov

Rick Hegwood — Richard.Hegwood@ct.gov

Rick Ladendecker — Rick.Ladendecker@ct.gov

Nance McCauley — Nance.McCauley@ct.gov

Next meeting: October 9, 2013

QUESTIONS?

Appendix 1: Acronyms

[CJIS Web Site](#) -- Acronyms list online

AFIS = Automated Fingerprint Identification System
AST = Application Support System
BEST = Bureau of Enterprise Systems and Technology
BICE = Bureau of Immigration and Customs Enforcement
BOPP= Board of Pardons and Paroles
CAD = Computer Aided Dispatch
CCH= Computerized Criminal History (DESPP)
CIB = Centralized Infraction Bureau (Judicial)
CIDRIS = Conn. Impaired Driver Records Information System
CISS = Conn. Information Sharing System (CJIS)
CIVLS = CT Integrated Vehicle & Licensing System
CJIS = Criminal Justice Information System
CJPPD = Criminal Justice Policy Development and Planning Division
CMIS = Case Management Information System (CSSD)
COLLECT = CT On-Line Law Enforcement Comm. Teleprocessing Network
CPCA = Conn. Police Chiefs Association
CRMVS = Criminal and Motor Vehicle System (Judicial)
CSSD = Court Support Services Division (Judicial)
DCJ = Division of Criminal Justice
DAS = Dept. of Administrative Services
DESPP = Dept. of Emergency Services & Public Protection
DEMHS = Dept. of Emergency Management & Homeland Security

DMV = Dept. of Motor Vehicles
DOC = Department of Correction
DOIT = Dept. of Information Technology
DPDS = Div. of Public Defender Services
GIS = Geographic Information System
IST = Infrastructure Support Team
JMI = Jail Management System
JUD = Judicial Branch
LEA = Law Enforcement Agency
LAW = Local Law Enforcement (e.g., DPS, CPCA)
LIMS = State Crime Laboratory Database
MNI = Master Name Index (DESPP)
OBIS = Offender Based Information System (Corrections)
OBTS = Offender Based Tracking System
OCPD = Office of Chief Public Defender
ORI = Originating Agency Identifier
OSET = Office of Statewide Emergency Telecommunications
OVA = Office of the Victim Advocate
OVS = Office of Victim Services
PERU = Passenger Endorsement Review Unit
POR = Protection Order Registry (Judicial)
PRAWN = Paperless Re-Arrest Warrant Network (Judicial)
PSDN = Public Safety Data Network
RMS = Records Management System
SCO= Superior Court Operations Div. (Judicial)
SOR = Sex Offender Registry (DESPP)
SPBI = State Police Bureau of Identification (DESPP)
SLWRS = Special Licensing and Weapons Registration System (DESPP)
SLFU= Special Licensing of Firearms Unit (DESPP)

UAR = Uniform Arrest Report

Technology Related

ADFS = Active Directory Federated Services
COTS = Computer Off The Shelf (e.g., software)
ETL = Extraction, Transformation, and Load
FEA = Federal Enterprise Architecture
FIM = Forefront Identity Manager (Microsoft)
FIPS = Federated Information Processing Standard
GFIPM = Global Federated Identity & Privilege Management
GUI = Graphical User Interface
IAFIS = Interactive Automated Fingerprint Information System*
IEPD = Information Exchange Package Document
III = Interstate Identification Index
LAN = Local Area Network
LEXS = Logical Entity eXchange Specifications
N-DEx = Law Enforcement National Data Exchange
NIEM = National Information Exchange Model
PCDN = Private Content Delivery Network
POC = Proof of Concept
RDB = Relational Database
SAN = Storage Area Network
SDLC = Software Development Life Cycle
SOA = Service Oriented Architecture
SQL = Structured Query Language

Rev 6.3.2013