



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

March 2, 2016

Florence Nicolas  
Regional Site Development Project Management  
Sprint  
Mailstop KSOPHT0101-Z2650  
6391 Sprint Parkway  
Overland Park, KS 66251-2650

RE: **EM-SPRINT-043-150115** – Sprint PCS notice of intent to modify an existing telecommunications facility located at 1455 Forbes Street, East Hartford, Connecticut.

Dear Ms. Nicolas:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this exempt modification, dated March 1, 2016. Pursuant to the Council's decision letter dated February 2, 2015, I have considered your request for an extension of construction time for this exempt modification and grant a six-month extension of time until September 2, 2016, to complete the construction of this project and to submit the associated post modification inspection report and a notification of completion of construction.

This extension is granted with the understanding that the Council will be notified should Sprint PCS need additional time to submit a notice of completion and associated post modification inspection report or decide not to proceed with construction.

Sincerely,

Melanie A. Bachman  
Acting Executive Director

MAB/CH/cm



Mailstop KSOPHT0101-Z2650  
6391 Sprint Parkway  
Overland Park, KS 66251-2650  
Toll Free: (800) 357-7641  
Facsimile: (913) 523-9735  
Website: <https://landlordsolutions.sprint.com/>

March 1, 2016

Via Email and Overnight delivery

Melanie A. Bachman  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT06051

RE: EM-Sprint-043-150115 – Sprint Spectrum L.P. (CT03XC251) notice of intent to  
To modify existing Telecommunications facility located at 1455 Forbes Street, East  
Hartford Connecticut.  
Request for Extension of Time

Dear Ms. Bachman:

Sprint Spectrum, L.P. ("Sprint") respectfully requests a six-month extension of  
time to complete construction and submit post modification inspection reports for the  
above referenced site.

Your consideration in this matter is appreciated. Please do not hesitate to let me know if  
you have any questions or concerns.

Sincerely,

A handwritten signature in cursive script that reads "Florence Nicolas".

Florence Nicolas  
Regional Site Development Project Management  
[florence.nicolas@sprint.com](mailto:florence.nicolas@sprint.com)  
(339)987-5622