

## Closure of CJTS – Timeline for Developing the Plan

Jan. 2016	Feb. 2016	Mar. 2016	Apr. 2016	May. 2016	Jun. 2016	Jul. 2016	Aug. 2016	Sept. 2016
-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	------------



Developing the Foundation for the Plan	External Stakeholder Input*	Internal Stakeholder Input
<p><u>Jan. 2016:</u> Conference call with the Georgetown University Center for Juvenile Justice Reform</p> <p><u>Jan. 2016:</u> Conference call with the Annie E. Casey Foundation – Juvenile Justice Strategy Group</p> <p><u>Apr. 2016:</u> DCF Officer for Research and Evaluation (ORE) to develop population projections for the number of youth</p>	<p><u>1/1/16:</u> Public comment web portal deployed on DCF website</p> <p><u>2/25/16:</u> Meeting with the Bridgeport LIST</p> <p><u>2/26/16:</u> Meeting with Torrington LIST</p> <p><u>3/1/16:</u> Meeting with Middletown LIST</p> <p><u>3/16/16:</u> Meeting with Danbury LIST</p> <p><u>3/16/16:</u> Meeting with Waterbury LIST</p> <p><u>4/13/16:</u> Meeting with Rockville LIST</p>	<p><u>TBD:</u> CJTS staff focus group</p> <p><u>TBD:</u> Regional JJ Social Worker Focus Group</p>

\* Additional public meetings are being scheduled and will be added to this document regularly.