



STATE OF CONNECTICUT

DEPARTMENT OF PUBLIC HEALTH

OFFICE OF COMMISSIONER

December 16, 2009

Mayor Robert G. Viens
Putnam Town Hall
126 Church St.
Putnam, CT 06260

PWS Name: Putnam Water Pollution Control Authority
PWSID: CT1160011
DWSRF No.: 2009 160011a
Project: Park St. Well Field Expansion
Contract: Tasks 2 & 3: Sand and Gravel Wells

Town: Putnam
DWS Project No.: 2009-0063

RE: Drinking Water State Revolving Fund (DWSRF)/American Recovery and Reinvestment Act of 2009 (ARRA) Approval of Change Order Nos. 1 & 2 for Sand and Gravel Wells

Dear Mayor Viens:

The Department of Public Health (DPH) is in receipt of request letters to approve Change Order Nos. 1 and 2, dated Dec. 10, 2009 and December 15, 2009, for additional work by Reynolds Inliner for the contract titled "Tasks 2 & 3: Sand and Gravel Wells". The proposed Change Order No.1 is for an increase of \$71,512.00 to increase the depth of the five (5) sand and gravel wells, and proposed Change Order No. 2 is for an increase of \$170,470.00 to increase the diameter of the wells. The changes are being made based upon the recent test well data to maximize the yield of the production wells being developed. These change orders will increase the total construction contract cost from \$587,606.00 to \$829,588.00.

Based on a review of the change order justification, supporting documentation, and applicable requirements pursuant to Section 22a-482-4(k)(5) of the Regulations of Connecticut State Agencies, the request is hereby approved for implementation.

The proposed change order as approved by this letter must be incorporated in appropriate plans, specifications or contract documents, maintained at the project site and made available for State inspections.



This approval does not grant an increase in the funds available as was State bonded.

Should you have any questions, please contact Ted Dunn or Linda S. Li of my staff at 860-509-7333. Thank you for your continued interest in our DWSRF program.

Sincerely,



J. Robert Galvin, M.D., M.P.H., M.B.A.
Commissioner
Department of Public Health

cc: Douglas Cutler, Town of Putnam, Town Administrator
William Trayner, Putnam Water Pollution Control Authority
Wayne Bugden, CME Associates
Matthew Calvert, CME Associates
Raul Tejada & DWSRF File
Mary Fuller, DPH
Karen Sheets, DPH
Bruce Wallen, DPH
Sharon Dixon-Peay, OTT
Pooran Singh, OTT
Natalina Raimondi, DPW Project Manager
Meg Hooper, DPH Accountability Officer