




































ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Complete		
									May	
1		Submit Report to the Commissioner	12.6 wks	Wed 8/6/14	Fri 10/31/14		Justin Milardo,Kate Keenan	100%		
2		Post Report to the Commissioner on WUCC page	1 day	Mon 11/3/14	Mon 11/3/14	1	Ellen Blaschinski	100%		
3		Ethics and Confidentiality Agreement by RFP preparers	1 day	Thu 9/4/14	Thu 9/4/14		Dick Lynch,Ellen Blaschinski,Eric McPhee,Justin Milardo,Kate	100%		
4		Completion of outline of work	1 wk	Wed 8/6/14	Tue 8/12/14		Dick Lynch	100%		
5		OPM approval to proceed	10 days	Wed 8/6/14	Tue 8/19/14		Ellen Blaschinski	100%		
6		Establish project file	1 day	Wed 8/20/14	Wed 8/20/14	5	Lori Mathieu	100%		
7		Appoint official agency contact	1 day	Thu 8/21/14	Thu 8/21/14	6	Commissioner Mullen	100%		
8		Draft RFP	128 days	Wed 5/7/14	Fri 10/31/14		Dick Lynch,Kate Keenan,Rich Iozzo	100%		
9		Appoint selection committee	5 days	Mon 10/20/14	Fri 10/24/14		Commissioner Mullen	100%		
10		Statement of financial interests filed	1 day	Mon 10/27/14	Mon 10/27/14			0%		
11		Completion of evaluation plan	10 days	Mon 10/20/14	Fri 10/31/14		Rich Iozzo,Dick Lynch,Kate Keenan	100%		












ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Complete		
									May	
12		Review and endorsement of Ethics and Confidentiality Agreements by the selection committee	173 days	Wed 5/7/14	Fri 1/2/15		Screening Committee	100%		
13		Release RFP and post legal notice	1 day	Mon 6/8/15	Mon 6/8/15		Justin Milardo, Eric McPhee, Rich Iozzo	100%		
14		Publish the RFP and legal notice on contracting portal, DPH website and	1 day	Tue 6/9/15	Tue 6/9/15	13	Robert Baran, Justin Milardo	100%		
15		RFP Conference	1 day	Wed 7/1/15	Wed 7/1/15	14	Screening Committee	100%		
16		RFP Questions Due	1 day	Wed 7/8/15	Wed 7/8/15	14	Proposers	100%		
17		Publish answers to questions/ Publish Amendments	15 days	Wed 7/22/15	Tue 8/11/15	16	Rich Iozzo, Robert Baran	100%		
18		Proposals Due	0.2 wks	Mon 8/24/15	Mon 8/24/15	14	Proposers	100%		
19		Opening of proposals (preliminary review)	1 wk	Tue 8/25/15	Mon 8/31/15	18	Kate Keenan	100%		
20		Check proposer references	5 days	Tue 9/1/15	Mon 9/7/15	19	Screening Committee	100%		
21		Convene screening committee	1 wk	Tue 6/9/15	Mon 6/15/15	13	Screening Committee	100%		
22		Proposer demonstrations	1 day	Mon 10/5/15	Mon 10/5/15		Proposers, Screening Committee	100%		
23		WUCC Informational Meetings	7 days	Tue 9/22/15	Wed 9/30/15			100%		
24		Evaluation of proposals in accordance with the RFP	30 days	Mon 8/31/15	Fri 10/9/15	22	Screening Committee	100%		

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Complete		
									May	
25		Submit ranking report to Commissioner (top	20 days	Mon 10/12/15	Fri 11/6/15	24	Screening Committee	100%		
26		Contract negotiations	33 days	Tue 11/17/15	Thu 12/31/15		Eric McPhee,Justin Milardo,Kate Keer	0%		
27		Contract execution	15 days	Mon 2/1/16	Fri 2/19/16	26	Kate Keenan	0%		
28		Notification of unsuccessful proposals by mai	1 day	Tue 12/1/15	Tue 12/1/15		Screening Committee	0%		
29		Post results of procurement	3 days	Wed 12/2/15	Fri 12/4/15	28	Robert Baran	0%		
30		Convene Eastern WUCC	65 days	Mon 2/22/16	Fri 5/20/16	27	Contractor	0%		
31		Convene Central WUCC	66 days	Sun 5/22/16	Fri 8/19/16	30	Contractor	0%		
32		Convene Western WUCC	67 days	Mon 8/22/16	Tue 11/22/16	31	Contractor	0%		
33		Complete WUCC Process	523 days	Mon 2/22/16	Wed 2/21/18	32	Contractor	0%		























ID	Task Mode	Task Name							
			June	July	August	September	October	November	December
12		Review and endorsement of Ethics and Confidentiality Agreements by the selection committee							
13		Release RFP and post legal notice							
14		Publish the RFP and legal notice on contracting portal, DPH website and							
15		RFP Conference							
16		RFP Questions Due							
17		Publish answers to questions/ Publish Amendments							
18		Proposals Due							
19		Opening of proposals (preliminary review)							
20		Check proposer references							
21		Convene screening committee							
22		Proposer demonstrations							
23		WUCC Informational Meetings							
24		Evaluation of proposals in accordance with the RFP							


ID	Task Mode	Task Name								
			June	July	August	September	October	November	December	
25		Submit ranking report to Commissioner (top								
26		Contract negotiations								
27		Contract execution								
28		Notification of unsuccessful proposals by mai								
29		Post results of procurement								
30		Convene Eastern WUCC								
31		Convene Central WUCC								
32		Convene Western WUCC								
33		Complete WUCC Process								


ID	Task Mode	Task Name							
			January	February	March	April	May	June	July
1		Submit Report to the Commissioner							
2		Post Report to the Commissioner on WUCC page							
3		Ethics and Confidentiality Agreement by RFP preparers							
4		Completion of outline of work							
5		OPM approval to proceed							
6		Establish project file							
7		Appoint official agency contact							
8		Draft RFP							
9		Appoint selection committee							
10		Statement of financial interests filed							
11		Completion of evaluation plan							













ID	Task Mode	Task Name												
			January	February	March	April	May	June	July	August	September	October	November	December
25		Submit ranking report to Commissioner (top												
26		Contract negotiations												
27		Contract execution												
28		Notification of unsuccessful proposals by mai												
29		Post results of procurement												
30		Convene Eastern WUCC												
31		Convene Central WUCC												
32		Convene Western WUCC												
33		Complete WUCC Process												


ID	Task Mode	Task Name								
			August	September	October	November	December	January	February	
1		Submit Report to the Commissioner								
2		Post Report to the Commissioner on WUCC page								
3		Ethics and Confidentiality Agreement by RFP preparers								
4		Completion of outline of work								
5		OPM approval to proceed								
6		Establish project file								
7		Appoint official agency contact								
8		Draft RFP								
9		Appoint selection committee								
10		Statement of financial interests filed								
11		Completion of evaluation plan								






































ID	Task Mode	Task Name							
			March	April	May	June	July	August	September
1		Submit Report to the Commissioner							
2		Post Report to the Commissioner on WUCC page							
3		Ethics and Confidentiality Agreement by RFP preparers							
4		Completion of outline of work							
5		OPM approval to proceed							
6		Establish project file							
7		Appoint official agency contact							
8		Draft RFP							
9		Appoint selection committee							
10		Statement of financial interests filed							
11		Completion of evaluation plan							









ID	Task Mode	Task Name							
			March	April	May	June	July	August	September
12		Review and endorsement of Ethics and Confidentiality Agreements by the selection committee							
13		Release RFP and post legal notice							
14		Publish the RFP and legal notice on contracting portal, DPH website and							
15		RFP Conference							
16		RFP Questions Due							
17		Publish answers to questions/ Publish Amendments							
18		Proposals Due							
19		Opening of proposals (preliminary review)							
20		Check proposer references							
21		Convene screening committee							
22		Proposer demonstrations							
23		WUCC Informational Meetings							
24		Evaluation of proposals in accordance with the RFP							












ID	Task Mode	Task Name												
			October	November	December	January	February	March	April	May	June	July	August	September
1		Submit Report to the Commissioner												
2		Post Report to the Commissioner on WUCC page												
3		Ethics and Confidentiality Agreement by RFP preparers												
4		Completion of outline of work												
5		OPM approval to proceed												
6		Establish project file												
7		Appoint official agency contact												
8		Draft RFP												
9		Appoint selection committee												
10		Statement of financial interests filed												
11		Completion of evaluation plan												












ID	Task Mode	Task Name												
			October	November	December	January	February	March	April	May	June	July	August	September
12		Review and endorsement of Ethics and Confidentiality Agreements by the selection committee												
13		Release RFP and post legal notice												
14		Publish the RFP and legal notice on contracting portal, DPH website and												
15		RFP Conference												
16		RFP Questions Due												
17		Publish answers to questions/ Publish Amendments												
18		Proposals Due												
19		Opening of proposals (preliminary review)												
20		Check proposer references												
21		Convene screening committee												
22		Proposer demonstrations												
23		WUCC Informational Meetings												
24		Evaluation of proposals in accordance with the RFP												




ID	Task Mode	Task Name												
			October	November	December	January	February	March	April	May	June	July	August	September
25		Submit ranking report to Commissioner (top												
26		Contract negotiations												
27		Contract execution												
28		Notification of unsuccessful proposals by mai												
29		Post results of procurement												
30		Convene Eastern WUCC												
31		Convene Central WUCC												
32		Convene Western WUCC												
33		Complete WUCC Process												










ID	Task Mode	Task Name							
			May	June	July	August	September	October	November
1		Submit Report to the Commissioner							
2		Post Report to the Commissioner on WUCC page							
3		Ethics and Confidentiality Agreement by RFP preparers							
4		Completion of outline of work							
5		OPM approval to proceed							
6		Establish project file							
7		Appoint official agency contact							
8		Draft RFP							
9		Appoint selection committee							
10		Statement of financial interests filed							
11		Completion of evaluation plan							

ID	Task Mode	Task Name							
			May	June	July	August	September	October	November
12		Review and endorsement of Ethics and Confidentiality Agreements by the selection committee							
13		Release RFP and post legal notice							
14		Publish the RFP and legal notice on contracting portal, DPH website and							
15		RFP Conference							
16		RFP Questions Due							
17		Publish answers to questions/ Publish Amendments							
18		Proposals Due							
19		Opening of proposals (preliminary review)							
20		Check proposer references							
21		Convene screening committee							
22		Proposer demonstrations							
23		WUCC Informational Meetings							
24		Evaluation of proposals in accordance with the RFP							

ID	Task Mode	Task Name							
			May	June	July	August	September	October	November
25		Submit ranking report to Commissioner (top							
26		Contract negotiations							
27		Contract execution							
28		Notification of unsuccessful proposals by mai							
29		Post results of procurement							
30		Convene Eastern WUCC							
31		Convene Central WUCC							
32		Convene Western WUCC							
33		Complete WUCC Process							

ID	Task Mode	Task Name												
			December	January	February	March	April	May	June	July	August	September	October	November
1		Submit Report to the Commissioner												
2		Post Report to the Commissioner on WUCC page												
3		Ethics and Confidentiality Agreement by RFP preparers												
4		Completion of outline of work												
5		OPM approval to proceed												
6		Establish project file												
7		Appoint official agency contact												
8		Draft RFP												
9		Appoint selection committee												
10		Statement of financial interests filed												
11		Completion of evaluation plan												

ID	Task Mode	Task Name												
			December	January	February	March	April	May	June	July	August	September	October	November
12		Review and endorsement of Ethics and Confidentiality Agreements by the selection committee												
13		Release RFP and post legal notice												
14		Publish the RFP and legal notice on contracting portal, DPH website and												
15		RFP Conference												
16		RFP Questions Due												
17		Publish answers to questions/ Publish Amendments												
18		Proposals Due												
19		Opening of proposals (preliminary review)												
20		Check proposer references												
21		Convene screening committee												
22		Proposer demonstrations												
23		WUCC Informational Meetings												
24		Evaluation of proposals in accordance with the RFP												

ID	Task Mode	Task Name												
			December	January	February	March	April	May	June	July	August	September	October	November
25		Submit ranking report to Commissioner (top												
26		Contract negotiations												
27		Contract execution												
28		Notification of unsuccessful proposals by mai												
29		Post results of procurement												
30		Convene Eastern WUCC												
31		Convene Central WUCC												
32		Convene Western WUCC												
33		Complete WUCC Process	<div></div>			0%								