

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-2B-100	1b. PROJECT TITLE New BSL3 Laboratory Renovations to the 4th Floor 10 Clinton Street Hartford, CT	1c. GENERAL CONTRACTOR The Nutmeg Companies, Inc. 31 New London Tpk. Norwich, CT 06360
1d. CLIENT AGENCY Public Health	1e. CONTRACT SIGNING DATE: July 14, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$2,585,711.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	November 9, 2005	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Ferguson Mechanical Co, Inc., Plainville, CT		\$2,173,473.00			
The Nutmeg Companies, Inc., Norwich, CT		\$2,585,711.00			
ACMAT Corporation, New Britain, CT		\$2,590,000.00		2c. SHORTLIST SCREENING CRITERIA: QBS	
LaRosa Building Group, LLC, Meriden, CT		\$2,795,000.00		2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA: BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Michael Rice, Project Manager	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA		
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	<u>%</u>		<u>DATE</u>
% Complete	95	% CONSTRUCTION COMPLETE AS OF:	5/8/07
% paid	54.9%		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-2B-125	1b. PROJECT TITLE Toilet Room Renovations 165 Capitol Avenue SOB Hartford, CT	1c. GENERAL CONTRACTOR Alma Construction Co. Inc. 34 Sanrico Drive Manchester, CT 06040
1d. CLIENT AGENCY Dept. of Public Works	1e. CONTRACT SIGNING DATE: June 28, 2005	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$1,372,100.00

2. DELIVERY OF CONSTRUCTION				
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)	
			<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
2a. BID OPENING DATE:	April 20, 2005	2a. LONGLISTED FIRMS:		
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		
Alma Construction Co, Inc., Manchester, CT		\$1,372,100.00		
The Nutmeg Companies, Inc., Norwich, CT		\$1,464,076.00		
Holzner Electric Co., Bridgeport, CT		\$1,527,000.00		
Mazzarella Builders, Inc., Kensington, CT		\$1,570,136.00		
DMG Concrete Construction, Inc., Htfd, CT		\$1,574,000.00		
Banton Construction Co., Inc., No. Haven, CT		\$1,599,000.00		
ACMAT Corporation, New Britain, CT		\$1,795,000.00		
LaRosa Building Group, LLC, Meriden, CT		\$1,815,000.00		
Kronenberger & Sons Restoration, Middletown, CT		\$1,888,000.00		
Hong Environmental, Inc., New Hampshire		\$2,230,955.00		
		2b. PROPOSALS RECEIVED FROM:		
		2c. SHORTLIST SCREENING CRITERIA: QBS		
		2d. SCREENING PANEL MEMBERS:		
		2e. SELECTION PANEL CRITERIA: BEST VALUE		
		2f. SELECTION PANEL MEMBERS:		

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)	
		James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Michael Rice, Project Manager	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e	
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input checked="" type="checkbox"/> N/A <input type="checkbox"/> NO <input type="checkbox"/> YES	

4. COMPLETION STATUS			
	<u>%</u>		<u>DATE</u>
% Complete	100	% CONSTRUCTION COMPLETE AS OF:	6/6/07
% paid	100		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-2B-140 PH2	1b. PROJECT TITLE Patio Repairs & Railing Repairs DOC Central Office 24 Wolcott Hill Rd. Wethersfield, CT	1c. GENERAL CONTRACTOR Alma Construction Co. Inc. 34 Sanrico Drive Manchester, CT 06040
1d. CLIENT AGENCY Dept. of Public Works	1e. CONTRACT SIGNING DATE: October 24, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$697,470.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	July 12, 2006	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Alma Construction Co., Inc., Manchester, CT		\$697,470.00			
		2c. SHORTLIST SCREENING CRITERIA:		QBS	
		2d. SCREENING PANEL MEMBERS:			
		2e. SELECTION PANEL CRITERIA:		BEST VALUE	
		2f. SELECTION PANEL MEMBERS:			

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Ward Ponticelli, Project Manager		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA				
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.			<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:			<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		

4. COMPLETION STATUS			
	<u>%</u>		<u>DATE</u>
% Complete	100	% CONSTRUCTION COMPLETE AS OF:	11/8/07
% paid	100		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-C-261	1b. PROJECT TITLE New Adult Care Facility at the State Department of Veterans' Affairs Rocky Hill, CT	1c. GENERAL CONTRACTOR PDS Engineering & Construction, Inc. 107 Old Windsor Road Bloomfield, CT 06002
1d. CLIENT AGENCY Dept. of Veteran Affairs	1e. CONTRACT SIGNING DATE: June 20, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$24,279,425.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	February 22, 2006	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
PDS Engineering & Constr. Inc., Bloomfield, CT		\$24,479,425.00			
Newfield Construction, Inc., Hartford, CT		\$24,405,000.00			
FIP Construction, Inc., Cheshire, CT		\$24,750,000.00		2c. SHORTLIST SCREENING CRITERIA: QBS	
				2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA: BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Carl Grodotzke, Project Manager		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA				
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.				<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:				<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	%		DATE
% Complete	90	% CONSTRUCTION COMPLETE AS OF:	9/19/07
% paid	86.7		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT

Contract Bid/Award Process, Construction in excess of \$500,000.00



1. GENERAL		
1a. PROJECT NO BI-C-265	1b. PROJECT TITLE General Renovations Water Main Distribution System Replacement @ Veterans Home 287 West St. Rocky Hill, CT	1c. GENERAL CONTRACTOR Mather Corporation 21 West Dudley Town Road Bloomfield, CT 06002
1d. CLIENT AGENCY Dept. of Veteran Affairs	1e. CONTRACT SIGNING DATE: May 19, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$3,616,104.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	February 15, 2006	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Mather Corp., Bloomfield, CT		\$3,616,104.00			
John J. Brennan Constr. Co., Inc., Shelton, CT		\$3,678,350.00		2c. SHORTLIST SCREENING CRITERIA:	
				QBS	
				2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA:	
				BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Carl Grodotzke, Project Manager		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA				
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.			<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES		
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:			<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		

4. COMPLETION STATUS			
	%		DATE
% Complete	95	% CONSTRUCTION COMPLETE AS OF:	10/26/07
% paid	97.7		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-CTC-378	1b. PROJECT TITLE Phase II Campus Development Northwestern Comm. College Winsted, CT	1c. GENERAL CONTRACTOR M. A. Angeliades, Inc. 5-44 47th Avenue Long Island City, NY 11101
1d. CLIENT AGENCY Board for Reg. Comm. Tech Colleges	1e. CONTRACT SIGNING DATE: July 27, 2005	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$8,536,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	March 2, 2005	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Banton Construction Co., Inc., North Haven, CT		\$ 8,841,218.00			
Lawrence Brunoli, Inc., Farmington, CT		\$ 9,385,000.00			
PDS Engineering & Constr., Bloomfield, CT		\$ 9,264,000.00		2c. SHORTLIST SCREENING CRITERIA: QBS	
ACMAT Corporation, New Britain, CT		\$10,290,000.00		2d. SCREENING PANEL MEMBERS:	
M.A. Angeliades, Inc., Long Island City, New York		\$ 8,616,000.00			
Gar-San Corporation, Watertown, CT		\$ 9,222,600.00		2e. SELECTION PANEL CRITERIA: BEST VALUE	
The Nutmeg Companies, Norwich, CT		\$10,842,711.00		2f. SELECTION PANEL MEMBERS:	
Kronenberger & Sons Restoration, Inc., Middletown, CT		\$ 9,570,000.00			

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Ronald Zanobi, Project Manager		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA				
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.				<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:				<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	%		DATE
% Complete	98	% CONSTRUCTION COMPLETE AS OF:	11/31/06
% paid	89.8		

**CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT**



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-CTC-387	1b. PROJECT TITLE Naugatuck Valley Comm. Coll. New Technology Building Waterbury, CT	1c. GENERAL CONTRACTOR Lawrence Brunoli, Inc. 11 Eastview Drive Farmington, CT 06034
1d. CLIENT AGENCY Naugatuck Valley Comm. College	1e. CONTRACT SIGNING DATE: January 31, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$25,157,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	August 10, 2005	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
J. Kokolakis Cont. Inc., Rocky Point, NY		\$27,737,000.00			
Banton Construction Co., North Haven, CT		\$25,499,000.00			
Lawrence Brunoli, Inc., Farmington, CT		\$25,157,000.00		2c. SHORTLIST SCREENING CRITERIA:	
Konover Constr. Corp., Farmington, CT		\$25,692,000.00		2d. SCREENING PANEL MEMBERS:	
Worth Construction Co., Bethel, CT		\$24,545,000.00			
Newfield Construction Inc., Hartford, CT		\$25,979,000.00		2e. SELECTION PANEL CRITERIA:	
Ashforth Properties Constr., Inc., d/b/a AP Const., Stamford		\$24,590,000.00		2f. SELECTION PANEL MEMBERS:	
				BEST VALUE	

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Joel Baranowski, Project Manager		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA				
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.			<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:			<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		

4. COMPLETION STATUS			
	<u>%</u>		<u>DATE</u>
% Complete	67	% CONSTRUCTION COMPLETE AS OF:	12/13/06
% paid	60.5		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-CTC-398	1b. PROJECT TITLE Tunxis Master Plan Facilities Phase 1	1c. GENERAL CONTRACTOR M.A. Angeliades, Inc. 5-44 47th Avenue Long Island City, NY 11101
1d. CLIENT AGENCY Board for Reg. Comm. Tech Colleges	1e. CONTRACT SIGNING DATE: December 15, 2005	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$25,317,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	June 8, 2005	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Banton Construction Co., Inc.		\$25,200,000			
M.A. Angeliades, Inc.		\$25,317,000			
Worth Construction Co, Inc.		\$25,430,000		2c. SHORTLIST SCREENING CRITERIA:	
A.P. Construction Co.		\$25,676,000		2d. SCREENING PANEL MEMBERS:	
Konover Construction Corp.		\$25,679,000			
Lawrence Brunoli, Inc.		\$25,790,000		2e. SELECTION PANEL CRITERIA:	
				BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. John Cavacas, Project Manager		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA				
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.			<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:			<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		

4. COMPLETION STATUS			
	%		DATE
% Complete	?	% CONSTRUCTION COMPLETE AS OF:	11/6/07
% paid	91.5		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-CTC-401	1b. PROJECT TITLE Consolidation of Three Rivers Community College	1c. GENERAL CONTRACTOR O & G Industries, Inc
1d. CLIENT AGENCY Three Rivers Community-Technical College	1e. CONTRACT SIGNING DATE: 1/18/07	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$65,130,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	10/25/06	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
O & G Industries, Inc. Torrington, CT		\$62,650,000			
Konover Construction Corp, Farmington, CT		\$64,300,000			
J. Kokolas Contracting Inc, Rocky Point, NY		\$67,280,000		2c. SHORTLIST SCREENING CRITERIA: QBS	
Fusco Builders, New Haven, CT		\$67,566,000		2d. SCREENING PANEL MEMBERS:	
Also 2 supplemental bids				2e. SELECTION PANEL CRITERIA: BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA	PM – Dennis Tovey SPM – Ken Quimby Deputy Commissioner – David O’Hearn Commissioner – James T. Fleming AAG George Finlayson AAG – Will Gundling	
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	<u>%</u>		<u>DATE</u>
% Complete	33	% CONSTRUCTION COMPLETE AS OF:	11/26/07
% paid	32.5		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-CTC-407	1b. PROJECT TITLE Renovations & Additions to Housatonic Comm. College Bridgeport, CT	1c. GENERAL CONTRACTOR Newfield Construction, Inc. 225 Newfield Avenue Hartford, CT 06106
1d. CLIENT AGENCY Housatonic Community College	1e. CONTRACT SIGNING DATE: September 29, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$37,910,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	June 28, 2006	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
J. Kokolakis Contracting, Inc., Rocky Point, NY		\$38,612,000.00			
Newfield Construction Inc., Hartford, CT		\$37,910,000.00			
Konover Construction Corp, Farmington, CT		\$39,692,773.00		2c. SHORTLIST SCREENING CRITERIA: QBS	
				2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA: BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	
There are 2 supplemental Bids					

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA	James T. Fleming, DPW Commissioner David O'Hearn, Deputy Comm. Peter McCann, Project Manager			
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.				<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:				<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	%		DATE
% Complete	45	% CONSTRUCTION COMPLETE AS OF:	11/26/07
% paid	46.1		

**CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT**



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-CTC-411	1b. PROJECT TITLE Great Path Academy	1c. GENERAL CONTRACTOR Banton Construction Co., Inc.
1d. CLIENT AGENCY Manchester Community College	1e. CONTRACT SIGNING DATE: 5/22/07	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$21,079,875.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	April 11, 2007	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Banton Construction Co., North Haven, CT		\$20,988,000			
PDS Engineering & Construction, Inc, Bloomfield, CT		\$21,700,000			
LaRosa Building Group, Meriden, CT		\$22,134,000		2c. SHORTLIST SCREENING CRITERIA: QBS	
Lupachino/Salvatore, Inc. Bloomfield, CT		\$22,175,000		2d. SCREENING PANEL MEMBERS:	
Newfield Construction, Hartford, CT		\$22,276,000			
Konover Construction Corp, Farmington, CT		\$22,695,000		2e. SELECTION PANEL CRITERIA: BEST VALUE	
M. A. New England, LLC. Trumbull, CT		\$23,777,000		2f. SELECTION PANEL MEMBERS:	
There are 4 supplemental bids					

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA	PM – Scott Dunnack SPM – Ken Quimby Deputy Commissioner – David O’Hearn Commissioner – James T. Fleming AAG George Finlayson AAG – Will Gundling	
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	%		DATE
% Complete	7	% CONSTRUCTION COMPLETE AS OF:	12/9/07
% paid	11		

**CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT**



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-CTC-412	1b. PROJECT TITLE New Central Heating & Cooling Plant – MCC – Lowe Bldg. Manchester, CT	1c. GENERAL CONTRACTOR The Nutmeg Companies, Inc. 31 New London Tpk. Norwich, CT 06360
1d. CLIENT AGENCY Manchester Community College	1e. CONTRACT SIGNING DATE: August 1, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$4,334,316.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	May, 2006	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM (only base bid shown):	The Nutmeg Co., Inc., Norwich, CT	2c. AMOUNT:	2b. PROPOSALS RECEIVED FROM:		
		\$4,577,711.00	2c. SHORTLIST SCREENING CRITERIA:		QBS
			2d. SCREENING PANEL MEMBERS:		
			2e. SELECTION PANEL CRITERIA:		BEST VALUE
			2f. SELECTION PANEL MEMBERS:		

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Scott Dunnack, Project Manager	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA		
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	%		DATE
% Complete	98	% CONSTRUCTION COMPLETE AS OF:	12/17/07
% paid	93.7		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

3. GENERAL		
1a. PROJECT NO BI-DF-031	1b. PROJECT TITLE Installation of Fire Alarm/Security Visual Communication System – ASD - West Hartford, CT	1c. GENERAL CONTRACTOR Ducci Electrical Contr. Inc. 427 Goshen Road Torrington, CT 06790
1d. CLIENT AGENCY Comm. On the Deaf & Hearing Impaired	1e. CONTRACT SIGNING DATE: April 26, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$2,473,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	December 28, 2005	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Cianbro Corp., Bloomfield, CT		\$3,255,000.00			
Ferguson Electric Co., Inc., Plainville, CT		\$2,567,274.00			
Ducci Electrical Contr., Torrington, CT		\$2,473,000.00		2c. SHORTLIST SCREENING CRITERIA:	
Electrical Contr. Inc., Hartford, CT		\$2,832,300.00		2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA:	
				BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Emilio Pizzoferrato, Project Manager	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA		
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

3. COMPLETION STATUS	%		DATE
% Complete	100	% CONSTRUCTION COMPLETE AS OF:	11/26/07
% paid	94.2		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-I-728	1b. PROJECT TITLE Demolition Old Woodward Hall CT Valley Hospital Middletown, CT	1c. GENERAL CONTRACTOR Manafort Brothers, Inc. 414 New Britain Ave. Plainville, CT 06062
1d. CLIENT AGENCY Dept. of Mental Health	1e. CONTRACT SIGNING DATE: June 27, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$643,750.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	April 19, 2006	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Standard Demolition Services, Trumbull, CT		\$737,200.00			
Bestech Inc., Ellington, CT		\$645,495.00			
Manafort Brothers, Inc., Plainville, CT		\$634,750.00		2c. SHORTLIST SCREENING CRITERIA: QBS	
				2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA: BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, Deputy Comm. Natalina Raimondi, Project Manager		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA				
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.				<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:				<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	%		DATE
% Complete	100	% CONSTRUCTION COMPLETE AS OF:	12/3/07
% paid	100		

**CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT**



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-JA-321	1b. PROJECT TITLE Additions & Alterations Permanent Upgrade Hartford Community Correctional Center	1c. GENERAL CONTRACTOR Lawrence Brunoli, Inc. 11 Eastview Drive Farmington, CT 06034
1d. CLIENT AGENCY Dept. of Corrections	1e. CONTRACT SIGNING DATE: January 10, 2002	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$17,734,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:		February 21, 2001	2a. LONGLISTED FIRMS:		
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Worth Construction Co, Bethel, CT		\$17,836,000.00			
Enfield Builders, Inc., Enfield, CT		\$18,182,000.00			
Konover Construction Co., Farmington, CT		\$18,432,287.00		2c. SHORTLIST SCREENING CRITERIA:	
ACMAT Corp, New Britain, CT		\$18,600,000.00		QBS	
Trataros Construction, Brooklyn, NY		\$19,975,000.00		2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA:	
				BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA	T.R. Anson, DPW Commissioner David Wlodkowski, Project Manager	
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	%		DATE
% Complete	99	% CONSTRUCTION COMPLETE AS OF:	10/13/06
% paid	98.26%		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-JA-439	1b. PROJECT TITLE Enfield CI - Bath Renovations	1c. GENERAL CONTRACTOR Alma Construction Company, Inc.
1d. CLIENT AGENCY Department of Corrections	1e. CONTRACT SIGNING DATE: 3/28/07	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$1,962,675.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:			2a. LONGLISTED FIRMS:		
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:	2b. PROPOSALS RECEIVED FROM:		
			2c. SHORTLIST SCREENING CRITERIA: QBS		
			2d. SCREENING PANEL MEMBERS:		
			2e. SELECTION PANEL CRITERIA: BEST VALUE		
			2f. SELECTION PANEL MEMBERS:		

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA				
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.				<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:				<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	%		DATE
% Complete	52	% CONSTRUCTION COMPLETE AS OF:	1/2/08
% paid	54.61		

CONNECTICUT DEPARTMENT of PUBLIC WORKS STATUS REPORT

Contract Bid/Award Process, Construction in excess of \$500,000.00



1. GENERAL		
1a. PROJECT NO BI-JD-241-DB (Special Legislation)	1b. PROJECT TITLE Bridgeport Juvenile Matters Facility Bridgeport, Ct	1c. GENERAL CONTRACTOR Turner Construction Co. 440 Wheelers Farm Road Milford, CT 06460
1d. CLIENT AGENCY Judicial Branch	1e. CONTRACT SIGNING DATE: September 24, 2005	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$39,623,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24) Special Legislation		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:			2a. LONGLISTED FIRMS: Dimeo Construction Co. Frank E. Downes Construction Company, Inc. Fusco Corporation CR Klewin, Inc. Construction Co. Konover Construction Corp. O&G Industries Tomasso Brothers Inc./Const. Turner Construction Company		
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
				2c. SHORTLIST SCREENING CRITERIA:	QBS
				2d. SCREENING PANEL MEMBERS:	
				Richard Piotrowski, Bruce Bockstael, Ward Ponticelli, Don Ouillette, Joe McMahon	
				2e. SELECTION PANEL CRITERIA:	BEST VALUE
				2f. SELECTION PANEL MEMBERS:	
				Richard Piotrowski, Bruce Bockstael, Ward Ponticelli, Terry Supple, Joe McMahon	

3. CONSIDERATIONS		
3a. LEGISLATIVE FUNDING or AUTHORIZATION: <input checked="" type="checkbox"/> BOND FUNDS <input type="checkbox"/> CHEFA	3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES IF YES, SEE 3e
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
Turner Construction Company was the second ranked firm for this Special Legislation Project during the original selection process which was completed using the 4b-24 Design Build procurement method. The Original contract with TBI was terminated on December 16, 2003 and the Project was assigned to the second place firm Turner Construction in May 2004. The scope and contract value were negotiated during 2004 and in the spring of 2005 and the project is now proceeding. The Design Build Contract with Turner was signed on September 29, 2005. This contract has been approved by SPRB, and was signed off by the AG in October of 2005.		

4. COMPLETION STATUS			
	%		DATE
% Complete	91	% CONSTRUCTION COMPLETE AS OF:	12/27/07
% paid	79.2		

CONNECTICUT DEPARTMENT of PUBLIC WORKS

STATUS REPORT

Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-JD-277	1b. PROJECT TITLE New Haven Juvenile Detention Center Addition 239 Whalley Avenue New Haven, CT	1c. GENERAL CONTRACTOR Rizzo Corporation 28 Federal Road Danbury, CT 06810
1d. CLIENT AGENCY Judicial Branch	1e. CONTRACT SIGNING DATE: June 27, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$1,354,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	November 9, 2005	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Rizzo Corporation, Danbury, CT		\$1,354,000.00			
The Nutmeg Companies, Inc., Norwich, CT		\$1,369,711.00			
Holzner Electric Company, Bridgeport, CT		\$1,384,900.00		2c. SHORTLIST SCREENING CRITERIA:	
LaRosa Building Group, LLC, Meriden, CT		\$1,470,000.00		QBS	
Gar-San Corporation, Watertown, CT		\$1,476,000.00		2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA:	
				BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Michael Rice, Project Manager	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA		
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	<u>%</u>		<u>DATE</u>
% Complete	62	% CONSTRUCTION COMPLETE AS OF:	6/2/07
% paid	56.6		

**CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT**

Contract Bid/Award Process, Construction in excess of \$500,000.00



1. GENERAL		
1a. PROJECT NO BI-MH-717	1b. PROJECT TITLE DMH, ADA Design for Renovation of Bathrooms	1c. GENERAL CONTRACTOR Donovan, G. Associates, Inc.
1d. CLIENT AGENCY Department of Mental Health and Addiction Services	1e. CONTRACT SIGNING DATE: 10/8/07	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$635,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	March 28, 2007	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Merritt Contractors, Bridgeport, CT		\$579,000			
G. Donovan Associates, Inc, Franklin, CT		\$635,000		2c. SHORTLIST SCREENING CRITERIA: QBS	
				2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA: BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	
There are 2 supplemental Bids					

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA	PM – Richard Colbert SPM – Don Ouillette Deputy Commissioner – David O’Hearn Commissioner – James T. Fleming AAG George Finlayson AAG – Will Gundling			
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.				<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:				<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	%		DATE
% Complete	0	% CONSTRUCTION COMPLETE AS OF:	No date
% paid	0		

**CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT**



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-Q-616	1b. PROJECT TITLE Renovations, Alterations, Add. Southington Readiness Center Southington, CT	1c. GENERAL CONTRACTOR Kronenberger & Sons Restoration, Inc. 80 East Main Street Middletown, CT 06457
1d. CLIENT AGENCY Military Department	1e. CONTRACT SIGNING DATE: February 10, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$3,041,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	September 21, 2005		2a. LONGLISTED FIRMS:		
2b. BIDS* RECEIVED FROM (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Rizzo Corporation, Danbury, CT		\$3,551,001.00			
ACMAT Corp, New Britain, CT		\$3,170,000.00			
Kronenberger & Sons Restoration Inc., Middletown, CT		\$3,041,000.00		2c. SHORTLIST SCREENING CRITERIA: QBS	
LaRosa Building Group LLC, Meriden, CT		\$3,332,800.00		2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA: BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA	James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Robert Zysk, Project Manager			
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.				<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:				<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	%		DATE
% Complete	98	% CONSTRUCTION COMPLETE AS OF:	5/16/07
% paid	95.2		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-RS-225-A	1b. PROJECT TITLE Addition & Renovation to Buley Library Southern CT State University New Haven, CT	1c. GENERAL CONTRACTOR The Pike Company, Inc. One Circle Street Rochester, N.Y. 14607
1d. CLIENT AGENCY CT State University System	1e. CONTRACT SIGNING DATE: January 18, 2005	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$39,523,300.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	June 9, 2004	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
The Pike Company, Inc.		\$39,523,300.00			
Worth Construction Co., Inc.		\$39,472,000.00			
O & G Industries, Inc.		\$40,560,000.00		2c. SHORTLIST SCREENING CRITERIA: QBS	
Dimeo Construction Company		\$41,160,000.00		2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA: BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Robert Prentice, Project Manager	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA		
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	<u>%</u>		<u>DATE</u>
% Complete	59	% CONSTRUCTION COMPLETE AS OF:	6/15/07
% paid	54.5		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-RT-828	1b. PROJECT TITLE Additions & Renovations to A.I. Prince Regional Vocational Technical School Hartford, CT	1c. GENERAL CONTRACTOR Fusco Corporation 555 Long Wharf Drive, Suite 14 New Haven, CT
1d. CLIENT AGENCY CT State University System	1e. CONTRACT SIGNING DATE: April 14, 2005	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$54,533,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	December 15, 2004	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Fusco Corporation, New Haven, CT		\$54,533,000.00			
Konover Construction, Farmington, CT		\$55,795,000.00			
M.A. New England, LLC, Trumbull, CT		\$55,366,000.00		2c. SHORTLIST SCREENING CRITERIA:	
				QBS	
				2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA:	
				BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Dennis Tovey, Project Manager	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA		
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	%		DATE
% Complete	80	% CONSTRUCTION COMPLETE AS OF:	11/21/07
% paid	79.2		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-RT-829	1b. PROJECT TITLE Additions & Renovations Henry Abbott RVTS Danbury, CT	1c. GENERAL CONTRACTOR O & G Industries, Inc. 110 Wall Street Torrington, CT 06790
1d. CLIENT AGENCY Dept. of Education	1e. CONTRACT SIGNING DATE: March 3, 2005	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$40,155,000.00

2. DELIVERY OF CONSTRUCTION				
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)	
			<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
2a. BID OPENING DATE:	October 5, 2005	2a. LONGLISTED FIRMS:		
2b. BIDS* RECEIVED FROM (only base bid shown):		2c. AMOUNT:		
O&G Industries, Inc., Torrington, CT		\$40,155,000.00		
Konover Construction Corp., Farmington, CT		\$40,840,171.00		
Newfield Construction, Inc., Hartford, CT		\$40,339,000.00		
The Pike Company, Rochester, NY		\$41,096,000.00		
		2b. PROPOSALS RECEIVED FROM:		
		2c. SHORTLIST SCREENING CRITERIA: QBS		
		2d. SCREENING PANEL MEMBERS:		
		2e. SELECTION PANEL CRITERIA: BEST VALUE		
		2f. SELECTION PANEL MEMBERS:		

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Peter McCann, Project Manager	
<input checked="" type="checkbox"/> BOND FUNDS <input type="checkbox"/> CHEFA		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c	
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	<u>%</u>		<u>DATE</u>
% Complete	87	% CONSTRUCTION COMPLETE AS OF:	11/26/07
% paid	87.6		

**CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT**



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-RT-830	1b. PROJECT TITLE Additions & Renovations Howell Cheney Regional Vocational Technical School Manchester, CT	1c. GENERAL CONTRACTOR Fusco Corporation 555 Long Wharf Dr., Suite 14 New Haven, CT
1d. CLIENT AGENCY CT State University System	1e. CONTRACT SIGNING DATE: December 6, 2004	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$32,710,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	August 11, 2004	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Lawrence Brunoli, Inc., Farmington, CT		\$31,143,000.00			
Fusco Corporation, New Haven, CT		\$32,710,000.00			
Worth Construction Co., Inc. Bethel, CT		\$32,850,000.00		2c. SHORTLIST SCREENING CRITERIA:	
Konover Construction Corp., Farmington, CT		\$33,244,000.00		2d. SCREENING PANEL MEMBERS:	
M.A. New England, LLC, Trumbull, CT		\$33,356,000.00			
O & G Industries, Inc., Torrington, CT		\$33,370,000.00		2e. SELECTION PANEL CRITERIA:	
				BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION:		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES IF YES, SEE 3e	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA	(incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. John Cavacas, Project Manager			
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.				<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
CF-RS-244-DB - \$26,302,000.00; BI-RT-828 - \$54,533,000.00; BI-RD-208-A - \$31,615,000.00					
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:				<input type="checkbox"/> N/A <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
Low Bidder found to be unresponsive and not qualified, went to 2 nd Bidder					

4. COMPLETION STATUS			
	<u>%</u>		<u>DATE</u>
% Complete	97	% CONSTRUCTION COMPLETE AS OF:	11/1/07
% paid	96.8		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-RT-830-A	1b. PROJECT TITLE Howell Cheney-Artificial Turf-Ball Fields	1c. GENERAL CONTRACTOR Atlantic Lining Co., Inc.
1d. CLIENT AGENCY Department of Education	1e. CONTRACT SIGNING DATE: 5/13/07	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$2,327,105.00

2. DELIVERY OF CONSTRUCTION			
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input type="checkbox"/> YES	
DESIGN/BUILD (Section 4b-24)		<input type="checkbox"/> NO <input type="checkbox"/> YES	
2a. BID OPENING DATE:	February 28, 2007	2a. LONGLISTED FIRMS:	
2b. BIDS* RECEIVED FROM (only base bid shown):	2c. AMOUNT:	2b. PROPOSALS RECEIVED FROM:	
Atlantic Lining Co, Inc. Lawrenceville, NJ	\$1,363,805		
PJ's Construction, New Haven, CT	\$1,643,300		
Mountain View Landscape & Lawn Care Inc. Chicopee, MA	\$1,670,000	2c. SHORTLIST SCREENING CRITERIA:	QBS
H.I. Stone & Sons, Inc., Storrs, CT	\$1,770,413	2d. SCREENING PANEL MEMBERS:	
Milton C. Beebe & Sons, Inc., Storrs, CT	\$1,770,413	2e. SELECTION PANEL CRITERIA:	BEST VALUE
Earth Technology, Inc. North Haven, CT	\$2,198,000	2f. SELECTION PANEL MEMBERS:	
There are 3 Supplemental Bids			

3. CONSIDERATIONS		
3a. LEGISLATIVE FUNDING or AUTHORIZATION:	3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA	PM – John Cavacas SPM – Ken Quimby Deputy Commissioner – David O’Hearn Commissioner – James T. Fleming AAG George Finlayson AAG – Will Gundling
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES

4. COMPLETION STATUS			
	%		DATE
% Complete	81	% CONSTRUCTION COMPLETE AS OF:	12/11/07
% paid	71.26		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-RT-834	1b. PROJECT TITLE Additions & Alterations E.C. Goodwin RVTS New Britain, CT	1c. GENERAL CONTRACTOR Konover Construction Corp. PO Box 4052 Farmington, CT 06032-4052
1d. CLIENT AGENCY Dept. of Education	1e. CONTRACT SIGNING DATE: January 30, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$43,909,500.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	July 20, 2005	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Konover Construction Corp., Farmington, CT		\$45,279,000.00			
Worth Construction Co., Inc., Bethel, CT		\$44,696,000.00			
		2c. SHORTLIST SCREENING CRITERIA:		QBS	
		2d. SCREENING PANEL MEMBERS:			
		2e. SELECTION PANEL CRITERIA:		BEST VALUE	
		2f. SELECTION PANEL MEMBERS:			

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Frederick Connolly, Project Manager		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA				
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.			<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:			<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		

3. COMPLETION STATUS	%		DATE
% Complete	76	% CONSTRUCTION COMPLETE AS OF:	11/16/07
% paid	74.4		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-RT-834-A	1b. PROJECT TITLE Temporary Buildings for E.C. Goodwin THS	1c. GENERAL CONTRACTOR Modspace, Inc.
1d. CLIENT AGENCY Department of Education	1e. CONTRACT SIGNING DATE: ????????	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$1,566,724.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	January 10, 2007	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Resun Space Solutions, New Britain, Ct		\$1,566,724			
PDS Engineering & Construction, Inc. Bloomfield, CT		\$1,998,295			
Carp Building Structure, Inc. Milford, CT		\$2,218,259		2c. SHORTLIST SCREENING CRITERIA: QBS	
Banton Construction Co., North Haven, CT		\$2,235,000		2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA: BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	
No supplemental Bids					

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA	PM – Fred Connelly SPM – Ken Quimby Deputy Commissioner – David O’Hearn Commissioner – James T. Fleming AAG George Finlayson AAG – Will Gundling	
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	%		DATE
% Complete	32	% CONSTRUCTION COMPLETE AS OF:	12/18/07
% paid	55		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

3. GENERAL		
1a. PROJECT NO BI-RT-835	1b. PROJECT TITLE Additions & Renovations W.F. Kaynor Tech High Sch. 43 Tompkins Street Waterbury, CT	1c. GENERAL CONTRACTOR Konover Construction Corp. 30 Batterson Park Road Farmington, CT 06032
1d. CLIENT AGENCY Dept. of Education	1e. CONTRACT SIGNING DATE: June 16, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$43,909,500.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	February 1, 2006	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Konover Constr. Corp., Farmington, CT		\$43,909,500.00			
Fusco Corp., New Haven, CT		\$48,741,000.00		2c. SHORTLIST SCREENING CRITERIA:	
				QBS	
				2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA:	
				BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA	James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Barbara Cosgrove, Project Manager	
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

3. COMPLETION STATUS	%		DATE
% Complete	53	% CONSTRUCTION COMPLETE AS OF:	11/6/07
% paid	68.2		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-RT-836	1b. PROJECT TITLE Aviation Maintenance Technicians - New School	1c. GENERAL CONTRACTOR PDS Engineering & construction, Inc.
1d. CLIENT AGENCY Department of Education	1e. CONTRACT SIGNING DATE: 11/9/07	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$7,316,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	July 18, 2007	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
PDS Engineering & Construction, Bloomfield, CT		\$7,138,000			
Lupachino/Salvatore, Inc., Bloomfield, CT		\$7,157,000			
Enfield Builders, Inc., Enfield, CT		\$7,238,000		2c. SHORTLIST SCREENING CRITERIA: QBS	
LaRosa Building Group, LLC, Meriden, CT		\$7,283,000		2d. SCREENING PANEL MEMBERS:	
Banton Construction, CO., North Haven, CT		\$7,299,000			
ACMAT Corp, New Britain, CT		\$7,480,000		2e. SELECTION PANEL CRITERIA: BEST VALUE	
A. Secondino & Sun Co., Branford, CT		\$7,570,000		2f. SELECTION PANEL MEMBERS:	
There were 2 supplemental bids					

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA	PM – John Cavacas SPM – Ken Quimby Deputy Commissioner – David O’Hearn Commissioner – James T. Fleming AAG George Finlayson AAG – Will Gundling	
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:		<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
	%		DATE
% Complete	0	% CONSTRUCTION COMPLETE AS OF:	No date
% paid	0		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

3. GENERAL		
1a. PROJECT NO BI-RT-838	1b. PROJECT TITLE Additions & Renovations to Mohegan Campus Norwich Tech. High School 7 Mahan Drive Norwich, CT	1c. GENERAL CONTRACTOR Konover Construction Corp. 30 Batterson Park Road Farmington, CT 06032
1d. CLIENT AGENCY Board for Reg. Comm. Tech Colleges	1e. CONTRACT SIGNING DATE: June 5, 2006	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$46,250,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	March 22, 2006	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
J. Kokolakis Contracting Inc., Rocky Point, NY		\$48,840,000.00			
Konover Constr. Corp., Farmington, CT		\$46,250,000.00			
Fusco Corp., New Haven, CT		\$47,800,000.00		2c. SHORTLIST SCREENING CRITERIA:	
The Pike Company, Inc. Rochester, NY		\$48,922,000.00		2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA:	
				BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Dennis Tovey, Project Manager	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA		
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.			<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:			<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES

3. COMPLETION STATUS	%		DATE
% Complete	79	% CONSTRUCTION COMPLETE AS OF:	11/26/07
% paid	77		

**CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT**



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO BI-RT-839	1b. PROJECT TITLE Bullard Havens RVTS, Bridgeport- Masonry Repairs	1c. GENERAL CONTRACTOR Kelly Enterprises, Inc.
1d. CLIENT AGENCY Department of Education	1e. CONTRACT SIGNING DATE: 3/20/07	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$1,977,675.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	March 29, 2006	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
G. & L. Capasso Restoration, Inc., New Haven, CT		\$1,539,000			
Kelly Enterprises Inc., North Haven, CT		\$1,886,025			
Merritt Contractors, Inc., Bridgeport, CT		\$2,097,000		2c. SHORTLIST SCREENING CRITERIA: QBS	
				2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA: BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	
There were 4 supplemental bids					

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES IF YES, SEE 3e
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA	PM – John Schaefer SPM – Ken Quimby Deputy Commissioner – David O’Hearn Commissioner – James T. Fleming AAG George Finlayson AAG – Will Gundling	
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.			<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:			<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES
1st bidder was rejected for improper classification from DAS			

4. COMPLETION STATUS			
	%		DATE
% Complete	84.6	% CONSTRUCTION COMPLETE AS OF:	12/21/07
% paid	76.18		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

3. GENERAL		
1a. PROJECT NO BI-RW-244-A	1b. PROJECT TITLE New Science & Classroom Bldg Eastern CT State University Willimantic, CT	1c. GENERAL CONTRACTOR O & G Industries, Inc. 112 Wall Street Torrington, CT 06790
1d. CLIENT AGENCY Eastern CT State University	1e. CONTRACT SIGNING DATE: October 20, 2005	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$45,855,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	May 4, 2005	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Worth Construction Co., Inc., Bethel, CT		\$48,777,000.00			
O& G Industries, Inc., Torrington, CT		\$48,005,000.00			
Fusco Corporation, New Haven, CT		\$46,648,000.00		2c. SHORTLIST SCREENING CRITERIA: QBS	
				2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA: BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Scott Dunnack, Project Manager		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c	
<input checked="" type="checkbox"/> BOND FUNDS	<input type="checkbox"/> CHEFA				
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.			<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:			<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		

4. COMPLETION STATUS			
	<u>%</u>		<u>DATE</u>
% Complete	82	% CONSTRUCTION COMPLETE AS OF:	<u>7/14/07</u>
% paid	80.1		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO CF-RD-220	1b. PROJECT TITLE New Westside Campus Center Western CT State Univ. Danbury, CT	1c. GENERAL CONTRACTOR Konover Construction Corp. 16 Munson Road Farmington, CT 06032
1d. CLIENT AGENCY CT State University System	1e. CONTRACT SIGNING DATE: July 8, 2005	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$13,261,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	February 2, 2005	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM (only base bid shown):		2c. AMOUNT:			
M.A. Angeloides, Inc., Long Island City, N.Y.		\$13,193,000.00		2b. PROPOSALS RECEIVED FROM:	
Konover Construction Corp., Farmington, CT		\$13,261,000.00			
The Morganti Group, Inc., Danbury, CT		\$13,447,379		2c. SHORTLIST SCREENING CRITERIA:	
				QBS	
				2d. SCREENING PANEL MEMBERS:	
				2e. SELECTION PANEL CRITERIA:	
				BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Barbara Cosgrove, Project Manager		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c	
<input type="checkbox"/> BOND FUNDS	<input checked="" type="checkbox"/> CHEFA				
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.			<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:			<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		

4. COMPLETION STATUS			
	%		DATE
% Complete	100	% CONSTRUCTION COMPLETE AS OF:	5/21/07
% paid	100		

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO CF-RD-233	1b. PROJECT TITLE WCSU Fairfield Hall, Renovation	1c. GENERAL CONTRACTOR Kronenberger & Sons Restoration, Inc.
1d. CLIENT AGENCY Western Connecticut State University	1e. CONTRACT SIGNING DATE: 6/26/07	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$4,430,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:			2a. LONGLISTED FIRMS:		
2b. BIDS* RECEIVED FROM (only base bid shown):		2c. AMOUNT:	2b. PROPOSALS RECEIVED FROM:		
			2c. SHORTLIST SCREENING CRITERIA: QBS		
			2d. SCREENING PANEL MEMBERS:		
			2e. SELECTION PANEL CRITERIA: BEST VALUE		
			2f. SELECTION PANEL MEMBERS:		

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e	
<input type="checkbox"/> BOND FUNDS	<input checked="" type="checkbox"/> CHEFA				
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.				<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:				<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

4. COMPLETION STATUS			
		%	DATE
% Complete		30	% CONSTRUCTION COMPLETE AS OF: 12/14/07
% paid		25.75	

CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO CF-RS-243(5)	1b. PROJECT TITLE SCSU, Brownell -Fire Prot & Electrical	1c. GENERAL CONTRACTOR Holzner Electric Construction Company, L.
1d. CLIENT AGENCY Southern Connecticut State University	1e. CONTRACT SIGNING DATE: 6/18/07	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$723,600.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:			2a. LONGLISTED FIRMS:		
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:	2b. PROPOSALS RECEIVED FROM:		
Holzner Electric Co., Bridgeport, CT		\$723,600			
Merritt Contractors, Inc. Bridgeport, CT		\$759,000			
Banton Construction Co, North Haven, CT		\$796,500	2c. SHORTLIST SCREENING CRITERIA: QBS		
			2d. SCREENING PANEL MEMBERS:		
			2e. SELECTION PANEL CRITERIA: BEST VALUE		
			2f. SELECTION PANEL MEMBERS:		

3. CONSIDERATIONS			
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION: (incl. those serving on award panel)	3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3e
<input type="checkbox"/> BOND FUNDS	<input checked="" type="checkbox"/> CHEFA	PM – Robert Prentice SPM – Bruce Bockstael for Ken Quimby Deputy Commissioner – David O’Hearn Commissioner – James T. Fleming AAG George Finlayson AAG – Will Gundling	
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.			<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:			<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES

4. COMPLETION STATUS			
	%		DATE
% Complete	100	% CONSTRUCTION COMPLETE AS OF:	8/30/07
% paid	89.6		

**CONNECTICUT DEPARTMENT of PUBLIC WORKS
STATUS REPORT**



Contract Bid/Award Process, Construction in excess of \$500,000.00

1. GENERAL		
1a. PROJECT NO CF-RW-274	1b. PROJECT TITLE Additions & Renovations to Existing Student Ctr., ECSU Willimantic, CT	1c. GENERAL CONTRACTOR Newfield Construction 225 Newfield Ave. Hartford, CT 06106
1d. CLIENT AGENCY CT State University System	1e. CONTRACT SIGNING DATE: July 6, 2005	1f. INITIAL CONSTRUCTION CONTRACT AMT. \$17,175,000.00

2. DELIVERY OF CONSTRUCTION					
DESIGN/BID/BUILD (Section 4b-91)		<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	DESIGN/BUILD (Section 4b-24)		<input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
2a. BID OPENING DATE:	March 30, 2005	2a. LONGLISTED FIRMS:			
2b. BIDS* RECEIVED FROM: (only base bid shown):		2c. AMOUNT:		2b. PROPOSALS RECEIVED FROM:	
Newfield Construction, Hartford, CT		\$17,175,000.00			
Banton Construction Co., Inc., North Haven, CT		\$17,215,000.00			
PDS Engineering, Inc., Bloomfield, CT		\$17,362,000.00		2c. SHORTLIST SCREENING CRITERIA:	
Lawrence Brunoli, Inc., Farmington, CT		\$17,276,000.00		QBS	
Konover Construction Corp., Farmington, CT		\$17,582,000.00		2d. SCREENING PANEL MEMBERS:	
M.A. Angeliades, Inc., Long Island City, NY		\$17,652,000.00		2e. SELECTION PANEL CRITERIA:	
The Morganti Group, Inc., Danbury, CT		\$20,423,933.00		BEST VALUE	
				2f. SELECTION PANEL MEMBERS:	

3. CONSIDERATIONS					
3a. LEGISLATIVE FUNDING or AUTHORIZATION:		3b. NAME AUTHORITIES CONTRIBUTING to CONTRACT AWARD DECISION:		3c. DEVIATIONS FROM STANDARD AWARD PRACTICE: <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES IF YES, SEE 3c	
<input type="checkbox"/> BOND FUNDS	<input checked="" type="checkbox"/> CHEFA	(incl. those serving on award panel) James T. Fleming, DPW Commissioner David O'Hearn, DPW Deputy Comm. Kenneth Fitzgerald, Project Manager			
3d. HAD AWARDING AUTHORITY ANOTHER CONTRACT W/ SUCCESSFUL CONTRACTOR? IF YES IS CHECKED, REFER TO THE CONTRACTOR SUMMARY LIST FOR THE TOTAL VALUE.			<input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		
3e. WAS AWARD PANEL RECOMMENDATION FOLLOWED, AND IF CHECKED NO, EXPLAIN:			<input type="checkbox"/> N/A <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES		

4. COMPLETION STATUS			
	%		DATE
% Complete	100	% CONSTRUCTION COMPLETE AS OF:	11/12/07
% paid	95		