

**Health Information Technology and Exchange of Connecticut  
Technical Committee Minutes  
Thursday, February 2, 2012  
1:00 PM – 3:00 PM**

**Attendees:** Peter Courtway, Lori Reed-Fourquet, Waldemar Cyganowski, Adam Greenberg, Ed VanBaak (St. Francis), Uma Kutty, Marc Root

**Guests:** Heath Bish (Sound Community Services), Mike Blechner (UCHC), Joe Dickason (Qualifacts), Angela Deweese (Axway), Tom Healy (GE), Ed Kane (CA Technologies), Chang Kim (Next Gate), Dawn Kimbal (NextGate), Marc Maki (St. Francis), David Saroff (Axway), Kimberly Sweeney (Community Mental Health Affiliates), Jennifer Richmond (Clifford Beers), Rob Zwinak (GE)

The meeting began at 1:00 PM.

Welcome and Introductions of HITE-CT Technical Committee and HITE-CT pilot partner Technical Representatives were made.

As the participation exceeded the capacity of the web-meeting session, introduction to the HITECT technology and environment is deferred to the NEXT MEETING, which will be held Face-to-Face at DAS/BEST for Feb 16, 2012 from 1:00 – 3:00 PM. The agenda was adjusted to cover preliminary introductions and discussion.

1. First, the HITE-CT Pilot was introduced.
2. List of HITE-CT pilot partners provided:
  - Boys & Girls Village, Inc.
  - Clifford Beers Clinic
  - CommuniCare, Inc.
  - Community Health Resource
  - Essex Internal Medicine, Doctors Baldwin, Hornbake and Spagnola
  - Community Health Center, Inc.
  - Family Medicine Center at Asylum Hill
  - St. Luke's Cornwall (Lawrence and Memorial Hospital)
  - Middlesex Hospital
  - Norwalk Hospital
  - ProHealth Physicians
  - Pulmonary and Internal Medicine of Fairfield County
  - Sound Community Services
  - Soundview Medical Associates
  - St Francis Hospital and Medical Center
  - StayWell Health Care, Inc.
  - The Village for Families and Children
  - Correctional Managed Health Care
  - The Wheeler Clinic
  - New Milford Family Practice
  - Community Mental Health Affiliates, Inc.

3. The Tech Committee reviewed List of EMR vendors supporting HITE-CT pilot partners and HITE-CT preliminary assessment of interoperability capabilities. Meetings with partners and their vendors of unknown interoperability readiness status requested. (duplicates below indicate multiple implementations):

# of Sites	EMR Product	Testing Status	Support for HIE Standards
4	Carelogic Enterprise (platform)/Qualifacts (company)	NA	Vendor Discussion / capabilities assessment in progress
1	Sigmund Software Contact Provided: [harry manesis - 845-279-2026 x117 hmanesis@sigmundsoftware.com]	NA	Unknown – Vendor Meeting Requested
1	ECHO Clinicians Desktop (CDT) Version 8.13	NA	Unknown – Vendor Meeting Requested
1	Pro-Filler by Unicare Systems, Inc	NA	Unknown – Vendor Meeting Requested
3	eClinicalWorks Version 9.0	Testing in progress at Middlesex Hospital & CHC	Connectathon Tested/IHE Integration Statement
1	Centricity Outpatient EMR 9.5 (MU certified)	Testing in progress ONSITE at Family Medicine Center at Asylum Hill	Connectathon Tested/IHE Integration Statement
2	McKesson	Partner/HITE-CT/Vendor Discussion needed	Connectathon Tested/IHE Integration Statement
(1)	McKesson Horizon Clinical Infrastructure v. 10.3.1.3	Partner/HITE-CT/Vendor Customer Support/Vendor Interoperability Engineer Discussion needed	
(1)	McKesson PracticePartner	Partner/HITE-CT/Vendor Customer Support/EMR VAR Rep/Vendor Interoperability Engineer Discussion needed	Connectathon Tested/IHE Integration Statement
	Cerner V 2010.01	Testing in progress at Middlesex Hospital	Connectathon testing this year, but not in installed product version; Begin using 'Direct' with HIE Transformation
	PowerChart 2007.19 (outpatient EMR);	May leverage testing from Middlesex Hospital	Connectathon testing this year, but not in installed

# of Sites	EMR Product	Testing Status	Support for HIE Standards
	PowerWorks (inpatient Documentation)		product version; Begin using 'Direct' with HIE Transformation; further requirements pending
2	Allscripts	HITE-CT configuration testing in progress using test environment provided by Allscripts	Connectathon Tested/IHE Integration Statement
(1)	Allscripts Enterprise 11.2	Configuration Testing Allscripts Enterprise EMR as a model of ProHealth	Connectathon Tested/IHE Integration Statement
(1)	Allscripts Professional 9.3.4	Configuration testing from Allscripts Enterprise can be leveraged for the Allscripts Professional as all of their product line uses the same configuration files (according to IHE Interoperability Engineers)	Connectathon Tested/IHE Integration Statement
2	Sage/Vitera		
(1)	SAGE Version 6.2, 10192010-4814-8 CMS Cert number 30000001SVU6EAC	HITE-CT configuration testing in progress with Sage (but suspended until after HIMSS)	Connectathon Tested/IHE Integration Statement
(1)	Sage Intergy 7.0 or later 7.1	HITE-CT configuration testing in progress with Sage (but suspended until after HIMSS)	Connectathon Tested/IHE Integration Statement
1	GE Centricity Enterprise Version 6.1	Partner/HITE-CT/Vendor Customer Support/EMR VAR Rep/Vendor Interoperability Engineer Discussion needed	Connectathon Tested/IHE Integration Statement
1	Askesis Development Group PsychConsult Provider 7.1.0	NA	Unknown – Vendor Meeting Requested
1	Developed Applications	Lawson and Orion, Both tested with HITE-CT	May be able to use Interface Engine that supports HIE standards [Lawson, Orion, Both connectathon tested]. May

# of Sites	EMR Product	Testing Status	Support for HIE Standards
			be able to use Open Source [OHT] which is Connectathon Tested

Meeting was adjourned at 3:00 PM

There was no public comment.