



**Health Information Technology Exchange of Connecticut
Technical Infrastructure Committee
Thursday, April 12, 2012
1:00 – 3:00 PM**

**Capital Community College
950 Main Street, Hartford, CT
Room 314, 3rd Floor**

COMMITTEE MEMBERS: Peter Courtway (Committee Chair), Lori Reed-Fourquet (eHealthSign, LLC), Val Cyganowski (Norwalk Hospital),

HITE-CT: David Gilbertson (CEO), Nancy Coccagna (Intern),

ATTENDING: Steve Casey (Connecticut Department of Information Technology), Angela DeWeese (Axway), Jeff Lewis (Axway), Tom Healy (GE), Uma Kutty (CT.gov), Kirsten Shea (UCHC), Dan Herens (Wheeler Clinic), Allison Bosse (Sound Community Services), Marquese Davis (Bridges), Ed VanBaak (Asylum Hill), Pat Pia (Asylum Hill)

CALL TO ORDER:

The meeting was called to order at 1:00 PM

PLAN REVIEW:

Working documents were distributed prior to the meeting and reviewed for discussion and updates:

The Business Process, Health Information Exchange On-Boarding Process

- Outreach – products, technical requirements, cost
- HITE-CT collects core information (to size and assemble team) – EMR, use case goals, contact information
- HITE-CT determines Preliminary Interoperability Strategy – Integrated EMR/IHE, Direct to HIE, data testing, timelines

HITE-CT Use Case, Interoperability Pilot, Middlesex Community

- Use Case #1 - Management of Acute Phase of Coronary Artery Disease
- Use Case #2 - Immunization
- Use Case #3 - Electronic and Laboratory Reporting (ELR) and Provider Reporting of significant laboratory findings (Surveillance)
- Use Case #4 - Transitions of Care
- Use Case #5 - Prison Health
- Use Case #6 - Behavioral Health

Model Pilot Work Plan

- Interoperability Strategy



- Testing Agreement
- Kick-off Meeting with Axway team
- Weekly status meetings
- Installations and data feed
- User training

HITE-CT SOPs, Health Information Exchange Standard Operating Procedures

- HITE-CT Onboarding OID Facility Assignment – document sharing, and interoperability transactions need an assigned unique object identifier (OID)
- HITE-CT Onboarding Source Systems Identifiers and Metadata – metadata content that is meaningful to the community in standard vocabulary
- HITE-CT Stakeholder Initial Engagement Review Meeting – Participating organization leadership, technical contacts, business and operations contacts, and clinical contacts & possibly trading partners will meet
- HITE-CT Determines Preliminary Interoperability Strategy – Determine if the organization has a system that is known to support the HITE-CT identified interoperability standards & if not meet with provider's EMR vendor

NEXT STEPS:

- A data reference form needs to be created and distributed to collect information prior to the kick off meeting with the Axway team
- Workflow and clinical perspective technology will vary depending on the worksite resulting in the need for some customization to compensate for variations in characteristics rather than plug and play while still maintaining the workflow concept as basic

PUBLIC COMMENT:

No public comment was made.

MEETING SCHEDULE:

The next meeting will be held on May 10, 2012

ADJOURN:

The meeting was adjourned at 3:00 PM