

**IT INVESTMENT CAPITAL FUND  
PROJECT STATUS REPORT**

**To:** Information Technology Strategy and Investment Committee  
John Vittner, Office of Policy & Management

**FROM:** Robert McGarry, Project Manager, DMV

**AGENCY/PROJECT NAME:** DMV / Real Time Insurance

**PROJECT MANAGER:** Robert McGarry

**REPORTING PERIOD:** Project Inception through 12/31/2015

**Total Funds Requested:** \$900,000

**Bond Commission Approval(s):** Date: Jun. 2013 Amount: \$ 600,000  
Date: Jan 2015 Amount: \$ 300,000

**Accumulative Total Capital Fund Expenditures to Date:** Total Encumbered \$265,760. Total Expended \$634,240 Total \$900,000

**Brief Project Description/Summary:**

This project will improve the ability of DMV, DESPP, other state agencies and law enforcement officers to ensure motorists have the legally mandated insurance coverage by installing a system that can be used to check if a vehicle is insured in real time for use at road side stops and registration. The system will also check every registered vehicle in the DMV data base monthly to ensure it still has the required coverage.

**Summary of Progress Achieved to Date:**

To date project phases 1a, 1b, 1c, and 1d have been completed. DMV is using CT IVS to verify insurance coverage in real time. Work is underway on Phase 2 Integration with CSP via web services and Phase 3 CT IVS used for commercial insurance verification.

<b>Business Goal (Action Phase)</b>	<b>Target FY for Goal (from the IT Funding Application)</b>	<b>Current Condition</b>
Institute real time insurance verification for passenger vehicles	FY 2015	Completed. Real time insurance verification became available to DMV personnel in August 2015. DESPP is working on their connection to the system to make the information available to law enforcement officers.
Institute real time insurance verification for commercial vehicles	FY 2015	This goal is now targeted for FY 16. The project is on track to meet that.
Reduce the number insurance compliance cases dismissed because there was no lapse in coverage.	FY 2015	This goal is now targeted for FY 16. An average of 500 cases are dismissed per month
Reduce insurance premiums by reducing the incidence of uninsured motorists.	FY2017	This goal is now targeted for FY 18. Insurance Department statistics for 2009 (the most recent year available) show that CT residents spend about \$200,000,000 for uninsured motorist coverage annually.

**Issues and Risks:**

Funding for a customer facing website where CT citizens can respond to or address their insurance issues rather than the current process of talking to a DMV employee is an issue. This website is an option under the contract. DMV will develop the requirements for the website after CIVLS Release 2 is complete as the DMV employees who are needed to develop the design are heavily involved in installing Release 2. The costs of the website are not part of the initial funding of the project. DMV will explore the possibility of using CT Interactive to develop the website but additional funds may be required.

**Next Steps & Project Milestones:**

The following project phases are scheduled to be completed during the next reporting period:

- Phase 2 – Integration with CT State Police via Web Services
- Phase 3 CT IVS able to verify commercial vehicle insurance