

Dredge Restrictions Matrix
The Former Exide Battery Facility Project
2190 Boston Post Road, Fairfield CT

DREDGING RESTRICTIONS	December	January	February	March	April	May	June	July	August	September	October	November		
SHELLFISH SPAWNING (Applicable to Areas III & IV only) May 1 - September 30														
ANADROMOUS FISH MIGRATION PERIOD¹ (All Areas) April 1 - June 30														
AREA (work weeks)														
AREA I (6 1/2 weeks)														
AREA II (7 1/2 weeks)														
AREA III (9 1/2 weeks)														
AREA IV (2 weeks)														
AREA V (8 1/2 weeks)														

¹ = Dredging will be permitted during this period subject to the implementation of engineered controls (e.g. "dredge cells" and real time monitoring).

= winter shut-down period